CS615 QUIZEZ AND MCQZ FOR MIDTERM MEGA FILE BY CYBARIEN NETWORK

Question # 1 of 8 (Start time: 07:32:00 PM) Total Marks: 1
……. theory when the deliverables of a project are more important than its phases. This normally happens when the deliverables are decided before the project begins.
Select correct option:

Project life-cycle-based
Scheduled
None of given
Deliverable-based (handouts pdf file, page 277)

Question # 2 of 8
Predecessor activities need to ---------- before the next can begin. After a predecessor activity is completed, the successor activity becomes the predecessor for another activity.
Select correct option:

Both start and end
End (handouts, page 297)
Start
None of given

Question # 3 of 8
Each ……. can be subdivided into sub tasks.
Select correct option:
None of given
Program
Task (handouts, page 275)
Project

Question # 4 of 8
Using PERT and CPM, ----------, helps you complete a project on time. By using these techniques, you can determine the latest time by when an activity should start to be completed on time.
Select correct option:

Individually

Combination
Individual and Combine (handouts, page 296)

Collected by Well wisher |www.vucybarien.com --- > PLej Join my Network TO find mo R E :D thant u :D

None of given

Question # 5 of 8 (Start time: 07:34:55 PM) Total Marks: 1
Over the course of the project, a comparison of the due date and the date delivered provides a metric for how well deliverable dates are ……. by the project team.
Select correct option:

Met (handouts, page 274)
Scheduled
None of given
Changed

Question # 6 of 8
Risk analysis and management are a series of steps that help a software team to understand and manage ----------.
Select correct option:

Uncertainty (handouts, page 305)
Crises
None of given
Problem

Question # 7 of 8 (Start time: 07:36:07 PM) Total Marks: 1
A node on a network schedule is that point in time at which an activity ----------.
Select correct option:
Begins
Begins or Ends (handouts, page 297)
Ends
None of given

Question # 8 of 8
To ---------- risks from occurring, the project team prepares the risk plan before the commencement of the project.
Select correct option:

Avoid (handouts, page 312)
Deal
None of given
Manage
1. Which organization has set the de facto standards for project management techniques?
A. PMBOK
B. PMO
C. PMI
D. PMA
Answer: C

Collected by Well wisher |www.vucybarien.com --- > PLej Join my Network TO find mo R E :D thant u :D

The Project Management Institute (PMI) is the industry-recognized standard for project management practices.
2. The VP of marketing approaches you and requests that you change the visitor logon screen on the company's website to include a username with at least six characters. This is considered:
A. Project initiation
B. Ongoing operations
C. A project
D. Project execution
Answer: B
Projects exist to create a unique product or service. The logon screen in this question is not a unique product. A minor change has been requested, indicating this is an ongoing operation function. Some of the criteria for projects are that they are unique, temporary with definitive start and end dates, and considered complete when the project goals are achieved.
3. Your company manufactures small kitchen appliances. They are introducing a new product line of appliances in designer colors with distinctive features for kitchens in small spaces. These new products will be offered indefinitely starting with the spring catalog release. Which of the following is true?
A. This is a project because this new product line has never been manufactured and sold by this company before.
B. This is an ongoing operation because the company is in the business of manufacturing kitchen appliances. Introducing designer colors and features is simply a new twist on an existing process.
C. This is an ongoing operation because the new product line will be sold indefinitely. It's not temporary.
D. This is not a project or an ongoing operation. This is a new product introduction not affecting ongoing operations.
Answer: A
This is a project. The product line is new, which implies this is a unique product-it hasn't been done before. We can discern a definite start and end date by the fact that the new appliances must be ready by the spring catalog release.
4. Your company manufactures small kitchen appliances. They are introducing a new product line of appliances in designer colors with distinctive features for kitchens in small spaces. These new products will be offered indefinitely starting with the spring catalog release. In order to determine the characteristics and features of the new product line, you will have to perform which of the following?
A. Fast tracking
B. Consulting with the stakeholders
C. Planning the project life cycle
D. Progressive elaboration
Answer: D
Progressive elaboration is the process of determining the characteristics and features of the product of the project. Progressive elaboration is carried out in steps in detailed fashion.

5. A project is considered successful when:
A. The product of the project has been manufactured.
B. The project sponsor announces the completion of the project.

Collected by Well wisher |www.vucybarien.com --- > PLej Join my Network TO find mo R E :D thant u :D

C. The product of the project is turned over to the operations area to handle the ongoing aspects of the project.
D. The project meets or exceeds the expectations of the stakeholders.
Answer: D
A project is considered successful when stakeholder needs and expectations are met or exceeded.

6. The VP of customer service has expressed concern over a project you're involved in. His specific concern is that if the project is implemented as planned, he'll have to purchase additional equipment to staff his customer service center. The cost is substantial and was not taken into consideration in the project budget. The project sponsor insists that the project must go forward as originally planned or the customer will suffer. Which of the following is true?
A. The VP of customer service is correct. Since the cost was not taken into account at the beginning of the project, the project should not go forward as planned. Project initiation should be revisited to examine the project plan and determine how changes can be made to accommodate customer service.
B. The conflict should be resolved in favor of the customer.
C. The conflict should be resolved in favor of the project sponsor.
D. The conflict should be resolved in favor of the VP of customer service.
Answer: B
Conflicts between stakeholders should always be resolved in favor of the customer. This question emphasizes the importance of identifying your stakeholders and their needs as early as possible in the project. We'll discuss this more in later chapters.

7. Which of the following brings together a set of tools and techniques used to describe, organize, and monitor the work of project activities?
A. Project managers
B. Guide to the PMBOK
C. Project management
D. Stakeholders
Answer: C
Project management brings together a set of tools and techniques to organize project activities. Project managers are the ones responsible for managing the project processes.

8. What are the triple constraints?
A. Time, schedules, and quality
B. Time, availability, and quality
C. Time, money, and schedules
D. Time, money, and quality
Answer: D
The triple constraints that drive all projects are time, money, and quality.

Collected by Well wisher |www.vucybarien.com --- > PLej Join my Network TO find mo R E :D thant u :D

9. You are the project manager for a large construction project. The project objective is to construct a set of outbuildings to house the Olympic support team that will be arriving in your city 18 months from the project start date. You've been given a budget of $12 million to complete this project. Resources are easily attained. Which of the triple constraints is the primary constraint for this project?
A. Time, because the date cannot be moved
B. Money, because the budget is set at $12 million
C. Resources, because they're not fixed
D. Quality, because the buildings have to be functional and safe
Answer: A
The primary constraint on this project is time because the date absolutely cannot move. The Olympics are scheduled to begin on a certain date, and this can't be changed. The budget is also a constraint because it's set at $12 million, but in this example, it would be a secondary constraint. It's important that the project manager understands the priority of the constraints and manages to them.

10. You are the project manager for a large construction project. The project objective is to construct a set of outbuildings to house the Olympic support team that will be arriving in your city 18 months from the project start date. Resources are not readily available as they are currently assigned to other projects. Jack, an expert crane operator, is needed for this project two months from today. Which of the following skills will you use to get Jack assigned to your project?
A. Negotiation and influencing skills
B. Communication and organizational skills
C. Communication skills
D. Problem-solving skills
Answer: A
Negotiation and influencing skills are needed to convince Jack's boss and come to agreement concerning his assignment.

11. You are a project manager with technical expertise in the pharmaceutical industry. You've decided to try your hand at project management in the entertainment industry. Which of the following is true?
A. You will likely be successful because communication skills are your strong suit. You anticipate having technical experts on your project team to address industry specifics that you're not familiar with.
B. You will likely be successful because your organizational skills are excellent. You anticipate having technical experts on your project team to address industry specifics that you're not familiar with.
C. You will probably be successful because you have a friend in the entertainment industry that has briefed you on all the important aspects of this project that you'll need to know. You anticipate having technical experts on your project team to address industry specifics that you're not familiar with.

Collected by Well wisher |www.vucybarien.com --- > PLej Join my Network TO find mo R E :D thant u :D

D. You will probably not be successful because you have little knowledge of the entertainment industry even though you anticipate having technical experts on your project team to address industry specifics that you're not familiar with.
Answer: A
Project management processes span industries. A project manager can take these skills across industries and apply them successfully. Technical experience in the industry doesn't hurt, but it's not required. The most important skill any project manager can have is communication skills. Poor communication skills might lead to an unsuccessful conclusion no matter how strong the project manager's other skills are.

12. You are managing a project to install a new postage software system that will automatically print labels and administer postage for certified mailings, overnight packages, and other special mailing needs. You've attempted to gain the cooperation of the business analyst working on this project and need some answers. She is elusive and tells you that this project is not her top priority. To avoid situations like this in the future, you should:
A. Establish the business analyst's duties well ahead of due dates and tell her you'll be reporting on her performance to her functional manager.
B. Establish the business analyst's duties well ahead of due dates and tell her you are expecting her to meet these expectations because the customer is counting on the project meeting due dates to save significant costs on their annual mailings.
C. Negotiate with the business analyst's functional manager during the planning process to establish expectations and request to participate in the business analyst's annual performance review.
D. Negotiate with the business analyst's functional manager during the planning process to establish expectations and inform the functional manager of the requirements of the project. Agreement from the functional manager will assure the cooperation of the business analyst.
Answer: C
Negotiate with the functional manager to participate in the business analyst's annual performance review.

13. The amount of authority a project manager possesses can be related to:
A. The project manager's communication skills
B. The organizational structure
C. The amount of authority the manager of the project manager possesses
D. The project manager's influencing skills
Answer: B
The level of authority the project manager has is determined by the organizational structure. For instance, in a functional organization, the project manager has little to no authority, but in a projectized structure, the project manager has full authority.

14. What is one of the advantages of a functional structure?
A. All employees report to one manager and have a clear chain of command.

Collected by Well wisher |www.vucybarien.com --- > PLej Join my Network TO find mo R E :D thant u :D

B. All employees report to two or more managers, but project team members show loyalty to functional managers.
C. The organization is focused on projects and project work.
D. Teams are collocated.
Answer: A
An advantage for employees in a functional organization is that they have only one supervisor and a clear chain of command exists.

15. You have been assigned to a project in which the objectives are to direct customer calls to an Interactive Voice Response system before being connected to a live agent. You are in charge of the media communications for this project. You report to the project manager in charge of this project and the VP of marketing, who share responsibility for this project. Which organizational structure do you work in?
A. Functional organization
B. Weak matrix organization
C. Projectized organization
D. Balanced matrix organization
Answer: D
Employees in a balanced matrix often report to two or more managers. Functional managers and project managers share authority and responsibility for projects. There is a balance of power between the functional managers and project managers.

16. You have been assigned to a project in which the objectives are to expand three miles of the north-south highway through your city by two lanes in each direction. You are in charge of the demolition phase of this project, and you report to the project manager in charge of this project. You have been hired on contract and will be released at the completion of the demolition phase. What type of organizational structure does this represent?
A. Functional organization
B. Weak matrix organization
C. Projectized organization
D. Balanced matrix organization
Answer: C
Projectized organizations are focused on the project itself. One issue with this type of structure is determining what to do with project team members when they are not actively involved on the project. One alternative is to release them when they are no longer needed.

17. What are the five project management process groups, in order?
A. Initiation, Executing, Planning, Controlling, and Closing
B. Initiation, Controlling, Planning, Executing, and Closing
C. Initiation, Planning, Controlling, Executing, and Closing
D. Initiation, Planning, Executing, Controlling, and Closing
Answer: D
Remember the acronym that sounds like syrup of ipecac: IPECC.

Collected by Well wisher |www.vucybarien.com --- > PLej Join my Network TO find mo R E :D thant u :D

18. You have been assigned to a project in which the objectives are to expand three miles of the north-south highway through your city by two lanes in each direction. You are interested in implementing a new project process called design-build in order to speed up the project schedule. The idea is that the construction team will work on the first mile of the highway reconstruction at the same time the design team is coming up with plans for the third mile of the reconstruction rather than completing all design before any construction begins. This is an example of:
A. Managing the projects as a program
B. Fast tracking
C. Progressive elaboration
D. Collocation
Answer: B
Fast tracking is starting a new phase before the phase you're working on is completed. This compresses the project schedule, and the project is completed sooner as a result.

19. During which project management process are risk and stakeholder's ability to influence project outcomes the highest at the beginning of the process?
A. Planning
B. Executing
C. Initiation
D. Controlling
Answer: C
The Initiation process is where stakeholders have the greatest ability to influence outcomes of the project. Risk is highest during this stage because of the high degree of unknown factors.

20. You are a project manager working on gathering requirements and establishing estimates for the project. Which process group are you in?
A. Planning
B. Executing
C. Initiation
D. Controlling
Answer: A
The Planning process is where requirements are fleshed out, stakeholders are identified, and estimates on project costs and time are made.

1. Basit is the project manager working on the Resource Planning process. He should consider all of the following when developing the resource requirements output except:

- WBS
- Supply purchase policies
- **Resource rates**
- Special knowledge and talents

Collected by Well wisher |www.vucybarien.com --- > PLej Join my Network TO find mo R E :D thant u :D

2. All of the following are true regarding the tools and techniques of activity sequencing except:

- **GERT uses analogous methods**
- GERT allows for loops
- GERT is a conditional diagramming method
- GERT allows for conditional branches

3. Pervaiz Elahi is a project manager for Changing Tides Video games. He has produced a project network diagram and has updated the activity list. Which process have he just finished?

- The Activity Sequencing process, which identifies all the specific activities of the project
- **The Activity Sequencing process, which identifies all the activities dependences**
- The activity duration Estimating process, which diagram project network time estimates
- The activity duration Estimating process, which identifies all the dependent activities of the project

4. Pervaiz Elahi is a project manager for Changing Tides Video games. He has gathered the inputs of for the Activity Duration Estimation process. He will employ which tools and techniques to produce the outputs for this process?

- Activity list, analogous estimating, quality based durations, and alternatives identification
- Activity list, analogous estimating, expert judgment, and quality based durations
- **Expert judgment, analogous estimating, quality based durations, and reserve time**
- Expert judgment, alternative identification, quality based durations, and reserve time

5. As a project manager, you know that all of the following are true concerning analogous estimating techniques except:

- **It's a qualitatively based estimating technique**
- It's a Top-down estimating technique
- It's a tool and technique of Activity Duration Estimating and Cost Estimating
- It's a form of expert judgment

6. All of the following are true regarding parametric modeling except:

- It's a form of Top-down estimating
- It's a mathematical model
- It's a tool used to estimate project costs
- **It's a tool used to estimate project time**

7. Which logical relationship does the PDM use most often?

- Start to finish
- Start to start
- Finish to finish
- **Finish to start**

8. One of the most powerful leadership tools a project manager is has his/her_____

- Own knowledge
- Own experience
- **Own behavior**
- Own reference

Collected by Well wisher |www.vucybarien.com --- > PLej Join my Network TO find mo R E :D thant u :D

9. The organization structure that provides the project manager with the most authority over the project team is:

- Functional
- Balanced matrix
- Strong matrix
- **Projectized**

10. Using an EFFORT RATIO for each type of change in_____

- Fuzzy logic sizing
- Function point sizing
- **Changing sizing**
- Standard component sizing

11. What is one of the problems with project management software?

- **The project manager manages the software instead of the project**
- Project duration calculations are sometimes approximate
- You cannot override the project management software decisions regarding schedule
- It's expensive and difficult to use

12. Which of the following is displayed as an S-curve?

- Gantt
- **Cost baseline**
- Critical path
- PERT

13. If you know expected value is 500 and the standard deviation is 12, you can ay with approximately a 95 percent confidence rating which of the following?

- The activity will take between 488 and 512 days
- The activity will take between 464 and 536 days
- The activity will take between 494 and 506 days
- **The activity will take between 476 and 524 days**

14. If your expected value is 110 and the standard deviation is 12, which of the following is true?

- There is approximately a 99 percent chance of completing this activity between 86 and 134 days
- **There is approximately a 68 percent chance of completing this activity between 98 and 122 days**
- There is approximately a 95 percent chance of completing this activity between 98 and 122 days
- There is approximately a 75 percent chance of completing this activity between 86 and 134 days

Collected by Well wisher |www.vucybarien.com --- > PLej Join my Network TO find mo R E :D thant u :D

15. Which of the following tools and techniques shows the impacts of one decision over another as well as the probability and cost of each risk along a logical path?

- Simulation
- **Decision tree**
- Probability / impact risk matrix
- Sensitivity analysis

16. All of the following strategies are tools and techniques of Risk Response Planning used to reduce or control risk except?

- Mitigation
- **Simulation**
- Avoidance
- Acceptance

17. Object points are measurable code sections in an object-oriented programming language, such as_____

- C++
- Ada
- Java
- **All of the given**

18. _____ involves determining what qualities are to be used to perform project activities.

- **Resource planning**
- Cost estimating
- Cost budgeting
- Cost control

19. The resources assigned to them will significantly influences the duration of most activities.

- **True**
- False

20. Using the intermediate COCOMO technique effort is calculated in_____

- Two-step process
- **Three-step process**
- Four-step process
- Five-step Process

1. Which of the following is true regarding NPV?

- **NPV assumes reinvestment at the cost of capital**
- NPV decisions should be made based on the highest value for all of the selections
- NPV assumes reinvestment at the prevailing rate
- NPV assumes reinvestment at the NPV rate

Collected by Well wisher |www.vucybarien.com --- > PLej Join my Network TO find mo R E :D thant u :D

2. Hasnain is a project manager for VU International. Since he doesn't sleep much, he get a lot of project work done. He is considering recommending a project that cost s Rs. 575'000, and expected inflows are Rs. 25000 per quarter for the first 2 years, then Rs. 75000 per quarter thereafter. What is the pay back period?

- 40 months
- 38 months
- **39 months**
- 41 months

3. Mathematical models using linear, dynamic, integer, or algorithm models are considered:

- Project selection criteria
- A form of expert judgment
- **Project selection methods**
- A form of historical information

4. WBS Is Not:

- The WBS should contains 100% of the work defined by the scope or contract
- Development of WBS should involve the entire project team
- **A listing of tasks or activities**
- Should captures all deliverables (Internal, External, Interim) in terms of work to be completed

5. COMSAT project selection committee used a weighted scoring model and found that project BAT, with a score of 54, should be chosen over the other competing projects. Which of the following is true?

- **Weighted scoring models are a benefit measurement method, which is tool and technique in the Initiation process**
- Weighted scoring models are constraint optimization method, which is output of the Initiation process
- Weighted scoring models are constraint optimization method, which is tool and technique in the Initiation process
- Weighted scoring models are a benefit measurement method, which is output of the Initiation process

6. Obtaining forma project plan approval and sign-off is important for all of the following reason except:

- Stakeholders are aware of the specific details regarding project schedule, budgets, and risk
- Stakeholders will be more likely to cooperate
- Stakeholders are aware of the project details, which makes them more likely to participate in future project decisions
- **Stakeholders are able to recommend a project planning methodology to follow throughout the remaining process group**

7. All of the following are true regarding the project plan except:

Collected by Well wisher |www.vucybarien.com --- > PLej Join my Network TO find mo R E :D thant u :D

- Some of its input and outputs from other planning processes
- It's used to guide the project Executing and Controlling processes and it is the baseline used to measure project performance
- **It consists of one document that should be formally approved and signed by stakeholder**
- It contains things like the WBS, project schedule , and resource assignment

8. An activities list is typically shown in this ways.
- It can be shown as an outline
- **It can be shown as an outline or it can be graphically presented**
- It can be graphically presented
- None of the given

9. Always remember that projects are in dynamic working environments, so try to maintain flexibility in the work breakdown structure.
- **Always true**
- Always false
- Sometimes true sometimes false
- Depends on condition

10. To create a schedule, you can use project management tools;
- Gantt charts
- Network-scheduling techniques
- PERT
- **All of given**

11. Usman is project manager for a new website for a local zoo. He needs to perform Quantitative Risk Analysis. He will use all of the following tools and techniques to accomplish this except:
- Overall risk ranking for the project
- List of prioritized risk
- **Inputs to other processes**
- List of risks for additional analysis and management

12. Which of the following describes the cost of quality associated with scrapping, rework, and downtime?
- **Internal failure**
- External failure
- Prevention cost
- Appraisal cost

13. Choudhary & Brothers hardware vendor left you voicemail saying that a snowstorm in the Midwest will prevent your equipment from arriving on time. You identified a risk response

Collected by Well wisher |www.vucybarien.com --- > PLej Join my Network TO find mo R E :D thant u :D

for this risk and have arranged for a local company to lease you the needed equipment until yours arrives. This is an example of which risk response strategy?

- Transference
- Acceptance
- **Mitigation**
- Avoidance

14. What document outlines the action steps to be taken if an identified risk event should occur?

- Project plan
- Corrective action Plan
- Contingency Plan
- **Risk response plan**

15. Tools and techniques for risk identification include all but:

- Checklist
- **Risk assessment**
- Interviewing
- Assumption analysis

16. Tools and techniques for Performance reporting are:

- Performance review
- Variance analysis
- Trend analysis
- **All of the given**

17. Analogous estimating is a form of _____

- **Expert Judgment**
- Bottom up estimating
- Delphi method
- Computerized estimating

18. _____ is another term for top down estimating.

- Life cycle costing
- Parametric modeling
- **Analogous estimating**
- Work package

19. Assumptions generally involve:

- **A degree of risk**
- Financial control
- Historical information
- Lesson learned

Collected by Well wisher |www.vucybarien.com --- > PLej Join my Network TO find mo R E :D thant u :D

20. Receivers in the communications model filter their information through all of the following except:

- Culture
- Knowledge of subject
- **Conflict**
- Language

Quiz Solution:

1- The presence of which of the given factors is mandatory in a quality assured software

a) Change adaptive
b) Faulty
c) Correctness
d) Both Change adaptive and Correctness

2- Which of the following testing technique is followed to ensure that the software user requirements are being met?

a) White box
b) Gray box
c) Blue box
d) Black box

3- Which of the following testing techniques is usually used during implementation of individual modules?

a) White Box
b) Black Box
c) Integration testing
d) None of given

4- How do the dynamic testers confirm that the executions of a program (other than the expected execution of a program) are running accurately?

a) Some important program input are selected from the set of all and executed
b) It is hard to confirm that
c) The execution of the program other that the intended execution is useless to test
d) None of given

Collected by Well wisher |www.vucybarien.com --- > PLej Join my Network TO find mo R E :D thant u :D

5- The execution of a program is tested by a model based approach in-case of

a) Formal testing
b) Dynamic testing
c) Static testing
d) Unit testing

6- What is the difference between formal methods and testing?

a) Formal methods aim at verification and proving correctness, while testing can only show the presence of errors.
b) Testing is done only in the third phase of SDLC whereas Formal methods are done in all the phases of SDLC except Testing phase
c) There is no big difference between the both
d) Testing can only be done after the requirements gathering phase of SDLC whereas Formal methods can be applied before that.

7- The main idea behind symbolic execution is to use symbolic values, instead of actual data, as input values, and to represent the values of program variables as symbolic expressions.

a) True
b) False

8- The purpose of mutation testing is

a) to help the tester develop effective tests or
b) to locate weaknesses in the test data used for the program never accessed during execution
c) to locate weaknesses in the test data used in sections of the code that are seldom accessed during execution
d) All of given

9- Which of the following is the example of mutation operators?
a) Replace each boolean sub expression with *true* and *false*.
b) Replace each arithmetic operation with another one, e.g. + with *, - and /.
c) Replace each boolean relation with another one, e.g. > with >=, == and <=.
d) All of given

Collected by Well wisher |www.vucybarien.com --- > PLej Join my Network TO find mo R E :D thant u :D

10- Which of the following testing approach is used to test the software functionality that previously worked as desired, stops working or no longer works in the same way that was previously planned?

a) Integration testing
b) Unit testing
c) Regression testing
d) Dynamic testing

11- Which of the following can be a type of regression?
a) Local - changes introduce new bugs.
b) Unmasked - changes unmask previously existing bugs.
c) New feature regression
d) All of given

12- Which of the following testing is required when it needs to test the software after combining the modules into a group?

a) Unit
b) Regression
c) White box
d) Integration

13- SQA encompasses the entire software development process
a) True
b) False

14- The process of software quality assurance (SQA) is designed to prevent software defects and inefficiencies

a) True
b) False

15- There is no difference between software quality assurance and software testing

a) True
b) False

The distinguishing characteristics of a software product are _____

Select correct option:
Cyclomatic complexity and cohesion
Function points and lines of code
all of the given

Collected by Well wisher |www.vucybarien.com --- > PLej Join my Network TO find mo R E :D thant u :D

None of given
The distinguishing characteristics of a software product are the cyclomatic complexity, cohesion, function points, and lines of

Question # 3 of 10
Insufficient identification is a
Select correct option:
Technology-related problems
Process-related problems
People-related problems
Product-related problems
Insufficient identification: Unidentified, partially identified, and unplanned risks pose a threat to the success of a software project. You need to intensively identify risks and evolve a risk management plan such that the project is completed successfully, on time.

Question # 4 of 10
_____of the system is an effort to better understand data and control flow, functional processing, operational behavior, and information content
Select correct option:
Specifications
Design
Model
Evaluation and Synthesis
During the evaluation and solution synthesis activity, the analyst creates models of the system in an effort to better understand data and control flow, functional processing, operational behavior, and information content. The model serves as a foundation for software design and as the basis for the creation of specifications for the Software. The customer may be unsure of precisely what is required.
The developer
http://s.net/
Question # 5 of 10
These all are Product Transition Factors except
Select correct option:
Interoperability
Configurability
Expandability
Testability

Question # 6 of 10
Inefficient project management style is a
Select correct option:
Product-related problems
Technology-related problems
Process-related problems

Collected by Well wisher |www.vucybarien.com --- > PLej Join my Network TO find mo R E :D thant u :D

People-related problems

Inefficient project management style: the project manager needs to lead by example. The team members absorb the work culture, work ethic, and attitude of the project manager and implement it in their work style. If you display a lack of leadership qualities and weak ideals, the motivation levels decrease across software team.

Question # 7 of 10

Finally, the specification includes a _____

Select correct option:

Bibliography

Appendix

Both Bibliography and Appendix

Reference

Finally, the specification includes a Bibliography and Appendix.

http://s.net/

Question # 8 of 10

Software design is actually a multi step process that focuses on distinct attributes of a program, these are

Select correct option:

Data structure, and Software architecture

Interface representations, and procedural detail

Both of given

None of given

Software design is actually a multi step process that focuses on four distinct attributes of a program:

– Data structure,
– Software architecture,
– Interface representations, and procedural (algorithmic) detail.

Question # 9 of 10

Software requirements analysis may be divided into_____ areas of effort

Select correct option:

4

5

6

7

Software requirements analysis may be divided into five areas of effort:

(1) Problem recognition,
(2) Evaluation and synthesis,
(3) Modeling
(4) Specification, and
(5) Review

Collected by Well wisher |www.vucybarien.com --- > PLej Join my Network TO find mo R E :D thant u :D

http://s.net/
Question # 10 of 10
McCall (MCC77) and his colleagues proposed some software quality factors based on _____ most important aspects of a software product:
Select correct option:
4
3
6
5

There are a number of factors that determine the quality of a software product. These factors can be measured either directly or indirectly. McCall (MCC77) and his colleagues proposed some software quality factors based on three most important aspects of a software product:
1. Product operation
2. Product revision and
3. Product transition

Question # 1 of _____contains an analysis of what went wrong, what went right, and what you could have done better in the software project.
Select correct option:
Prepare closedown report
Identify learning
Identify reusable software components
Create reference material:

Prepare closedown report: The project closedown report contains the results of the causal analysis that you do for the project. This contains an analysis of what went wrong, what went right, and what you could have done better in the software project. contains an analysis of what went wrong, what went right, and what

Question # 2 of 10
Project Quality Management includes the ---------- required to ensure that the project will satisfy the needs for which it was undertaken
Select correct option:
Time
Cost
Processes
None of the given
Project Quality Management includes the processes required to ensure that the project will satisfy the needs for which it was undertaken. It includes "all activities of the overall management function that determine the quality policy, objectives, and responsibilities and implements them by means such as quality planning, quality assurance, quality control, and quality improvement, within the quality system.

Collected by Well wisher |www.vucybarien.com --- > PLej Join my Network TO find mo R E :D thant u :D

Question # 3 of 10
----------completion and settlement of the contract, including resolution of any open items.
Select correct option:
Contract Administration
Source Selection
None of the given
Contract Closeout

Contract Closeout—completion and settlement of the contract, including resolution of any open items

Question # 4 of 10 (Start time: 11:31:37 PM) Total Marks: 1
----------managing the relationship with the seller.
Select correct option:

Source Selection
None of the given
Contract Closeout
Contract Administration
Contract Administration—managing the relationship with the seller.

Question # 5 of 10
Decisions also have a ---------- element to them—the "right" decision may not be the "best" decision if it is made too early or too late.
Select correct option:
Cost
Quality
Time
None of the given

Decisions also have a time element to them—the "right" decision may not be the "best" decision if it is made too early or too late.

Question # 6 of 10
----------is the ability to encourage by "push or pull" technical people to produce to their best ability.
Select correct option:

Evaluating
Motivation
None of the given
Monitoring
Motivation: The ability to encourage (by "push or pull") technical people to produce to their best ability.

Question # 7 of 10

Collected by Well wisher |www.vucybarien.com --- > PLej Join my Network TO find mo R E :D thant u :D

Unproductive work environment is a
Select correct option:

Technology-related problems
Process-related problems
People-related problems
Product-related problems

Unproductive work environment: The work environment is a major factor that affects the productivity of the development team. For example, a noisy or cramped workspace decreases the motivation levels of the employees. Similarly, unfriendly organizational policies also lower the motivation of the team members. As the project manager, you need to ensure that the team is protected from harmful external make the workspace friendly to work in.

Question # 8 of 10
Most software project manager's practice a lot of management techniques that are of doubtful authenticity are called
Select correct option:

Project management tools
Project management myths
Project management thumb rules
Project management fundamentals

Project Management Myths
In most cases, you learn the skills required to manage a software project while on the job. As a result, most software project managers practice a lot of management techniques that are of doubtful authenticity. Many software project managers learn about the so-called management skills and concepts that are actually myths.

Question # 9 of 10

Strong leadership motivation may sound an obvious trait for a ----------.
Select correct option:

Leader
Manager
Specialist
None of the given

Strong leadership motivation may sound an obvious trait for a leader. After all, only those who want the weighty responsibilities and grueling pressures of leadership are likely to strive for it.

Question # 10 of

Collected by Well wisher |www.vucybarien.com --- > PLej Join my Network TO find mo R E :D thant u :D

We can classify the problems that affect software projects into _____ categories
Select correct option:

3
4
5
6

You can classify the problems that affect software projects into the following four categories:
• People-related problems
• Process-related problems
• Product-related problems
• Technology-related problems

Question # 1 of 10
Insufficient identification is a
Select correct option:

Technology-related problems
Process-related problems
People-related problems
Product-related problems

Question # 2 of 10
Technology-related problems include _____
Select correct option:

Overestimated savings from reusable components and new tools and methods
Switching tools in mid way
Integrating different software products in cross-platform implementation
All of given

Question # 3 of 10
What is one of the problems with project management software?
Select correct option:

The project manager manages the software instead of the project
Project duration calculations are sometimes approximate
You can not override the project management software decisions regarding schedules
It's expensive and difficult to use

Question # 4 of 10
The check-in and checkout facilities provide_____
Select correct option:
Best control

Collected by Well wisher |www.vucybarien.com --- > PLej Join my Network TO find mo R E :D thant u :D

Component control
SCI control
Synchronization control

Question # 5 of 10
McCall (MCC77) and his colleagues proposed some software quality factors based on most important aspects of a software product:
Select correct option:

Product operation
Product revision and
Product transition
All of the given
Synchronization control helps to ensure that parallel changes performed by two different people do _____.
Select correct option:
http://s.net/
Not overwrite one another
Overwrite one another
May overwrite one another
None of given

The code generation step performs the task
Select correct option:

Translated specification into a machine-readable form
Translated design into a machine-readable form
Translated requirements into a machine-readable form
Translated user data into a machine-readable form

Question # 8 of 10
Before requirements can be analyzed, modeled, or specified they must be gathered through a/an _____
Select correct option:

Elicitation process
Interviewing
Meeting
None of given
http://s.net/
Question # 9 of 10
The quality of software is said to be high if it meets the
Select correct option:

Standards, defined for the product
Procedures, defined for the product

Collected by Well wisher |www.vucybarien.com --- > PLej Join my Network TO find mo R E :D thant u :D

Standards and procedures, defined for the product
Design defined for product

Question # 10 of 10
A review of the Software Requirements Specification is conducted by _____
Select correct option:
Software developer
Customer
Both the software developer and the customer
Top level management
Question # 1 of 10

The British Standards Institution (1986) has stated the quality as

Select correct option:

- The ability of a software product to satisfy its specified requirements
- "An inherent or distinguishing characteristic or a property"
- **“Quality is in the eye of the beholder, a matter, of the client's judgment.”**
- All of the given

The distinguishing characteristics of a software product are the **cyclomatic complexity, cohesion, function points, and lines of code**. These characteristics of a software product define the quality of the product.
• The US DOD (1988) defines software quality rather simply as:
– The ability of a software product to satisfy its specified requirements.
• The British Standards Institution (1986) has stated that:
– “Quality is in the eye of the beholder, a matter, of the client's judgment.”

Question # 2 of 10

The check-in and checkout facilities provide_____

Select correct option:
- Best control
- Best control
- SCI control

Synchronization control
The check-in and checkout facilities provide synchronization control. Synchronization control helps to ensure that parallel changes

Question # 3 of 10 A baseline version _____

Select correct option:

Collected by Well wisher |www.vucybarien.com --- > PLej Join my Network TO find mo R E :D thant u :D

- Have a short life
- Can be assigned version numbers 3.2
- **Tested and certified version of a system**
- Survive only during bug fixing

Question # 4 of 10

You can use the Item Traceability Matrix to identify _____ at the end of each phase

Select correct option:

- **SCIs**
- SCM
- Design
- Construction

You can use the Item Traceability Matrix to identify SCIs at the end of each phase

Question # 5 of 10

Defined scope is a

Select correct option:

- Technology-related problems
- **Product-related problems**
- Process-related problems
- People-related problems

Question # 6 of 10 (Start time: 09:33:13 AM) Total Marks: 1

Software requirements engineering is a process of all except

Select correct option:

- Discovery
- Refinement
- **Design**
- Specification

Software requirements engineering is a process of discovery, refinement, modeling and specification.

Collected by Well wisher |www.vucybarien.com --- > PLej Join my Network TO find mo R E :D thant u :D

Question # 7 of 10

The model serves as the basis for the creation of _____ for the Software.

Select correct option:

- **Design**
- Maintenance
- Testing
- Specifications

The model serves as a foundation for software design and as the basis for the creation of specifications for the Software.

Question # 8 of 10

Most software project manager's practice a lot of management techniques that are of doubtful authenticity are called

Select correct option:

- Project management tools
- **Project management myths**
- Project management thumb rules
- Project management fundamentals

Question # 9 of 10

The Introduction of the software requirements specification states the

Select correct option:

- Goals
- Objective
- Design
- **Goals and objectives of the software**

Collected by Well wisher |www.vucybarien.com --- > PLej Join my Network TO find mo R E :D thant u :D

Question # 10 of 10

The quality of software is said to be high if it meets the

Select correct option:

- Standards, defined for the product
- **Procedures, defined for the product**
- Standards and procedures, defined for the product
- Design defined for product

Question # 1

Using PERT and CPM, ----------, helps you complete a project on time. By using these techniques, you can determine the latest time by when an activity should start to be completed on time

- Individually
- Combine
- **Individually and combine**
- None of the above

Using PERT and CPM, individually or in combination, helps you complete a project on time. By using these techniques, you can determine the latest time by when an activity should start to be completed on time. (P# 296)

Question # 2

Each ……. can be subdivided into sub tasks.

- Program
- **Task**
- Project
- None of the above

Each task can be subdivided into sub tasks. Fro example, in a general software project, a task is to perform project analysis. You may also consider studying the organizational objectives and preparing a project proposal to present to the client. (P# 275)

Question # 3

Predecessor activities need to ---------- before the next can begin. After a predecessor activity is completed, the successor activity becomes the predecessor for another activity

- Both start and end
- **End**
- Start
- None

Collected by Well wisher |www.vucybarien.com --- > PLej Join my Network TO find mo R E :D thant u :D

Predecessor activities need to end before the next can begin. After a predecessor activity is completed, the successor activity becomes the predecessor for another activity (P# 297)

Question # 4

Efficiency with which a program runs on different platforms or operating systems is Reusability
► True
► **False**

Portability Efficiency with which a program runs on different platforms or operating systems
Reusability Extent to which the program can be used in more than one program or system (P# 121)

Question # 5

Which of the items listed below is not one of the software engineering layers?

► Process
► **Manufacturing**
► Methods
► Tools

Software engineering layers (P# 130)

Process
A quality focus

Method
Tools

Question # 6

----------is a software engineering task that bridges the gap between system level requirements engineering and software design.
►Cost Analysis
►Design analysis
►Risk analysis
►**Requirements analysis**

Requirements analysis is a software engineering task that bridges the gap between system level requirements engineering and software design (P# 93)

Question # 7
---------- is path finding,---------- is path following

Collected by Well wisher |www.vucybarien.com --- > PLej Join my Network TO find mo R E :D thant u :D

► **Leadership, Management**
► Leader, Leadership
► Management, Leadership
► Manager, Management

Leadership is path finding
Management is path following
Management is about doing things right
Leadership is about doing the right things (P# 45)

Question # 8
Discrete portions of the project that can be charged to a single organization are called ----------
► **Work packages**
► Deliverables
► Tasks
► Activities

Work packages are:
Discrete portions of the project that can be charged to a single organization (P# 250)

Question # 9
The first step in project planning is to ----------
► Determine the budget
► Select a team organizational model
► Determine the project constraints
► Establish the objectives and scope

Question # 10

The software quality assurance activity which is performed to check errors in logic, function, or implementation for any representation of the software is called :

► Inspection
► **Formal technical review(s)**
► Walkthrough
► Auditing

Formal Technical Reviews
One of the most common, yet important, software quality assurance activity performed is FTR. This activity is performed to check errors in logic, function, or implementation for any representation of the software. (P# 126)
Q 1. All of the following are types of project closures or endings except:

1. Addition
2. Integration
3. Verification

Collected by Well wisher |www.vucybarien.com --- > PLej Join my Network TO find mo R E :D thant u :D

4. Extiction

Q 2. The primary focus of _____ is to ensure that the final software product offers all the functionality and performance that the customer wanted

1. Training test
2. **User acceptance test**
3. Implementation test
4. Support test

The primary focus of user acceptance test is to ensure that the final software product offers all the functionality and performance that the customer wanted. Therefore, the customer tests the software product for issues such as aesthetics, user friendless, and scalability.

Q 3. Technology-related problems include _____

1. Overestimated savings from reusable components and new tools and methods
2. Switching tools in mid way
3. Integrating different software products in cross-platform implementation
4. **All of given**

Technology-related problems
1. Overestimated savings from reusable components and new tools and methods:
2. Switching tools in mid way
3. Integrating different software products in cross-platform implementation

Q 4. Most software project manager's practice a lot of management techniques that are of doubtful authenticity are called

1. Project management tools
2. **Project management myths**
3. Project management thumb rules
4. Project management fundamentals

Project Management Myths
In most cases, you learn the skills required to manage a software project while on the job. As a result, most software project managers practice a lot of management techniques that are of doubtful authenticity. Many software project managers learn about the so-called management skills and concepts that are actually myths.

Q 5. Ineffective project sponsorship by management is a

1. Technology-related problems
2. Process-related problems
3. **People-related problems**
4. Product-related problems

People-related problems are

Collected by Well wisher |www.vucybarien.com --- > PLej Join my Network TO find mo R E :D thant u :D

• Low motivation
• Problem employees
• Unproductive work environment
• Inefficient project management style:
• Lack of stakeholder interest
Ineffective project sponsorship by management

Q 6. Unproductive work environment is a

1. Technology-related problems
2. Process-related problems
3. **People-related problems**
   - Product-related problems

People-related problems are
• Low motivation
• Problem employees
• Unproductive work environment
• Inefficient project management style:
• Lack of stakeholder interest
Ineffective project sponsorship by management

Q 7. Before requirements can be analyzed, modeled, or specified they must be gathered through a/an _____

1. **Elicitation process**
   - Interviewing
   - Meeting
   - None of given

Requirements Elicitation for Software
Before requirements can be analyzed, modeled, or specified they must be gathered through an elicitation process. A customer has a problem that may be amenable to a computer-based solution. A developer responds to the customer's request for help.

Q 8 . _____of the system is an effort to better understand data and control flow, functional processing, operational behavior, and information content

1. Specifications
2. Design
3. **Model**

Collected by Well wisher |www.vucybarien.com --- > PLej Join my Network TO find mo R E :D thant u :D

4. Evaluation and Synthesis

During the evaluation and solution synthesis activity, the analyst creates models of the system in an effort to better understand data and control flow, functional processing, operational behavior, and information content.

Q 9 Both the software engineer and customer take an active role in software requirements engineering-a set of activities that is often referred to as

1. **Analysis**
   - Specification
   - Design
   - System acceptance

Both the software engineer and customer take an active role in software requirements engineering-a set of activities that is often referred to as *analysis.*

Q 10. A review of the Software Requirements Specification is conducted by _____

1. Software developer
2. Customer
3. **Both the software developer and the customer**
   - Top level management

Question No: 6 (Marks: 2) - Please choose one

The nature of software applications can be characterized by their information

- ► complexity
- ► content
- ► determinacy
- ► content and determinacy

Collected by Well wisher |www.vucybarien.com --- > PLej Join my Network TO find mo R E :D thant u :D

Question No: 7 (Marks: 2) - Please choose one

The software quality assurance activity which is performed to check errors in logic, function, or implementation for any representation of the software is called :

- Inspection
- Formal technical review(s)
- Walkthrough
- Auditing

Question No: 8 (Marks: 2) - Please choose one

Which of the items listed below is not one of the software engineering layers?

- Process
- Manufacturing
- Methods
- Tools

Collected by Well wisher |www.vucybarien.com --- > PLej Join my Network TO find mo R E :D thant u :D

Question No: 9 (Marks: 2) - Please choose one

The first step in project planning is to ----------

- Determine the budget
- Select a team organizational model
- Determine the project constraints
- Establish the objectives and scope

Question No: 10 (Marks: 2) - Please choose one

The requirements phase precedes the design phase

- True
- False

Question No: 11 (Marks: 2) - Please choose one

Software engineers do not need to consider hardware when designing a computer-based system

- True

Collected by Well wisher |www.vucybarien.com --- > PLej Join my Network TO find mo R E :D thant u :D

► False

Question No. 1 Marks : 2

The first activity in risk analysis is risk management.

 True

 False

During the Implementation phase the software modules are coded and initial unit tests are performed.

 True

 False



Question No. 5 Marks : 2

Both the software engineer and customer take an active role in software requirements engineering-a set of activities that is often referred to as Requirement

 Managing

 Recognition

 Analysis

 Modeling

Question No. 1 Marks : 1
Which one the following components are purchased from a third party, are ready for use on the current project and have been fully validated?
 Software
 Off – the – shelf

Collected by Well wisher |www.vucybarien.com --- > PLej Join my Network TO find mo R E :D thant u :D

 Hardware
 Microsoft
Question No. 2 Marks : 1
---------- refers to the quantifiable outcome of the software project.
 Schedule
 Effort
 Size
 Resource
Question No. 3 Marks : 1
Function Points are language dependent approach to estimating software development effort.
 True
 False
Question No. 4 Marks : 1
Adding more people to a project that is already behind schedule is a good way to catch up.
 True
 False

Question No. 8 Marks : 1
Discrete portions of the project that can be charged to a single organization are called ----------
 Work packages
 Deliverables
 Tasks
 Activities

Question No. 9 Marks : 1
The ---------- decomposition of a software project is a division of the system into its operational components as they are seen by the user.
 Design
 Functional
 Project
 planning
Question No. 10 Marks : 1
Efficiency with which a program runs on different platforms or operating systems is called -------
 Configurability
 Reusability
 Interoperability
 portability
Question No. 11 Marks : 1
Ease with which a program is tested is called ----------
 Flexibility
 Testability

Collected by Well wisher |www.vucybarien.com --- > PLej Join my Network TO find mo R E :D thant u :D

 Maintainability
 Reusability

Cost, effort, risks, and resources are the factors included in--------

►Estimation

►Testing

►Development

►Maintenance

Extent to which the program can be used in more than one program or system is called -------

►Portability

►Reusability

►Interoperability

►Configurability

The nature of software applications can be characterized by their information

►complexity

►content

►determinacy

►content and determinacy

The software quality assurance activity which is performed to check errors in logic, function, or implementation for any representation of the software is called :

►Inspection

►Formal technical review(s)

►Walkthrough

Collected by Well wisher |www.vucybarien.com --- > PLej Join my Network TO find mo R E :D thant u :D

►**Auditing**

Which of the items listed below is not one of the software engineering layers?

►**Process**

►**Manufacturing**

►**Methods**

►**Tools**

The first step in project planning is to ----------

►**Determine the budget**

►**Select a team organizational model**

►**Determine the project constraints**

►**Establish the objectives and scope**

The requirements phase precedes the design phase

►**True**

►**False**

Software engineers do not need to consider hardware when designing a computer-based system

►**True**

►**False**

Question No: 20 (Marks: 1) - Please choose one

Which organization has set the de facto standards for project management techniques?

? PMB

? PMI

? PMA

? PMO

Collected by Well wisher |www.vucybarien.com --- > PLej Join my Network TO find mo R E :D thant u :D

Question No. 1 Marks : 1

Which one the following components are purchased from a third party, are ready for use on the current project and have been fully validated?

☐ **Software**
☐ Off – the – shelf
☐ Hardware
☐ Microsoft

Question No. 2 Marks : 1

---------- refers to the quantifiable outcome of the software project.

☐ Schedule
☐ Effort
☐ **Size**
☐ Resource

Question No. 3 Marks : 1

Function Points are language dependent approach to estimating software development effort.

☐ True

☐ **False**

Question No. 4 Marks : 1

Adding more people to a project that is already behind schedule is a good way to catch up.

☐ True

☐ **False**

Question No. 8 ks : 1

Discrete portions of the project that can be charged to a single organization are called ----------

☐ **Work packages**
☐ Deliverables
☐ Tasks
☐ Activities

Marks : 1

Collected by Well wisher |www.vucybarien.com --- > PLej Join my Network TO find mo R E :D thant u :D

The ---------- decomposition of a software project is a division of the system into its operational components as they are seen by the user.

☐ Design

☐ **Functional**

☐ Project

☐ planning

Question No. 10 Marks : 1

Efficiency with which a program runs on different platforms or operating systems is called -------

☐ Configurability

☐ Reusability

☐ Interoperability

☐ **Portability**

Question No. 11 Marks : 1

Ease with which a program is tested is called ----------

☐ Flexibility

☐ **Testability**

☐ Maintainability

☐ Reusability

Question No: 1 (Marks: 1) - Please choose one

_____ identifying which quality standards are relevant to the project and determining how to satisfy them.

► **Quality Planning**

► Communications Planning

► Organization Planning

Collected by Well wisher |www.vucybarien.com --- > PLej Join my Network TO find mo R E :D thant u :D

► Staff Acquisition

Question No: 2 (Marks: 1) - Please choose one

These all are outputs of Initiating Process except

► Project Manager Assignments

► Constraints

► **Selection Criteria**

► Assumptions

Question No: 3 (Marks: 1) - Please choose one

Project management processes can be organized into _____ groups

► Four

► **Five**

► Six

► Seven

Question No: 4 (Marks: 1) - Please choose one

Product quality depends on its conformance to _____

► Software requirements

Collected by Well wisher |www.vucybarien.com --- > PLej Join my Network TO find mo R E :D thant u :D

► Development standards

► implicit requirements

► **All of given**

Question No: 5 (Marks: 1) - Please choose one

_____is the technical kernel of software engineering

► **Design**

► Implementation

► Requirements analysis

► Testing

Question No: 6 (Marks: 1) - Please choose one

Mode of specification has a great impact on quality of solution. Forcing SWE to work with incomplete, inconsistence, or misleading specifications result in frustration and confusion affecting:

► Quality

► Timeliness and

► Completeness of SW product

Collected by Well wisher |www.vucybarien.com --- > PLej Join my Network TO find mo R E :D thant u :D

► **All of given**

Question No: 7 (Marks: 1) - Please choose one

Finally, the specification includes a _____

► Bibliography

► Appendix

► **Both Bibliography and Appendix**

► Reference

Question No: 8 (Marks: 1) - Please choose one

Cognitive model describes a system as perceived by its _____

► **User community**

► Developer

► Top level management

► Manager

Question No: 9 (Marks: 1) - Please choose one

Collected by Well wisher |www.vucybarien.com --- > PLej Join my Network TO find mo R E :D thant u :D

A review of the *Software Requirements Specification* is conducted by _____

- ▶ Software developer
- ▶ Customer
- ▶ Both the software developer and the customer
- ▶ Top level management

Question No: 10 (Marks: 1) - Please choose one

A meeting is conducted at a _____ and attended by both software engineers and customers.

- ▶ Software engineer site
- ▶ Neutral site
- ▶ Customer site
- ▶ Company site

Question No: 11 (Marks: 1) - Please choose one

The model serves as the basis for the creation of _____ for the Software.

- ▶ Design
- ▶ Maintenance
- ▶ Testing
- ▶ Specifications

Question No: 12 (Marks: 1) - Please choose one

Throughout evaluation and solution synthesis, the analyst's primary focus is on

Collected by Well wisher |www.vucybarien.com --- > PLej Join my Network TO find mo R E :D thant u :D

► "What, not "how."

► Model

► Evaluation and Synthesis

► Specification

Question No: 13 (Marks: 1) - Please choose one

In problem evaluation area of effort, once problems have been identified, the _____determines what information is to be produced by the new system and what data will be provided to the system.

► Analyst

► Designer

► Coder

► Manager

Question No: 14 (Marks: 1) - Please choose one

Requirements are refined and analyzed to assess their clarity, completeness, and_____

► Correctness

► Consistency

► Concurrency

None of given

Collected by Well wisher |www.vucybarien.com --- > PLej Join my Network TO find mo R E :D thant u :D

Question No: 15 (Marks: 1) - Please choose one

A software project that meets all the stated objectives is a success of _____

- ► Project quality
- ► Project fundamental purpose
- ► Project management myth
- ► Project requirement

Question No: 16 (Marks: 1) - Please choose one

All of the following describe the activity list except:

- ► It's an extension of the WBS
- ► It include all activities of the project
- ► It describe the WBS update
- ► It include a description of project activities

Question No: 17 (Marks: 1) - Please choose one

Software project are carried out sequentially and that each phase is completed before the next is taken up.

- ► The Prototyping Model
- ► The Incremental Model

Collected by Well wisher |www.vucybarien.com --- > PLej Join my Network TO find mo R E :D thant u :D

► The Waterfall model

► The Spiral model

Question No: 18 (Marks: 1) - Please choose one

Project management is a _____of constant communication and negotiation.

► Process

► Concept

► Practice

► None of given

Question No: 19 (Marks: 1) - Please choose one

These all are design phase activities except

► Output Design

► Input Design

► The software test plan

► Software Selection

Question No: 20 (Marks: 1) - Please choose one

Which organization has set the de facto standards for project management techniques?

► PMBOK

► PMI

Collected by Well wisher |www.vucybarien.com --- > PLej Join my Network TO find mo R E :D thant u :D

► PMA

► PMO

Collected by Well wisher |www.vucybarien.com --- > PLej Join my Network TO find mo R E :D thant u :D







☺😐☹ **MUHAMMAD FAISAL** ☺😐☹

MIT 3rd Semester

Al-Barq Campus (VGJW01) Gujranwala

faisalgrw123@gmail.com

http://allaboutvu.blogspot.com/

Reference MCQ's For Final TERM EXAMS
CS615- Software Project Management

Question No: 1 (Marks: 1) - Please choose one

Each_____ can be subdivided into sub tasks.

- None of given
- Program
- **Task (page 275)**
- Project

Question No: 2 (Marks: 1) - Please choose one

In_____ the planner develops estimates of the information domain.

- **Function point sizing (page227)**
- Standard component sizing
- Change sizing
- All of given

Question No: 3 (Marks: 1) - Please choose one

A_____ extends the Program WBS to a lower level in order to provide management and cost information to the Government.

- Program WBS
- **Contract WBS (page249)**
- Contract Program WBS
- None of given

Question No: 4 (Marks: 1) - Please choose one

Which of the following Technique use network schedules to trace the completion of predetermined activities?

- ► Gantt Charts
- ► PERT
- ► CPM
- ► **PERT and CPM (page 296)**

Question No: 5 (Marks: 1) - Please choose one

The decomposition of a software project is one of the first tasks of _____.

- ► Software Engineer
- ► **Software project manager (page 264)**
- ► Software Analyst
- ► Software tester

Question No: 6 (Marks: 1) - Please choose one

_____ theory when the deliverables of a project are more important than its phases. This normally happens when the deliverables are decided before the project begins.

- ► Project life-cycle-based
- ► Scheduled
- ► None of given
- ► **Deliverable-based (page 277)**

Question No: 7 (Marks: 1) - Please choose one

Risk analysis and management are a series of steps that help a software team to understand and manage_____.

- ► **Uncertainty (page 305)**
- ► Crises
- ► None of given
- ► Problem

Question No: 8 (Marks: 1) - Please choose one

Lessons learned are important to document because on organization can use them to improve future projects and the Project Management process. Therefore, in project closing procedures, it is helpful to review the:

- ► **Checklists for risk identification (Not Sure)**
- ► WBS
- ► Original contract
- ► All of given

Question No: 9 (Marks: 1) - Please choose one

Predecessor activities need to_____ before the next can begin. After a predecessor activity is completed, the successor activity becomes the predecessor for another activity.

- ► Both start and end
- ► **End (page 297)**
- ► Start
- ► None of given

Question No: 10 (Marks: 1) - Please choose one

To_____ risks from occurring, the project team prepares the risk plan before the commencement of the project.

- ► **Avoid (page 312)**
- ► Deal
- ► None of given
- ► Manage

Question No: 11 (Marks: 1) - Please choose one

Each_____ can be subdivided into sub tasks.

- ► None of given
- ► Program
- ► **Task (page 275)**
- ► Project

Question No: 12 (Marks: 1) - Please choose one

A_____ is defined as "the work breakdown that covers the acquisition of a specific defense material item and is related to contractual effort."

- ► **Program WBS (page 250)**
- ► Contract WBS
- ► Contract Program WBS
- ► None of given

Question No: 13 (Marks: 1) - Please choose one

Scheduling for software engineering projects can be viewed from_____ rather different perspectives.

- ► One
- ► **Two (page 284)**
- ► Three
- ► Four

Question No: 14 (Marks: 1) - Please choose one

Design decomposition of a software project is a division of the system into

- ► **Operational components (page 267)**
- ► High level Components
- ► Low level Modules
- ► High level Components and Low level Modules

Question No: 15 (Marks: 1) - Please choose one

A change in the arrangement of tasks can occur on the basis of _____ theories of WBS.

- ► **Two (page 277)**
- ► Three
- ► Four
- ► Single

Question No: 16 (Marks: 1) - Please choose one

In _____ the planner develops estimates of the information domain.

- ► **Function point sizing (page 227)**
- ► Standard component sizing
- ► Change sizing
- ► All of given

Question No: 17 (Marks: 1) - Please choose one

_____ theory when the deliverables of a project are more important than its phases. This normally happens when the deliverables are decided before the project begins.

- ► Project life-cycle-based
- ► Scheduled
- ► None of given
- ► **Deliverable-based (page 277)**

Question No: 18 (Marks: 1) - Please choose one

Over the course of the project, a comparison of the due date and the date delivered provides a metric for how well deliverable dates are _____ by the project team.

- ► **Met (page 274)**
- ► Scheduled
- ► None of given
- ► Changed

Question No: 19 (Marks: 1) - Please choose one

A _____ extends the Program WBS to a lower level in order to provide management and cost information to the Government.

- ► Programs WBS
- ► **Contracts WBS (page 249)**
- ► Contract Program WBS
- ► None of given

repeat

Question No: 20 (Marks: 1) - Please choose one

Software project _____ is an activity that distributes estimated effort across the planned project duration by allocating the effort to specific software engineering tasks.

- ► **Scheduling (page 284)**
- ► Cost Estimation
- ► Risk Management
- ► Both Later and Meddle Stage

Question No: 21 (Marks: 1) - Please choose one

Using PERT and CPM_____, helps you complete a project on time. By using these techniques, you can determine the latest time by when an activity should start to be completed on time.

- ► Individually
- ► Combination
- ► **Individual and Combine (page 296)**
- ► None of given

Question No: 22 (Marks: 1) - Please choose one

A node on a network schedule is that point in time at which an activity_____.

- ► Begins
- ► **Begins or Ends (page 297)**
- ► Ends
- ► None of given

CS615 Quizzes

1) The overall role of Software in a larger system is identified during

Requirements engineering
Process engineering
System engineering
All of given

2) The British Standards Institution (1986) has stated the quality as

The ability of a software product to satisfy its specified requirements
"An inherent or distinguishing characteristic or a property"
“Quality is in the eye of the beholder, a matter, of the client's judgment.”
All of the given

3) McCall (MCC77) and his colleagues proposed some software quality factors based on _____ most important aspects of a software product:

4
3
6
5

4) Inefficient project management style is a

Product-related problems
Technology-related problems
Process-related problems
People-related problems

5) Upon evaluating current problems and desired information (input and output), the analyst begins to _____

Synthesize solutions
Model
Specification
All of given

6) These all are Product Revision Factors except
Usability
Maintainability
Flexibility
Testability

7) We can classify the problems that affect software projects into _____ categories

3
4
5
6

8) The check-in and checkout facilities provide_____

Best control
Component control
SCI control
Synchronization control

9) The code generation step performs the task

Translated specification into a machine-readable form
Translated design into a machine-readable form
Translated requirements into a machine-readable form
Translated user data into a machine-readable form

10) Research-oriented software development is a
Technology-related problems
Process-related problems
People-related problems
Product-related problems

11) A meeting is conducted at a _____ and attended by both software engineers and customers.
Software engineer site
Neutral site
Customer site
Company site

12) Reviews conducted at each of this phase/s_____
Analysis
Design
Coding
All of given

13) All given below are the problems that affect software projects except:

Product-related problems
Technology-related problems
Procedure-related problems
People-related problems

14) _____is the technical kernel of software engineering

Design
Implementation
Testing
Requirement Analysis

15) Both the software engineer and customer take an active role in software requirements engineering-a set of activities that is often referred to as

Analysis
Design
Specification
System acceptance

16) The model serves as the basis for the creation of _____ for the Software.
Design
Maintenance
Testing
Specifications

17) Before requirements can be analyzed, modeled, or specified they must be gathered through a/an _____

Elicitation process
Interviewing
Meeting
None of given

18) Technology-related problems include _____

Overestimated savings from reusable components and new tools and methods
Switching tools in mid way
Integrating different software products in cross-platform implementation
All of given

19) Insufficient identification is a

Technology-related problems
Process-related problems
People-related problems
Product-related problems

20) Throughout evaluation and solution synthesis, the analyst's primary focus is on _____

“Not what, not "how"
"What, also "how"
"What, not "how"
None of given

21) The overall role of Software in a larger system is identified during

Requirements engineering
Process engineering
System engineering
All of given

22) In problem evaluation area of effort, once problems have been identified, the _____determines what information is to be produced by the new system and what data will be provided to the system.

Analyst
Designer
Coder
Manager

23) A ‘facilitator’ controls the meeting can be _____

Customer
A developer
An outsider page 100
All of given

24) Version control combines _____ to manage different versions of configuration objects that are created during software product development.

Procedure
Tools
Procedure and Tools
None of given

25) Many software projects digress from the original scope because of the nature of the software product or technology used, it’s happen in ____ ____

Product scope changed toward the end of the project life cycle
Research-oriented software development
Defined scope
Fuzzy users

26) When you build a product or system, it's important to go through a series of predictable steps – a road map that helps you create a timely, high-quality result, The road map that you follow is called a _____

Software design
Software process
Software schedule
Framework

27) Before requirements can be analyzed, modeled, or specified they must be gathered through a/an _____

Elicitation process
Interviewing repeated
Meeting
None of given

28) Defined scope is a

Technology-related problems
Product-related problems
Process-related problems
People-related problems

CS615 MCQ

1) Which of the items listed below is not one of the software engineering layers?

Process
Manufacturing (page 130)
Methods
Tools

2) The software quality assurance activity which is performed to check errors in logic, function, or implementation for any representation of the software is called:

Inspection
Formal technical review(s) (page 126)
Walkthrough
Auditing

3) The nature of software applications can be characterized by their information.

Complexity (page 4, 7)
Content
Determinacy
Content and determinacy

4) Extent to which the program can be used in more than one program or system is called -------

Portability
Reusability (page 121)
Interoperability
Configurability

5) Cost, effort, risks, and resources are the factors included in--------

Estimation (page 222)
Testing
Development
Maintenance

6) Which of the following tools and techniques shows the impacts of one decision over another
as well as the probability and cost of each risk along a logical path?

Simulation
Decision tree
Probability / impact risk matrix
Sensitivity analysis

7) There are _____ types of Work Breakdown Structures.

Two (page 249)
Three
Four
None of given

8) Which of the following is displayed as an S-curve?

Gantt
Cost baseline
Critical path
PERT

9) To aid planning, scheduling, and monitoring a project, you can use tools_____

PERT and CPM Timeline
Charts and Gantt charts
Both of given (page 228)
None of given

10) CSOM stands for_____

Computer system operator's manual (page 173)
Computer system offered manual
Computer software operator's manual
Computer system obvious manual

11) The DID s (Data Item Description) includes a section called _____

Formal Documentation
Preparation Instruction (page 171)
Associated Documentation
Effective Resolution

12) _____ is identifying the specific activities that must be performed to produce the various project deliverables.

Scope Planning
Scope Definition
Activity Definition (page 38, 138)
Activity Duration Estimating

13) Effective project managers_____
Are good motivators, communicators, supports team members and stand up to upper management
where necessary?

Lead by example
Are visionary
All of given

14) _____ identifying and documenting interactivity dependencies.

Activity Definition Activity
Sequencing Activity (page 38,138)
Duration Estimating
Resource Planning

15) To expand or contract project scope, to modify cost, or schedule estimates are examples of _____

Work results
Change request (page 156)
Change schedule
Change scope

16) _____ is based on soft skills and relies more on human factors, such as collecting information during group discussions.

Source lines of Code (SLOC)
Function Point (FP) Constructive
Cost Model (COCOMO)
Delphi technique (page 228)

17) The Data Item Descriptions define the formal documentation standards for all required documents generated during the development of software according to standard:

2276
2167 (page 172)
1267
2267

18) There are _____Planning Process Tasks.

Ten
Thirteen
Fifteen (page 138)
Seventeen

19) Lessons learned are important to document because an organization can use them to improve
future projects and the Project Management process. Therefore, in project closing procedures, it is helpful to review the,

Checklists for risk identification
WBS
Original contract
All of given

20) _____ technique used to integrate the project's scope, schedule, and resources and to
measure and report project performance from initiation to closeout:

PMIS
EVM (page 154)
Stakeholder skills and knowledge
PV

CS615 more MCQ's

1) The final activity for a project manager is_____

Project closedown (page 80)
Project implementation
Project execution
Project Quality

2) All given below are the problems that affect software projects except:

Product-related problems
Technology-related problems
Procedure-related problems (page 85)
People-related problems

3) The requirements phase precedes the design phase.

True (page268)
False

4) Software engineers do not need to consider hardware when designing a computer-based system.

True (Not Sure)
False

5) ---------- refers to the quantifiable outcome of the software project.

Schedule
Effort
Size (page 226)
Resource

6) Adding more people to a project that is already behind schedule is a good way to catch up.

True (page 82)
False

7) Discrete portions of the project that can be charged to a single organization are called ----------

Work packages (page 250)
Deliverables
Tasks
Activities

8) The ---------- decomposition of a software project is a division of the system into its operational components as they are seen by the user.

Design
Functional (page 267)
Project
Planning

9) Efficiency with which a program runs on different platforms or operating systems is called -------

Configurability
Reusability
Interoperability
Portability (page 121)

10) Ease with which a program is tested is called ----------

Flexibility
Testability (page 121)
Maintainability
Reusability

11) The first activity in risk analysis is risk management.

True
False (page 73)

is risk identification

12) Both the software engineer and customer take an active role in software requirements engineering-a set of activities that is often referred to as Requirement:

Managing
Recognition
Analysis (page 92)
Modeling

13) Which one the following components are purchased from a third party, are ready for use on the current project and have been fully validated?

Software
Off – the – shelf
Hardware
Microsoft

14) Function Points are language dependent approach to estimating software development effort.

True
False

15) The first step in project planning is to ----------

Determine the budget
Select a team organizational model
Determine the project constraints
Establish the objectives and scope
Mid MCQ's

16) Describe where the work must be performed. Specify the location of hardware and software and where the people must perform the work is called _____

Scope of work
Location of Work (page 220)
Period of Performance
Deliverables Schedule

17) Faizan is the project manager working on the Resource Planning process. He should consider
all of the following when developing the resource requirements output except:

WBS
Supply purchase policies
Resource rates
Special knowledge and talents

18) All of the following are true regarding the tools and techniques of activity sequencing except:

GERT uses analogous methods
GERT allows for loops
GERT is a conditional diagramming method
GERT allows for conditional branches

19) Faisal Dar is a project manager for Changing Tides Video games. He has produced a project network diagram and has updated the activity list. Which process have he just finished?

The Activity Sequencing process, which identifies all the specific activities of the project
The Activity Sequencing process, which identifies all the activities dependences
The activity duration Estimating process, which diagram project network time estimates?
The activity duration Estimating process, which identifies all the dependent activities of the project?

20) Faisal Dar is a project manager for Changing Tides Video games. He has gathered the inputs of for the Activity Duration Estimation process. He will employ which tools and techniques to produce the outputs for this process?

Activity list, analogous estimating, quality based durations, and alternatives identification
Activity list, analogous estimating, expert judgment, and quality based durations
Expert judgment, analogous estimating, quality based durations, and reserve time
Expert judgment, alternative identification, quality based durations, and reserve time

21) As a project manager, you know that all of the following are true concerning analogous
estimating techniques except:

It's a qualitatively based estimating technique
It's a Top-down estimating technique
It's a tool and technique of Activity Duration Estimating and Cost Estimating
It's a form of expert judgment

22) All of the following are true regarding parametric modeling except:

It's a form of Top-down estimating
It's a mathematical model
It's a tool used to estimate project costs
It's a tool used to estimate project time

23) Which logical relationship does the PDM use most often?

Start to finish
Start to start
Finish to finish
Finish to start (page 381)

24) One of the most powerful leadership tools a project manager is has his/her_____

Own knowledge
Own experience
Own behavior
Own reference

25) The organization structure that provides the project manager with the most authority over the project team is:

Functional
Balanced matrix
Strong matrix
Projectized (page 53, 198, 199)

26) Using an EFFORT RATIO for each type of change in_____

Fuzzy logic sizing
Function point sizing
Changing sizing (page 227)
Standard component sizing

27) What is one of the problems with project management software?

The project manager manages the software instead of the project
Project duration calculations are sometimes approximate
You cannot override the project management software decisions regarding schedule
It's expensive and difficult to use

28) If you know expected value is 500 and the standard deviation is 12, you can ay with approximately a 95 percent confidence rating which of the following?

The activity will take between 488 and 512 days
The activity will take between 464 and 536 days
The activity will take between 494 and 506 days
The activity will take between 476 and 524 days

29) If your expected value is 110 and the standard deviation is 12, which of the following is true?

There is approximately a 99 percent chance of completing this activity between 86 and 134 days
There is approximately a 68 percent chance of completing this activity between 98 and 122 days
There is approximately a 95 percent chance of completing this activity between 98 and 122 days
There is approximately a 75 percent chance of completing this activity between 86 and 134 days

30) All of the following strategies are tools and techniques of Risk Response Planning used to reduce or control risk except?

Mitigation
Simulation (page 309,337)
Avoidance
Acceptance

31) Object points are measurable code sections in an object-oriented programming language, such as_____

C++
Ada
Java
All of the Given (page 237)

32) _____ involves determining what qualities are to be used to perform project activities.

Resource planning (page 21)
Cost estimating
Cost budgeting
Cost control

33) The resources assigned to them will significantly influences the duration of most activities.

True
False

34) Using the intermediate COCOMO technique effort is calculated in_____

Two-step process
Three-step process (page 233)
Four-step process
Five-step process

35) Which of the following is true regarding NPV?

NPV assumes reinvestment at the cost of capital
NPV decisions should be made based on the highest value for all of the selections
NPV assumes reinvestment at the prevailing rate
NPV assumes reinvestment at the NPV rate

36) Hasnain is a project manager for VU International. Since he doesn't sleep much, he gets a lot of project work done. He is considering recommending a project that costs Rs. 575'000, and expected inflows are Rs. 25000 per quarter for the first 2 years, then Rs. 75000 per quarter thereafter. What is the pay back period?

40 months
38 months
39 months
41 months

37) Mathematical models using linear, dynamic, integer, or algorithm models are considered:

Project selection criteria
A form of expert judgment
Project selection methods
A form of historical information

38) WBS Is Not:

The WBS should contains 100% of the work defined by the scope or contract
Development of WBS should involve the entire project team
A listing of tasks or activities (page 248)
Should captures all deliverables (Internal, External, Interim) in terms of work to be completed

39) COMSAT project selection committee used a weighted scoring model and found that project BAT, with a score of 54, should be chosen over the other competing projects. Which of the following is true?

Weighted scoring models are a benefit measurement method, which is tool and technique in the Initiation process
Weighted scoring models are constraint optimization method, which is output of the Initiation process
Weighted scoring models are constraint optimization method, which is tool and technique in the Initiation process
Weighted scoring models are a benefit measurement method, which is output of the Initiation process

40**)** Obtaining forma project plan approval and sign-off is important for all of the following reason except:

Stakeholders are aware of the specific details regarding project schedule, budgets, and risk.
Stakeholders will be more likely to cooperate.
Stakeholders are aware of the project details, which makes them more likely to participate in future project decisions.
Stakeholders are able to recommend a project planning methodology to follow throughout the remaining process group.

41) All of the following are true regarding the project plan except:

Some of its input and outputs from other planning processes
It's used to guide the project Executing and Controlling processes and it is the baseline used to measure project performance
It consists of one document that should be formally approved and signed by stakeholder
It contains things like the WBS, project schedule, and resource assignment

42) An activities list is typically shown in this ways.

It can be shown as an outline
It can be shown as an outline or it can be graphically presented (page 257)
It can be graphically presented
None of the given

43) Always remember that projects are in dynamic working environments, so try to maintain flexibility in the work breakdown structure.

Always true (page 283)
Always false
Sometimes true sometimes false
Depends on condition

44) To create a schedule, you can use project management tools;

Gantt charts
Network-scheduling techniques
PERT
All of given (page 285)

45) Usman is project manager for a new website for a local zoo. He needs to perform Quantitative Risk Analysis. He will use all of the following tools and techniques to accomplish this except:

Overall risk ranking for the project
List of prioritized risk
Inputs to other processes
List of risks for additional analysis and management

46) Which of the following describes the cost of quality associated with scrapping, rework, and downtime?

Internal failure
External failure
Prevention cost
Appraisal cost

47) Choudhary & Brothers hardware vendor left you voicemail saying that a snowstorm in the Midwest will prevent your equipment from arriving on time. You identified a risk response for this risk and have arranged for a local company to lease you the needed equipment until yours arrives. This is an example of which risk response strategy?

Transference
Acceptance
Mitigation
Avoidance

48) What document outlines the action steps to be taken if an identified risk event should occur?

Project plan
Corrective action Plan
Contingency Plan
Risk response plan (page 188,42, 338)

49) Tools and techniques for risk identification include all but:

Checklist
Risk assessment
Interviewing
Assumption analysis

50) Tools and techniques for Performance reporting are:

Performance review
Variance analysis
Trend analysis
All of the given

51) Analogous estimating is a form of _____

Expert Judgment (page 73)
Bottom up estimating
Delphi method
Computerized estimating

52) _____ is another term for top down estimating.

Life cycle costing
Parametric modeling
Analogous estimating
Work package

53) Assumptions generally involve:

A degree of risk (page 153)
Financial control
Historical information
Lesson learned

54) Receivers in the communications model filter their information through all of the following except:

Culture
Knowledge of subject
Conflict
Language

55) The presence of which of the given factors is mandatory in a quality assured software

Change adaptive
Faulty
Correctness
Both Change adaptive and Correctness

56) Which of the following testing technique is followed to ensure that the software user requirements are being met?

White box
Gray box
Blue box
Black box (page 106)

57) Which of the following testing techniques is usually used during implementation of individual modules?

White Box
Black Box
Integration testing
None of given

58) How do the dynamic testers confirm that the executions of a program (other than the expected execution of a program) are running accurately?

Some important program input are selected from the set of all and executed
It is hard to confirm that
The execution of the program other that the intended execution is useless to test
None of given

59) The execution of a program is tested by a model based approach in-case of

Formal testing
Dynamic testing
Static testing
Unit testing

60) What is the difference between formal methods and testing?

Formal methods aim at verification and proving correctness, while testing can only show the presence of errors.
Testing is done only in the third phase of SDLC whereas Formal methods are done in all the phases
of SDLC except Testing phase.
There is no big difference between the both
Testing can only be done after the requirements gathering phase of SDLC whereas Formal methods can be applied before that.

61) The main idea behind symbolic execution is to use symbolic values, instead of actual data, as input values, and to represent the values of program variables as symbolic expressions.

True
False

62) The purpose of mutation testing is

To help the tester develop effective tests or
To locate weaknesses in the test data used for the program never accessed during execution
To locate weaknesses in the test data used in sections of the code that are seldom accessed during execution
All of given

63) Which of the following is the example of mutation operators?

Replace each boolean sub expression with true and false.
Replace each arithmetic operation with another one, e.g. + with *, - and /.
Replace each boolean relation with another one, e.g. > with >=, == and <=.
All of given

64) Which of the following testing approach is used to test the software functionality that previously worked as desired, stops working or no longer works in the same way that was previously planned?

Integration testing
Unit testing
Regression testing
Dynamic testing

65) Which of the following can be a type of regression?

Local - changes introduce new bugs.
Unmasked - changes unmask previously existing bugs.
New feature regression
All of given

66) Which of the following testing is required when it needs to test the software after combining the modules into a group?

Unit
Regression
White box
Integration (page 37)

67) SQA encompasses the entire software development process.

True (page 356)
False

68) The process of software quality assurance (SQA) is designed to prevent software defects and inefficiencies.

True
False

69) There is no difference between software quality assurance and software testing

True
False

70) The Project Management Institute (PMI) is the industry-recognized standard for project management practices.
The VP of marketing approaches you and requests that you change the visitor logon screen on the company's website to include a username with at least six characters. This is considered:

Project initiation
Ongoing operations
A project
Project execution

71) Your company manufactures small kitchen appliances. They are introducing a new product line of appliances in designer colors with distinctive features for kitchens in small spaces. These new products will be offered indefinitely starting with the spring catalog release. Which of the following is true?

This is a project because this new product line has never been manufactured and sold by this company before.

This is an ongoing operation because the company is in the business of manufacturing kitchen appliances. Introducing designer colors and features is simply a new twist on an existing process.

This is an ongoing operation because the new product line will be sold indefinitely. It's not temporary.
This is not a project or an ongoing operation. This is a new product introduction not affecting ongoing operations.

72) Your company manufactures small kitchen appliances. They are introducing a new product line of appliances in designer colors with distinctive features for kitchens in small spaces. These new products will be offered indefinitely starting with the spring catalog release. In order to determine the characteristics and features of the new product line, you will have to perform which of the following?

Fast tracking
Consulting with the stakeholders
Planning the project life cycle
Progressive elaboration

73) A project is considered successful when:

The product of the project has been manufactured.
The project sponsor announces the completion of the project.
The product of the project is turned over to the operations area to handle the ongoing aspects of the project.
The project meets or exceeds the expectations of the stakeholders.

74) The VP of customer service has expressed concern over a project you're involved in. His specific concern is that if the project is implemented as planned, he'll have to purchase additional equipment to staff his customer service center. The cost is substantial and was not taken into consideration in the project budget. The project sponsor insists that the project must go forward as originally planned or the customer will suffer. Which of the following is true?

1. The VP of customer service is correct. Since the cost was not taken into account at the beginning of the project, the project should not go forward as planned. Project initiation should be revisited to examine the project plan and determine how changes can be made to accommodate customer service.

2. The conflict should be resolved in favor of the customer.
3. The conflict should be resolved in favor of the project sponsor.
4. The conflict should be resolved in favor of the VP of customer service.

75) Which of the following brings together a set of tools and techniques used to describe, organize, and monitor the work of project activities?

Project managers
Guide to the PMBOK
Project management
Stakeholders

76) What are the triple constraints?

Time, schedules, and quality
Time, availability, and quality
Time, money, and schedules
Time, money, and quality (page 29)

77) You are the project manager for a large construction project. The project objective is to construct a set of outbuildings to house the Olympic support team that will be arriving in your city 18 months from the project start date. You've been given a budget of $12 million to complete this project. Resources are easily attained. Which of the triple constraints is the primary constraint for this project?

Time, because the date cannot be moved
Money, because the budget is set at $12 million
Resources, because they're not fixed
Quality, because the buildings have to be functional and safe

78) You are the project manager for a large construction project. The project objective is to construct a set of outbuildings to house the Olympic support team that will be arriving in your city 18 months from the project start date. Resources are not readily available as they are currently assigned to other projects. Jack, an expert crane operator, is needed for this project two months from today. Which of the following skills will you use to get Jack assigned to your project?

Negotiation and influencing skills
Communication and organizational skills
Communication skills
Problem-solving skills

79) You are a project manager with technical expertise in the pharmaceutical industry. You've decided to try your hand at project management in the entertainment industry. Which of the following is true?

I. You will likely be successful because communication skills are your strong suit. You anticipate having technical experts on your project team to address industry specifics that you're not familiar with.

II. You will likely be successful because your organizational skills are excellent. You anticipate having technical experts on your project team to address industry specifics that you're not familiar with.

III. You will probably be successful because you have a friend in the entertainment industry that has briefed you on all the important aspects of this project that you'll need to know. You anticipate having technical experts on your project team to address industry specifics that you're not familiar with.

IV. You will probably not be successful because you have little knowledge of the entertainment industry even though you anticipate having technical experts on your project team to address industry specifics that you're not familiar with

80) You are managing a project to install a new postage software system that will automatically print labels and administer postage for certified mailings, overnight packages, and other special mailing needs. You've attempted to gain the cooperation of the business analyst working on this project and need some answers. She is elusive and tells you that this project is not her top priority. To avoid situations like this in the future, you should:

A. Establish the business analyst's duties well ahead of due dates and tell her you'll be reporting on her performance to her functional manager.
B. Establish the business analyst's duties well ahead of due dates and tell her you are expecting her to meet these expectations because the customer is counting on the project meeting due dates to save significant costs on their annual mailings.
C. Negotiate with the business analyst's functional manager during the planning process to establish expectations and request to participate in the business analyst's annual performance review.
D. Negotiate with the business analyst's functional manager during the planning process to establish expectations and inform the functional manager of the requirements of the project. Agreement from the functional manager will assure the cooperation of the business analyst.

81) The amount of authority a project manager possesses can be related to:

The project manager's communication skills
The organizational structure (page 52)
The amount of authority the manager of the project manager possesses
The project manager's influencing skills

82) What is one of the advantages of a functional structure?

All employees report to one manager and have a clear chain of command.
All employees report to two or more managers, but project team members show loyalty to functional managers.
The organization is focused on projects and project work.
Teams are collocated.

83) You have been assigned to a project in which the objectives are to direct customer calls to an Interactive Voice Response system before being connected to a live agent. You are in charge of the media communications for this project. You report to the project manager in charge of this project and the VP of marketing, who share responsibility for this project. Which organizational structure do you work in?

Functional organization
Weak matrix organization
Projectized organization
Balanced matrix organization

84) You have been assigned to a project in which the objectives are to expand three miles of the north-south highway through your city by two lanes in each direction. You are in charge of the demolition phase of this project, and you report to the project manager in charge of this project. You have been hired on contract and will be released at the completion of the demolition phase. What type of organizational structure does this represent?

Functional organization
Weak matrix organization
Projectized organization
Balanced matrix organization

85) What are the five project management process groups, in order?

Initiation, Executing, Planning, Controlling, and Closing
Initiation, Controlling, Planning, Executing, and Closing
Initiation, Planning, Controlling, Executing, and Closing
Initiation, Planning, Executing, Controlling, and Closing (page 131)

86) You have been assigned to a project in which the objectives are to expand three miles of the north-south highway through your city by two lanes in each direction. You are interested in implementing a new project process called design-build in order to speed up the project schedule. The idea is that the construction team will work on the first mile of the highway reconstruction at the same time the design team is coming up with plans for the third mile of the reconstructionrather than completing all design before any construction begins. This is an example of:

Managing the projects as a program
Fast tracking (page 15)
Progressive elaboration
Collocation

87) During which project management process are risk and stake holder's ability to influence project outcomes the highest at the beginning of the process?

Planning
Executing
Initiation
Controlling

88) You are a project manager working on gathering requirements and establishing estimates for the project. Which process group are you in?

Planning
Executing
Initiation
Controlling

89) The distinguishing characteristics of a software product are _____

Cyclomatic complexity and cohesion (page 118)
Function points and lines of code
All of the given
None of given

90) Insufficient identification is a

Technology-related problems
Process-related problems (page 86)
People-related problems
Product-related problems

91) _____of the system is an effort to better understand data and control flow, functional processing, operational behavior, and information content.

Specifications
Design
Model (page 96)
Evaluation and Synthesis

92) These all are Product Transition Factors except

Interoperability
Configurability
Expandability
Testability (page 121)

93) Inefficient project management style is a

Product-related problems
Technology-related problems
Process-related problems
People-related problems (page 86)

94) Software design is actually a multi step process that focuses on distinct attributes of a program, these are:

Data structure, and Software architecture
Interface representations, and procedural detail
Both of given (page 107)
None of given

95) Software requirements analysis may be divided into_____ areas of effort.

4
5 (page 93)
6
7

96) _____contains an analysis of what went wrong, what went right, and what you could have done better in the software project.

Prepare closedown report (page 81)
Identify learning
Identify reusable software components
Create reference material

97) Project Quality Management includes the ---------- required to ensure that the project will satisfy the needs for which it was undertaken

Time
Cost
Processes (page 39)
None of the given

98) ---------- completion and settlement of the contract, including resolution of any open items.

Contract Administration
Source Selection
None of the given
Contract Closeout (page 42, 141)

99) ----------managing the relationship with the seller.

Source Selection
None of the given
Contract Closeout
Contract Administration (page 42, 140)

100) Decisions also have a ---------- element to them—the "right" decision may not be the "best" decision if it is made too early or too late.

Cost
Quality
Time (page 34)
None of the given

101) ----------is the ability to encourage by "push or pull" technical people to produce to their best ability.

Evaluating
Motivation (page 47)
None of the given
Monitoring

102) Unproductive work environment is a

Technology-related problems
Process-related problems
People-related problems (page 86)
Product-related problems

103) Strong leadership motivation may sound an obvious trait for a ----------.

Leader (page 46)
Manager
Specialist
None of the given

104) We can classify the problems that affect software projects into _____ categories.

3
4 (page 85)
5
6

105) Technology-related problems include _____

Overestimated savings from reusable components and new tools and methods
Switching tools in mid way
Integrating different software products in cross-platform implementation
All of given (page 89)

106) The check-in and checkout facilities provide_____

Best control
Component control
SCI control
Synchronization control (page 114)

107) McCall (MCC77) and his colleagues proposed some software quality factors based on most important aspects of a software product:

Product operation
Product revision and
Product transition
All of the given (page 120)

108) Synchronization control helps to ensure that parallel changes performed by two different people do _____.

Not overwrite one another (page 114)
Overwrite one another
May overwrite one another
None of given

109) The code generation step performs the task

Translated specification into a machine-readable form
Translated design into a machine-readable form (page 108)
Translated requirements into a machine-readable form
Translated user data into a machine-readable form

110) Before requirements can be analyzed, modeled, or specified they must be gathered through a/an _____

Elicitation process (page 98)
Interviewing
Meeting
None of given

111) The quality of software is said to be high if it meets the,

Standards, defined for the product
Procedures, defined for the product
Standards and procedures, defined for the product (page 118)
Design defined for product

112) A baseline version _____

Have a short life
Can be assigned version numbers 3.2
Tested and certified version of a system (page 115)
Survive only during bug fixing

113) Efficiency with which a program runs on different platforms or operating systems is reusability.

True
False

114) All of the following are types of project closures or endings except:

Addition Integration **Verification** Extinction

4 Formal types of project ending:
Addition, Starvation, Integration, Extinction

115) The primary focus of _____ is to ensure that the final software product offers all the functionality and performance that the customer wanted.

Training test
User acceptance test (page 80)
Implementation test
Support test

116) Ineffective project sponsorship by management is a:

Technology-related problems
Process-related problems
People-related problems (page 85)
Product-related problems

117) Both the software engineer and customer take an active role in software requirements engineering-a set of activities that is often referred to as

Analysis (page 92)
Specification
Design
System acceptance

118) Which of the following is not true?

It is important to select the best people for jobs and then instruct them in the best methods
The team leader need not assess the training needs of his team members
It is good to improve productivity by encouraging reuse of existing software components (Not Sure)
It would be good if the employees consider work as natural as rest or play and they like it

CS615 - Software Project Management
Final Term Reference Papers
☺faisal☺

Question No: 1 (Marks: 1) - Please choose one

_____ identifying which quality standards are relevant to the project and determining how to satisfy them.

- ► **Quality Planning (page 139)**
- ► Communications Planning
- ► Organization Planning
- ► Staff Acquisition

Question No: 2 (Marks: 1) - Please choose one

These all are outputs of Initiating Process except

- ► Project Manager Assignments
- ► Constraints
- ► **Selection Criteria (page 134)**
- ► Assumptions

Question No: 3 (Marks: 1) - Please choose one

Project management processes can be organized into _____ groups

- ► Four
- ► **Five (page 131)**
- ► Six
- ► Seven

Question No: 4 (Marks: 1) - Please choose one

Product quality depends on its conformance to _____

- ► Software requirements
- ► Development standards
- ► Implicit requirements
- ► **All of given (page 119)**

Question No: 5 (Marks: 1) - Please choose one

_____is the technical kernel of software engineering

- ► **Design (page 107)**
- ► Implementation
- ► Requirements analysis
- ► Testing

Question No: 6 (Marks: 1) - Please choose one

Mode of specification has a great impact on quality of solution. Forcing SWE to work with incomplete, inconsistence, or misleading specifications result in frustration and confusion affecting:

- ► Quality
- ► Timeliness and
- ► Completeness of SW product
- ► **All of given (page 103)**

Question No: 7 (Marks: 1) - Please choose one

Finally, the specification includes a _____

- ► Bibliography
- ► Appendix
- ► **Both Bibliography and Appendix (page 103)**
- ► Reference

Question No: 8 (Marks: 1) - Please choose one

Cognitive model describes a system as perceived by its _____

- ► **User community (page 103)**
- ► Developer
- ► Top level management
- ► Manager

Question No: 9 (Marks: 1) - Please choose one

A review of the *Software Requirements Specification* is conducted by _____

- ► Software developer
- ► Customer
- ► **Both the software developer and the customer (page 106)**
- ► Top level management

Question No: 10 (Marks: 1) - Please choose one

A meeting is conducted at a _____ and attended by both software engineers and customers.

- ► Software engineer site
- ► **Neutral site (page 100)**
- ► Customer site
- ► Company site

Question No: 11 (Marks: 1) - Please choose one

The model serves as the basis for the creation of _____ for the Software.

- ► Design
- ► Maintenance
- ► Testing
- ► **Specifications (page 95)**

Question No: 12 (Marks: 1) - Please choose one

Throughout evaluation and solution synthesis, the analyst's primary focus is on

- ► **"What, not "how." (page 95)**
- ► Model
- ► Evaluation and Synthesis
- ► Specification

Question No: 13 (Marks: 1) - Please choose one

In problem evaluation area of effort, once problems have been identified, the _____determines what information is to be produced by the new system and what data will be provided to the system.

- ► **Analyst (page 97)**
- ► Designer
- ► Coder
- ► Manager

Question No: 14 (Marks: 1) - Please choose one

Requirements are refined and analyzed to assess their clarity, completeness, and_____

- ► Correctness
- ► **Consistency (page 93)**
- ► Concurrency
- ► None of given

Question No: 15 (Marks: 1) - Please choose one

A software project that meets all the stated objectives is a success of _____

- ► Project quality
- ► Project fundamental purpose
- ► **Project management myth (page 82)**
- ► Project requirement

Question No: 16 (Marks: 1) - Please choose one

All of the following describe the activity list except:

- ► **It's an extension of the WBS (page 62)**
- ► It include all activities of the project
- ► It describe the WBS update
- ► It include a description of project activities

Question No: 17 (Marks: 1) - Please choose one

Software project are carried out sequentially and that each phase is completed before the next is taken up.

- ► The Prototyping Model
- ► The Incremental Model
- ► **The Waterfall model (page 67)**
- ► The Spiral model

Question No: 18 (Marks: 1) - Please choose one

Project management is a _____of constant communication and negotiation.

- ► Process
- ► **Concept (page 57)**
- ► Practice
- ► None of given

Question No: 19 (Marks: 1) - Please choose one

These all are design phase activities except

- ► Output Design
- ► Input Design
- ► **The software test plan (page 16)**
- ► Software Selection

Question No: 20 (Marks: 1) - Please choose one

Which organization has set the de facto standards for project management techniques?

- ► PMBOK
- ► PMI **(page 154)**
- ► PMA
- ► PMO

Question No: 21 (Marks: 1) - Please choose one

McCall (MCC77) and his colleagues proposed some software quality factors based on _____ most important aspects of a software product:

- ► 4
- ► **3 (page 120)**
- ► 6
- ► 5

Question No: 22 (Marks: 1) - Please choose one

The model serves as a foundation for software design and as the basis for the creation of _____ for the Software.

- ► Design
- ► Maintenance
- ► Testing
- ► **Specifications (page 95)**

Question No: 23 (Marks: 1) - Please choose one

A 'facilitator' controls the meeting can be _____.

- ► Customer
- ► A developer
- ► An outsider
- ► **All of the given (page100)**

Question No: 24 (Marks: 1) - Please choose one

Cognitive model describes a system as perceived by its _____.

- ► **User Community (page103)**
- ► Developer
- ► Top level Management
- ► Manager

Question No: 25 (Marks: 1) - Please choose one

Upon evaluating current problems and desired information (input and output), the analyst begins to _____.

- ► **Synthesize solutions (page 94)**
- ► Model
- ► Specification
- ► All of the Given

Question No: 26 (Marks: 1) - Please choose one

These all are Product Revision Factors except.

- ► **Usability (page 121)**
- ► Maintainability
- ► Flexibility
- ► Testability

Question No: 27 (Marks: 1) - Please choose one

Foundational design concepts are.

- ► Information Hiding
- ► Abstraction
- ► Inheritance
- ► **All of the given (page 107)**

Question No: 28 (Marks: 1) - Please choose one

The US DOD (1988) defines software quality rather simply as:

- **The ability of a software product to satisfy its specified requirements. (Page 118)**
- "An inherent or distinguishing characteristic or a property"
- "Quality is in the eye of the beholder, a matter, of the client's judgment."
- All of the given

Question No: 29 (Marks: 1) - Please choose one

—defining and refining objectives and selecting the best of the alternative courses of action to attain the objectives that the project was undertaken to address

- Initial Process
- **Planning Process (page 131)**
- Executing Process
- Controlling Process

Question No: 30 (Marks: 1) - Please choose one

When you build a product or system, it's important to go through a series of predictable steps – a road map that helps you create a timely, high-quality result, The road map that you follow is called —

- Software Design
- **Software Process (page 10)**
- Software schedule
- Framework

Question No: 31 (Marks: 1) - Please choose one

Each process is described by:

- Inputs
- Outputs
- Tools & Techniques
- **All of the given (page 131)**

Question No: 32 (Marks: 1) - Please choose one

McCall (MCC77) and his colleagues proposed some software quality factors based on _____ most important aspects of a software product:

► 4
► **3 (page 120)**
► 6
► 5

Question No: 33 (Marks: 1) - Please choose one

— ensures that appropriate steps to follow the product development procedures are carried out

► Quality Management
► Design
► **Process monitoring (page 123)**
► Quality control

Question No: 34 (Marks: 1) - Please choose one

Cognitive model describes a system as perceived by its _____

► **User community (page 103)**
► Developer
► Top level management
► Manager

Question No: 35 (Marks: 1) - Please choose one

Synchronization control helps to ensure that parallel changes performed by two different people do_____.

► **Not overwrite one another (page 114)**
► Overwrite one another
► May overwrite one another
► None of given

Question No: 36 (Marks: 1) - Please choose one

These all are Product Transition Factors except.

- ► Interoperability
- ► Configurability
- ► Expandability
- ► **Testability (page 121)**

Question No: 37 (Marks: 1) - Please choose one

To control versions, you can use _____.

- ► Version Control File
- ► **Version Control Register (page 111)**
- ► Version Control Authority
- ► All of the given

Question No: 38 (Marks: 1) - Please choose one

The Introduction of the software requirements specification states the

- ► Goals
- ► Objective
- ► Design
- ► **Goals and objectives of the software (page 104)**

Question No: 39 (Marks: 1) - Please choose one

The British Standards Institution (1986) has stated the quality as

- ► The ability of a software product to satisfy its specified requirements
- ► "An inherent or distinguishing characteristic or a property"
- ► **"Quality is in the eye of the beholder, a matter, of the client's judgment." (Page 118)**
- ► All of the given

Question No: 40 (Marks: 1) - Please choose one

The check-in and checkout facilities provide_____

- ► Best control
- ► FTR control
- ► SCI control
- ► **Synchronization control (page 114)**

Question No: 41 (Marks: 1) - Please choose one

A baseline version _____

► Have a short life

► Can be assigned version numbers 3.2

► **Tested and certified version of a system (page 115)**

► Survive only during bug fixing

Question No: 42 (Marks: 1) - Please choose one

You can use the Item Traceability Matrix to identify _____ at the end of each phase

► **SCIs (page 110)**
► SCM
► Design
► Construction

Question No: 43 (Marks: 1) - Please choose one

Defined scope is a

► Technology-related problems
► **Product-related problems (page 89)**
► Process-related problems
► People-related problems

Question No: 44 (Marks: 1) - Please choose one

Software requirements engineering is a process of all except

► Discovery
► Refinement
► **Design (page 92)**
► Specification

Question No: 45 (Marks: 1) - Please choose one

The model serves as the basis for the creation of _____ for the Software.

► Design
► Maintenance
► Testing
► **Specifications (page 95)**

Question No: 46 (Marks: 1) - Please choose one

Most software project manager's practice a lot of management techniques that are of doubtful authenticity are called

► Project management tools
► **Project management myths (page 81)**
► Project management thumb rules
► Project management fundamentals

Question No: 47 (Marks: 1) - Please choose one

The Introduction of the software requirements specification states the

► Goals
► Objective
► Design
► **Goals and objectives of the software (page 104)**

Question No: 48 (Marks: 1) - Please choose one

The quality of software is said to be high if it meets the

► Standards, defined for the product
► Procedures, defined for the product
► **Standards and procedures, defined for the product (page 118)**
► Design defined for product

Question No: 49 (Marks: 1) - Please choose one

Both the software engineer and customer take an active role in software requirements engineering-a set of activities that is often referred to as Requirement:

► Managing
► Recognition
► **Analysis (page 92)**
► Modeling

Question No: 50 (Marks: 1) - Please choose one

The Efficiency with which a program runs on different platforms or operating systems is called :

► **Portability (page 121)**
► Reusability
► Configurability
► Interoperability

Question No: 51 (Marks: 1) - Please choose one

Efficiency with which a program runs on different platforms or operating systems is Reusability

► True
► **False (page 121)**

Question No: 52 (Marks: 1) - Please choose one

_____ is a software engineering task that bridges the gap between system level requirements engineering and software design.

► Cost Analysis
► Design analysis
► Risk analysis
► **Requirements analysis (page 93)**

Question No: 53 (Marks: 1) - Please choose one

_____ is path finding_____, is path following

► **Leadership, Management (page 45)**
► Leader, Leadership
► Management, Leadership
► Manager, Management

Question No: 54 (Marks: 1) - Please choose one

_____ theory when the deliverables of a project are more important than its phases. This normally happens when the deliverables are decided before the project begins.
Select correct option

- Project life-cycle-based
- Scheduled
- **Deliverable-based (page 277)**
- None of given

Question No: 55 (Marks: 1) - Please choose one

Predecessor activities need to _____ before the next can begin. After a predecessor activity is completed, the successor activity becomes the predecessor for another activity.
Select correct option:

- Start
- Scheduled
- **End page (page 297)**
- None of given

Question No: 56 (Marks: 1) - Please choose one

Each _____ can be subdivided into sub tasks.

- Program
- **Task (page 275)**
- Project
- None of given

Question No: 57 (Marks: 1) - Please choose one

Using PERT and CPM, _____ , helps you complete a project on time. By using these techniques, you can determine the latest time by when an activity should start to be completed on time.

- Individually
- Combination
- **Individual and Combine (page 296)**
- None of given

Question No: 58 (Marks: 1) - Please choose one

Over the course of the project, a comparison of the due date and the date delivered provides a metric for how well deliverable dates are _____ by the project team.
Select correct option:

► **Met (page 274)**
► Scheduled
► Changed
► None of given

Question No: 59 (Marks: 1) - Please choose one

Risk analysis and management are a series of steps that help a software team to understand and manage _____.

► **Uncertainty (page 305)**
► Crises
► Problem
► None of given

Question No: 60 (Marks: 1) - Please choose one

A node on a network schedule is that point in time at which an activity _____.

► Begins
► Ends
► **Begins or Ends (page 297)**
► None of given

Question No: 61 (Marks: 1) - Please choose one

To _____risks from occurring, the project team prepares the risk plan before the commencement of the project.

► **Avoid (page 312)**
► Deal
► End Manage
► None of given

Question No: 62 (Marks: 1) - Please choose one

The first activity in risk analysis is risk management.

► True
► **False (page 73)**

Question No: 63 (Marks: 1) - Please choose one

During the Implementation phase the software modules are coded and initial unit tests are performed.

► True
► **False**

MEGA MCQs of CS615

Solved MCQs Of CS615

www.vustudents.ning.com

If you are given a Software Project to manage, what steps you will consider for planning of the project. During the Implementation phase the software modules are coded and initial unit tests are performed.

• True
• False
The final activity for a project manager is_____

• Project closedown
• Project implementation
• Project execution
• Project Quality

All given below are the problems that affect software projects except:

• Product-related problems
• Technology-related problems
• Procedure-related problems
• People-related problems

Cost, effort, risks, and resources are the factors included in--------

- ► **Estimation**
- ► **Testing**
- ► **Development**
- ► **Maintenance**

Question No: 5 (Marks: 2) - Please choose one

Extent to which the program can be used in more than one program or system is called-------

- ► **Portability**
- ► **Reusability**

- Interoperability
- Configurability

Question No: 6 (Marks: 2) - Please choose one

www.vustudents.ning.com

The nature of software applications can be characterized by their information

- complexity
- content
- determinacy
- content and determinacy

Question No: 7 (Marks: 2) - Please choose one

The software quality assurance activity which is performed to check errors in logic, function, or implementation for any representation of the software is called :

www.vustudents.ning.com

- Inspection
- Formal technical review(s)
- Walkthrough
- Auditing

Question No: 8 (Marks: 2) - Please choose one

Which of the items listed below is not one of the software engineering layers?

- **Process**
- **Manufacturing**
- **Methods**
- **Tools**

Question No: 9 (Marks: 2) - Please choose one

The first step in project planning is to----------

- **Determine the budget**
- **Select a team organizational model**
- **Determine the project constraints**
- **Establish the objectives and scope**

Question No: 10 (Marks: 2) - Please choose one

The requirements phase precedes the design phase

- **True**
- **False**

Question No: 11 (Marks: 2) - Please choose one

Software engineers do not need to consider hardware when designing a computer-based system

- ► **True**
- ► **False**

Question No. 1 Marks : 1

Which one the following components are purchased from a third party, are ready for use on the current project and have been fully validated?

- Software
- Off – the – shelf
- Hardware
- Microsoft

Question No. 2 Marks : 1

---------- refers to the quantifiable outcome of the software project.

- **Schedule**
- **Effort**
- **Size**
- **Resource**

Question No. 3 Marks : 1

Function Points are language dependent approach to estimating software development effort.

- **True**
- **False**

Question No. 4 Marks : 1

Adding more people to a project that is already behind schedule is a good way to catch up.

 True

 False

Question No. 8 Marks : 1

Discrete portions of the project that can be charged to a single organization are called ----------

 Work packages

 Deliverables

 Tasks

 Activities

Question No. 9 Marks : 1

The ---------- decomposition of a software project is a division of the system into its operational components as they are seen by the user.

 Design

 Functional

 Project

 planning

Question No. 10 Marks : 1

Efficiency with which a program runs on different platforms or operating systems is called -------

 Configurability

 Reusability

 Interoperability

 pertability

Question No. 11 Marks : 1

Ease with which a program is tested is called ----------

 Flexibility

 Testability

 Maintainability

 Reusability

www.vustudents.ning.com

Question No. 1 Marks : 2

The first activity in risk analysis is risk management.

 True

 False

During the Implementation phase the software modules are coded and initial unit tests are performed.

 True

 False

The first activity in risk analysis is risk management.

 True

 False

Question No. 5 Marks : 2

Both the software engineer and customer take an active role in software requirements

engineering-a set of activities that is often referred to as Requirement

 Managing

 Recognition

 Analysis

 Modeling

Question No. 6 Marks : 2

The Efficiency with which a program runs on different platforms or operating systems is

called :

 Portability

 Reusability

 Configurability

 Interoperability

Question No. 1 Marks : 1
Which one the following components are purchased from a third party, are ready for use on the current project and have been fully validated?
 Software
 Off – the – shelf
 Hardware
 Microsoft
Question No. 2 Marks : 1
---------- refers to the quantifiable outcome of the software project.
 Schedule
 Effort
 Size
 Resource
Question No. 3 Marks : 1
Function Points are language dependent approach to estimating software development effort.
 True
 False
Question No. 4 Marks : 1
Adding more people to a project that is already behind schedule is a good way to catch up.
 True
 False

Question No. 8 Marks : 1
Discrete portions of the project that can be charged to a single organization are called ----------
 Work packages
 Deliverables

 Tasks
 Activities

Question No. 9 Marks : 1
The ---------- decomposition of a software project is a division of the system into its operational components as they are seen by the user.
 Design
 Functional
 Project
 planning
Question No. 10 Marks : 1
Efficiency with which a program runs on different platforms or operating systems is called -------
 Configurability
 Reusability
 Interoperability
 pertability
Question No. 11 Marks : 1
Ease with which a program is tested is called ----------
 Flexibility
 Testability
 Maintainability
 Reusability

Cost, effort, risks, and resources are the factors included in--------

► **Estimation**

► **Testing**

► **Development**

► **Maintenance**

Extent to which the program can be used in more than one program or system is called -------

► **Portability**

► **Reusability**

►**Interoperability**

►**Configurability**

The nature of software applications can be characterized by their information

►**complexity**

►**content**

►**determinacy**

►**content and determinacy**

The software quality assurance activity which is performed to check errors in logic, function, or implementation for any representation of the software is called :

►**Inspection**

►**Formal technical review(s)**

►**Walkthrough**

►**Auditing**

Which of the items listed below is not one of the software engineering layers?

►**Process**

►**Manufacturing**

►**Methods**

►**Tools**

www.vustudents.ning.com

The first step in project planning is to ----------

►**Determine the budget**

►**Select a team organizational model**

►**Determine the project constraints**

►**Establish the objectives and scope**

The requirements phase precedes the design phase

►**True**

►**False**

Software engineers do not need to consider hardware when designing a computer-based system

►**True**

►**False**

Question No: 1 (Marks: 1) - Please choose one

_____ identifying which quality standards are relevant to the project and determining how to satisfy them.

► Quality Planning

► Communications Planning

► Organization Planning

► Staff Acquisition

Question No: 2 (Marks: 1) - Please choose one

These all are outputs of Initiating Process except

- ► Project Manager Assignments
- ► Constraints
- ► Selection Criteria
- ► Assumptions

Question No: 3 (Marks: 1) - Please choose one

Project management processes can be organized into _____ groups

- ► Four
- ► Five
- ► Six
- ► Seven

Question No: 4 (Marks: 1) - Please choose one

Product quality depends on its conformance to _____

- ► Software requirements
- ► Development standards
- ► Implicit requirements
- ► All of given

Question No: 5 (Marks: 1) - Please choose one

_____is the technical kernel of software engineering

► Design P 107

► Implementation

► Requirements analysis

► Testing

Question No: 6 (Marks: 1) - Please choose one

Mode of specification has a great impact on quality of solution. Forcing SWE to work with incomplete, inconsistence, or misleading specifications result in frustration and confusion affecting:

► Quality

► Timeliness and

► Completeness of SW product

► All of given P 103

Question No: 7 (Marks: 1) - Please choose one

Finally, the specification includes a _____

► Bibliography

► Appendix

► Both Bibliography and Appendix P 105

► Reference

Question No: 8 (Marks: 1) - Please choose one

Cognitive model describes a system as perceived by its _____

► User community P 103

► Developer

► Top level management

► Manager

www.vustudents.ning.com

Question No: 9 (Marks: 1) - Please choose one

A review of the *Software Requirements Specification* is conducted by _____

► Software developer

► Customer

► Both the software developer and the customer P 106

► Top level management

Question No: 10 (Marks: 1) - Please choose one

A meeting is conducted at a _____ and attended by both software engineers and customers.

► Software engineer site

► Neutral site P 100

► Customer site

► Company site

Question No: 11 (Marks: 1) - Please choose one

The model serves as the basis for the creation of _____ for the Software.

► Design

► Maintenance

► Testing

► **Specifications P 95**

Question No: 12 (Marks: 1) - Please choose one

Throughout evaluation and solution synthesis, the analyst's primary focus is on

► "What, not "how." P 95

► Model

► Evaluation and Synthesis

► Specification

Question No: 13 (Marks: 1) - Please choose one

In problem evaluation area of effort, once problems have been identified, the _____determines what information is to be produced by the new system and what data will be provided to the system.

► **Analyst P 97**

► Designer

► Coder

► Manager

Question No: 14 (Marks: 1) - Please choose one

Requirements are refined and analyzed to assess their clarity, completeness, and_____

► Correctness

► Consistency P 93

► Concurrency

► None of given

Question No: 15 (Marks: 1) - Please choose one

A software project that meets all the stated objectives is a success of _____

► Project quality

► Project fundamental purpose

► Project management myth P 82

► Project requirement

Question No: 16 (Marks: 1) - Please choose one

All of the following describe the activity list except:

► It's an extension of the WBS

► It include all activities of the project

► **It describe the WBS update P 274**

► It include a description of project activities

Question No: 17 (Marks: 1) - Please choose one

Software project are carried out sequentially and that each phase is completed before the next is taken up.

- ► The Prototyping Model
- ► The Incremental Model
- ► The Waterfall model P 67
- ► The Spiral model

Question No: 18 (Marks: 1) - Please choose one

Project management is a _____of constant communication and negotiation.

- ► **Process**
- ► Concept
- ► Practice
- ► None of given

Question No: 19 (Marks: 1) - Please choose one

These all are design phase activities except

- ► Output Design
- ► Input Design
- ► **The software test plan**
- ► Software Selection

C. Design Phase
1. General System Review
2. Processing Requirements Identification
3. Data Base Design
4. Control Requirements

5. Output Design
6. Input Design
7. Software Selection
8. Equipment Selection/Acquisition
9. People
10. Reference Manual Identification
11. Plans
12. Design Specifications Preparation
13. Design Phase Report Preparation

Question No: 20 (Marks: 1) - Please choose one

Which organization has set the de facto standards for project management techniques?

► PMBOK

► PMI

► PMA

► PMO

Question No: 1 (Marks: 1) - Please choose one

_____ identifying which quality standards are relevant to the project and determining how to satisfy them.

? **Quality Planning**

? Communications Planning

? Organization Planning

? Staff Acquisition

Question No: 2 (Marks: 1) - Please choose one

These all are outputs of Initiating Process except

? Project Manager Assignments

? Constraints

? **Selection Criteria**

? Assumptions

Question No: 3 (Marks: 1) - Please choose one

Project management processes can be organized into _____ groups

? Four

? **Five**

? Six

? Seven

www.vustudents.ning.com

Question No: 4 (Marks: 1) - Please choose one

Product quality depends on its conformance to _____

? Software requirements

? Development standards

? Implicit requirements

? All of given

Question No: 5 (Marks: 1) - Please choose one

_____is the technical kernel of software engineering

? **Design**

? Implementation

? Requirements analysis

? Testing

page 107

Question No: 6 (Marks: 1) - Please choose one

Mode of specification has a great impact on quality of solution. Forcing SWE to work with incomplete, inconsistence, or misleading specifications result in frustration and confusion affecting:

? Quality

? Timeliness and

? Completeness of SW product

? **All of given**

page 103

Question No: 7 (Marks: 1) - Please choose one

Finally, the specification includes a _____

? Bibliography

? Appendix

? **Both Bibliography and Appendix**

? Reference

page 105

Question No: 8 (Marks: 1) - Please choose one
Cognitive model describes a system as perceived by its _____

? **User community**
? Developer
? Top level management

? Manager

page 103
Question No: 9 (Marks: 1) - Please choose one
A review of the Software Requirements Specification is conducted by _____

? Software developer
? Customer
? **Both the software developer and the customer**

? Top level management

page 106
Question No: 10 (Marks: 1) - Please choose one
A meeting is conducted at a _____ and attended by both software engineers and customers.

? Software engineer site
? **Neutral site**

? Customer site

? Company site

page 100
Question No: 11 (Marks: 1) - Please choose one
The model serves as the basis for the creation of _____ for the Software.
? Design
? Maintenance
? Testing

? **Specifications**

page 95
Question No: 12 (Marks: 1) - Please choose one
Throughout evaluation and solution synthesis, the analyst's primary focus is on
? **"What, not "how."**

? Model
? Evaluation and Synthesis

? Specification
page 95

Question No: 13 (Marks: 1) - Please choose one
In problem evaluation area of effort, once problems have been identified, the _____determines what information is to be produced by the new system and what data will be provided to the system.
? **Analyst**
? Designer
? Coder

? Manager
page 97

Question No: 14 (Marks: 1) - Please choose one
Requirements are refined and analyzed to assess their clarity, completeness, and_____
? Correctness
? **Consistency**
? Concurrency

? None of given
page 93

Question No: 15 (Marks: 1) - Please choose one
A software project that meets all the stated objectives is a success of _____

? Project quality
? Project fundamental purpose
? **Project management myth**

? Project requirement

page 82
Question No: 16 (Marks: 1) - Please choose one
All of the following describe the activity list except:
? It's an extension of the WBS
? It include all activities of the project
? **It describe the WBS update**

? It include a description of project activities

page 274

Question No: 17 (Marks: 1) - Please choose one

Software project are carried out sequentially and that each phase is completed before the next is taken up.

? The Prototyping Model

? The Incremental Model

? **The Waterfall model**

? The Spiral model

page 67

Question No: 18 (Marks: 1) - Please choose one

Project management is a _____of constant communication and negotiation.

? **Process** I am not sure about it

? Concept

? Practice

? None of given

Question No: 19 (Marks: 1) - Please choose one

These all are design phase activities except

? Output Design

? Input Design

? **The software test plan** P 16

? Software Selection

Question No: 20 (Marks: 1) - Please choose one

Which organization has set the de facto standards for project management techniques?

? **PMB**

? PMI

? PMA

? PMO

Question No. 1 Marks : 1

Which one the following components are purchased from a third party, are ready for use on the current project and have been fully validated?

☐ **Software**

☐ Off – the – shelf

☐ Hardware
☐ Microsoft

Question No. 2 Marks : 1
---------- refers to the quantifiable outcome of the software project.
☐ Schedule
☐ Effort
☐ **Size**
☐ Resource

Question No. 3 Marks : 1

Function Points are language dependent approach to estimating software development effort.
☐ True

☐ **False**

Question No. 4 Marks : 1

Adding more people to a project that is already behind schedule is a good way to catch up.
☐ True

☐ **False**

Question No. 8 ks : 1

Discrete portions of the project that can be charged to a single organization are called ----------
☐ **Work packages**
☐ Deliverables
☐ Tasks
☐ Activities

Marks : 1

The ---------- decomposition of a software project is a division of the system into its operational components as they are seen by the user.
☐ Design

☐ **Functional**

☐ Project

☐ planning

Question No. 10 Marks : 1

Efficiency with which a program runs on different platforms or operating systems is called -------
☐ Configurability
☐ Reusability
☐ Interoperability
☐ **Portability**

Question No. 11 Marks : 1

Ease with which a program is tested is called ----------
☐ Flexibility
☐ **Testability**
☐ Maintainability
☐ Reusability

Question No: 1 (Marks: 1) - Please choose one

_____ identifying which quality standards are relevant to the project and determining
how to satisfy them.

► **Quality Planning**

► Communications Planning

► Organization Planning

► Staff Acquisition

Question No: 2 (Marks: 1) - Please choose one

These all are outputs of Initiating Process except

► Project Manager Assignments

► Constraints

► **Selection Criteria**

► Assumptions

Question No: 3 (Marks: 1) - Please choose one

Project management processes can be organized into _____ groups

► Four

► **Five**

► Six

► Seven

Question No: 4 (Marks: 1) - Please choose one

Product quality depends on its conformance to _____

► Software requirements

► Development standards

► Implicit requirements

► **All of given**

Question No: 5 (Marks: 1) - Please choose one

_____is the technical kernel of software engineering

► **Design**

► Implementation

► Requirements analysis

► Testing

Question No: 6 (Marks: 1) - Please choose one

Mode of specification has a great impact on quality of solution. Forcing SWE to work
with incomplete, inconsistence, or misleading specifications result in
frustration and confusion affecting:

► Quality

► Timeliness and

► Completeness of SW product

► **All of given**

Question No: 7 (Marks: 1) - Please choose one

Finally, the specification includes a _____

► Bibliography

► Appendix

► **Both Bibliography and Appendix**

► Reference

Question No: 8 (Marks: 1) - Please choose one

Cognitive model describes a system as perceived by its _____

► **User community**

► Developer

► Top level management

► Manager

Question No: 9 (Marks: 1) - Please choose one

A review of the *Software Requirements Specification* is conducted by _____

► Software developer

► Customer

► **Both the software developer and the customer**

► Top level management

Question No: 10 (Marks: 1) - Please choose one

A meeting is conducted at a _____ and attended by both software engineers and customers.

► Software engineer site

► **Neutral site**

► Customer site

► Company site

Question No: 11 (Marks: 1) - Please choose one

The model serves as the basis for the creation of _____ for the Software.

► **Design**

► Maintenance

► Testing

► Specifications

Question No: 12 (Marks: 1) - Please choose one

Throughout evaluation and solution synthesis, the analyst's primary focus is on

► **"What, not "how."**

► Model

► Evaluation and Synthesis

► Specification

Question No: 13 (Marks: 1) - Please choose one

In problem evaluation area of effort, once problems have been identified, the _____determines what information is to be produced by the new system and what data will be provided to the system.

► **Analyst**

► Designer

► Coder

► Manager

Question No: 14 (Marks: 1) - Please choose one

Requirements are refined and analyzed to assess their clarity, completeness, and_____

► Correctness

► **Consistency**

► Concurrency

► None of given

Question No: 15 (Marks: 1) - Please choose one

A software project that meets all the stated objectives is a success of _____

► Project quality

► Project fundamental purpose

► Project management myth

► Project requirement

Question No: 16 (Marks: 1) - Please choose one

All of the following describe the activity list except:

► It's an extension of the WBS

► It include all activities of the project

► It describe the WBS update

► It include a description of project activities

Question No: 17 (Marks: 1) - Please choose one

Software project are carried out sequentially and that each phase is completed before the
next is taken up.

► The Prototyping Model

► The Incremental Model

► The Waterfall model

► The Spiral model

Question No: 18 (Marks: 1) - Please choose one

Project management is a _____of constant communication and negotiation.

► Process

► Concept

► Practice

► None of given

Question No: 19 (Marks: 1) - Please choose one

These all are design phase activities except

► Output Design

► Input Design

► **The software test plan P 16**

► Software Selection

Question No: 20 (Marks: 1) - Please choose one

Which organization has set the de facto standards for project management techniques?

► PMBOK

► PMI

► PMA

► PMO

Spring 2009

Question No: 1 (Marks: 1) - Please choose one

_____ identifying which quality standards are relevant to the project and determining how to satisfy them.

► Quality Planning
► Communications Planning
► Organization Planning
► Staff Acquisition

Question No: 2 (Marks: 1) - Please choose one

These all are outputs of Initiating Process except

- ► Project Manager Assignments
- ► Constraints
- ► Selection Criteria
- ► Assumptions

Question No: 3 (Marks: 1) - Please choose one
Project management processes can be organized into _____ groups

- ► Four
- ► Five
- ► Six
- ► Seven

Question No: 4 (Marks: 1) - Please choose one
Product quality depends on its conformance to _____

- ► Software requirements
- ► Development standards
- ► Implicit requirements
- ► All of given

Question No: 5 (Marks: 1) - Please choose one
_____is the technical kernel of software engineering

- ► Design
- ► Implementation
- ► Requirements analysis
- ► Testing

Question No: 6 (Marks: 1) - Please choose one
Mode of specification has a great impact on quality of solution. Forcing SWE to work with incomplete, inconsistence, or misleading specifications result in frustration and confusion affecting:

- ► Quality
- ► Timeliness and
- ► Completeness of SW product
- ► All of given

Question No: 7 (Marks: 1) - Please choose one
Finally, the specification includes a _____

- ► Bibliography
- ► Appendix

► Both Bibliography and Appendix
► Reference

Question No: 8 (Marks: 1) - Please choose one
Cognitive model describes a system as perceived by its _____

► User community
► Developer
► Top level management
► Manager

Question No: 9 (Marks: 1) - Please choose one
A review of the *Software Requirements Specification* is conducted by _____

► Software developer
► Customer
► Both the software developer and the customer
► Top level management

Question No: 10 (Marks: 1) - Please choose one
A meeting is conducted at a _____ and attended by both software engineers and customers.

► Software engineer site
► Neutral site
► Customer site
► Company site

Question No: 11 (Marks: 1) - Please choose one
The model serves as the basis for the creation of _____ for the Software.

► Design
► Maintenance
► Testing
► Specifications

Question No: 12 (Marks: 1) - Please choose one
Throughout evaluation and solution synthesis, the analyst's primary focus is on

► "What, not "how."
► Model
► Evaluation and Synthesis
► Specification

Question No: 13 (Marks: 1) - Please choose one
In problem evaluation area of effort, once problems have been identified, the _____determines what information is to be produced by the new system and what data will be provided to the system.

► Analyst
► Designer
► Coder
► Manager

Question No: 14 (Marks: 1) - Please choose one
Requirements are refined and analyzed to assess their clarity, completeness, and_____

► Correctness
► Consistency
► Concurrency
► None of given

Question No: 15 (Marks: 1) - Please choose one
A software project that meets all the stated objectives is a success of _____

► Project quality
► Project fundamental purpose
► Project management myth
► Project requirement

Question No: 16 (Marks: 1) - Please choose one
All of the following describe the activity list except:

► It's an extension of the WBS
► It include all activities of the project
► It describe the WBS update
► It include a description of project activities

Question No: 17 (Marks: 1) - Please choose one
Software project are carried out sequentially and that each phase is completed before the next is taken up.

► The Prototyping Model
► The Incremental Model
► The Waterfall model
► The Spiral model

Question No: 18 (Marks: 1) - Please choose one
Project management is a _____of constant communication and negotiation.

► Process
► Concept
► Practice
► None of given

Question No:19 (Marks: 1) - Please choose one
These all are design phase activities except

www.vustudents.ning.com

► Output Design
► Input Design
► **The software test plan**
► Software Selection

Question No: 20 (Marks: 1) - Please choose one
Which organization has set the de facto standards for project management techniques?

► PMBOK
► **PMI**
► PMA
► PMO

Question No. 5 Marks : 2

Both the software engineer and customer take an active role in software requirements engineering-a set of activities that is often referred to as Requirement

- Managing
- Recognition
- Analysis
- Modeling

Question No. 6 Marks : 2

The Efficiency with which a program runs on different platforms or operating systems is called :

- Portability
- Reusability
- Configurability
- Interoperability

Spring 2009

Question No: 1 (Marks: 1) - Please choose one

_____ identifying which quality standards are relevant to the project and determining how to satisfy them.

- Quality Planning
- Communications Planning
- Organization Planning
- Staff Acquisition

Question No: 2 (Marks: 1) - Please choose one

These all are outputs of Initiating Process except:

- Project Manager Assignments
- Constraints
- Selection Criteria
- Assumptions

Question No: 3 (Marks: 1) - Please choose one

Project management processes can be organized into _____ groups

- Four
- Five
- Six
- Seven

Question No: 4 (Marks: 1) - Please choose one

Product quality depends on its conformance to _____

- Software requirements
- Development standards
- Implicit requirements
- All of given

Question No: 5 (Marks: 1) - Please choose one

_____is the technical kernel of software engineering

- Design
- Implementation
- Requirements analysis
- Testing

Question No: 6 (Marks: 1) - Please choose one

Mode of specification has a great impact on quality of solution. Forcing SWE to work with incomplete, inconsistence, or misleading specifications result in frustration and confusion affecting:

- Quality
- Timeliness and
- Completeness of SW product
- All of given

Question No: 7 (Marks: 1) - Please choose one

Finally, the specification includes a _____

- Bibliography
- Appendix
- Both Bibliography and Appendix
- Reference

Question No: 8 (Marks: 1) - Please choose one

Cognitive model describes a system as perceived by its _____

- User community
- Developer
- Top level management
- Manager

Question No: 9 (Marks: 1) - Please choose one

A review of the *Software Requirements Specification* is conducted by _____

- Software developer
- Customer
- Both the software developer and the customer
- Top level management

Question No: 10 (Marks: 1) - Please choose one

A meeting is conducted at a _____ and attended by both software engineers and customers.

- Software engineer site
- Neutral site
- Customer site
- Company site

Question No: 11 (Marks: 1) - Please choose one

The model serves as the basis for the creation of _____ for the Software.

- Design
- Maintenance
- Testing
- Specifications

Question No: 12 (Marks: 1) - Please choose one

Throughout evaluation and solution synthesis, the analyst's primary focus is on

- "What, not "how."
- Model
- Evaluation and Synthesis
- Specification

Question No: 13 (Marks: 1) - Please choose one

In problem evaluation area of effort, once problems have been identified, the _____determines what information is to be produced by the new system and what data will be provided to the system.

- Analyst
- Designer
- Coder
- Manager

Question No: 14 (Marks: 1) - Please choose one

Requirements are refined and analyzed to assess their clarity, completeness, and_____

- Correctness
- Consistency
- Concurrency
- None of given

Question No: 15 (Marks: 1) - Please choose one

A software project that meets all the stated objectives is a success of _____

- Project quality
- Project fundamental purpose
- Project management myth
- Project requirement

Question No: 16 (Marks: 1) - Please choose one

All of the following describe the activity list except:

- It's an extension of the WBS
- It include all activities of the project
- It describe the WBS update
- It include a description of project activities

Question No: 17 (Marks: 1) - Please choose one

Software project are carried out sequentially and that each phase is completed before the next is taken up.

- The Prototyping Model
- The Incremental Model
- The Waterfall model
- The Spiral model

Question No: 18 (Marks: 1) - Please choose one

Project management is a _____of constant communication and negotiation.

- Process
- Concept
- Practice
- None of given

Question No: 19 (Marks: 1) - Please choose one

These all are design phase activities except

- Output Design
- Input Design
- The software test plan
- Software Selection

Question No: 20 (Marks: 1) - Please choose one

Which organization has set the de facto standards for project management techniques?

- PMBOK
- PMI
- PMA
- PMO
- PMA

MC090410047 : Shehzada Gulfam
Question # 1 of 10 (Start time: 06:11:05 PM) Total Marks: 1
In _____ the planner develops estimates of the information domain.
Select correct option:
Function point sizing (Correct) Page 227
Standard component sizing
Change sizing
All of given
Question # 2 of 10 (Start time: 06:12:06 PM) Total Marks: 1
To aid planning, scheduling, and monitoring a project, you can use tools_____
Select correct option:
PERT and CPM
Timeline charts and Gantt charts
Both of Given (Correct) Page 228
None of given
Question # 3 of 10 (Start time: 06:13:08 PM) Total Marks: 1
Which of the following is not true?
Select correct option:
It is important to select the best people for jobs and then instruct them in the best methods
The team leader need not assess the training needs of his team members
It is good to improve productivity by encouraging reuse of existing software components (Not Sure)
It would be good if the employees consider work as natural as rest or play and they like it
Question # 4 of 10 (Start time: 06:14:35 PM) Total Marks: 1
_____ is based on soft skills and relies more on human factors, such as collecting information during group discussions
Select correct option:
Source lines of Code (SLOC)
Function Point (FP)
Constructive Cost Model (COCOMO)
Delphi technique (Correct) Page 228
Question # 5 of 10 (Start time: 06:15:23 PM) Total Marks: 1
_____ is identifying the specific activities that must be performed to produce the various project deliverables
Select correct option:
Scope Planning
Scope Definition
Activity Definition (Correct) Page 38
Activity Duration Estimating
Question # 6 of 10 (Start time: 06:16:09 PM) Total Marks: 1
There are _____Planning Process Tasks
Select correct option:
Ten
Thirteen
Fifteen (Correct) Page 138
Seventeen
Question # 7 of 10 (Start time: 06:17:02 PM) Total Marks: 1

The Data Item Descriptions define the formal documentation standards for all required documents generated during the development of software according to standard
Select correct option:
2276
2167 (Correct) Page 172
1267
2267
Question # 8 of 10 (Start time: 06:18:03 PM) Total Marks: 1
Lessons learned are important to document because an organization can use them to improve future projects and the Project Management process. Therefore, in project closing procedures, it is helpful to review the
Select correct option:
Checklists for risk identification (Not Sure)
WBS
Original contract
All of given
Question # 9 of 10 (Start time: 06:19:25 PM) Total Marks: 1
_____ identifying and documenting interactivity dependencies
Select correct option:
Activity Definition
Activity Sequencing (correct) Page 38
Activity Duration Estimating
Resource Planning
Question # 10 of 10 (Start time: 06:19:58 PM) Total Marks: 1
Describe where the work must be performed. Specify the location of hardware and software and where the people must perform the work is called _____
Select correct option:
Scope of work
Location of Work (correct) Page 220
Period of Performance
Deliverables Schedule

h1. Basit is the project manager working on the Resource Planning process. He should consider all of the following when developing the resource requirements output except:

- WBS
- Supply purchase policies
- **Resource rates**
- Special knowledge and talents

2. All of the following are true regarding the tools and techniques of activity sequencing except:

- **GERT uses analogous methods**
- GERT allows for loops
- GERT is a conditional diagramming method
- GERT allows for conditional branches

3. Pervaiz Elahi is a project manager for Changing Tides Video games. He has produced a project network diagram and has updated the activity list. Which process have he just finished?

- The Activity Sequencing process, which identifies all the specific activities of the project
- **The Activity Sequencing process, which identifies all the activities dependences**
- The activity duration Estimating process, which diagram project network time estimates
- The activity duration Estimating process, which identifies all the dependent activities of the project

4. Pervaiz Elahi is a project manager for Changing Tides Video games. He has gathered the inputs of for the Activity Duration Estimation process. He will employ which tools and techniques to produce the outputs for this process?

- Activity list, analogous estimating, quality based durations, and alternatives identification
- Activity list, analogous estimating, expert judgment, and quality based durations
- **Expert judgment, analogous estimating, quality based durations, and reserve time**
- Expert judgment, alternative identification, quality based durations, and reserve time

5. As a project manager, you know that all of the following are true concerning analogous estimating techniques except:

- **It's a qualitatively based estimating technique**
- It's a Top-down estimating technique
- It's a tool and technique of Activity Duration Estimating and Cost Estimating
- It's a form of expert judgment

6. All of the following are true regarding parametric modeling except:

- It's a form of Top-down estimating
- It's a mathematical model
- It's a tool used to estimate project costs
- **It's a tool used to estimate project time**

D. Parametric modeling is a Cost Estimating technique.

7. Which logical relationship does the PDM use most often?

- Start to finish
- Start to start

- Finish to finish
- **Finish to start**

D. Finish-to-start (FS) is the most commonly used logical relationship in PDM and most project management software packages.

8. One of the most powerful leadership tools a project manager is has his/her_____

- Own knowledge
- Own experience
- **Own behavior**
- Own reference

9. The organization structure that provides the project manager with the most authority over the project team is:

- Functional
- Balanced matrix
- Strong matrix
- **Projectized**

10. Using an EFFORT RATIO for each type of change in_____

- Fuzzy logic sizing
- Function point sizing
- **Changing sizing**
- Standard component sizing

11. What is one of the problems with project management software?

- **The project manager manages the software instead of the project**
- Project duration calculations are sometimes approximate
- You cannot override the project management software decisions regarding schedule
- It's expensive and difficult to use

12. Which of the following is displayed as an S-curve?

- Gantt
- **Cost baseline**
- Critical path
- PERT

13. If you know expected value is 500 and the standard deviation is 12, you can ay with approximately a 95 percent confidence rating which of the following?

- The activity will take between 488 and 512 days

- The activity will take between 464 and 536 days
- The activity will take between 494 and 506 days
- **The activity will take between 476 and 524 days**

14. If your expected value is 110 and the standard deviation is 12, which of the following is true?

- There is approximately a 99 percent chance of completing this activity between 86 and 134 days
- **There is approximately a 68 percent chance of completing this activity between 98 and 122 days**
- There is approximately a 95 percent chance of completing this activity between 98 and 122 days
- There is approximately a 75 percent chance of completing this activity between 86 and 134 days

15. Which of the following tools and techniques shows the impacts of one decision over another as well as the probability and cost of each risk along a logical path?

- Simulation
- **Decision tree**
- Probability / impact risk matrix
- Sensitivity analysis

16. All of the following strategies are tools and techniques of Risk Response Planning used to reduce or control risk except?

- Mitigation
- **Simulation**
- Avoidance
- Acceptance

17. Object points are measurable code sections in an object-oriented programming language, such as_____

- C++
- Ada
- Java
- **All of the given**

18. _____ involves determining what qualities are to be used to perform project activities.

- **Resource planning**

- Cost estimating
- Cost budgeting
- Cost control

19. The resources assigned to them will significantly influences the duration of most activities.
- **True**
- False

20. Using the intermediate COCOMO technique effort is calculated in_____
- Two-step process
- **Three-step process**
- Four-step process
- Five-step Process

Objectives

This assignment has been designed so that you would be able to understand the Planning and WBS.

Assignment
Instructions: Please make bold the correct option only

1. Which of the following is true regarding NPV?
- **NPV assumes reinvestment at the cost of capital**
- NPV decisions should be made based on the highest value for all of the selections
- NPV assumes reinvestment at the prevailing rate
- NPV assumes reinvestment at the NPV rate

2. Hasnain is a project manager for VU International. Since he doesn't sleep much, he get a lot of project work done. He is considering recommending a project that cost s Rs. 575'000, and expected inflows are Rs. 25000 per quarter for the first 2 years, then Rs. 75000 per quarter thereafter. What is the pay back period?
- 40 months
- 38 months
- **39 months**
- 41 months

3. Mathematical models using linear, dynamic, integer, or algorithm models are considered:

- Project selection criteria
- A form of expert judgment
- **Project selection methods**
- A form of historical information

4. WBS Is Not:

- The WBS should contains 100% of the work defined by the scope or contract
- Development of WBS should involve the entire project team
- **A listing of tasks or activities**
- Should captures all deliverables (Internal, External, Interim) in terms of work to be completed

5. COMSAT project selection committee used a weighted scoring model and found that project BAT, with a score of 54, should be chosen over the other competing projects. Which of the following is true?

- **Weighted scoring models are a benefit measurement method, which is tool and technique in the Initiation process**
- Weighted scoring models are constraint optimization method, which is output of the Initiation process
- Weighted scoring models are constraint optimization method, which is tool and technique in the Initiation process
- Weighted scoring models are a benefit measurement method, which is output of the Initiation process

6. Obtaining forma project plan approval and sign-off is important for all of the following reason except:

- Stakeholders are aware of the specific details regarding project schedule, budgets, and risk
- Stakeholders will be more likely to cooperate
- Stakeholders are aware of the project details, which makes them more likely to participate in future project decisions
- **Stakeholders are able to recommend a project planning methodology to follow throughout the remaining process group**

7. All of the following are true regarding the project plan except:

- Some of its input and outputs from other planning processes
- It's used to guide the project Executing and Controlling processes and it is the baseline used to measure project performance

- **It consists of one document that should be formally approved and signed by stakeholder**
- It contains things like the WBS, project schedule , and resource assignment

8. An activities list is typically shown in this ways.
- It can be shown as an outline
- **It can be shown as an outline or it can be graphically presented**
- It can be graphically presented
- None of the given

9. Always remember that projects are in dynamic working environments, so try to maintain flexibility in the work breakdown structure.
- **Always true**
- Always false
- Sometimes true sometimes false
- Depends on condition

10. To create a schedule, you can use project management tools;
- Gantt charts
- Network-scheduling techniques
- PERT
- **All of given**

11. Usman is project manager for a new website for a local zoo. He needs to perform Quantitative Risk Analysis. He will use all of the following tools and techniques to accomplish this except:
- Overall risk ranking for the project
- List of prioritized risk
- **Inputs to other processes**
- List of risks for additional analysis and management

12. Which of the following describes the cost of quality associated with scrapping, rework, and downtime?
- **Internal failure**
- External failure
- Prevention cost
- Appraisal cost

13. Choudhary & Brothers hardware vendor left you voicemail saying that a snowstorm in the Midwest will prevent your equipment from arriving on time. You identified a risk response for this risk and have arranged for a local company to lease you the needed equipment until yours arrives. This is an example of which risk response strategy?

- Transference
- Acceptance
- **Mitigation**
- Avoidance

14. What document outlines the action steps to be taken if an identified risk event should occur?

- Project plan
- Corrective action Plan
- Contingency Plan
- **Risk response plan**

15. Tools and techniques for risk identification include all but:

- Checklist
- **Risk assessment**
- Interviewing
- Assumption analysis

16. Tools and techniques for Performance reporting are:

- Performance review
- Variance analysis
- Trend analysis
- **All of the given**

17. Analogous estimating is a form of _____

- **Expert Judgment**
- Bottom up estimating
- Delphi method
- Computerized estimating

18. _____ is another term for top down estimating.

- Life cycle costing
- Parametric modeling
- **Analogous estimating**

- Work package

19. Assumptions generally involve:

- **A degree of risk**
- Financial control
- Historical information
- Lesson learned

20. Receivers in the communications model filter their information through all of the following except:

- Culture
- Knowledge of subject
- **Conflict**
- Language

Quiz Solution:

1- The presence of which of the given factors is mandatory in a quality assured software

a) Change adaptive
b) Faulty
c) Correctness
d) Both Change adaptive and Correctness

2- Which of the following testing technique is followed to ensure that the software user requirements are being met?

a) White box
b) Gray box
c) Blue box
d) Black box

3- Which of the following testing techniques is usually used during implementation of individual modules?

a) White Box
b) Black Box
c) Integration testing
d) None of given

4- How do the dynamic testers confirm that the executions of a program (other than the expected execution of a program) are running accurately?

a) Some important program input are selected from the set of all and executed
b) It is hard to confirm that
c) The execution of the program other that the intended execution is useless to test
d) None of given

5- The execution of a program is tested by a model based approach in-case of

a) Formal testing
b) Dynamic testing
c) Static testing
d) Unit testing

6- What is the difference between formal methods and testing?

a) Formal methods aim at verification and proving correctness, while testing can only show the presence of errors.
b) Testing is done only in the third phase of SDLC whereas Formal methods are done in all the phases of SDLC except Testing phase
c) There is no big difference between the both
d) Testing can only be done after the requirements gathering phase of SDLC whereas Formal methods can be applied before that.

7- The main idea behind symbolic execution is to use symbolic values, instead of actual data, as input values, and to represent the values of program variables as symbolic expressions.

a) True
b) False

8- The purpose of mutation testing is

a) To help the tester develop effective tests or
b) To locate weaknesses in the test data used for the program never accessed during execution
c) To locate weaknesses in the test data used in sections of the code that are seldom accessed during execution
d) All of given

9- Which of the following is the example of mutation operators?

a) Replace each boolean sub expression with *true* and *false*.
b) Replace each arithmetic operation with another one, e.g. **+** with *****, **-** and ***/***.
c) Replace each boolean relation with another one, e.g. **>** with **>=**, **==** and **<=**.
d) All of given

10- Which of the following testing approach is used to test the software functionality that previously worked as desired, stops working or no longer works in the same way that was previously planned?

a) Integration testing
b) Unit testing
c) Regression testing
d) Dynamic testing

11- Which of the following can be a type of regression?
a) Local - changes introduce new bugs.
b) Unmasked - changes unmask previously existing bugs.
c) New feature regression
d) All of given

12- Which of the following testing is required when it needs to test the software after combining the modules into a group?

a) Unit
b) Regression
c) White box
d) Integration

13- SQA encompasses the entire software development process
a) True
b) False

14- The process of software quality assurance (SQA) is designed to prevent software defects and inefficiencies

a) True
b) False

15- There is no difference between software quality assurance and software testing

a) True
b) False

Cost, effort, risks, and resources are the factors included in--------

- **Estimation**
- Testing
- Development
- Maintenance

Page No. 222

Question No: 6 (Marks: 2) - Please choose one

The nature of software applications can be characterized by their information

- complexity
- content
- determinacy
- **content and determinacy**

Question No: 7 (Marks: 2) - Please choose one

The software quality assurance activity which is performed to check errors in logic, function, or implementation for any representation of the software is called :

- Inspection
- **Formal technical review(s)**
- Walkthrough
- Auditing

Question No: 8 (Marks: 2) - Please choose one

Which of the items listed below is not one of the software engineering layers ?

- Process
- **Manufacturing**
- Methods
- Tools

Question No: 9 (Marks: 2) - Please choose one

The first step in project planning is to----------

- Determine the budget
- Select a team organizational model

- Determine the project constraints
- **Establish the objectives and scope**

Question No: 10 (Marks: 2) - Please choose one

The requirements phase precedes the design phase

- **True**
- False

Question No: 11 (Marks: 2) - Please choose one

Software engineers do not need to consider hardware when designing a computer-based system

- True
- **False**

CS615 – Software Project Management
Online Quiz # 2

Total Questions: 8

Question # 1 of 8 (Start time: 07:32:00 PM) Total Marks: 1
……. theory when the deliverables of a project are more important than its phases. This normally happens when the deliverables are decided before the project begins.
Select correct option:

Project life-cycle-based
Scheduled
None of given
Deliverable-based (handouts pdf file, page 277)

Question # 2 of 8
Predecessor activities need to ---------- before the next can begin. After a predecessor activity is completed, the successor activity becomes the predecessor for another activity.
Select correct option:

Both start and end
End (handouts, page 297)
Start
None of given

Question # 3 of 8
Each ……. can be subdivided into sub tasks.
Select correct option:
None of given
Program
Task (handouts, page 275)
Project

Question # 4 of 8
Using PERT and CPM, ----------, helps you complete a project on time. By using these techniques, you can determine the latest time by when an activity should start to be completed on time.
Select correct option:

Individually
Combination
Individual and Combine (handouts, page 296)
None of given

Question # 5 of 8 (Start time: 07:34:55 PM) Total Marks: 1
Over the course of the project, a comparison of the due date and the date delivered provides a metric for how well deliverable dates are ……. by the project team.
Select correct option:

Met (handouts, page 274)
Scheduled
None of given
Changed

Question # 6 of 8
Risk analysis and management are a series of steps that help a software team to understand and manage ----------.
Select correct option:

Uncertainty (handouts, page 305)
Crises
None of given
Problem

Question # 7 of 8 (Start time: 07:36:07 PM) Total Marks: 1
A node on a network schedule is that point in time at which an activity ----------.
Select correct option:
Begins
Begins or Ends (handouts, page 297)
Ends
None of given

Question # 8 of 8
To ---------- risks from occurring, the project team prepares the risk plan before the commencement of the project.
Select correct option:

Avoid (handouts, page 312)
Deal
None of given
Manage

1. Which organization has set the de facto standards for project management techniques?
A. PMBOK
B. PMO
C. PMI
D. PMA
Answer: C
The Project Management Institute (PMI) is the industry-recognized standard for project management practices.

2. The VP of marketing approaches you and requests that you change the visitor logon screen on the company's website to include a username with at least six characters. This is considered:
A. Project initiation
B. Ongoing operations
C. A project
D. Project execution
Answer: B
Projects exist to create a unique product or service. The logon screen in this question is not a unique product. A minor change has been requested, indicating this is an ongoing operation function. Some of the criteria for projects are that they are unique, temporary with definitive start and end dates, and considered complete when the project goals are achieved.

3. Your company manufactures small kitchen appliances. They are introducing a new product line of appliances in designer colors with distinctive features for kitchens in small spaces. These new products will be offered indefinitely starting with the spring catalog release. Which of the following is true?
A. This is a project because this new product line has never been manufactured and sold by this company before.

B. This is an ongoing operation because the company is in the business of manufacturing kitchen appliances. Introducing designer colors and features is simply a new twist on an existing process.
C. This is an ongoing operation because the new product line will be sold indefinitely. It's not temporary.
D. This is not a project or an ongoing operation. This is a new product introduction not affecting ongoing operations.
Answer: A
This is a project. The product line is new, which implies this is a unique product-it hasn't been done before. We can discern a definite start and end date by the fact that the new appliances must be ready by the spring catalog release.

4. Your company manufactures small kitchen appliances. They are introducing a new product line of appliances in designer colors with distinctive features for kitchens in small spaces. These new products will be offered indefinitely starting with the spring catalog release. In order to determine the characteristics and features of the new product line, you will have to perform which of the following?
A. Fast tracking
B. Consulting with the stakeholders
C. Planning the project life cycle
D. Progressive elaboration
Answer: D
Progressive elaboration is the process of determining the characteristics and features of the product of the project. Progressive elaboration is carried out in steps in detailed fashion.

5. A project is considered successful when:
A. The product of the project has been manufactured.
B. The project sponsor announces the completion of the project.
C. The product of the project is turned over to the operations area to handle the ongoing aspects of the project.
D. The project meets or exceeds the expectations of the stakeholders.
Answer: D
A project is considered successful when stakeholder needs and expectations are met or exceeded.

6. The VP of customer service has expressed concern over a project you're involved in. His specific concern is that if the project is implemented as planned, he'll have to purchase additional equipment to staff his customer service center. The cost is substantial and was not taken into consideration in the project budget. The project sponsor insists that the project must go forward as originally planned or the customer will suffer. Which of the following is true?
A. The VP of customer service is correct. Since the cost was not taken into account at the beginning of the project, the project should not go forward as

planned. Project initiation should be revisited to examine the project plan and determine how changes can be made to accommodate customer service.
B. The conflict should be resolved in favor of the customer.
C. The conflict should be resolved in favor of the project sponsor.
D. The conflict should be resolved in favor of the VP of customer service.
Answer: B
Conflicts between stakeholders should always be resolved in favor of the customer. This question emphasizes the importance of identifying your stakeholders and their needs as early as possible in the project. We'll discuss this more in later chapters.

7. Which of the following brings together a set of tools and techniques used to describe, organize, and monitor the work of project activities?
A. Project managers
B. Guide to the PMBOK
C. Project management
D. Stakeholders
Answer: C
Project management brings together a set of tools and techniques to organize project activities. Project managers are the ones responsible for managing the project processes.

8. What are the triple constraints?
A. Time, schedules, and quality
B. Time, availability, and quality
C. Time, money, and schedules
D. Time, money, and quality
Answer: D
The triple constraints that drive all projects are time, money, and quality.

9. You are the project manager for a large construction project. The project objective is to construct a set of outbuildings to house the Olympic support team that will be arriving in your city 18 months from the project start date. You've been given a budget of $12 million to complete this project. Resources are easily attained. Which of the triple constraints is the primary constraint for this project?
A. Time, because the date cannot be moved
B. Money, because the budget is set at $12 million
C. Resources, because they're not fixed
D. Quality, because the buildings have to be functional and safe
Answer: A
The primary constraint on this project is time because the date absolutely cannot move. The Olympics are scheduled to begin on a certain date, and this can't be changed. The budget is also a constraint because it's set at $12 million, but in this example, it would be a secondary constraint. It's important that the project manager understands the priority of the constraints and manages to them.

10. You are the project manager for a large construction project. The project objective is to construct a set of outbuildings to house the Olympic support team that will be arriving in your city 18 months from the project start date. Resources are not readily available as they are currently assigned to other projects. Jack, an expert crane operator, is needed for this project two months from today. Which of the following skills will you use to get Jack assigned to your project?

A. Negotiation and influencing skills

B. Communication and organizational skills

C. Communication skills

D. Problem-solving skills

Answer: A

Negotiation and influencing skills are needed to convince Jack's boss and come to agreement concerning his assignment.

11. You are a project manager with technical expertise in the pharmaceutical industry. You've decided to try your hand at project management in the entertainment industry. Which of the following is true?

A. You will likely be successful because communication skills are your strong suit. You anticipate having technical experts on your project team to address industry specifics that you're not familiar with.

B. You will likely be successful because your organizational skills are excellent. You anticipate having technical experts on your project team to address industry specifics that you're not familiar with.

C. You will probably be successful because you have a friend in the entertainment industry that has briefed you on all the important aspects of this project that you'll need to know. You anticipate having technical experts on your project team to address industry specifics that you're not familiar with.

D. You will probably not be successful because you have little knowledge of the entertainment industry even though you anticipate having technical experts on your project team to address industry specifics that you're not familiar with.

Answer: A

Project management processes span industries. A project manager can take these skills across industries and apply them successfully. Technical experience in the industry doesn't hurt, but it's not required. The most important skill any project manager can have is communication skills. Poor communication skills might lead to an unsuccessful conclusion no matter how strong the project manager's other skills are.

12. You are managing a project to install a new postage software system that will automatically print labels and administer postage for certified mailings, overnight packages, and other special mailing needs. You've attempted to gain the cooperation of the business analyst working on this project and need some answers. She is elusive and tells you that this project is not her top priority. To avoid situations like this in the future, you should:

A. Establish the business analyst's duties well ahead of due dates and tell her you'll be reporting on her performance to her functional manager.
B. Establish the business analyst's duties well ahead of due dates and tell her you are expecting her to meet these expectations because the customer is counting on the project meeting due dates to save significant costs on their annual mailings.
C. Negotiate with the business analyst's functional manager during the planning process to establish expectations and request to participate in the business analyst's annual performance review.
D. Negotiate with the business analyst's functional manager during the planning process to establish expectations and inform the functional manager of the requirements of the project. Agreement from the functional manager will assure the cooperation of the business analyst.
Answer: C
Negotiate with the functional manager to participate in the business analyst's annual performance review.

13. The amount of authority a project manager possesses can be related to:
A. The project manager's communication skills
B. The organizational structure
C. The amount of authority the manager of the project manager possesses
D. The project manager's influencing skills
Answer: B
The level of authority the project manager has is determined by the organizational structure. For instance, in a functional organization, the project manager has little to no authority, but in a projectized structure, the project manager has full authority.

14. What is one of the advantages of a functional structure?
A. All employees report to one manager and have a clear chain of command.
B. All employees report to two or more managers, but project team members show loyalty to functional managers.
C. The organization is focused on projects and project work.
D. Teams are collocated.
Answer: A
An advantage for employees in a functional organization is that they have only one supervisor and a clear chain of command exists.

15. You have been assigned to a project in which the objectives are to direct customer calls to an Interactive Voice Response system before being connected to a live agent. You are in charge of the media communications for this project. You report to the project manager in charge of this project and the VP of marketing, who share responsibility for this project. Which organizational structure do you work in?
A. Functional organization
B. Weak matrix organization

C. Projectized organization
D. Balanced matrix organization
Answer: D
Employees in a balanced matrix often report to two or more managers. Functional managers and project managers share authority and responsibility for projects. There is a balance of power between the functional managers and project managers.

16. You have been assigned to a project in which the objectives are to expand three miles of the north-south highway through your city by two lanes in each direction. You are in charge of the demolition phase of this project, and you report to the project manager in charge of this project. You have been hired on contract and will be released at the completion of the demolition phase. What type of organizational structure does this represent?
A. Functional organization
B. Weak matrix organization
C. Projectized organization
D. Balanced matrix organization
Answer: C
Projectized organizations are focused on the project itself. One issue with this type of structure is determining what to do with project team members when they are not actively involved on the project. One alternative is to release them when they are no longer needed.

17. What are the five project management process groups, in order?
A. Initiation, Executing, Planning, Controlling, and Closing
B. Initiation, Controlling, Planning, Executing, and Closing
C. Initiation, Planning, Controlling, Executing, and Closing
D. Initiation, Planning, Executing, Controlling, and Closing
Answer: D
Remember the acronym that sounds like syrup of ipecac: IPECC.

18. You have been assigned to a project in which the objectives are to expand three miles of the north-south highway through your city by two lanes in each direction. You are interested in implementing a new project process called design-build in order to speed up the project schedule. The idea is that the construction team will work on the first mile of the highway reconstruction at the same time the design team is coming up with plans for the third mile of the reconstruction rather than completing all design before any construction begins. This is an example of:
A. Managing the projects as a program
B. Fast tracking
C. Progressive elaboration
D. Collocation
Answer: B

Fast tracking is starting a new phase before the phase you're working on is completed. This compresses the project schedule, and the project is completed sooner as a result.

19. During which project management process are risk and stakeholder's ability to influence project outcomes the highest at the beginning of the process?
A. Planning
B. Executing
C. Initiation
D. Controlling
Answer: C
The Initiation process is where stakeholders have the greatest ability to influence outcomes of the project. Risk is highest during this stage because of the high degree of unknown factors.

20. You are a project manager working on gathering requirements and establishing estimates for the project. Which process group are you in?
A. Planning
B. Executing
C. Initiation
D. Controlling
Answer: A
The Planning process is where requirements are fleshed out, stakeholders are identified, and estimates on project costs and time are made.

The distinguishing characteristics of a software product are _____

Select correct option:
Cyclomatic complexity and cohesion
Function points and lines of code
all of the given
None of given
The distinguishing characteristics of a software product are the cyclomatic complexity, cohesion, function points, and lines of

Question # 3 of 10
Insufficient identification is a
Select correct option:
Technology-related problems
Process-related problems
People-related problems
Product-related problems

Insufficient identification: Unidentified, partially identified, and unplanned risks pose a threat to the success of a software project. You need to intensively identify risks and evolve a risk management plan such that the project is completed successfully, on time.

Question # 4 of 10
_____of the system is an effort to better understand data and control flow, functional processing, operational behavior, and information content
Select correct option:
Specifications
Design
Model
Evaluation and Synthesis
During the evaluation and solution synthesis activity, the analyst creates models of the system in an effort to better understand data and control flow, functional processing, operational behavior, and information content. The model serves as a foundation for software design and as the basis for the creation of specifications for the Software. The customer may be unsure of precisely what is required.
The developer

Question # 5 of 10
These all are Product Transition Factors except
Select correct option:
Interoperability
Configurability
Expandability
Testability

Question # 6 of 10
Inefficient project management style is a
Select correct option:
Product-related problems
Technology-related problems
Process-related problems
People-related problems
Inefficient project management style: the project manager needs to lead by example. The team members absorb the work culture, work ethic, and attitude of the project manager and implement it in their work style. If you display a lack of leadership qualities and weak ideals, the motivation levels decrease across software team.

Question # 7 of 10

Finally, the specification includes a _____
Select correct option:
Bibliography
Appendix
Both Bibliography and Appendix
Reference
Finally, the specification includes a Bibliography and Appendix.

Question # 8 of 10
Software design is actually a multi step process that focuses on distinct attributes of a program, these are
Select correct option:
Data structure, and Software architecture
Interface representations, and procedural detail
Both of given
None of given
Software design is actually a multi step process that focuses on four distinct attributes of a program:
– Data structure,
– Software architecture,
– Interface representations, and procedural (algorithmic) detail.

Question # 9 of 10

Software requirements analysis may be divided into_____ areas of effort
Select correct option:
4
5
6
7
Software requirements analysis may be divided into five areas of effort:
(1) Problem recognition,
(2) Evaluation and synthesis,
(3) Modeling
(4) Specification, and
(5) Review

Question # 10 of 10
McCall (MCC77) and his colleagues proposed some software quality factors based on _____ most important aspects of a software product:
Select correct option:
4

3
6
5

There are a number of factors that determine the quality of a software product. These factors can be measured either directly or indirectly. McCall (MCC77) and his colleagues proposed some software quality factors based on three most important aspects of a software product:
1. Product operation
2. Product revision and
3. Product transition

Question # 1 of _____contains an analysis of what went wrong, what went right, and what you could have done better in the software project.
Select correct option:
Prepare closedown report
Identify learning
Identify reusable software components
Create reference material:

Prepare closedown report: The project closedown report contains the results of the causal analysis that you do for the project. This contains an analysis of what went wrong, what went right, and what you could have done better in the software project. contains an analysis of what went wrong, what went right, and what

Question # 2 of 10
Project Quality Management includes the ---------- required to ensure that the project will satisfy the needs for which it was undertaken
Select correct option:
Time
Cost
Processes
None of the given
Project Quality Management includes the processes required to ensure that the project will satisfy the needs for which it was undertaken. It includes "all activities of the overall management function that determine the quality policy, objectives, and responsibilities and implements them by means such as quality planning, quality assurance, quality control, and quality improvement, within the quality system.

Question # 3 of 10
---------- completion and settlement of the contract, including resolution of any open items.
Select correct option:
Contract Administration
Source Selection

None of the given
Contract Closeout

Contract Closeout—completion and settlement of the contract, including resolution of any open items
Question # 4 of 10 (Start time: 11:31:37 PM) Total Marks: 1
----------managing the relationship with the seller.
Select correct option:

Source Selection
None of the given
Contract Closeout
Contract Administration
Contract Administration—managing the relationship with the seller.

Question # 5 of 10
Decisions also have a ---------- element to them—the "right" decision may not be the "best" decision if it is made too early or too late.
Select correct option:
Cost
Quality
Time
None of the given

Decisions also have a time element to them—the "right" decision may not be the "best" decision if it is made too early or too late.

Question # 6 of 10
----------is the ability to encourage by "push or pull" technical people to produce to their best ability.
Select correct option:

Evaluating
Motivation
None of the given
Monitoring
Motivation: The ability to encourage (by "push or pull") technical people to produce to their best ability.

Question # 7 of 10

Unproductive work environment is a
Select correct option:

Technology-related problems
Process-related problems
People-related problems
Product-related problems

Unproductive work environment: The work environment is a major factor that affects the productivity of the development team. For example, a noisy or cramped workspace decreases the motivation levels of the employees. Similarly, unfriendly organizational policies also lower the motivation of the team members. As the project manager, you need to ensure that the team is protected from harmful external make the workspace friendly to work in.

Question # 8 of 10
Most software project manager's practice a lot of management techniques that are of doubtful authenticity are called
Select correct option:

Project management tools
Project management myths
Project management thumb rules
Project management fundamentals

Project Management Myths
In most cases, you learn the skills required to manage a software project while on the job. As a result, most software project managers practice a lot of management techniques that are of doubtful authenticity. Many software project managers learn about the so-called management skills and concepts that are actually myths.

Question # 9 of 10

Strong leadership motivation may sound an obvious trait for a ----------.
Select correct option:

Leader
Manager
Specialist
None of the given

Strong leadership motivation may sound an obvious trait for a leader. After all, only those who want the weighty responsibilities and grueling pressures of leadership are likely to strive for it.

Question # 10 of

We can classify the problems that affect software projects into _____ categories
Select correct option:

3
4
5
6

You can classify the problems that affect software projects into the following four categories:

- People-related problems
- Process-related problems
- Product-related problems
- Technology-related problems

Question # 1 of 10
Insufficient identification is a
Select correct option:

Technology-related problems
Process-related problems
People-related problems
Product-related problems

Question # 2 of 10
Technology-related problems include _____
Select correct option:

Overestimated savings from reusable components and new tools and methods
Switching tools in mid way
Integrating different software products in cross-platform implementation
All of given

Question # 3 of 10
What is one of the problems with project management software?
Select correct option:

The project manager manages the software instead of the project
Project duration calculations are sometimes approximate

You can not override the project management software decisions regarding schedules

It's expensive and difficult to use

Question # 4 of 10

The check-in and checkout facilities provide_____

Select correct option:

Best control

Component control

SCI control

Synchronization control

Question # 5 of 10

McCall (MCC77) and his colleagues proposed some software quality factors based on most important aspects of a software product:

Select correct option:

Product operation

Product revision and

Product transition

All of the given

Synchronization control helps to ensure that parallel changes performed by two different people do _____.

Select correct option:

Not overwrite one another

Overwrite one another

May overwrite one another

None of given

The code generation step performs the task

Select correct option:

Translated specification into a machine-readable form

Translated design into a machine-readable form

Translated requirements into a machine-readable form

Translated user data into a machine-readable form

Question # 8 of 10

Before requirements can be analyzed, modeled, or specified they must be gathered through a/an _____

Select correct option:

Elicitation process
Interviewing
Meeting
None of given

Question # 9 of 10
The quality of software is said to be high if it meets the
Select correct option:

Standards, defined for the product
Procedures, defined for the product
Standards and procedures, defined for the product
Design defined for product

Question # 10 of 10
A review of the Software Requirements Specification is conducted by _____
Select correct option:
Software developer
Customer
Both the software developer and the customer
Top level management
Question # 1 of 10

The British Standards Institution (1986) has stated the quality as

Select correct option:

- The ability of a software product to satisfy its specified requirements
- "An inherent or distinguishing characteristic or a property"
- **"Quality is in the eye of the beholder, a matter, of the client's judgment."**
- All of the given

The distinguishing characteristics of a software product are the **cyclomatic complexity, cohesion, function points, and lines of code**. These characteristics of a software product define the quality of the product.

• The US DOD (1988) defines software quality rather simply as:

– The ability of a software product to satisfy its specified requirements.

• The British Standards Institution (1986) has stated that:

– "Quality is in the eye of the beholder, a matter, of the client's judgment."

Question # 2 of 10

The check-in and checkout facilities provide_____

Select correct option:

- Best control
- Best control
- SCI control

Synchronization control

The check-in and checkout facilities provide synchronization control. Synchronization control helps to ensure that parallel changes

Question # 3 of 10 A baseline version _____

A baseline version _____

Select correct option:

- Have a short life
- Can be assigned version numbers 3.2
- **Tested and certified version of a system**
- Survive only during bug fixing

Question # 4 of 10

You can use the Item Traceability Matrix to identify _____ at the end of each phase

Select correct option:

- **SCIs**
- SCM
- Design
- Construction

You can use the Item Traceability Matrix to identify SCIs at the end of each phase

Question # 5 of 10

Defined scope is a

Select correct option:

- Technology-related problems
- **Product-related problems**
- Process-related problems
- People-related problems

Question # 6 of 10 (Start time: 09:33:13 AM) Total Marks: 1

Software requirements engineering is a process of all except

Select correct option:

- Discovery
- Refinement
- **Design**
- Specification

Software requirements engineering is a process of discovery, refinement, modeling and specification.

Question # 7 of 10

The model serves as the basis for the creation of _____ for the Software.

Select correct option:

- **Design**
- Maintenance
- Testing
- Specifications

The model serves as a foundation for software design and as the basis for the creation of specifications for the Software.

Question # 8 of 10

Most software project manager's practice a lot of management techniques that are of doubtful authenticity are called

Select correct option:

- Project management tools
- **Project management myths**
- Project management thumb rules
- Project management fundamentals

Question # 9 of 10

The Introduction of the software requirements specification states the

Select correct option:

- Goals
- Objective
- Design
- **Goals and objectives of the software**

Question # 1

Using PERT and CPM, ----------, helps you complete a project on time. By using these techniques, you can determine the latest time by when an activity should start to be completed on time

- Individually
- Combine
- **Individually and combine**
- None of the above

Using PERT and CPM, individually or in combination, helps you complete a project on time. By using these techniques, you can determine the latest time by when an activity should start to be completed on time. (P# 296)

Question # 2

Each ……. can be subdivided into sub tasks.

- Program
- **Task**
- Project
- None of the above

Each task can be subdivided into sub tasks. Fro example, in a general software project, a task is to perform project analysis. You may also consider studying the organizational objectives and preparing a project proposal to present to the client. (P# 275)

Question # 3

Predecessor activities need to ---------- before the next can begin. After a predecessor activity is completed, the successor activity becomes the predecessor for another activity

- Both start and end
- **End**
- Start
- None

Predecessor activities need to end before the next can begin. After a predecessor activity is completed, the successor activity becomes the predecessor for another activity (P# 297)

Question # 4

Efficiency with which a program runs on different platforms or operating systems is Reusability

► True
► **False**

Portability Efficiency with which a program runs on different platforms or operating systems
Reusability Extent to which the program can be used in more than one program or system (P# 121)

Question # 5

Which of the items listed below is not one of the software engineering layers?

► Process
► **Manufacturing**
► Methods
► Tools

Software engineering layers (P# 130)

Process
A quality focus

Method
Tools

Question # 6

----------is a software engineering task that bridges the gap between system level requirements engineering and software design.
►Cost Analysis
►Design analysis
►Risk analysis
►Requirements analysis

Requirements analysis is a software engineering task that bridges the gap between system level requirements engineering and software design (P# 93)

Question # 7
---------- is path finding,---------- is path following

► Leadership, Management
► Leader, Leadership
► Management, Leadership
► Manager, Management

Leadership is path finding
Management is path following
Management is about doing things right
Leadership is about doing the right things (P# 45)

Question # 8
Discrete portions of the project that can be charged to a single organization are called ----------
► Work packages
► Deliverables
► Tasks
► Activities

Work packages are:
Discrete portions of the project that can be charged to a single organization (P# 250)

Question # 9
The first step in project planning is to ----------
► Determine the budget
► Select a team organizational model
► Determine the project constraints
► Establish the objectives and scope

Question # 10

The software quality assurance activity which is performed to check errors in logic, function, or implementation for any representation of the software is called :

► Inspection
► **Formal technical review(s)**
► Walkthrough
► Auditing

Formal Technical Reviews
One of the most common, yet important, software quality assurance activity performed is FTR. This activity is performed to check errors in logic, function, or implementation for any representation of the software. (P# 126)

1. All of the following are types of project closures or endings except:

1. Addition
2. Integration
3. **Verification**
4. Extinction

4 Formal types of project ending:
- Addition
- Starvation
- Integration
- Extinction

Q 2. The primary focus of _____ is to ensure that the final software product offers all the functionality and performance that the customer wanted

1. Training test
2. **User acceptance test**
3. Implementation test
4. Support test

The primary focus of user acceptance test is to ensure that the final software product offers all the functionality and performance that the customer wanted. Therefore, the customer tests the software product for issues such as aesthetics, user friendless, and scalability.

Q 3. Technology-related problems include _____

1. Overestimated savings from reusable components and new tools and methods
2. Switching tools in mid way

3. Integrating different software products in cross-platform implementation
4. **All of given**

Technology-related problems
1. Overestimated savings from reusable components and new tools and methods:
2. Switching tools in mid way
3. Integrating different software products in cross-platform implementation

Q 4. Most software project manager's practice a lot of management techniques that are of doubtful authenticity are called

1. Project management tools
2. **Project management myths**
3. Project management thumb rules
4. Project management fundamentals

Project Management Myths
In most cases, you learn the skills required to manage a software project while on the job. As a result, most software project managers practice a lot of management techniques that are of doubtful authenticity. Many software project managers learn about the so-called management skills and concepts that are actually myths.

Q 5. Ineffective project sponsorship by management is a
1. Technology-related problems
2. Process-related problems
3. **People-related problems**
4. Product-related problems

People-related problems are
• Low motivation
• Problem employees
• Unproductive work environment
• Inefficient project management style:
• Lack of stakeholder interest
Ineffective project sponsorship by management

Q 6. Unproductive work environment is a

1. Technology-related problems
2. Process-related problems
3. **People-related problems**
   - Product-related problems

People-related problems are
• Low motivation
• Problem employees
• Unproductive work environment
• Inefficient project management style:
• Lack of stakeholder interest
Ineffective project sponsorship by management

Q 7. Before requirements can be analyzed, modeled, or specified they must be gathered through a/an _____

1. **Elicitation process**
   - Interviewing
   - Meeting
   - None of given

Requirements Elicitation for Software
Before requirements can be analyzed, modeled, or specified they must be gathered through an elicitation process. A customer has a problem that may be amenable to a computer-based solution. A developer responds to the customer's request for help.

Q 8 . _____of the system is an effort to better understand data and control flow, functional processing, operational behavior, and information content

1. Specifications
2. Design
3. **Model**
4. Evaluation and Synthesis

During the evaluation and solution synthesis activity, the analyst creates models of the system in an effort to better understand data and control flow, functional processing, operational behavior, and information content.

Q 9 Both the software engineer and customer take an active role in software requirements engineering-a set of activities that is often referred to as

1. **Analysis**
   - Specification
   - Design
   - System acceptance

Both the software engineer and customer take an active role in software requirements engineering-a set of activities that is often referred to as *analysis.*

Q 10. A review of the Software Requirements Specification is conducted by _____

1. Software developer
2. Customer
3. **Both the software developer and the customer**
   - Top level management

MEGA MCQs of CS615

Solved MCQs Of CS615

If you are given a Software Project to manage, what steps you will consider for planning of the project. During the Implementation phase the software modules are coded and initial unit tests are performed.

• True
• False

The final activity for a project manager is_____

• Project closedown • Project implementation • Project execution • Project Quality

All given below are the problems that affect software projects except:

• Product-related problems • Technology-related problems
• Procedure-related problems • People-related problems

Cost, effort, risks, and resources are the factors included in--------

► Estimation ►Testing ►Development ►Maintenance

Extent to which the program can be used in more than one program or system is called-------

►Portability ►Reusability ►Interoperability ►Configurability

The nature of software applications can be characterized by their information

►complexity ►content ►determinacy ►content and determinacy

The software quality assurance activity which is performed to check errors in logic, function, or implementation for any representation of the software is called :

►Inspection ►Formal technical review(s) ►Walkthrough
►Auditing

Question No: 8 (Marks: 2) - Please choose one

Which of the items listed below is not one of the software engineering layers?

- **Process**
- **Manufacturing**
- **Methods**
- **Tools**

Question No: 9 (Marks: 2) - Please choose one

The first step in project planning is to----------

- **Determine the budget**
- **Select a team organizational model**
- **Determine the project constraints**
- **Establish the objectives and scope**

Question No: 10 (Marks: 2) - Please choose one

The requirements phase precedes the design phase

- **True**
- **False**

Question No: 11 (Marks: 2) - Please choose one

Software engineers do not need to consider hardware when designing a computer-based system

- ► **True**
- ► **False**

Question No. 1 Marks : 1

Which one the following components are purchased from a third party, are ready for use on the current project and have been fully validated?

 Software

 Off – the – shelf

 Hardware

 Microsoft

Question No. 2 Marks : 1

---------- refers to the quantifiable outcome of the software project.

 Schedule

 Effort

 Size

 Resource

Question No. 3 Marks : 1

Function Points are language dependent approach to estimating software development effort.

 True

 False

Question No. 4 Marks : 1

Adding more people to a project that is already behind schedule is a good way to catch up.

 True

 False

Question No. 8 Marks : 1

Discrete portions of the project that can be charged to a single organization are called ----------

 Work packages

 Deliverables

 Tasks

 Activities

Question No. 9 Marks : 1

The ---------- decomposition of a software project is a division of the system into its operational components as they are seen by the user.

 Design

 Functional

 Project

 planning

Question No. 10 Marks : 1

Efficiency with which a program runs on different platforms or operating systems is called -------

 Configurability

 Reusability

 Interoperability

 pertability

Question No. 11 Marks : 1

Ease with which a program is tested is called ----------

 Flexibility

 Testability

 Maintainability

 Reusability

www.vustudents.ning.com

Question No. 1 Marks : 2

The first activity in risk analysis is risk management.

 True

 False

During the Implementation phase the software modules are coded and initial unit tests are performed.

 True

 False

The first activity in risk analysis is risk management.

 True

 False

Question No. 5 Marks : 2

Both the software engineer and customer take an active role in software requirements

engineering-a set of activities that is often referred to as Requirement

 Managing

 Recognition

 Analysis

 Modeling

Question No. 6 Marks : 2

The Efficiency with which a program runs on different platforms or operating systems is

called :

 Portability

 Reusability

 Configurability

 Interoperability

Question No. 1 Marks : 1
Which one the following components are purchased from a third party, are ready for use on the current project and have been fully validated?
 Software
 Off – the – shelf
 Hardware
 Microsoft
Question No. 2 Marks : 1
---------- refers to the quantifiable outcome of the software project.
 Schedule
 Effort
 Size
 Resource
Question No. 3 Marks : 1
Function Points are language dependent approach to estimating software development effort.
 True
 False
Question No. 4 Marks : 1
Adding more people to a project that is already behind schedule is a good way to catch up.
 True
 False

Question No. 8 Marks : 1
Discrete portions of the project that can be charged to a single organization are called ----------
 Work packages
 Deliverables
 Tasks
 Activities

Question No. 9 Marks : 1
The ---------- decomposition of a software project is a division of the system into its operational components as they are seen by the user.
 Design
 Functional
 Project
 planning
Question No. 10 Marks : 1
Efficiency with which a program runs on different platforms or operating systems is called -------
 Configurability
 Reusability
 Interoperability
 pertability
Question No. 11 Marks : 1
Ease with which a program is tested is called ----------
 Flexibility
 Testability
 Maintainability
 Reusability

Cost, effort, risks, and resources are the factors included in--------

► **Estimation**

► **Testing**

► **Development**

► **Maintenance**

Extent to which the program can be used in more than one program or system is called -------

► Portability

► Reusability

►Interoperability

►Configurability

The nature of software applications can be characterized by their information

►complexity

►content

►determinacy

►content and determinacy

The software quality assurance activity which is performed to check errors in logic, function, or implementation for any representation of the software is called :

►Inspection

►Formal technical review(s)

►Walkthrough

►Auditing

Which of the items listed below is not one of the software engineering layers?

►Process

►Manufacturing

►**Methods**

►**Tools**

www.vustudents.ning.com

The first step in project planning is to ----------

►**Determine the budget**

►**Select a team organizational model**

►**Determine the project constraints**

►**Establish the objectives and scope**

The requirements phase precedes the design phase

►**True**

►**False**

Software engineers do not need to consider hardware when designing a computer-based system

►**True**

►**False**

Question No: 1 (Marks: 1) - Please choose one

_____ identifying which quality standards are relevant to the project and determining how to satisfy them.

► Quality Planning

► Communications Planning

► Organization Planning

► Staff Acquisition

Question No: 2 (Marks: 1) - Please choose one

These all are outputs of Initiating Process except

► Project Manager Assignments

► Constraints

► Selection Criteria

► Assumptions

Question No: 3 (Marks: 1) - Please choose one

Project management processes can be organized into _____ groups

► Four

► Five

► Six

► Seven

Question No: 4 (Marks: 1) - Please choose one

Product quality depends on its conformance to _____

► Software requirements

► Development standards

► Implicit requirements

► All of given

Question No: 5 (Marks: 1) - Please choose one

_____is the technical kernel of software engineering

► Design P 107

► Implementation

► Requirements analysis

► Testing

Question No: 6 (Marks: 1) - Please choose one

Mode of specification has a great impact on quality of solution. Forcing SWE to work with incomplete, inconsistence, or misleading specifications result in frustration and confusion affecting:

► Quality

► Timeliness and

► Completeness of SW product

► All of given P 103

Question No: 7 (Marks: 1) - Please choose one

Finally, the specification includes a _____

► Bibliography

► Appendix

► Both Bibliography and Appendix P 105

► Reference

Question No: 8 (Marks: 1) - Please choose one

Cognitive model describes a system as perceived by its _____

► User community P 103

► Developer

► Top level management

► Manager

www.vustudents.ning.com

Question No: 9 (Marks: 1) - Please choose one

A review of the *Software Requirements Specification* is conducted by _____

► Software developer

► Customer

► Both the software developer and the customer P 106

► Top level management

Question No: 10 (Marks: 1) - Please choose one

A meeting is conducted at a _____ and attended by both software engineers and customers.

► Software engineer site

► Neutral site P 100

► Customer site

► Company site

Question No: 11 (Marks: 1) - Please choose one

The model serves as the basis for the creation of _____ for the Software.

► Design

► Maintenance

► Testing

► **Specifications P 95**

Question No: 12 (Marks: 1) - Please choose one

Throughout evaluation and solution synthesis, the analyst's primary focus is on

► "What, not "how." P 95

► Model

► Evaluation and Synthesis

► Specification

Question No: 13 (Marks: 1) - Please choose one

In problem evaluation area of effort, once problems have been identified, the _____determines what information is to be produced by the new system and what data will be provided to the system.

► **Analyst P 97**

► Designer

► Coder

► Manager

Question No: 14 (Marks: 1) - Please choose one

Requirements are refined and analyzed to assess their clarity, completeness, and_____

- ► Correctness
- ► Consistency P 93
- ► Concurrency
- ► None of given

Question No: 15 (Marks: 1) - Please choose one

A software project that meets all the stated objectives is a success of _____

- ► Project quality
- ► Project fundamental purpose
- ► Project management myth P 82
- ► Project requirement

Question No: 16 (Marks: 1) - Please choose one

All of the following describe the activity list except:

- ► It's an extension of the WBS
- ► It include all activities of the project

► **It describe the WBS update P 274**

► It include a description of project activities

Question No: 17 (Marks: 1) - Please choose one

Software project are carried out sequentially and that each phase is completed before the next is taken up.

► The Prototyping Model

► The Incremental Model

► The Waterfall model P 67

► The Spiral model

Question No: 18 (Marks: 1) - Please choose one

Project management is a _____of constant communication and negotiation.

► **Process**

► Concept

► Practice

► None of given

Question No: 19 (Marks: 1) - Please choose one

These all are design phase activities except

► Output Design

► Input Design

► **The software test plan**

► Software Selection

C. Design Phase
1. General System Review
2. Processing Requirements Identification
3. Data Base Design
4. Control Requirements
5. Output Design
6. Input Design
7. Software Selection
8. Equipment Selection/Acquisition
9. People
10. Reference Manual Identification
11. Plans
12. Design Specifications Preparation
13. Design Phase Report Preparation

Question No: 20 (Marks: 1) - Please choose one

Which organization has set the de facto standards for project management techniques?

► PMBOK

► PMI

► PMA

► PMO

Question No: 1 (Marks: 1) - Please choose one
_____ identifying which quality standards are relevant to the project and determining how to satisfy them.

? **Quality Planning**
? Communications Planning
? Organization Planning

? Staff Acquisition

Question No: 2 (Marks: 1) - Please choose one
These all are outputs of Initiating Process except

? Project Manager Assignments
? Constraints
? **Selection Criteria**

? Assumptions

Question No: 3 (Marks: 1) - Please choose one
Project management processes can be organized into _____ groups
? Four
? **Five**
? Six

? Seven

www.vustudents.ning.com

Question No: 4 (Marks: 1) - Please choose one
Product quality depends on its conformance to _____
? Software requirements
? Development standards
? Implicit requirements

? All of given

Question No: 5 (Marks: 1) - Please choose one
_____is the technical kernel of software engineering
? **Design**
? Implementation
? Requirements analysis

? Testing
page 107

Question No: 6 (Marks: 1) - Please choose one
Mode of specification has a great impact on quality of solution. Forcing SWE to work with incomplete, inconsistence, or misleading specifications result in frustration and confusion affecting:

? Quality
? Timeliness and
? Completeness of SW product

? **All of given**
page 103

Question No: 7 (Marks: 1) - Please choose one
Finally, the specification includes a _____
? Bibliography
? Appendix

? **Both Bibliography and Appendix**

? Reference

page 105

Question No: 8 (Marks: 1) - Please choose one
Cognitive model describes a system as perceived by its _____

? **User community**
? Developer
? Top level management

? Manager

page 103

Question No: 9 (Marks: 1) - Please choose one
A review of the Software Requirements Specification is conducted by _____

? Software developer
? Customer
? **Both the software developer and the customer**

? Top level management

page 106

Question No: 10 (Marks: 1) - Please choose one
A meeting is conducted at a _____ and attended by both software engineers and customers.

? Software engineer site
? **Neutral site**

? Customer site

? Company site

page 100

Question No: 11 (Marks: 1) - Please choose one
The model serves as the basis for the creation of _____ for the Software.
? Design
? Maintenance
? Testing

? **Specifications**

page 95

Question No: 12 (Marks: 1) - Please choose one

Throughout evaluation and solution synthesis, the analyst's primary focus is on

? **"What, not "how."**

? Model

? Evaluation and Synthesis

? Specification

page 95

Question No: 13 (Marks: 1) - Please choose one

In problem evaluation area of effort, once problems have been identified, the _____determines what information is to be produced by the new system and what data will be provided to the system.

? **Analyst**

? Designer

? Coder

? Manager

page 97

Question No: 14 (Marks: 1) - Please choose one

Requirements are refined and analyzed to assess their clarity, completeness, and_____

? Correctness

? **Consistency**

? Concurrency

? None of given

page 93

Question No: 15 (Marks: 1) - Please choose one

A software project that meets all the stated objectives is a success of _____

? Project quality

? Project fundamental purpose

? **Project management myth**

? Project requirement

page 82

Question No: 16 (Marks: 1) - Please choose one
All of the following describe the activity list except:
? It's an extension of the WBS
? It include all activities of the project
? **It describe the WBS update**

? It include a description of project activities

page 274
Question No: 17 (Marks: 1) - Please choose one
Software project are carried out sequentially and that each phase is completed before the next is taken up.
? The Prototyping Model
? The Incremental Model
? **The Waterfall model**
? The Spiral model
page 67
Question No: 18 (Marks: 1) - Please choose one
Project management is a _____of constant communication and negotiation.
? **Process** I am not sure about it
? Concept
? Practice
? None of given

Question No: 19 (Marks: 1) - Please choose one
These all are design phase activities except
? Output Design
? Input Design
? **The software test plan** P 16
? Software Selection

Question No: 20 (Marks: 1) - Please choose one
Which organization has set the de facto standards for project management techniques?
? **PMB**
? PMI
? PMA

? PMO

Question No. 1 Marks : 1

Which one the following components are purchased from a third party, are ready for use on the current project and have been fully validated?

☐ **Software**
☐ Off – the – shelf
☐ Hardware
☐ Microsoft

Question No. 2 Marks : 1

---------- refers to the quantifiable outcome of the software project.

☐ Schedule
☐ Effort
☐ **Size**
☐ Resource

Question No. 3 Marks : 1

Function Points are language dependent approach to estimating software development effort.

☐ True

☐ **False**

Question No. 4 Marks : 1

Adding more people to a project that is already behind schedule is a good way to catch up.

☐ True

☐ **False**

Question No. 8 ks : 1

Discrete portions of the project that can be charged to a single organization are called ----------

☐ **Work packages**
☐ Deliverables
☐ Tasks
☐ Activities

Marks : 1

The ---------- decomposition of a software project is a division of the system into its operational components as they are seen by the user.

☐ Design

☐ **Functional**

☐ Project

☐ planning

Question No. 10 Marks : 1

Efficiency with which a program runs on different platforms or operating systems is called -------

☐ Configurability

☐ Reusability

☐ Interoperability

☐ **Portability**

Question No. 11 Marks : 1

Ease with which a program is tested is called ----------

☐ Flexibility

☐ **Testability**

☐ Maintainability

☐ Reusability

Question No: 1 (Marks: 1) - Please choose one

_____ identifying which quality standards are relevant to the project and determining
how to satisfy them.

► **Quality Planning**

► Communications Planning

► Organization Planning

► Staff Acquisition

Question No: 2 (Marks: 1) - Please choose one

These all are outputs of Initiating Process except

► Project Manager Assignments

► Constraints

► **Selection Criteria**

► Assumptions

Question No: 3 (Marks: 1) - Please choose one

Project management processes can be organized into _____ groups

► Four

► **Five**

► Six

► Seven

Question No: 4 (Marks: 1) - Please choose one

Product quality depends on its conformance to _____

► Software requirements

► Development standards

► Implicit requirements

► **All of given**

Question No: 5 (Marks: 1) - Please choose one

_____is the technical kernel of software engineering

► **Design**

► Implementation

► Requirements analysis

► Testing

Question No: 6 (Marks: 1) - Please choose one

Mode of specification has a great impact on quality of solution. Forcing SWE to work
with incomplete, inconsistence, or misleading specifications result in
frustration and confusion affecting:

► Quality

► Timeliness and

► Completeness of SW product

► All of given

Question No: 7 (Marks: 1) - Please choose one

Finally, the specification includes a _____

► Bibliography

► Appendix

► Both Bibliography and Appendix

► Reference

Question No: 8 (Marks: 1) - Please choose one

Cognitive model describes a system as perceived by its _____

► User community

► Developer

► Top level management

► Manager

Question No: 9 (Marks: 1) - Please choose one

A review of the *Software Requirements Specification* is conducted by _____

► Software developer

► Customer

► **Both the software developer and the customer**

► Top level management

Question No: 10 (Marks: 1) - Please choose one

A meeting is conducted at a _____ and attended by both software engineers and customers.

► Software engineer site

► **Neutral site**

► Customer site

► Company site

Question No: 11 (Marks: 1) - Please choose one

The model serves as the basis for the creation of _____ for the Software.

► **Design**

► Maintenance

► Testing

► Specifications

Question No: 12 (Marks: 1) - Please choose one

Throughout evaluation and solution synthesis, the analyst's primary focus is on

► **"What, not "how."**

► Model

► Evaluation and Synthesis

► Specification

Question No: 13 (Marks: 1) - Please choose one

In problem evaluation area of effort, once problems have been identified, the _____determines what information is to be produced by the new system and what data will be provided to the system.

► **Analyst**

► Designer

► Coder

► Manager

Question No: 14 (Marks: 1) - Please choose one

Requirements are refined and analyzed to assess their clarity, completeness, and_____

► Correctness

► **Consistency**

► Concurrency

► None of given

Question No: 15 (Marks: 1) - Please choose one

A software project that meets all the stated objectives is a success of _____

► Project quality

► Project fundamental purpose

► Project management myth

► Project requirement

Question No: 16 (Marks: 1) - Please choose one

All of the following describe the activity list except:

► It's an extension of the WBS

► It include all activities of the project

► It describe the WBS update

► It include a description of project activities

Question No: 17 (Marks: 1) - Please choose one

Software project are carried out sequentially and that each phase is completed before the
next is taken up.

► The Prototyping Model

► The Incremental Model

► The Waterfall model

► The Spiral model

Question No: 18 (Marks: 1) - Please choose one

Project management is a _____of constant communication and negotiation.

► Process

► Concept

► Practice

► None of given

Question No: 19 (Marks: 1) - Please choose one

These all are design phase activities except

► Output Design

► Input Design

► **The software test plan P 16**

► Software Selection

Question No: 20 (Marks: 1) - Please choose one

Which organization has set the de facto standards for project management techniques?

► PMBOK

► PMI

► PMA

► PMO

Spring 2009

Question No: 1 (Marks: 1) - Please choose one

_____ identifying which quality standards are relevant to the project and determining how to satisfy them.

► Quality Planning
► Communications Planning
► Organization Planning
► Staff Acquisition

Question No: 2 (Marks: 1) - Please choose one
These all are outputs of Initiating Process except

► Project Manager Assignments
► Constraints
► Selection Criteria
► Assumptions

Question No: 3 (Marks: 1) - Please choose one
Project management processes can be organized into _____ groups

► Four
► Five
► Six
► Seven

Question No: 4 (Marks: 1) - Please choose one
Product quality depends on its conformance to _____

► Software requirements
► Development standards
► Implicit requirements
► All of given

Question No: 5 (Marks: 1) - Please choose one
_____is the technical kernel of software engineering

► Design
► Implementation
► Requirements analysis
► Testing

Question No: 6 (Marks: 1) - Please choose one
Mode of specification has a great impact on quality of solution. Forcing SWE to work with incomplete, inconsistence, or misleading specifications result in frustration and confusion affecting:

► Quality
► Timeliness and
► Completeness of SW product
► All of given

Question No: 7 (Marks: 1) - Please choose one
Finally, the specification includes a _____

► Bibliography
► Appendix
► Both Bibliography and Appendix
► Reference

Question No: 8 (Marks: 1) - Please choose one
Cognitive model describes a system as perceived by its _____

► User community
► Developer
► Top level management
► Manager

Question No: 9 (Marks: 1) - Please choose one
A review of the *Software Requirements Specification* is conducted by _____

► Software developer
► Customer
► Both the software developer and the customer
► Top level management

Question No: 10 (Marks: 1) - Please choose one
A meeting is conducted at a _____ and attended by both software engineers and customers.

► Software engineer site
► Neutral site
► Customer site
► Company site

Question No: 11 (Marks: 1) - Please choose one
The model serves as the basis for the creation of _____ for the Software.

► Design
► Maintenance
► Testing
► Specifications

Question No: 12 (Marks: 1) - Please choose one
Throughout evaluation and solution synthesis, the analyst's primary focus is on

► "What, not "how."
► Model

► Evaluation and Synthesis
► Specification

Question No: 13 (Marks: 1) - Please choose one
In problem evaluation area of effort, once problems have been identified, the _____determines what information is to be produced by the new system and what data will be provided to the system.

► Analyst
► Designer
► Coder
► Manager

Question No: 14 (Marks: 1) - Please choose one
Requirements are refined and analyzed to assess their clarity, completeness, and_____

► Correctness
► Consistency
► Concurrency
► None of given

Question No: 15 (Marks: 1) - Please choose one
A software project that meets all the stated objectives is a success of _____

► Project quality
► Project fundamental purpose
► Project management myth
► Project requirement

Question No: 16 (Marks: 1) - Please choose one
All of the following describe the activity list except:

► It's an extension of the WBS
► It include all activities of the project
► It describe the WBS update
► It include a description of project activities

Question No: 17 (Marks: 1) - Please choose one
Software project are carried out sequentially and that each phase is completed before the next is taken up.

► The Prototyping Model
► The Incremental Model
► The Waterfall model
► The Spiral model

Question No: 18 (Marks: 1) - Please choose one

Project management is a _____of constant communication and negotiation.

► Process
► Concept
► Practice
► None of given

Question No:19 (Marks: 1) - Please choose one
These all are design phase activities except

www.vustudents.ning.com

► Output Design
► Input Design
► **The software test plan**
► Software Selection

Question No: 20 (Marks: 1) - Please choose one
Which organization has set the de facto standards for project management techniques?

► PMBOK
► **PMI**
► PMA
► PMO

Question No. 5 Marks : 2

Both the software engineer and customer take an active role in software requirements engineering-a set of activities that is often referred to as Requirement

- Managing
- Recognition
- Analysis
- Modeling

Question No. 6 Marks : 2

The Efficiency with which a program runs on different platforms or operating systems is called :

- Portability
- Reusability
- Configurability

- Interoperability

Spring 2009

Question No: 1 (Marks: 1) - Please choose one

_____ identifying which quality standards are relevant to the project and determining how to satisfy them.

- Quality Planning
- Communications Planning
- Organization Planning
- Staff Acquisition

Question No: 2 (Marks: 1) - Please choose one

These all are outputs of Initiating Process except:

- Project Manager Assignments
- Constraints
- Selection Criteria
- Assumptions

Question No: 3 (Marks: 1) - Please choose one

Project management processes can be organized into _____ groups

- Four
- Five
- Six
- Seven

Question No: 4 (Marks: 1) - Please choose one

Product quality depends on its conformance to _____

- Software requirements

- Development standards
- Implicit requirements
- All of given

Question No: 5 (Marks: 1) - Please choose one

_____is the technical kernel of software engineering

- Design
- Implementation
- Requirements analysis
- Testing

Question No: 6 (Marks: 1) - Please choose one

Mode of specification has a great impact on quality of solution. Forcing SWE to work with incomplete, inconsistence, or misleading specifications result in frustration and confusion affecting:

- Quality
- Timeliness and
- Completeness of SW product
- All of given

Question No: 7 (Marks: 1) - Please choose one

Finally, the specification includes a _____

- Bibliography
- Appendix
- Both Bibliography and Appendix
- Reference

Question No: 8 (Marks: 1) - Please choose one

Cognitive model describes a system as perceived by its _____

- User community
- Developer

- Top level management
- Manager

Question No: 9 (Marks: 1) - Please choose one

A review of the *Software Requirements Specification* is conducted by _____

- Software developer
- Customer
- Both the software developer and the customer
- Top level management

Question No: 10 (Marks: 1) - Please choose one

A meeting is conducted at a _____ and attended by both software engineers and customers.

- Software engineer site
- Neutral site
- Customer site
- Company site

Question No: 11 (Marks: 1) - Please choose one

The model serves as the basis for the creation of _____ for the Software.

- Design
- Maintenance
- Testing
- Specifications

Question No: 12 (Marks: 1) - Please choose one

Throughout evaluation and solution synthesis, the analyst's primary focus is on

- "What, not "how."
- Model

- Evaluation and Synthesis
- Specification

Question No: 13 (Marks: 1) - Please choose one

In problem evaluation area of effort, once problems have been identified, the _____determines what information is to be produced by the new system and what data will be provided to the system.

- Analyst
- Designer
- Coder
- Manager

Question No: 14 (Marks: 1) - Please choose one

Requirements are refined and analyzed to assess their clarity, completeness, and_____

- Correctness
- Consistency
- Concurrency
- None of given

Question No: 15 (Marks: 1) - Please choose one

A software project that meets all the stated objectives is a success of _____

- Project quality
- Project fundamental purpose
- Project management myth
- Project requirement

Question No: 16 (Marks: 1) - Please choose one

All of the following describe the activity list except:

- It’s an extension of the WBS
- It include all activities of the project

- It describe the WBS update
- It include a description of project activities

Question No: 17 (Marks: 1) - Please choose one

Software project are carried out sequentially and that each phase is completed before the next is taken up.

- The Prototyping Model
- The Incremental Model
- The Waterfall model
- The Spiral model

Question No: 18 (Marks: 1) - Please choose one

Project management is a _____of constant communication and negotiation.

- Process
- Concept
- Practice
- None of given

Question No: 19 (Marks: 1) - Please choose one

These all are design phase activities except

- Output Design
- Input Design
- The software test plan
- Software Selection

Question No: 20 (Marks: 1) - Please choose one

Which organization has set the de facto standards for project management techniques?

- PMBOK
- PMI

- PMA
- PMO
- PMA

MC090410047 : Shehzada Gulfam
Question # 1 of 10 (Start time: 06:11:05 PM) Total Marks: 1
In _____ the planner develops estimates of the information domain.
Select correct option:
Function point sizing (Correct) Page 227
Standard component sizing
Change sizing
All of given
Question # 2 of 10 (Start time: 06:12:06 PM) Total Marks: 1
To aid planning, scheduling, and monitoring a project, you can use tools_____
Select correct option:
PERT and CPM
Timeline charts and Gantt charts
Both of Given (Correct) Page 228
None of given
Question # 3 of 10 (Start time: 06:13:08 PM) Total Marks: 1
Which of the following is not true?
Select correct option:
It is important to select the best people for jobs and then instruct them in the best methods
The team leader need not assess the training needs of his team members
It is good to improve productivity by encouraging reuse of existing software components (Not Sure)
It would be good if the employees consider work as natural as rest or play and they like it
Question # 4 of 10 (Start time: 06:14:35 PM) Total Marks: 1
_____ is based on soft skills and relies more on human factors, such as collecting information during group discussions
Select correct option:
Source lines of Code (SLOC)
Function Point (FP)
Constructive Cost Model (COCOMO)
Delphi technique (Correct) Page 228
Question # 5 of 10 (Start time: 06:15:23 PM) Total Marks: 1
_____ is identifying the specific activities that must be performed to produce the various project deliverables
Select correct option:
Scope Planning
Scope Definition
Activity Definition (Correct) Page 38
Activity Duration Estimating
Question # 6 of 10 (Start time: 06:16:09 PM) Total Marks: 1
There are _____Planning Process Tasks
Select correct option:

Ten
Thirteen
Fifteen (Correct) Page 138
Seventeen
Question # 7 of 10 (Start time: 06:17:02 PM) Total Marks: 1
The Data Item Descriptions define the formal documentation standards for all required documents generated during the development of software according to standard
Select correct option:
2276
2167 (Correct) Page 172
1267
2267
Question # 8 of 10 (Start time: 06:18:03 PM) Total Marks: 1
Lessons learned are important to document because an organization can use them to improve future projects and the Project Management process. Therefore, in project closing procedures, it is helpful to review the
Select correct option:
Checklists for risk identification (Not Sure)
WBS
Original contract
All of given
Question # 9 of 10 (Start time: 06:19:25 PM) Total Marks: 1
_____ identifying and documenting interactivity dependencies
Select correct option:
Activity Definition
Activity Sequencing (correct) Page 38
Activity Duration Estimating
Resource Planning
Question # 10 of 10 (Start time: 06:19:58 PM) Total Marks: 1
Describe where the work must be performed. Specify the location of hardware and software and where the people must perform the work is called
_____
Select correct option:
Scope of work
Location of Work (correct) Page 220
Period of Performance
Deliverables Schedule

h1. Basit is the project manager working on the Resource Planning process. He should consider all of the following when developing the resource requirements output except:

- WBS
- Supply purchase policies
- **Resource rates**
- Special knowledge and talents

2. All of the following are true regarding the tools and techniques of activity sequencing except:

- **GERT uses analogous methods**
- GERT allows for loops
- GERT is a conditional diagramming method
- GERT allows for conditional branches

3. Pervaiz Elahi is a project manager for Changing Tides Video games. He has produced a project network diagram and has updated the activity list. Which process have he just finished?

- The Activity Sequencing process, which identifies all the specific activities of the project
- **The Activity Sequencing process, which identifies all the activities dependences**
- The activity duration Estimating process, which diagram project network time estimates
- The activity duration Estimating process, which identifies all the dependent activities of the project

4. Pervaiz Elahi is a project manager for Changing Tides Video games. He has gathered the inputs of for the Activity Duration Estimation process. He will employ which tools and techniques to produce the outputs for this process?

- Activity list, analogous estimating, quality based durations, and alternatives identification
- Activity list, analogous estimating, expert judgment, and quality based durations
- **Expert judgment, analogous estimating, quality based durations, and reserve time**
- Expert judgment, alternative identification, quality based durations, and reserve time

5. As a project manager, you know that all of the following are true concerning analogous estimating techniques except:

- **It's a qualitatively based estimating technique**
- It's a Top-down estimating technique
- It's a tool and technique of Activity Duration Estimating and Cost Estimating
- It's a form of expert judgment

6. All of the following are true regarding parametric modeling except:

- It's a form of Top-down estimating
- It's a mathematical model
- It's a tool used to estimate project costs

- **It's a tool used to estimate project time**

D. Parametric modeling is a Cost Estimating technique.

7. Which logical relationship does the PDM use most often?

- Start to finish
- Start to start
- Finish to finish
- **Finish to start**

D. Finish-to-start (FS) is the most commonly used logical relationship in PDM and most project management software packages.

8. One of the most powerful leadership tools a project manager is has his/her_____

- Own knowledge
- Own experience
- **Own behavior**
- Own reference

9. The organization structure that provides the project manager with the most authority over the project team is:

- Functional
- Balanced matrix
- Strong matrix
- **Projectized**

10. Using an EFFORT RATIO for each type of change in_____

- Fuzzy logic sizing
- Function point sizing
- **Changing sizing**
- Standard component sizing

11. What is one of the problems with project management software?

- **The project manager manages the software instead of the project**
- Project duration calculations are sometimes approximate
- You cannot override the project management software decisions regarding schedule
- It's expensive and difficult to use

12. Which of the following is displayed as an S-curve?

- Gantt
- **Cost baseline**
- Critical path

- PERT

13. If you know expected value is 500 and the standard deviation is 12, you can ay with approximately a 95 percent confidence rating which of the following?

- The activity will take between 488 and 512 days
- The activity will take between 464 and 536 days
- The activity will take between 494 and 506 days
- **The activity will take between 476 and 524 days**

14. If your expected value is 110 and the standard deviation is 12, which of the following is true?

- There is approximately a 99 percent chance of completing this activity between 86 and 134 days
- **There is approximately a 68 percent chance of completing this activity between 98 and 122 days**
- There is approximately a 95 percent chance of completing this activity between 98 and 122 days
- There is approximately a 75 percent chance of completing this activity between 86 and 134 days

15. Which of the following tools and techniques shows the impacts of one decision over another as well as the probability and cost of each risk along a logical path?

- Simulation
- **Decision tree**
- Probability / impact risk matrix
- Sensitivity analysis

16. All of the following strategies are tools and techniques of Risk Response Planning used to reduce or control risk except?

- Mitigation
- **Simulation**
- Avoidance
- Acceptance

17. Object points are measurable code sections in an object-oriented programming language, such as_____

- C++
- Ada

- Java
- **All of the given**

18. _____ involves determining what qualities are to be used to perform project activities.

- **Resource planning**
- Cost estimating
- Cost budgeting
- Cost control

19. The resources assigned to them will significantly influences the duration of most activities.

- **True**
- False

20. Using the intermediate COCOMO technique effort is calculated in_____

- Two-step process
- **Three-step process**
- Four-step process
- Five-step Process

Objectives

This assignment has been designed so that you would be able to understand the Planning and WBS.

Assignment

Instructions: Please make bold the correct option only

1. Which of the following is true regarding NPV?

- **NPV assumes reinvestment at the cost of capital**
- NPV decisions should be made based on the highest value for all of the selections
- NPV assumes reinvestment at the prevailing rate
- NPV assumes reinvestment at the NPV rate

2. Hasnain is a project manager for VU International. Since he doesn't sleep much, he get a lot of project work done. He is considering recommending a project that cost s Rs. 575'000, and expected inflows are Rs. 25000 per quarter for the first 2 years, then Rs. 75000 per quarter thereafter. What is the pay back period?

- 40 months
- 38 months
- **39 months**
- 41 months

3. Mathematical models using linear, dynamic, integer, or algorithm models are considered:
- Project selection criteria
- A form of expert judgment
- **Project selection methods**
- A form of historical information

4. WBS Is Not:
- The WBS should contains 100% of the work defined by the scope or contract
- Development of WBS should involve the entire project team
- **A listing of tasks or activities**
- Should captures all deliverables (Internal, External, Interim) in terms of work to be completed

5. COMSAT project selection committee used a weighted scoring model and found that project BAT, with a score of 54, should be chosen over the other competing projects. Which of the following is true?
- **Weighted scoring models are a benefit measurement method, which is tool and technique in the Initiation process**
- Weighted scoring models are constraint optimization method, which is output of the Initiation process
- Weighted scoring models are constraint optimization method, which is tool and technique in the Initiation process
- Weighted scoring models are a benefit measurement method, which is output of the Initiation process

6. Obtaining forma project plan approval and sign-off is important for all of the following reason except:
- Stakeholders are aware of the specific details regarding project schedule, budgets, and risk
- Stakeholders will be more likely to cooperate
- Stakeholders are aware of the project details, which makes them more likely to participate in future project decisions
- **Stakeholders are able to recommend a project planning methodology to follow throughout the remaining process group**

7. All of the following are true regarding the project plan except:

- Some of its input and outputs from other planning processes
- It's used to guide the project Executing and Controlling processes and it is the baseline used to measure project performance
- **It consists of one document that should be formally approved and signed by stakeholder**
- It contains things like the WBS, project schedule , and resource assignment

8. An activities list is typically shown in this ways.

- It can be shown as an outline
- **It can be shown as an outline or it can be graphically presented**
- It can be graphically presented
- None of the given

9. Always remember that projects are in dynamic working environments, so try to maintain flexibility in the work breakdown structure.

- **Always true**
- Always false
- Sometimes true sometimes false
- Depends on condition

10. To create a schedule, you can use project management tools;

- Gantt charts
- Network-scheduling techniques
- PERT
- **All of given**

11. Usman is project manager for a new website for a local zoo. He needs to perform Quantitative Risk Analysis. He will use all of the following tools and techniques to accomplish this except:

- Overall risk ranking for the project
- List of prioritized risk
- **Inputs to other processes**
- List of risks for additional analysis and management

12. Which of the following describes the cost of quality associated with scrapping, rework, and downtime?

- **Internal failure**
- External failure
- Prevention cost

- Appraisal cost

13. Choudhary & Brothers hardware vendor left you voicemail saying that a snowstorm in the Midwest will prevent your equipment from arriving on time. You identified a risk response for this risk and have arranged for a local company to lease you the needed equipment until yours arrives. This is an example of which risk response strategy?

- Transference
- Acceptance
- **Mitigation**
- Avoidance

14. What document outlines the action steps to be taken if an identified risk event should occur?

- Project plan
- Corrective action Plan
- Contingency Plan
- **Risk response plan**

15. Tools and techniques for risk identification include all but:

- Checklist
- **Risk assessment**
- Interviewing
- Assumption analysis

16. Tools and techniques for Performance reporting are:

- Performance review
- Variance analysis
- Trend analysis
- **All of the given**

17. Analogous estimating is a form of _____

- **Expert Judgment**
- Bottom up estimating
- Delphi method
- Computerized estimating

18. _____ is another term for top down estimating.

- Life cycle costing

- Parametric modeling
- **Analogous estimating**
- Work package

19. Assumptions generally involve:
- **A degree of risk**
- Financial control
- Historical information
- Lesson learned

20. Receivers in the communications model filter their information through all of the following except:
- Culture
- Knowledge of subject
- **Conflict**
- Language

Quiz Solution:

1- The presence of which of the given factors is mandatory in a quality assured software

a) Change adaptive
b) Faulty
c) Correctness
d) Both Change adaptive and Correctness

2- Which of the following testing technique is followed to ensure that the software user requirements are being met?

a) White box
b) Gray box
c) Blue box
d) Black box

3- Which of the following testing techniques is usually used during implementation of individual modules?

a) White Box
b) Black Box
c) Integration testing
d) None of given

4- How do the dynamic testers confirm that the executions of a program (other than the expected execution of a program) are running accurately?

a) Some important program input are selected from the set of all and executed
b) It is hard to confirm that
c) The execution of the program other that the intended execution is useless to test
d) None of given

5- The execution of a program is tested by a model based approach in-case of

a) Formal testing
b) Dynamic testing
c) Static testing
d) Unit testing

6- What is the difference between formal methods and testing?

a) Formal methods aim at verification and proving correctness, while testing can only show the presence of errors.
b) Testing is done only in the third phase of SDLC whereas Formal methods are done in all the phases of SDLC except Testing phase
c) There is no big difference between the both
d) Testing can only be done after the requirements gathering phase of SDLC whereas Formal methods can be applied before that.

7- The main idea behind symbolic execution is to use symbolic values, instead of actual data, as input values, and to represent the values of program variables as symbolic expressions.

a) True
b) False

8- The purpose of mutation testing is

a) To help the tester develop effective tests or
b) To locate weaknesses in the test data used for the program never accessed during execution
c) To locate weaknesses in the test data used in sections of the code that are seldom accessed during execution
d) All of given

9- Which of the following is the example of mutation operators?

a) Replace each boolean sub expression with *true* and *false*.

b) Replace each arithmetic operation with another one, e.g. **+** with *****, **-** and ***/***.

c) Replace each boolean relation with another one, e.g. **>** with **>=**, **==** and **<=**.

d) All of given

10- Which of the following testing approach is used to test the software functionality that previously worked as desired, stops working or no longer works in the same way that was previously planned?

a) Integration testing

b) Unit testing

c) Regression testing

d) Dynamic testing

11- Which of the following can be a type of regression?

a) Local - changes introduce new bugs.

b) Unmasked - changes unmask previously existing bugs.

c) New feature regression

d) All of given

12- Which of the following testing is required when it needs to test the software after combining the modules into a group?

a) Unit

b) Regression

c) White box

d) Integration

13- SQA encompasses the entire software development process

a) True

b) False

14- The process of software quality assurance (SQA) is designed to prevent software defects and inefficiencies

a) True

b) False

15- There is no difference between software quality assurance and software testing

a) True

b) False

Cost, effort, risks, and resources are the factors included in--------

- ► **Estimation**
- ► Testing
- ► Development
- ► Maintenance

Page No. 222

Question No: 6 (Marks: 2) - Please choose one

The nature of software applications can be characterized by their information

- ► complexity
- ► content
- ► determinacy
- ► **content and determinacy**

Question No: 7 (Marks: 2) - Please choose one

The software quality assurance activity which is performed to check errors in logic, function, or implementation for any representation of the software is called :

- ► Inspection
- ► **Formal technical review(s)**
- ► Walkthrough
- ► Auditing

Question No: 8 (Marks: 2) - Please choose one

Which of the items listed below is not one of the software engineering layers ?

- ► Process
- ► **Manufacturing**
- ► Methods
- ► Tools

Question No: 9 (Marks: 2) - Please choose one

The first step in project planning is to----------

- ► Determine the budget

- Select a team organizational model
- Determine the project constraints
- **Establish the objectives and scope**

Question No: 10 (Marks: 2) - Please choose one

The requirements phase precedes the design phase

- **True**
- False

Question No: 11 (Marks: 2) - Please choose one

Software engineers do not need to consider hardware when designing a computer-based system

- True
- **False**

CS615 – Software Project Management
Online Quiz # 2

Total Questions: 8

Question # 1 of 8 (Start time: 07:32:00 PM) Total Marks: 1
……. theory when the deliverables of a project are more important than its phases. This normally happens when the deliverables are decided before the project begins.
Select correct option:

Project life-cycle-based
Scheduled
None of given
Deliverable-based (handouts pdf file, page 277)

Question # 2 of 8
Predecessor activities need to ---------- before the next can begin. After a predecessor activity is completed, the successor activity becomes the predecessor for another activity.
Select correct option:

Both start and end
End (handouts, page 297)
Start
None of given

Question # 3 of 8
Each ……. can be subdivided into sub tasks.
Select correct option:
None of given
Program
Task (handouts, page 275)
Project

Question # 4 of 8
Using PERT and CPM, ----------, helps you complete a project on time. By using these techniques, you can determine the latest time by when an activity should start to be completed on time.
Select correct option:

Individually
Combination
Individual and Combine (handouts, page 296)
None of given

Question # 5 of 8 (Start time: 07:34:55 PM) Total Marks: 1
Over the course of the project, a comparison of the due date and the date delivered provides a metric for how well deliverable dates are ……. by the project team.
Select correct option:

Met (handouts, page 274)
Scheduled
None of given
Changed

Question # 6 of 8
Risk analysis and management are a series of steps that help a software team to understand and manage ----------.
Select correct option:

Uncertainty (handouts, page 305)
Crises
None of given
Problem

Question # 7 of 8 (Start time: 07:36:07 PM) Total Marks: 1
A node on a network schedule is that point in time at which an activity ----------.
Select correct option:
Begins
Begins or Ends (handouts, page 297)
Ends

None of given

Question # 8 of 8
To ---------- risks from occurring, the project team prepares the risk plan before the commencement of the project.
Select correct option:

Avoid (handouts, page 312)
Deal
None of given
Manage

1. Which organization has set the de facto standards for project management techniques?
A. PMBOK
B. PMO
C. PMI
D. PMA
Answer: C
The Project Management Institute (PMI) is the industry-recognized standard for project management practices.

2. The VP of marketing approaches you and requests that you change the visitor logon screen on the company's website to include a username with at least six characters. This is considered:
A. Project initiation
B. Ongoing operations
C. A project
D. Project execution
Answer: B
Projects exist to create a unique product or service. The logon screen in this question is not a unique product. A minor change has been requested, indicating this is an ongoing operation function. Some of the criteria for projects are that they are unique, temporary with definitive start and end dates, and considered complete when the project goals are achieved.

3. Your company manufactures small kitchen appliances. They are introducing a new product line of appliances in designer colors with distinctive features for kitchens in small spaces. These new products will be offered indefinitely starting with the spring catalog release. Which of the following is true?
A. This is a project because this new product line has never been manufactured and sold by this company before.

B. This is an ongoing operation because the company is in the business of manufacturing kitchen appliances. Introducing designer colors and features is simply a new twist on an existing process.
C. This is an ongoing operation because the new product line will be sold indefinitely. It's not temporary.
D. This is not a project or an ongoing operation. This is a new product introduction not affecting ongoing operations.
Answer: A
This is a project. The product line is new, which implies this is a unique product-it hasn't been done before. We can discern a definite start and end date by the fact that the new appliances must be ready by the spring catalog release.

4. Your company manufactures small kitchen appliances. They are introducing a new product line of appliances in designer colors with distinctive features for kitchens in small spaces. These new products will be offered indefinitely starting with the spring catalog release. In order to determine the characteristics and features of the new product line, you will have to perform which of the following?
A. Fast tracking
B. Consulting with the stakeholders
C. Planning the project life cycle
D. Progressive elaboration
Answer: D
Progressive elaboration is the process of determining the characteristics and features of the product of the project. Progressive elaboration is carried out in steps in detailed fashion.

5. A project is considered successful when:
A. The product of the project has been manufactured.
B. The project sponsor announces the completion of the project.
C. The product of the project is turned over to the operations area to handle the ongoing aspects of the project.
D. The project meets or exceeds the expectations of the stakeholders.
Answer: D
A project is considered successful when stakeholder needs and expectations are met or exceeded.

6. The VP of customer service has expressed concern over a project you're involved in. His specific concern is that if the project is implemented as planned, he'll have to purchase additional equipment to staff his customer service center. The cost is substantial and was not taken into consideration in the project budget. The project sponsor insists that the project must go forward as originally planned or the customer will suffer. Which of the following is true?
A. The VP of customer service is correct. Since the cost was not taken into account at the beginning of the project, the project should not go forward as

planned. Project initiation should be revisited to examine the project plan and determine how changes can be made to accommodate customer service.
B. The conflict should be resolved in favor of the customer.
C. The conflict should be resolved in favor of the project sponsor.
D. The conflict should be resolved in favor of the VP of customer service.
Answer: B
Conflicts between stakeholders should always be resolved in favor of the customer. This question emphasizes the importance of identifying your stakeholders and their needs as early as possible in the project. We'll discuss this more in later chapters.

7. Which of the following brings together a set of tools and techniques used to describe, organize, and monitor the work of project activities?
A. Project managers
B. Guide to the PMBOK
C. Project management
D. Stakeholders
Answer: C
Project management brings together a set of tools and techniques to organize project activities. Project managers are the ones responsible for managing the project processes.

8. What are the triple constraints?
A. Time, schedules, and quality
B. Time, availability, and quality
C. Time, money, and schedules
D. Time, money, and quality
Answer: D
The triple constraints that drive all projects are time, money, and quality.

9. You are the project manager for a large construction project. The project objective is to construct a set of outbuildings to house the Olympic support team that will be arriving in your city 18 months from the project start date. You've been given a budget of $12 million to complete this project. Resources are easily attained. Which of the triple constraints is the primary constraint for this project?
A. Time, because the date cannot be moved
B. Money, because the budget is set at $12 million
C. Resources, because they're not fixed
D. Quality, because the buildings have to be functional and safe
Answer: A
The primary constraint on this project is time because the date absolutely cannot move. The Olympics are scheduled to begin on a certain date, and this can't be changed. The budget is also a constraint because it's set at $12 million, but in this example, it would be a secondary constraint. It's important that the project manager understands the priority of the constraints and manages to them.

10. You are the project manager for a large construction project. The project objective is to construct a set of outbuildings to house the Olympic support team that will be arriving in your city 18 months from the project start date. Resources are not readily available as they are currently assigned to other projects. Jack, an expert crane operator, is needed for this project two months from today. Which of the following skills will you use to get Jack assigned to your project?

A. Negotiation and influencing skills

B. Communication and organizational skills

C. Communication skills

D. Problem-solving skills

Answer: A

Negotiation and influencing skills are needed to convince Jack's boss and come to agreement concerning his assignment.

11. You are a project manager with technical expertise in the pharmaceutical industry. You've decided to try your hand at project management in the entertainment industry. Which of the following is true?

A. You will likely be successful because communication skills are your strong suit. You anticipate having technical experts on your project team to address industry specifics that you're not familiar with.

B. You will likely be successful because your organizational skills are excellent. You anticipate having technical experts on your project team to address industry specifics that you're not familiar with.

C. You will probably be successful because you have a friend in the entertainment industry that has briefed you on all the important aspects of this project that you'll need to know. You anticipate having technical experts on your project team to address industry specifics that you're not familiar with.

D. You will probably not be successful because you have little knowledge of the entertainment industry even though you anticipate having technical experts on your project team to address industry specifics that you're not familiar with.

Answer: A

Project management processes span industries. A project manager can take these skills across industries and apply them successfully. Technical experience in the industry doesn't hurt, but it's not required. The most important skill any project manager can have is communication skills. Poor communication skills might lead to an unsuccessful conclusion no matter how strong the project manager's other skills are.

12. You are managing a project to install a new postage software system that will automatically print labels and administer postage for certified mailings, overnight packages, and other special mailing needs. You've attempted to gain the cooperation of the business analyst working on this project and need some answers. She is elusive and tells you that this project is not her top priority. To avoid situations like this in the future, you should:

A. Establish the business analyst's duties well ahead of due dates and tell her you'll be reporting on her performance to her functional manager.
B. Establish the business analyst's duties well ahead of due dates and tell her you are expecting her to meet these expectations because the customer is counting on the project meeting due dates to save significant costs on their annual mailings.
C. Negotiate with the business analyst's functional manager during the planning process to establish expectations and request to participate in the business analyst's annual performance review.
D. Negotiate with the business analyst's functional manager during the planning process to establish expectations and inform the functional manager of the requirements of the project. Agreement from the functional manager will assure the cooperation of the business analyst.
Answer: C
Negotiate with the functional manager to participate in the business analyst's annual performance review.

13. The amount of authority a project manager possesses can be related to:
A. The project manager's communication skills
B. The organizational structure
C. The amount of authority the manager of the project manager possesses
D. The project manager's influencing skills
Answer: B
The level of authority the project manager has is determined by the organizational structure. For instance, in a functional organization, the project manager has little to no authority, but in a projectized structure, the project manager has full authority.

14. What is one of the advantages of a functional structure?
A. All employees report to one manager and have a clear chain of command.
B. All employees report to two or more managers, but project team members show loyalty to functional managers.
C. The organization is focused on projects and project work.
D. Teams are collocated.
Answer: A
An advantage for employees in a functional organization is that they have only one supervisor and a clear chain of command exists.

15. You have been assigned to a project in which the objectives are to direct customer calls to an Interactive Voice Response system before being connected to a live agent. You are in charge of the media communications for this project. You report to the project manager in charge of this project and the VP of marketing, who share responsibility for this project. Which organizational structure do you work in?
A. Functional organization
B. Weak matrix organization

C. Projectized organization
D. Balanced matrix organization
Answer: D
Employees in a balanced matrix often report to two or more managers. Functional managers and project managers share authority and responsibility for projects. There is a balance of power between the functional managers and project managers.

16. You have been assigned to a project in which the objectives are to expand three miles of the north-south highway through your city by two lanes in each direction. You are in charge of the demolition phase of this project, and you report to the project manager in charge of this project. You have been hired on contract and will be released at the completion of the demolition phase. What type of organizational structure does this represent?
A. Functional organization
B. Weak matrix organization
C. Projectized organization
D. Balanced matrix organization
Answer: C
Projectized organizations are focused on the project itself. One issue with this type of structure is determining what to do with project team members when they are not actively involved on the project. One alternative is to release them when they are no longer needed.

17. What are the five project management process groups, in order?
A. Initiation, Executing, Planning, Controlling, and Closing
B. Initiation, Controlling, Planning, Executing, and Closing
C. Initiation, Planning, Controlling, Executing, and Closing
D. Initiation, Planning, Executing, Controlling, and Closing
Answer: D
Remember the acronym that sounds like syrup of ipecac: IPECC.

18. You have been assigned to a project in which the objectives are to expand three miles of the north-south highway through your city by two lanes in each direction. You are interested in implementing a new project process called design-build in order to speed up the project schedule. The idea is that the construction team will work on the first mile of the highway reconstruction at the same time the design team is coming up with plans for the third mile of the reconstruction rather than completing all design before any construction begins. This is an example of:
A. Managing the projects as a program
B. Fast tracking
C. Progressive elaboration
D. Collocation
Answer: B

Fast tracking is starting a new phase before the phase you're working on is completed. This compresses the project schedule, and the project is completed sooner as a result.

19. During which project management process are risk and stakeholder's ability to influence project outcomes the highest at the beginning of the process?
A. Planning
B. Executing
C. Initiation
D. Controlling
Answer: C
The Initiation process is where stakeholders have the greatest ability to influence outcomes of the project. Risk is highest during this stage because of the high degree of unknown factors.

20. You are a project manager working on gathering requirements and establishing estimates for the project. Which process group are you in?
A. Planning
B. Executing
C. Initiation
D. Controlling
Answer: A
The Planning process is where requirements are fleshed out, stakeholders are identified, and estimates on project costs and time are made.

The distinguishing characteristics of a software product are _____

Select correct option:
Cyclomatic complexity and cohesion
Function points and lines of code
all of the given
None of given
The distinguishing characteristics of a software product are the cyclomatic complexity, cohesion, function points, and lines of

Question # 3 of 10
Insufficient identification is a
Select correct option:
Technology-related problems
Process-related problems
People-related problems
Product-related problems

Insufficient identification: Unidentified, partially identified, and unplanned risks pose a threat to the success of a software project. You need to intensively identify risks and evolve a risk management plan such that the project is completed successfully, on time.

Question # 4 of 10
_____of the system is an effort to better understand data and control flow, functional processing, operational behavior, and information content
Select correct option:
Specifications
Design
Model
Evaluation and Synthesis
During the evaluation and solution synthesis activity, the analyst creates models of the system in an effort to better understand data and control flow, functional processing, operational behavior, and information content. The model serves as a foundation for software design and as the basis for the creation of specifications for the Software. The customer may be unsure of precisely what is required.
The developer

Question # 5 of 10
These all are Product Transition Factors except
Select correct option:
Interoperability
Configurability
Expandability
Testability

Question # 6 of 10
Inefficient project management style is a
Select correct option:
Product-related problems
Technology-related problems
Process-related problems
People-related problems
Inefficient project management style: the project manager needs to lead by example. The team members absorb the work culture, work ethic, and attitude of the project manager and implement it in their work style. If you display a lack of leadership qualities and weak ideals, the motivation levels decrease across software team.

Question # 7 of 10

Finally, the specification includes a _____
Select correct option:
Bibliography
Appendix
Both Bibliography and Appendix
Reference
Finally, the specification includes a Bibliography and Appendix.

Question # 8 of 10
Software design is actually a multi step process that focuses on distinct attributes of a program, these are
Select correct option:
Data structure, and Software architecture
Interface representations, and procedural detail
Both of given
None of given
Software design is actually a multi step process that focuses on four distinct attributes of a program:
– Data structure,
– Software architecture,
– Interface representations, and procedural (algorithmic) detail.

Question # 9 of 10

Software requirements analysis may be divided into_____ areas of effort
Select correct option:
4
5
6
7
Software requirements analysis may be divided into five areas of effort:
(1) Problem recognition,
(2) Evaluation and synthesis,
(3) Modeling
(4) Specification, and
(5) Review

Question # 10 of 10
McCall (MCC77) and his colleagues proposed some software quality factors based on _____ most important aspects of a software product:
Select correct option:
4

3
6
5

There are a number of factors that determine the quality of a software product. These factors can be measured either directly or indirectly. McCall (MCC77) and his colleagues proposed some software quality factors based on three most important aspects of a software product:
1. Product operation
2. Product revision and
3. Product transition

Question # 1 of _____contains an analysis of what went wrong, what went right, and what you could have done better in the software project.
Select correct option:
Prepare closedown report
Identify learning
Identify reusable software components
Create reference material:

Prepare closedown report: The project closedown report contains the results of the causal analysis that you do for the project. This contains an analysis of what went wrong, what went right, and what you could have done better in the software project. contains an analysis of what went wrong, what went right, and what

Question # 2 of 10
Project Quality Management includes the ---------- required to ensure that the project will satisfy the needs for which it was undertaken
Select correct option:
Time
Cost
Processes
None of the given
Project Quality Management includes the processes required to ensure that the project will satisfy the needs for which it was undertaken. It includes “all activities of the overall management function that determine the quality policy, objectives, and responsibilities and implements them by means such as quality planning, quality assurance, quality control, and quality improvement, within the quality system.

Question # 3 of 10
---------- completion and settlement of the contract, including resolution of any open items.
Select correct option:

Contract Administration
Source Selection
None of the given
Contract Closeout

Contract Closeout—completion and settlement of the contract, including resolution of any open items

Question # 4 of 10 (Start time: 11:31:37 PM) Total Marks: 1

----------managing the relationship with the seller.

Select correct option:

Source Selection
None of the given
Contract Closeout
Contract Administration

Contract Administration—managing the relationship with the seller.

Question # 5 of 10

Decisions also have a ---------- element to them—the "right" decision may not be the "best" decision if it is made too early or too late.

Select correct option:

Cost
Quality
Time
None of the given

Decisions also have a time element to them—the "right" decision may not be the "best" decision if it is made too early or too late.

Question # 6 of 10

----------is the ability to encourage by "push or pull" technical people to produce to their best ability.

Select correct option:

Evaluating
Motivation
None of the given
Monitoring

Motivation: The ability to encourage (by "push or pull") technical people to produce to their best ability.

Question # 7 of 10

Unproductive work environment is a

Select correct option:

Technology-related problems
Process-related problems
People-related problems
Product-related problems

Unproductive work environment: The work environment is a major factor that affects the productivity of the development team. For example, a noisy or cramped workspace decreases the motivation levels of the employees. Similarly, unfriendly organizational policies also lower the motivation of the team members. As the project manager, you need to ensure that the team is protected from harmful external make the workspace friendly to work in.

Question # 8 of 10
Most software project manager's practice a lot of management techniques that are of doubtful authenticity are called
Select correct option:

Project management tools
Project management myths
Project management thumb rules
Project management fundamentals

Project Management Myths
In most cases, you learn the skills required to manage a software project while on the job. As a result, most software project managers practice a lot of management techniques that are of doubtful authenticity. Many software project managers learn about the so-called management skills and concepts that are actually myths.

Question # 9 of 10

Strong leadership motivation may sound an obvious trait for a ----------.
Select correct option:

Leader
Manager
Specialist
None of the given

Strong leadership motivation may sound an obvious trait for a leader. After all, only those who want the weighty responsibilities and grueling pressures of leadership are likely to strive for it.

Question # 10 of
We can classify the problems that affect software projects into _____ categories
Select correct option:

3
4
5
6

You can classify the problems that affect software projects into the following four categories:

• People-related problems
• Process-related problems
• Product-related problems
• Technology-related problems

Question # 1 of 10
Insufficient identification is a
Select correct option:

Technology-related problems
Process-related problems
People-related problems
Product-related problems

Question # 2 of 10
Technology-related problems include _____
Select correct option:

Overestimated savings from reusable components and new tools and methods
Switching tools in mid way
Integrating different software products in cross-platform implementation
All of given

Question # 3 of 10
What is one of the problems with project management software?
Select correct option:

The project manager manages the software instead of the project

Project duration calculations are sometimes approximate
You can not override the project management software decisions regarding schedules
It's expensive and difficult to use

Question # 4 of 10
The check-in and checkout facilities provide_____
Select correct option:
Best control
Component control
SCI control
Synchronization control

Question # 5 of 10
McCall (MCC77) and his colleagues proposed some software quality factors based on most important aspects of a software product:
Select correct option:

Product operation
Product revision and
Product transition
All of the given
Synchronization control helps to ensure that parallel changes performed by two different people do _____.
Select correct option:

Not overwrite one another
Overwrite one another
May overwrite one another
None of given

The code generation step performs the task
Select correct option:

Translated specification into a machine-readable form
Translated design into a machine-readable form
Translated requirements into a machine-readable form
Translated user data into a machine-readable form

Question # 8 of 10
Before requirements can be analyzed, modeled, or specified they must be gathered through a/an _____
Select correct option:

Elicitation process
Interviewing
Meeting
None of given

Question # 9 of 10
The quality of software is said to be high if it meets the
Select correct option:

Standards, defined for the product
Procedures, defined for the product
Standards and procedures, defined for the product
Design defined for product

Question # 10 of 10
A review of the Software Requirements Specification is conducted by _____
Select correct option:
Software developer
Customer
Both the software developer and the customer
Top level management
Question # 1 of 10

The British Standards Institution (1986) has stated the quality as

Select correct option:

- The ability of a software product to satisfy its specified requirements
- "An inherent or distinguishing characteristic or a property"
- **"Quality is in the eye of the beholder, a matter, of the client's judgment."**
- All of the given

The distinguishing characteristics of a software product are the **cyclomatic complexity, cohesion, function points, and lines of code**. These characteristics of a software product define the quality of the product.

• The US DOD (1988) defines software quality rather simply as:

– The ability of a software product to satisfy its specified requirements.

• The British Standards Institution (1986) has stated that:

– "Quality is in the eye of the beholder, a matter, of the client's judgment."

Question # 2 of 10

The check-in and checkout facilities provide_____

Select correct option:

- Best control
- Best control
- SCI control

Synchronization control

The check-in and checkout facilities provide synchronization control. Synchronization control helps to ensure that parallel changes

Question # 3 of 10 A baseline version _____

A baseline version _____

Select correct option:

- Have a short life
- Can be assigned version numbers 3.2
- **Tested and certified version of a system**
- Survive only during bug fixing

Question # 4 of 10

You can use the Item Traceability Matrix to identify _____ at the end of each phase

Select correct option:

- **SCIs**
- SCM
- Design
- Construction

You can use the Item Traceability Matrix to identify SCIs at the end of each phase

Question # 5 of 10

Defined scope is a

Select correct option:

- Technology-related problems
- **Product-related problems**
- Process-related problems
- People-related problems

Question # 6 of 10 (Start time: 09:33:13 AM) Total Marks: 1

Software requirements engineering is a process of all except

Select correct option:

- Discovery
- Refinement
- **Design**
- Specification

Software requirements engineering is a process of discovery, refinement, modeling and specification.

Question # 7 of 10

The model serves as the basis for the creation of _____ for the Software.

Select correct option:

- **Design**
- Maintenance
- Testing
- Specifications

The model serves as a foundation for software design and as the basis for the creation of specifications for the Software.

Question # 8 of 10

Most software project manager's practice a lot of management techniques that are of doubtful authenticity are called

Select correct option:

- Project management tools
- **Project management myths**
- Project management thumb rules

- Project management fundamentals

Question # 9 of 10

The Introduction of the software requirements specification states the

Select correct option:

- Goals
- Objective
- Design
- **Goals and objectives of the software**

Question # 1

Using PERT and CPM, ----------, helps you complete a project on time. By using these techniques, you can determine the latest time by when an activity should start to be completed on time

- Individually
- Combine
- **Individually and combine**
- None of the above

Using PERT and CPM, individually or in combination, helps you complete a project on time. By using these techniques, you can determine the latest time by when an activity should start to be completed on time. (P# 296)

Question # 2

Each ……. can be subdivided into sub tasks.

- Program
- **Task**
- Project
- None of the above

Each task can be subdivided into sub tasks. Fro example, in a general software project, a task is to perform project analysis. You may also consider studying the organizational objectives and preparing a project proposal to present to the client. (P# 275)

Question # 3

Predecessor activities need to ---------- before the next can begin. After a predecessor activity is completed, the successor activity becomes the predecessor for another activity

- Both start and end
- **End**
- Start
- None

Predecessor activities need to end before the next can begin. After a predecessor activity is completed, the successor activity becomes the predecessor for another activity (P# 297)

Question # 4

Efficiency with which a program runs on different platforms or operating systems is Reusability

► True
► **False**

Portability Efficiency with which a program runs on different platforms or operating systems
Reusability Extent to which the program can be used in more than one program or system (P# 121)

Question # 5

Which of the items listed below is not one of the software engineering layers?

► Process
► **Manufacturing**
► Methods
► Tools

Software engineering layers (P# 130)

Process
A quality focus

Method
Tools

Question # 6

----------is a software engineering task that bridges the gap between system level requirements engineering and software design.
►Cost Analysis
►Design analysis
►Risk analysis
►Requirements analysis

Requirements analysis is a software engineering task that bridges the gap between system level requirements engineering and software design (P# 93)

Question # 7
---------- is path finding,---------- is path following

► Leadership, Management
► Leader, Leadership
► Management, Leadership
► Manager, Management

Leadership is path finding
Management is path following
Management is about doing things right
Leadership is about doing the right things (P# 45)

Question # 8
Discrete portions of the project that can be charged to a single organization are called ----------
► Work packages
► Deliverables
► Tasks
► Activities

Work packages are:
Discrete portions of the project that can be charged to a single organization (P# 250)

Question # 9
The first step in project planning is to ----------
► Determine the budget
► Select a team organizational model
► Determine the project constraints
► Establish the objectives and scope

Question # 10

The software quality assurance activity which is performed to check errors in logic, function, or implementation for any representation of the software is called :

► Inspection
► **Formal technical review(s)**
► Walkthrough
► Auditing

Formal Technical Reviews
One of the most common, yet important, software quality assurance activity performed is FTR. This activity is performed to check errors in logic, function, or implementation for any representation of the software. (P# 126)

1. All of the following are types of project closures or endings except:

1. Addition
2. Integration
3. **Verification**
4. Extinction

4 Formal types of project ending:
- Addition
- Starvation
- Integration
- Extinction

Q 2. The primary focus of _____ is to ensure that the final software product offers all the functionality and performance that the customer wanted

1. Training test
2. **User acceptance test**
3. Implementation test
4. Support test

The primary focus of user acceptance test is to ensure that the final software product offers all the functionality and performance that the customer wanted. Therefore, the customer tests the software product for issues such as aesthetics, user friendless, and scalability.

Q 3. Technology-related problems include _____

1. Overestimated savings from reusable components and new tools and methods
2. Switching tools in mid way

3. Integrating different software products in cross-platform implementation
4. **All of given**

Technology-related problems
1. Overestimated savings from reusable components and new tools and methods:
2. Switching tools in mid way
3. Integrating different software products in cross-platform implementation

Q 4. Most software project manager's practice a lot of management techniques that are of doubtful authenticity are called

1. Project management tools
2. **Project management myths**
3. Project management thumb rules
4. Project management fundamentals

Project Management Myths
In most cases, you learn the skills required to manage a software project while on the job. As a result, most software project managers practice a lot of management techniques that are of doubtful authenticity. Many software project managers learn about the so-called management skills and concepts that are actually myths.

Q 5. Ineffective project sponsorship by management is a
1. Technology-related problems
2. Process-related problems
3. **People-related problems**
4. Product-related problems

People-related problems are
• Low motivation
• Problem employees
• Unproductive work environment
• Inefficient project management style:
• Lack of stakeholder interest
Ineffective project sponsorship by management

Q 6. Unproductive work environment is a

1. Technology-related problems
2. Process-related problems
3. **People-related problems**
   - Product-related problems

People-related problems are
• Low motivation
• Problem employees
• Unproductive work environment
• Inefficient project management style:
• Lack of stakeholder interest
Ineffective project sponsorship by management

Q 7. Before requirements can be analyzed, modeled, or specified they must be gathered through a/an _____

1. **Elicitation process**
   - Interviewing
   - Meeting
   - None of given

Requirements Elicitation for Software
Before requirements can be analyzed, modeled, or specified they must be gathered through an elicitation process. A customer has a problem that may be amenable to a computer-based solution. A developer responds to the customer's request for help.

Q 8 . _____of the system is an effort to better understand data and control flow, functional processing, operational behavior, and information content

1. Specifications
2. Design
3. **Model**
4. Evaluation and Synthesis

During the evaluation and solution synthesis activity, the analyst creates models of the system in an effort to better understand data and control flow, functional processing, operational behavior, and information content.

Q 9 Both the software engineer and customer take an active role in software requirements engineering-a set of activities that is often referred to as

1. **Analysis**
   - Specification
   - Design
   - System acceptance

Both the software engineer and customer take an active role in software requirements engineering-a set of activities that is often referred to as *analysis.*

Q 10. A review of the Software Requirements Specification is conducted by _____

1. Software developer
2. Customer
3. **Both the software developer and the customer**
- Top level management

Virtual University MCQs BANK - MCQs Collection from Online Quizzes

CS615 Solved MCQs from Online Quiz Test - Software Project Management (r)

Published on Saturday, 04 December 2010 02:50
Written by Bonfire

1. Basit is the project manager working on the Resource Planning process. He should consider all of the following when developing the resource requirements output except:

- WBS
- Supply purchase policies
- **Resource rates**
- Special knowledge and talents

2. All of the following are true regarding the tools and techniques of activity sequencing except:

- **GERT uses analogous methods**
- GERT allows for loops
- GERT is a conditional diagramming method
- GERT allows for conditional branches

3. Pervaiz Elahi is a project manager for Changing Tides Video games. He has produced a project network diagram and has updated the activity list. Which process have he just finished?

- The Activity Sequencing process, which identifies all the specific activities of the project
- **The Activity Sequencing process, which identifies all the activities dependences**
- The activity duration Estimating process, which diagram project network time estimates
- The activity duration Estimating process, which identifies all the dependent activities of the project

4. Pervaiz Elahi is a project manager for Changing Tides Video games. He has gathered the inputs of for the Activity Duration Estimation process. He will employ which tools and techniques to produce the outputs for this process?

· Activity list, analogous estimating, quality based durations, and alternatives identification

· Activity list, analogous estimating, expert judgment, and quality based durations

· **Expert judgment, analogous estimating, quality based durations, and reserve time**

· Expert judgment, alternative identification, quality based durations, and reserve time

5. As a project manager, you know that all of the following are true concerning analogous estimating techniques except:

- **It's a qualitatively based estimating technique**
- It's a Top-down estimating technique
- It's a tool and technique of Activity Duration Estimating and Cost Estimating
- It's a form of expert judgment

6. All of the following are true regarding parametric modeling except:

- It's a form of Top-down estimating
- It's a mathematical model
- It's a tool used to estimate project costs
- **It's a tool used to estimate project time**

7. Which logical relationship does the PDM use most often?

- Start to finish
- Start to start
- Finish to finish
- **Finish to start**

8. One of the most powerful leadership tools a project manager is has his/her_____

- Own knowledge
- Own experience
- **Own behavior**
- Own reference

9. The organization structure that provides the project manager with the most authority over the project team is:

- Functional
- Balanced matrix
- Strong matrix
- **Projectized**

10. Using an EFFORT RATIO for each type of change in_____

- Fuzzy logic sizing
- Function point sizing

- **Changing sizing**
- Standard component sizing

11. What is one of the problems with project management software?

- **The project manager manages the software instead of the project**
- Project duration calculations are sometimes approximate
- You cannot override the project management software decisions regarding schedule
- It's expensive and difficult to use

12. Which of the following is displayed as an S-curve?

- Gantt
- **Cost baseline**
- Critical path
- PERT

13. If you know expected value is 500 and the standard deviation is 12, you can ay with approximately a 95 percent confidence rating which of the following?

- The activity will take between 488 and 512 days
- The activity will take between 464 and 536 days
- The activity will take between 494 and 506 days
- **The activity will take between 476 and 524 days**

14. If your expected value is 110 and the standard deviation is 12, which of the following is true?

- There is approximately a 99 percent chance of completing this activity between 86 and 134 days
- **There is approximately a 68 percent chance of completing this activity between 98 and 122 days**
- There is approximately a 95 percent chance of completing this activity between 98 and 122 days
- There is approximately a 75 percent chance of completing this activity between 86 and 134 days

15. Which of the following tools and techniques shows the impacts of one decision over another as well as the probability and cost of each risk along a logical path?

- Simulation
- **Decision tree**
- Probability / impact risk matrix
- Sensitivity analysis

16. All of the following strategies are tools and techniques of Risk Response

Planning used to reduce or control risk except?

- Mitigation
- **Simulation**
- Avoidance
- Acceptance

17. Object points are measurable code sections in an object-oriented programming language, such as_____

- C++
- Ada
- Java
- **All of the given**

18. _____ involves determining what qualities are to be used to perform project activities.

- **Resource planning**
- Cost estimating
- Cost budgeting
- Cost control

19. The resources assigned to them will significantly influences the duration of most activities.

- **True**
- False

20. Using the intermediate COCOMO technique effort is calculated in_____

- Two-step process
- **Three-step process**
- Four-step process
- Five-step Process

---

1. Which of the following is true regarding NPV?

- **NPV assumes reinvestment at the cost of capital**
- NPV decisions should be made based on the highest value for all of the selections
- NPV assumes reinvestment at the prevailing rate

- NPV assumes reinvestment at the NPV rate

2. Hasnain is a project manager for VU International. Since he doesn't sleep much, he get a lot of project work done. He is considering recommending a project that cost s Rs. 575'000, and expected inflows are Rs. 25000 per quarter for the first 2 years, then Rs. 75000 per quarter thereafter. What is the pay back period?

- 40 months
- 38 months
- **39 months**
- 41 months

3. Mathematical models using linear, dynamic, integer, or algorithm models are considered:

- Project selection criteria
- A form of expert judgment
- **Project selection methods**
- A form of historical information

4. WBS Is Not:

- The WBS should contains 100% of the work defined by the scope or contract
- Development of WBS should involve the entire project team
- **A listing of tasks or activities**
- Should captures all deliverables (Internal, External, Interim) in terms of work to be completed

5. COMSAT project selection committee used a weighted scoring model and found that project BAT, with a score of 54, should be chosen over the other competing projects. Which of the following is true?

- **Weighted scoring models are a benefit measurement method, which is tool and technique in the Initiation process**
- Weighted scoring models are constraint optimization method, which is output of the Initiation process
- Weighted scoring models are constraint optimization method, which is tool and technique in the Initiation process
- Weighted scoring models are a benefit measurement method, which is output of the Initiation process

6. Obtaining forma project plan approval and sign-off is important for all of the following reason except:

- Stakeholders are aware of the specific details regarding project schedule, budgets, and risk
- Stakeholders will be more likely to cooperate

- Stakeholders are aware of the project details, which makes them more likely to participate in future project decisions
- **Stakeholders are able to recommend a project planning methodology to follow throughout the remaining process group**

7. All of the following are true regarding the project plan except:

- Some of its input and outputs from other planning processes
- It's used to guide the project Executing and Controlling processes and it is the baseline used to measure project performance
- **It consists of one document that should be formally approved and signed by stakeholder**
- It contains things like the WBS, project schedule , and resource assignment

8. An activities list is typically shown in this ways.

- It can be shown as an outline
- **It can be shown as an outline or it can be graphically presented**
- It can be graphically presented
- None of the given

9. Always remember that projects are in dynamic working environments, so try to maintain flexibility in the work breakdown structure.

- **Always true**
- Always false
- Sometimes true sometimes false
- Depends on condition

10. To create a schedule, you can use project management tools;

- Gantt charts
- Network-scheduling techniques
- PERT
- **All of given**

11. Usman is project manager for a new website for a local zoo. He needs to perform Quantitative Risk Analysis. He will use all of the following tools and techniques to accomplish this except:

- Overall risk ranking for the project
- List of prioritized risk
- **Inputs to other processes**
- List of risks for additional analysis and management

12. Which of the following describes the cost of quality associated with

scrapping, rework, and downtime?

- **Internal failure**
- External failure
- Prevention cost
- Appraisal cost

13. Choudhary & Brothers hardware vendor left you voicemail saying that a snowstorm in theMidwestwill prevent your equipment from arriving on time. You identified a risk response for this risk and have arranged for a local company to lease you the needed equipment until yours arrives. This is an example of which risk response strategy?

- Transference
- Acceptance
- **Mitigation**
- Avoidance

14. What document outlines the action steps to be taken if an identified risk event should occur?

- Project plan
- Corrective action Plan
- Contingency Plan
- **Risk response plan**

15. Tools and techniques for risk identification include all but:

- Checklist
- **Risk assessment**
- Interviewing
- Assumption analysis

16. Tools and techniques for Performance reporting are:

- Performance review
- Variance analysis
- Trend analysis
- **All of the given**

17. Analogous estimating is a form of _____

- **Expert Judgment**
- Bottom up estimating

- Delphimethod
- Computerized estimating

18. _____ is another term for top down estimating.

- Life cycle costing
- Parametric modeling
- **Analogous estimating**
- Work package

19. Assumptions generally involve:

- **A degree of risk**
- Financial control
- Historical information
- Lesson learned

20. Receivers in the communications model filter their information through all of the following except:

- Culture
- Knowledge of subject
- **Conflict**
- Language

Quiz Solution:

1- The presence of which of the given factors is mandatory in a quality assured software

a) Change adaptive

b) Faulty

c) Correctness

d) Both Change adaptive and Correctness

2- Which of the following testing technique is followed to ensure that the software user requirements are being met?

a) White box

b) Gray box

c) Blue box

d) Black box

3- Which of the following testing techniques is usually used during implementation of individual modules?

a) White Box

b) Black Box

c) Integration testing

d) None of given

4- How do the dynamic testers confirm that the executions of a program (other than the expected execution of a program) are running accurately?

a) Some important program input are selected from the set of all and executed

b) It is hard to confirm that

c) The execution of the program other that the intended execution is useless to test

d) None of given

5- The execution of a program is tested by a model based approach in-case of

a) Formal testing

b) Dynamic testing

c) Static testing

d) Unit testing

6- What is the difference between formal methods and testing?

a) Formal methods aim at verification and proving correctness, while testing can only show the presence of errors.

b) Testing is done only in the third phase of SDLC whereas Formal methods are done in all the phases of SDLC except Testing phase

c) There is no big difference between the both

d) Testing can only be done after the requirements gathering phase of SDLC whereas Formal methods can be applied before that.

7- The main idea behind symbolic execution is to use symbolic values, instead of actual data, as input values, and to represent the values of program variables as symbolic expressions.

a) True

b) False

8- The purpose of mutation testing is

a) to help the tester develop effective tests or

b) to locate weaknesses in the test data used for the program never accessed during execution

c) to locate weaknesses in the test data used in sections of the code that are seldom accessed during execution

d) All of given

9- Which of the following is the example of mutation operators?

a) Replace each boolean sub expression with *true* and *false*.

b) Replace each arithmetic operation with another one, e.g. **+** with *****, **-** and **/**.

c) Replace each boolean relation with another one, e.g. **>** with **>=**, **==** and **<=**.

d) All of given

10- Which of the following testing approach is used to test the software functionality that previously worked as desired, stops working or no longer works in the same way that was previously planned?

a) Integration testing

b) Unit testing

c) Regression testing

d) Dynamic testing

11- Which of the following can be a type of regression?

a) Local - changes introduce new bugs.

b) Unmasked - changes unmask previously existing bugs.

c) New feature regression

d) All of given

12- Which of the following testing is required when it needs to test the software after combining the modules into a group?

a) Unit

b) Regression

c) White box

d) Integration

13- SQA encompasses the entire software development process

a) True

b) False

14- The process of software quality assurance (SQA) is designed to prevent software defects and inefficiencies

a) True

b) False

15- There is no difference between software quality assurance and software testing

a) True

b) False

CS615 Software Project Management
Solved Quiz No. 02 Fall 2012 on 11-02-2013

Time Left 87 sec(s)

Quiz Start Time: 10:16 AM

Question # 1 of 10 (Start time: 10:16:14 AM) **Total Marks:** 1

The decomposition of a software project is one of the first tasks of...

Select correct option:

- Software Engineer
- Software project manager
- Software Analyst
- Software tester

Software project manager

Click here to Save Answer & Move to Next Question

Time Left 52 sec(s)

Quiz Start Time: 10:16 AM

Question # 2 of 10 (Start time: 10:17:14 AM) **Total Marks:** 1

Describe where the work must be performed. Specify the location of hardware and software and where the people must perform the work is called _____

Select correct option:

- Scope of work
- Location of Work

Location of Work

- Period of Performance
- Deliverables Schedule

Click here to Save Answer & Move to Next Question

Time Left 53 sec(s)

Quiz Start Time: 10:16 AM

Question # 3 of 10 (Start time: 10:18:13 AM) **Total Marks:** 1

A node on a network schedule is that point in time at which an activity ----------.

Select correct option:

- Begins
- Begins or Ends

Begins or Ends

Ends

None of given

Click here to Save Answer & Move to Next Question

Time Left 64 sec(s)

Quiz Start Time: 10:16 AM

Question # 4 of 10 (Start time: 10:19:23 AM) **Total Marks:** 1

Predecessor activities need to ---------- before the next can begin. After a predecessor activity is completed, the successor activity becomes the predecessor for another activity.

Select correct option:

Both start and end

End

End

Start

None of given

Click here to Save Answer & Move to Next Question

Time Left 59 sec(s)

Quiz Start Time: 10:16 AM

Question # 5 of 10 (Start time: 10:20:20 AM) **Total Marks:** 1

To ---------- risks from occurring, the project team prepares the risk plan before the commencement of the project.

Select correct option:

- Avoid
- Deal
- None of given
- Manage

Avoid

Click here to Save Answer & Move to Next Question

Time Left 74 sec(s)

Quiz Start Time: 10:16 AM

Question # 6 of 10 (Start time: 10:21:15 AM) **Total Marks:** 1

Software project ……is an activity that distributes estimated effort across the planned project duration by allocating the effort to specific software engineering tasks.

Select correct option:

- Scheduling
- Cost Estimation
- Risk Management
- Both Later and Meddle Stage

Scheduling

Click here to Save Answer & Move to Next Question

Time Left 43 sec(s)

Quiz Start Time: 10:16 AM

Question # 7 of 10 (Start time: 10:21:41 AM) **Total Marks:** 1

A macroscopic schedule is developed at …

Select correct option:

- Early Stage
- Middle Stage
- Later Stage

Early Stage

Both Later and Meddle Stage

Click here to Save Answer & Move to Next Question

Time Left 25 sec(s)

Quiz Start Time: 10:16 AM

Question # 8 of 10 (Start time: 10:22:48 AM) **Total Marks:** 1

Which of the following is displayed as an S-curve?

Select correct option:

Gantt

Cost baseline

Critical path

PERT

Click here to Save Answer & Move to Next Question

Time Left 15 sec(s)

Quiz Start Time: 10:16 AM

Question # 9 of 10 (Start time: 10:24:04 AM) **Total Marks:** 1

Design decomposition of a software project is a division of the system into

Select correct option:

- Operational components
- High level Components
- Low level Modules
- High level Components and Low level Modules

Low level Modules

Click here to Save Answer & Move to Next Question

Time Left 72 sec(s)

Quiz Start Time: 10:16 AM

Question # 10 of 10 (Start time: 10:25:22 AM) **Total Marks:** 1

Each …… can be subdivided into sub tasks.

Select correct option:

- None of given
- Program

Task

Task

Project

Click here to Save Answer & Move to Next Question

Time Left 68 sec(s)

Quiz Start Time: 10:34 AM

Question # 1 of 10 (Start time: 10:34:50 AM) **Total Marks:** 1

Using PERT and CPM, ----------, helps you complete a project on time. By using these techniques, you can determine the latest time by when an activity should start to be completed on time.

Select correct option:

Individually

Individually

Combination

Individual and Combine

None of given

Click here to Save Answer & Move to Next Question

Time Left 63 sec(s)

Quiz Start Time: 10:34 AM

Question # 2 of 10 (Start time: 10:35:45 AM) **Total Marks:** 1

Over the course of the project, a comparison of the due date and the date delivered provides a metric for how well deliverable dates are …….. by the project team.

Select correct option:

Met

Met

Scheduled

None of given

Changed

Click here to Save Answer & Move to Next Question

Time Left 60 sec(s)

Quiz Start Time: 10:34 AM

Question # 3 of 10 (Start time: 10:36:50 AM) **Total Marks:** 1

_____ is based on soft skills and relies more on human factors, such as collecting information during group discussions

Select correct option:

Source lines of Code (SLOC)

Function Point (FP)

Constructive Cost Model (COCOMO)

Delphi technique

Delphi technique

Click here to Save Answer & Move to Next Question

Time Left 83 sec(s)

Quiz Start Time: 10:34 AM

Question # 4 of 10 (Start time: 10:37:34 AM) **Total Marks:** 1

Which of the following is displayed as an S-curve?

Select correct option:

Gantt

Cost baseline

Critical path

PERT

Click here to Save Answer & Move to Next Question

Time Left 71 sec(s)

Quiz Start Time: 10:34 AM

Question # 5 of 10 (Start time: 10:37:52 AM) **Total Marks:** 1

Describe where the work must be performed. Specify the location of hardware and software and where the people must perform the work is called _____

Select correct option:

Scope of work

Location of Work

Location of Work

Period of Performance

Deliverables Schedule

Click here to Save Answer & Move to Next Question

Time Left 33 sec(s)

Quiz Start Time: 10:34 AM

Question # 6 of 10 (Start time: 10:38:26 AM) **Total Marks:** 1

To aid planning, scheduling, and monitoring a project, you can use tools_____

Select correct option:

PERT and CPM

Timeline charts and Gantt charts

Both of given

Both of given

None of given

Click here to Save Answer & Move to Next Question

Time Left 74 sec(s)

Quiz Start Time: 10:34 AM

Question # 7 of 10 (Start time: 10:39:37 AM) **Total Marks:** 1

There are _____ types of Work Breakdown Structures.

Select correct option:

None of given

Two

Two

Three

Four

Click here to Save Answer & Move to Next Question

Time Left 52 sec(s)

Quiz Start Time: 10:34 AM

Question # 8 of 10 (Start time: 10:40:06 AM) **Total Marks:** 1

Which of the following Technique use network schedules to trace the completion of predetermined activities.

Select correct option:

Gantt Charts

PERT

CPM

PERT and CPM

PERT and CPM

Click here to Save Answer & Move to Next Question

Time Left 25 sec(s)

Quiz Start Time: 10:34 AM

Question # 9 of 10 (Start time: 10:40:55 AM) **Total Marks:** 1

Which of the following reason delays the Software Projects

Select correct option:

Incorrect initial estimates

Technical defficulties

Human defficulties

Incorrect initial estimates,Technical and Human deffi

Incorrect initial estimates,Technical and Human defficulties

Click here to Save Answer & Move to Next Question

Time Left 49 sec(s)

Quiz Start Time: 10:34 AM

Question # 10 of 10 (Start time: 10:42:21 AM) **Total Marks:** 1

A node on a network schedule is that point in time at which an activity ----------.

Select correct option:

Begins

Begins or Ends

Begins or Ends

Ends

None of given

Click here to Save Answer & Move to Next Question

Time Left 18 sec(s)

Quiz Start Time: 11:14 AM

Question # 1 of 10 (Start time: 11:14:23 AM) **Total Marks:** 1

In _____ the planner develops estimates of the information domain.

Select correct option:

Function point sizing

Function point sizing

Standard component sizing

Change sizing

All of given

Click here to Save Answer & Move to Next Question

Time Left 13 sec(s)

Quiz Start Time: 11:14 AM

Question # 2 of 10 (Start time: 11:15:37 AM) **Total Marks:** 1

Lessons learned are important to document because an organization can use them to improve future projects and the Project Management process. Therefore, in project closing procedures, it is helpful to review the

Select correct option:

Checklists for risk identification

WBS

Original contract

All of given

All of given

Click here to Save Answer & Move to Next Question

Time Left 64 sec(s)

Quiz Start Time: 11:14 AM

Question # 3 of 10 (Start time: 11:16:56 AM) **Total Marks:** 1

Predecessor activities need to ---------- before the next can begin. After a predecessor activity is completed, the successor activity becomes the predecessor for another activity.

Select correct option:

Both start and end

End

End

Start

None of given

Click here to Save Answer & Move to Next Question

Time Left 70 sec(s)

Quiz Start Time: 11:14 AM

Question # 4 of 10 (Start time: 11:17:25 AM) **Total Marks:** 1

Decomposition of the system into smaller components needs to be done ... in the planning cycle.

Select correct option:

Late stage

Middle

Early

Early

Middle and Late stage

Click here to Save Answer & Move to Next Question

Time Left 66 sec(s)

Quiz Start Time: 11:14 AM

Question # 5 of 10 (Start time: 11:17:48 AM) **Total Marks:** 1

A macroscopic schedule is developed at …

Select correct option:

Early Stage

Early Stage

Middle Stage

Later Stage

Both Later and Meddle Stage

Click here to Save Answer & Move to Next Question

Time Left 43 sec(s)

Quiz Start Time: 11:14 AM

Question # 6 of 10 (Start time: 11:18:15 AM) **Total Marks:** 1

Which of the following reason delays the Software Projects

Select correct option:

Incorrect initial estimates

Technical defficulties

Human defficulties

Incorrect initial estimates,Technical and Human deffi

Incorrect initial estimates,Technical and Human defficulties

Click here to Save Answer & Move to Next Question

Time Left 65 sec(s)

Quiz Start Time: 11:14 AM

Question # 7 of 10 (Start time: 11:19:04 AM) **Total Marks:** 1

Describe where the work must be performed. Specify the location of hardware and software and where the people must perform the work is called _____

Select correct option:

Scope of work

Location of Work

Location of Work

Period of Performance

Deliverables Schedule

Click here to Save Answer & Move to Next Question

Time Left 69 sec(s)

Quiz Start Time: 11:14 AM

Question # 8 of 10 (Start time: 11:19:31 AM) **Total Marks:** 1

A change in the arrangement of tasks can occur on the basis of ... theories of WBS.

Select correct option:

Two

Two

Three

Four

Single

Click here to Save Answer & Move to Next Question

Time Left 65 sec(s)

Quiz Start Time: 11:14 AM

Question # 9 of 10 (Start time: 11:19:54 AM) **Total Marks:** 1

Each ……. can be subdivided into sub tasks.

Select correct option:

None of given

Program

Task

Task

Project

Click here to Save Answer & Move to Next Question

CS615 today Solved MCQs Before Mid

by Arslan Ali
0 Comment

_____ identify which quality standards are relevant to the project and determines how to satisfy them

- **Quality planning**
- Quality assurance
- Quality control
- Process control

The overall role of Software in a larger system is identified during

- Requirements engineering
- Process engineering
- **System engineering**
- All of given

The British Standards Institution (1986) has stated the quality as

- The ability of a software product to satisfy its specified requirements
- "An inherent or distinguishing characteristic or a property"
- **"Quality is in the eye of the beholder, a matter, of the client's judgment."**
- All of the given

McCall (MCC77) and his colleagues proposed some software quality factors based on _____ most important aspects of a software product:

- 4
- **3**
- 6
- 5

Inefficient project management style is a

- Product-related problems
- Technology-related problems
- Process-related problems
- **People-related problems**

Upon evaluating current problems and desired information (input and output), the analyst begins to _____

- **Synthesize solutions**
- Model
- Specification
- All of given

These all are Product Revision Factors except

- Usability
- Maintainability
- **Flexibility**
- Testability

We can classify the problems that affect software projects into _____ categories

- 3
- **4**
- 5
- 6

The check-in and checkout facilities provide_____

- Best control
- Component control
- SCI control
- **Synchronization control**

The code generation step performs the task

- **Translated specification into a machine-readable form**
- Translated design into a machine-readable form
- Translated requirements into a machine-readable form
- Translated user data into a machine-readable form

Research-oriented software development is a

- Technology-related problems
- Process-related problems
- People-related problems
- **Product-related problems**

A meeting is conducted at a _____ and attended by both software engineers and customers.

- Software engineer site
- **Neutral site**
- Customer site
- Company site

Reviews conducted at each of this phase/s_____

- Analysis
- Design
- Coding
- **All of given**

All given below are the problems that affect software projects except:

- Product-related problems
- Technology-related problems
- **Procedure-related problems**
- People-related problems

_____is the technical kernel of software engineering

- **Design**
- Implementation

- Testing
- Requirement Analysis

Both the software engineer and customer take an active role in software requirements engineering-a set of activities that is often referred to as

- **Analysis**
- Design
- Specification
- System acceptance

The model serves as the basis for the creation of _____ for the Software.

- Design
- Maintenance
- Testing
- **Specifications**

Before requirements can be analyzed, modeled, or specified they must be gathered through a/an _____

- **Elicitation process**
- Interviewing
- Meeting
- None of given

Technology-related problems include _____

- Overestimated savings from reusable components and new tools and methods
- Switching tools in mid-way
- Integrating different software products in cross-platform implementation
- **All of given**

Insufficient identification is a

- Technology-related problems
- **Process-related problems**
- People-related problems
- Product-related problems

Throughout evaluation and solution synthesis, the analyst's primary focus is on _____

- "Not what, not "how"
- "What, also "how"
- **"What, not "how"**
- None of given

The overall role of Software in a larger system is identified during

- Requirements engineering
- Process engineering
- **System engineering**
- All of given

In problem evaluation area of effort, once problems have been identified, the _____determines what information is to be produced by the new system and what data will be provided to the system.

- **Analyst**
- Designer
- Coder
- Manager

A 'facilitator' controls the meeting can be _____

- Customer
- A developer
- An outsider
- **All of given**

Version control combines _____ to manage different versions of configuration objects that are created during software product development.

- Procedure
- Tools
- **Procedure and Tools**
- None of given

Many software projects digress from the original scope because of the nature of the software product or technology used, it's happen in _____

- Product scope changed toward the end of the project life cycle
- **Research-oriented software development**
- Defined scope
- Fuzzy users

When you build a product or system, it's important to go through a series of predictable steps – a road map that helps you create a timely, high-quality result, The road map that you follow is called a _____

- Software design
- **Software process**
- Software schedule
- Framework

Software design is actually a multi step process that focuses on _____ distinct attributes of a program

- **2**
- 3
- 4
- **5**

When you build a product or system, it's important to go through a series of predictable steps – a road map that helps you create a timely, high-quality result, The road map that you follow is called a _____

- Software design

- **Software Process**
- Software schedule
- Framework

The check-in and checkout facilities provide_____

- Best control
- Component control
- SCI control
- **Synchronization control**

Which of the following might require re-baselining of the cost baseline?

- Corrective action
- Revised cost estimates
- Updates to the cost management plan
- **Budget updates**

Once the review is complete, the Software Requirements Specification is "signed-off by _____

- Developer
- Customer
- Top level Management
- **Both Customer and Developer.**

Controlling Versions is activity of _____

- Construction
- Testing
- **SCM**
- Design

_____ identify which quality standards are relevant to the project and determines how to satisfy them

- **Quality planning**
- Quality assurance
- Quality control
- Process control

The British Standards Institution (1986) has stated the quality as

- The ability of a software product to satisfy its specified requirements
- "An inherent or distinguishing characteristic or a property"
- **"Quality is in the eye of the beholder, a matter, of the client's judgment."**
- All of the given

_____ ensures that the standards laid down for a project are followed.

- Quality assurance
- Quality control

- **Product evaluation**
- Process control

_____ ensures that appropriate steps to follow the product development procedures are carried out

- Quality Management
- Design
- **Process monitoring**
- Quality Control

These all are Product Revision Factors except

- **Usability**
- Maintainability
- Flexibility
- Testability

To control versions, you can use_____

- Version Control File
- **Version Control Register**
- Version Control authority
- All of given

_____is an umbrella activity that ensures conformance to standards and procedures throughout the SDLC of a software product.

- **SQA**
- Design
- Testing
- All of given

All of the following are benefits of meeting quality requirements

- An increase in stakeholder satisfaction
- Less rework
- Low turnover
- **Higher productivity**

The Preliminary Users Manual presents the software as a black box: That is, heavy emphasis is placed on

- User input
- User output
- **User input and the resultant output**
- None of given

Which of the following might require re-baselining of the cost baseline?

- Corrective action
- Revised cost estimates
- Updates to the cost management plan

- **Budget updates**

Before requirements can be analyzed, modeled, or specified they must be gathered through a/an _____

- **Elicitation process**
- Interviewing
- Meeting
- None of given

Defined scope is a

- Technology-related problems
- **Product-related problems**
- Process-related problems
- People-related problems

You can use the Item Traceability Matrix to identify _____ at the end of each phase

- **SCIs**
- SCM
- Design
- Construction

Most software project manager's practice a lot of management techniques that are of doubtful authenticity are called

- Project management tools
- **Project management myths**
- Project management thumb rules
- Project management fundamentals

The Introduction of the software requirements specification states the

- Goals
- Objective
- Design
- **Goals and objectives of the software**

The code generation step performs the task

- Translated specification into a machine-readable form
- **Translated design into a machine-readable form**
- Translated requirements into a machine-readable form
- Translated user data into a machine-readable form

————–is the ability to encourage by "push or pull" technical people to produce to their best ability.

- Evaluating
- **Motivation**

- None of the given
- Monitoring

_____contains an analysis of what went wrong, what went right, and what you could have done better in the software project.

Select correct option:

- **Prepare closedown report**
- Identify learning
- Identify reusable
- software components

Finally, the specification includes a _____

- Bibliography
- Appendix
- **Both Bibliography and Appendix**
- None of the above

Product quality depends on its conformance to _____

- Software requirements
- Development standards
- Implicit requirements
- **All of given**

Given all are major design styles except

- Object
- **Procedural**
- Structured
- Dtat-Structured Design

The quality of software is said to be high if it meets the

- **Standards, defined for the product**
- Procedures, defined for the product
- Standards and procedures, defined for the product
- Design defined for product