Learning4help by Waqas

Asslam-o-Alaikum! In this file we're going to provide you solution for CS615 Assignment 1 2022.
Don't copy paste this solution make your own changes. This is just an idea.
If you found mistake then let us know. Paid Tasks are also available
You can contact us on WhatsApp https://wa.me/+923421718143
Or You can send us gmail: Learningn4help@gmail.com
Facebook page is https://m.facebook.com/WAQASQURESHI34555/
For more educational stuff keep visiting
https://learning4help.com

Subscribe to my Channel:
https://www.youtube.com/channel/UC_CGywvKgSGACQHPuq-951Q



Learning4 Help
CS615
Assignment 1 Spring 2022

Question No 1:

Suppose you are working as a project manager in a software house named XYZ. You have to manage a project related to point of sale development for the grocery store. The software must maintain the inventory and sale of the items. Software should also maintain the accounts of the store. When store purchases the inventory it should be entered in the software along with the price. When item sold from the store it should be subtracted from the inventory. As you are the project manager of this project. First, you have to divide the project in five phases. What will be the five phases in which you will divide the project?

Solution:

Organizations performing projects will usually divide each project into several Project phases to improve management control and provide for links to the ongoing operations of the performing organization. Collectively, the project phases are known as the project life cycle. Software development, just like most other activities, has a beginning, middle and an end.

This view of software development is referred to as the software development life cycle. A project has five phases. Here's a brief summary of each:

1. Initiation

Articulate your vision for the project, establish goals, assemble your team, and define expectations and the scope of your project.

2. Planning

Refine the scope, identify specific tasks and activities to be completed, and develop a schedule and budget.

3. Executing

Accomplish your goals by leading your team, solving problems, and building your project.

4. Monitoring and Controlling

Monitor changes to the project make corrections, adjust your schedule to respond to problems, or adjust your expectations and goals.

5. Closing

Deliver your project to your audience, acknowledge results, and assess its success. Take the time to compose a written evaluation of the project and the development effort.

Learning4 Help

Question No 2:

There are a number of software tools available to manage the software projects. Among them one is
ProjectLibre software (open source) (*https://www.projectlibre.com/*).

You have to install this tool by following the below given procedure.
Open the link: https://www.projectlibre.com/product/1-alternative-microsoft-project-open-source
Click: Download button
Select: Download the projectlibre by
clicking on the download button.

After installation, you have to submit screenshots of the installed software. The screenshots must include the current date and time. These screenshots should be pasted in this file below:

Solution:

