For critical path of a network, which of the followings is the best suitable answer.

- Its free float is zero
- Its total float is zero
- Its independent float is zero
- All of the above

MTH601:Quiz No 1

Quiz Start Time: 11:10 AM, 02 June 2022

Question # 6 of 10 (Start time: 11:15:19 AM, 02 June 2022)

Total Marks: 1

About which of the following it is true that, "they only signify with the passage of time, the beginning and ending of some activities under no consumption of resources" ?

Select the correct option

- project
- dummy
- branch
- nodes





In 1948, Morse defined OR as "The term OR, has here-to fore been used to connote various attempts to study operations of war by _____. From a more general point of view, OR can be considered to be an attempt to

- graphical methods
- scientific methods
- computational methods
- none of these

B

In 1948, Morse defined OR as "The term OR, has here-to fore been used to connote various attempts to study operations of war by _____. From a more general point of view, OR can be considered to be an attempt to

- graphical methods
- scientific methods
- computational methods
- none of these

Question # 10 of 10 (Start time: 09:16:33 AM, 02 June 2022) Total Marks:

In a network flow diagram, for an activity (i,j) of duration of three days, if its earliest start time is of two days then which of the following will be its early finish time?

Select the correct option

- One day
- One and half day
- Six days
- Five days

Question # 5 of 10 (Start time: 11:14:27 AM, 02 June 2022) Total Marks: 1

In a Project Management, if the Critical activities of a network are delayed then ---------.

Select the correct option

- more resources have to employed
- project finish time will have to extend
- All above choices are equivalent
- project cost will increase



While finding the Critical Path, in the phase of Early Start and Early Finish computations, we start from first event and proceed calculations from left to right up to the --------- event.

- arbitrary
- middle
- last
- starting

In 1957, Churchmen Ackoff and Arnoff defined OR as "OR is the application of _____, techniques and tools to problems involving the operations of systems so as to provide those in control of the operations with optimum solutions to the problem."

- none of these
- computational methods
- scientific methods
- graphical methods

Question # 6 of 10 (Start time: 09:16:15 AM, 02 June 2022) Total Marks:

In a network flow diagram, if two jobs 'a(l,n)' and 'b(m,n)' of '7' and '8' days durations respectively, start earlier simultaneously on 4th day, then the next activity containing 'n' as head event can't start until the entering activity ---------- is completed.

Select the correct option

- (l,m)
- (l,n)
- (m,l)
- (m,n)

Question # 1 of 10 (Start time: 11:10:48 AM, 02 June 2022) Total Marks: 1

For a development project, if its standard deviation of project length = 8, expected and scheduled duration of the complete project are 50 and 45 days respectively, then which of the following will be the Standard Normal Variable of the project?

Select the correct option

- 1.7677
- 0.625
- -1.7677
- -0.625

In the phase of Early Start and Early Finish, to find the Critical Path in a network flow diagram, the computations are proceeded from ---------- to the final event.

- bottom to top
- top to bottom
- right to left
- left to right

In the phase of Early Start and Early Finish, to find the Critical Path in a network flow diagram, for the first node(event), we start with time ----------.

○	t = infinity
○	with strict positive value
○	t = 0 ✓ C
○	t = a (arbitrary)

In a network flow diagram, for an activity (i,j) of six days duration, if its Late Finish time is of nine days, then which of the following will be its Late Start time?

Select the correct option

- Six days
- Fifteen days
- Twelve days
- Three days



Click to Save Answer & Move to Next Question

Which of the following relation is true among the probabilistic times in PERT?

1.

- Optimistic < Most Likely < Pessimistic
- Most Likely < Optimistic < Pessimistic
- Most Likely < Pessimistic < Optimistic
- Pessimistic < Most Likely < Optimistic

Question # 1 of 10 (Start time: 01:56:17 PM, 02 June 2022) Total Marks: 1

In a network flow diagram, if an event is the predecessor of three other events then how many dummies are inevitable to include in the network?

Select the correct option

- Three
- Four
- One
- Two

The Operational Research Society of U.K. defines OR as "Operational Research is the application of the methods of _____to complex problems arising in the direction and management of large systems of men, machines, materials

- arts
- mathematics
- science
- statistics

Question # 1 of 10 (Start time: 01:56:17 PM, 02 June 2022) Total Marks: 1

In a network flow diagram, if an event is the predecessor of three other events then how many dummies are inevitable to include in the network?

Select the correct option

- Three
- Four
- One
- Two

Question # 2 of 10 (Start time: 11:11:41 AM, 02 June 2022) Total Marks: 1

For a development project, if its Standard Normal variable = 1.38, expected and the scheduled durations of the project are 100 and 110 days respectively, then Variance in the project length is ----------.

Select the correct option

- -7.246
- 7.246
- -52.50
- 52.50

b

Question # 9 of 10 (Start time: 08:41:08 AM, 02 June 2022)

Which one of the following is not an operations research problem solving steps?

Select the correct option

- definition of the problems
- variable selections
- observation
- model construction


MTH601 Quiz No 1 Quiz Start Time: 09:49 AM, 02 June 2022

Question # 4 of 10 (Start time: 09:52:13 AM, 02 June 2022) Total Marks: 1

In a network flow diagram, for an activity (i,j) of duration of three days, if its earliest start time is of two days then which of the following will be its early finish time?

Select the correct option

- One and half day
- One day
- Five days
- Six days



BC170406335: SABAHAT IQBAL

Time Left 86 sec(s)

MTH601:Quiz No 1

Quiz Start Time: 09:49 AM, 02 June 2022

Question # 10 of 10 (Start time: 09:55:12 AM, 02 June 2022)

Total Marks: 1

Operations research is based on _____.

Select the correct option

- all of these
- economics
- engineering
- computing

Question # 4 of 10 (Start time: 11:13:36 AM, 02 June 2022) Tota

There are _____ kinds of time calclulations for a project.

Select the correct option

- 4
- 2
- 1
- 3

A

EST, EFT

LST, LFT

Question # 2 of 10 (Start time: 09:15:54 AM, 02 June 2022) Total Marks:

Which of the following relation is correct for the Standard Deviation of an activity times having optimistic, pessimistic and most likely values as 4, 8 and 6 days respectively?

Select the correct option

- 0.666
- 01
- 7.111
- 0.147

MTH601:Quiz No 1

Quiz Start Time: 11:10 AM, 02 June 2022

Question # 9 of 10 (Start time: 11:18:07 AM, 02 June 2022)

Total Marks: 1

In a network flow diagram, if an activity (i,j) starts earlier after two days and finish earlier on fifth day, then which of the following will be its completion time?

Select the correct option

- Ten days
- Five days
- Three days
- Two days

While identifying the Critical Path of a network flow diagram, the Late Start and Late Finish phase confirms that project start time is ----------.

Select the correct option

- infinity
- arbitrary
- serial
- zero



MTH601:Quiz No 1

Quiz Start Time: 09:49 AM, 02 June 202

Question # 3 of 10 (Start time: 09:51:15 AM, 02 June 2022)

Total Marks:

Which of the following distribution gives the probability of completing the assigned project by considering the expected time of any activity as random variable?

Select the correct option

- Beta
- Poisson
- Binomial
- Normal

MTH601:Quiz No 1

Quiz Start Time: 07:35 AM,

Question # 9 of 10 (Start time: 07:44:04 AM, 02 June 2022)

T

In a development project, if an activity (q,r) of five days duration, starts late on 2nd day then which of the following will be its latest finish time?

Select the correct option

- 3rd day
- 10th day
- 4th day

Which of the following is uncertain in PERT?

Select the correct option

- Activities' completion times
- Resources associated with each activity
- Activities' precedence relation
- Activity Cost

BC170406335: SABAHAT IQBAL

Time Left 88 sec(s)

MTH601 Quiz No 1

Quiz Start Time: 09:49 AM, 02 June 2022

Question # 5 of 10 (Start time: 09:52:57 AM, 02 June 2022)

Total Marks: 1

Which of the following relation is true among the probabilistic times in PERT?

Select the correct option

- Optimistic < Most Likely < Pessimistic
- Pessimistic < Most Likely < Optimistic
- Most Likely < Pessimistic < Optimistic
- Most Likely < Optimistic < Pessimistic

MTH601:Quiz No 1 **Quiz Start Time: 07:3**

Question # 10 of 10 (Start time: 07:45:29 AM, 02 June 2022)

In a development project, if an activity (i,j) of six days duration, starts late on 3rd day then which of the following will be its latest finish time?

Select the correct option

- 18th day
- 2nd day
- 9th day
- 3rd day

MTH601:Quiz No 1

Quiz Start Time: 11:10 AM, 02 June 2022

Question # 6 of 10 (Start time: 11:15:19 AM, 02 June 2022)

Total Marks: 1

About which of the following it is true that, "they only signify with the passage of time, the beginning and ending of some activities under no consumption of resources" ?

Select the correct option

- project
- dummy
- branch
- nodes





For critical path of a network, which of the followings is the best suitable answer.

- Its free float is zero
- Its total float is zero
- Its independent float is zero
- All of the above

BC170406335: SABAHAT IQBAL

Time Left 86 sec(s)

MTH601:Quiz No 1

Quiz Start Time: 09:49 AM, 02 June 2022

Question # 9 of 10 (Start time: 09:54:31 AM, 02 June 2022)

Total Marks: 1

The task which is executed by the usage of resources and time is called ----------.

Select the correct option

- node
- project
- activity
- event

Click to Save Answer & Move to Next Question

MTH601: Quiz 1

Subscribe

Question # 10 of 10

SOLVED BY: WAQAR HUSSAIN

The dummy activities consume

Select the correct option

PRESENTED BY: TALEEMI MARKAZ

- [x] No time, no resources
- [ ] No time but some resources
- [ ] Some resources in minimum time
- [ ] None of these

Question # 1 of 10 (Start time: 08:25:50 AM, 02 June 2022)

Which of the following is not a problem of probabilistic technique

Select the correct option

- Linear programming
- Game theory
- Decision analysis
- Forecasting



5:43 pm

In 1948, Morse defined OR as "The term OR, has here-to fore been used to connote various attempts to study operations of war by _____. From a more general point of view, OR can be considered to be an attempt to

- graphical methods
- scientific methods
- computational methods
- none of these

B

MTH601: Quiz 1

Subscribe

Question # 5 of 10

SOLVED BY: WAQAR HUSSAIN

Which one is best describe Sectorial planning

Select the correct option

PRESENTED BY: TALEEMI MARKAZ

- Improving the layout of a workshop in a company
- Simulation Modeling of the Economy of the country
- None of these
- Inventory Planning in agriculture


For More Quiz Subscribe our Channel TALEEMI MARKAZ

Question # 9 of 10 (Start time: 04:46:34 PM, 02 June 2022)

If both jobs 'a(l,n)' and 'b(m,n)' of '7' and '8' days durations respectively, start earlier simultaneously on 4th day, then 'n' can start earlier on ----------day.

Select the correct option

- 8th
- 12th
- 11th
- 15th



Question # 2 of 10

SOLVED BY: WAQAR HUSSAIN

_____ employs a different modeling and solution logic than linear programming

PRESENTED BY: TALEEMI MARKAZ

Select the correct option

○	Transportation Model
○	Inventory Control Model
☞	Dynamic Programming
○	None of the above

Question # 9 of 10 (Start time: 09:16:31 AM, 02 June 2022) Total Mark

While solving a network flow problem by using PERT, the area under the Normal Distribution curve gives ----------.

Select the correct option

- Variance of the project length
- Standard Deviation of project length
- Expected time of completion
- Probability of completion

Question # 10 of 10 (Start time: 09:16:33 AM, 02 June 2022) Total Marks:

In a network flow diagram, for an activity (i,j) of duration of three days, if its earliest start time is of two days then which of the following will be its early finish time?

Select the correct option

- One day
- One and half day
- Six days
- Five days

In 1948, Morse defined OR as "The term OR, has here-to fore been used to connote various attempts to study operations of war by _____. From a more general point of view, OR can be considered to be an attempt to

- graphical methods
- scientific methods
- computational methods
- none of these

MTH601: Quiz 1

Question # 1 of 10

SOLVED BY

The Variance V_t of expected time is calculated as

Select the correct option

PRESENTED BY:

- $V_t = \left(\frac{t_m - t_o}{6}\right)^2$
- $V_t = \left(\frac{t_o - t_p}{6}\right)^2$
- $V_t = \left(\frac{t_p - t_m}{6}\right)^2$
- None of the above

MTH601: Quiz 1

Subscribe

Question # 9 of 10

SOLVED BY: WAQAR HUSSAIN

EST and EFT of activities are calculated in

PRESENTED BY: TALEEMI MARKAZ

Select the correct option

- Forward pass
- Backward pass
- Path does not effected
-

BC170406335: SABAHAT IQBAL

Time Left 88 sec(s)

MTH601 Quiz No 1

Quiz Start Time: 09:49 AM, 02 June 2022

Question # 5 of 10 (Start time: 09:52:57 AM, 02 June 2022)

Total Marks: 1

Which of the following relation is true among the probabilistic times in PERT?

Select the correct option

- Optimistic < Most Likely < Pessimistic
- Pessimistic < Most Likely < Optimistic
- Most Likely < Pessimistic < Optimistic
- Most Likely < Optimistic < Pessimistic

In 1957, Churchmen Ackoff and Arnoff defined OR as "OR is the application of _____, techniques and tools to problems involving the operations of systems so as to provide those in control of the operations with optimum solutions to the problem."

- none of these
- computational methods
- scientific methods
- graphical methods

Which of the following phases are performed to find the critical path in CPM?

- Resource Scheduling and Allocation
- Precedence and succession
- Forward and Backward(Early and Late finish program)
- Program Evaluation and Review

MTH601: Quiz 1

Subscribe

Question # 3 of 10

SOLVED BY: WAQAR HUSSAIN

Best possible time estimate that a given activity would take under normal conditions which often exist, is called

PRESENTED BY: TALEEMI MARKAZ

Select the correct option

- Most Likely time estimate
- Pessimistic time estimate
- Smallest time estimate
- None of the above

MTH601: Quiz 1

Subscribe

Question # 6 of 10

SOLVED BY: WAQAR HUSSAIN

To identify and maintain the proper precedence relationship between activities those are not connected by event, we introduce

PRESENTED BY: TALEEMI MARKAZ

Select the correct option

- ○ Parallel Activity
- ◉ Dummy Activity
- ○ Sequential Activity
- ○ None of the above

MTH601: Quiz 1

Subscribe

Question # 8 of 10

SOLVED BY: WAQAR HUSSAIN

The amount of an activity can be delayed without affecting the early start time of any other job, is called

PRESENTED BY: TALEEMI MARKAZ

Select the correct option

- Independent Slack
- Total Slack
- Free Slack
- None of these

In the phase of Early Start and Early Finish, to find the Critical Path in a network flow diagram, the computations are proceeded from ---------- to the final event.

- bottom to top
- top to bottom
- right to left
- left to right

While finding the Critical Path, in the phase of Early Start and Early Finish computations, we start from first event and proceed calculations from left to right up to the --------- event.

- arbitrary
- middle
- last
- starting

Question # 1 of 10 (Start time: 11:10:48 AM, 02 June 2022) Total Marks: 1

For a development project, if its standard deviation of project length = 8, expected and scheduled duration of the complete project are 50 and 45 days respectively, then which of the following will be the Standard Normal Variable of the project?

Select the correct option

- 1.7677
- 0.625
- -1.7677
- -0.625

MTH601:Quiz No 1 Quiz Start Time: 11

Question # 9 of 10 (Start time: 11:24:55 AM, 03 June 2022)

If weights are 1, 4 and 7 or optimistic, most likely and pessimistic time estimates, respectively, then select the most suitable answer.

Select the correct option

- $t_e = 4$
- $V_t = 4$
- $S_t = 2$
- $t_e = \frac{t_a + 4t_m + t_p}{6}$

Question # 9 of 10 (Start time: 08:41:08 AM, 02 June 2022)

Which one of the following is not an operations research problem solving steps?

Select the correct option

- definition of the problems
- variable selections
- observation
- model construction

Question # 8 of 10 (Start time: 10:46:48 AM, 03 June 2021) Total

In Project Management, Program Evaluation and Review Technique (PERT) is based on ---------- times.

Select the correct option

- probabilistic
- deterministic
- serial
- stochastic

MTH601 Quiz No 1

Question # 9 of 10 (Start time: 10:47:21 AM, 03 June 2023)

Which one of the following is not an operations research problem solving steps?

Select the correct option

- model construction
- variable selections
- observation
- definition of the problems

MTH601: Quiz 1

Subscribe

Question # 4 of 10

SOLVED BY: WAQAR HUSSAIN

Standard Deviation S.D is

PRESENTED BY: TALEEMI MARKAZ

Select the correct option

- ○ One sixth of the difference between pessimistic time estimates and most likely time estimates
- ○ One sixth of the difference between optimistic time estimates and most likely time estimates
- ● One sixth of the difference between pessimistic time estimates and optimistic time estimates
- ○ One sixth of the difference between most likely time estimates and optimistic time estimates

Question # 6 of 10 (Start time: 09:16:15 AM, 02 June 2022) Total Marks:

In a network flow diagram, if two jobs 'a(l,n)' and 'b(m,n)' of '7' and '8' days durations respectively, start earlier simultaneously on 4th day, then the next activity containing 'n' as head event can't start until the entering activity ---------- is completed.

Select the correct option

- (l,m)
- (l,n)
- (m,l)
- (m,n)

In a network flow diagram, for an activity (i,j) of six days duration, if its Late Finish time is of nine days, then which of the following will be its Late Start time?

Select the correct option

- Six days
- Fifteen days
- Twelve days
- Three days



Click to Save Answer & Move to Next Question

MTH601:Quiz No 1

Quiz Start Time: 11:16 AM, 03 June 2022

Question # 1 of 10 (Start time: 11:16:52 AM, 03 June 2022)

Total Marks: 1

About which of the following it is true that, “they only signify with the passage of time, the beginning and ending of some activities under no consumption of resources” ?

Select the correct option

- project
- branch
- nodes
- dummy



Click to Save Answer & Move to Next Question

In the phase of Early Start and Early Finish, to find the Critical Path in a network flow diagram, for the first node(event), we start with time ----------.

○	t = infinity
○	with strict positive value
○	t = 0 ✓ C
○	t = a (arbitrary)

Which of the following relation is true among the probabilistic times in PERT?

1.

- Optimistic < Most Likely < Pessimistic
- Most Likely < Optimistic < Pessimistic
- Most Likely < Pessimistic < Optimistic
- Pessimistic < Most Likely < Optimistic

estion # 7 of 10 (Start time: 11:22:15 AM, 03 June 2022) Total

For a development project, if its Standard Normal variable 1.38, expected and the scheduled durations of the project are 100 and 110 days respectively, then Variance in the project length is ----------.

lect the correct option

- -7.246
- 52.50
- 7.246
- -52.50

Click to Save Answer & Move to Next Question

BC170406335: SABAHAT IQBAL

Time Left 86 sec(s)

MTH601:Quiz No 1

Quiz Start Time: 09:49 AM, 02 June 2022

Question # 9 of 10 (Start time: 09:54:31 AM, 02 June 2022)

Total Marks: 1

The task which is executed by the usage of resources and time is called ----------.

Select the correct option

- node
- project
- activity
- event

Click to Save Answer & Move to Next Question

Question # 1 of 10 (Start time: 01:56:17 PM, 02 June 2022) Total Marks: 1

In a network flow diagram, if an event is the predecessor of three other events then how many dummies are inevitable to include in the network?

Select the correct option

- Three
- Four
- One
- Two

The Operational Research Society of U.K. defines OR as "Operational Research is the application of the methods of _____to complex problems arising in the direction and management of large systems of men, machines, materials

- arts
- mathematics
- science
- statistics

Question # 1 of 10 (Start time: 01:56:17 PM, 02 June 2022) Total Marks: 1

In a network flow diagram, if an event is the predecessor of three other events then how many dummies are inevitable to include in the network?

Select the correct option

- Three
- Four
- One
- Two

Question # 2 of 10 (Start time: 11:11:41 AM, 02 June 2022) Total Marks: 1

For a development project, if its Standard Normal variable = 1.38, expected and the scheduled durations of the project are 100 and 110 days respectively, then Variance in the project length is ----------.

Select the correct option

- -7.246
- 7.246
- -52.50
- 52.50

b

MTH601 Quiz No 1 Quiz Start Time: 09:49 AM, 02 June 2022

Question # 4 of 10 (Start time: 09:52:13 AM, 02 June 2022) Total Marks: 1

In a network flow diagram, for an activity (i,j) of duration of three days, if its earliest start time is of two days then which of the following will be its early finish time?


Select the correct option

- One and half day
- One day
- Five days
- Six days

Which of the following is uncertain in PERT?

Select the correct option

- Activities' completion times
- Resources associated with each activity
- Activities' precedence relation
- Activity Cost



BC170406335: SABAHAT IQBAL

Time Left 86 sec(s)

MTH601:Quiz No 1

Quiz Start Time: 09:49 AM, 02 June 2022

Question # 10 of 10 (Start time: 09:55:12 AM, 02 June 2022)

Total Marks: 1

Operations research is based on _____.

Select the correct option

- all of these
- economics
- engineering
- computing

Question # 4 of 10 (Start time: 11:13:36 AM, 02 June 2022) Tota

There are _____ kinds of time calclulations for a project.

Select the correct option

- 4
- 2
- 1
- 3

A

EST, EFT

LST, LFT

Question # 2 of 10 (Start time: 09:15:54 AM, 02 June 2022) Total Marks:

Which of the following relation is correct for the Standard Deviation of an activity times having optimistic, pessimistic and most likely values as 4, 8 and 6 days respectively?

Select the correct option

- 0.666
- 01
- 7.111
- 0.147

MTH601:Quiz No 1

Quiz Start Time: 11:10 AM, 02 June 2022

Question # 9 of 10 (Start time: 11:18:07 AM, 02 June 2022)

Total Marks: 1

In a network flow diagram, if an activity (i,j) starts earlier after two days and finish earlier on fifth day, then which of the following will be its completion time?

Select the correct option

- Ten days
- Five days
- Three days
- Two days

MTH601:Quiz No 1

Quiz Start Time: 09:49 AM, 02 June 202

Question # 3 of 10 (Start time: 09:51:15 AM, 02 June 2022)

Total Marks:

Which of the following distribution gives the probability of completing the assigned project by considering the expected time of any activity as random variable?

Select the correct option

- Beta
- Poisson
- Binomial
- Normal

MTH601:Quiz No 1

Quiz Start Time: 07:35 AM,

Question # 9 of 10 (Start time: 07:44:04 AM, 02 June 2022)

T

In a development project, if an activity (q,r) of five days duration, starts late on 2nd day then which of the following will be its latest finish time?

Select the correct option

- 3rd day
- 10th day
- 4th day

While identifying the Critical Path of a network flow diagram, the Late Start and Late Finish phase confirms that project start time is ----------.

Select the correct option

- infinity
- arbitrary
- serial
- zero



Question # 5 of 10 (Start time: 11:19:40 AM, 03 June 2022) Total Marks: 1

Which of the following is an operations research (OR) process?

Select the correct option

- Linear programming
- Simplex method
- Networking
- Problem definition



Click to Save Answer & Move to Next Question

MTH601:Quiz No 1 **Quiz Start Time: 07:3**

Question # 10 of 10 (Start time: 07:45:29 AM, 02 June 2022)

In a development project, if an activity (i,j) of six days duration, starts late on 3rd day then which of the following will be its latest finish time?

Select the correct option

- 18th day
- 2nd day
- 9th day
- 3rd day

MTH601:Quiz No 1 Quiz Start Time: 11:16 AM, 03 June 2022

Question # 3 of 10 (Start time: 11:18:24 AM, 03 June 2022) Total Marks: 1

If both jobs ‘a(l,n)’ and ‘b(m,n)’ of ‘7’ and ‘8’ days durations respectively, start earlier simultaneously on 4th day, then ‘n’ can start earlier on ----------day.

Select the correct option

- 11th
- 8th
- 12th
- 15th

Click to Save Answer & Move to Next Question

MTH601 Quiz No 1

Quiz Start Time: 10:40 AM, 03 June 2023

Question # 9 of 10 (Start time: 10:47:21 AM, 03 June 2023)

Total Marks: 1

Which one of the following is not an operations research problem solving steps?

Select the correct option

- model construction
- variable selections
- observation
- definition of the problems

uestion # 2 of 10 (Start time: 11:17:38 AM, 03 June 2022) Total

Which one of the following is not an operations research problem solving steps?

lect the correct option

- definition of the problems
- observation
- variable selections
- model construction



Click to Save Answer & Move to Next Question

Which of the following is uncertain in PERT?

Select the correct option

- Activities' completion times
- Resources associated with each activity
- Activities' precedence relation
- Activity Cost

MTH601:Quiz No 1

Quiz Start Time: 11:16 AM, 03 June 2022

Question # 10 of 10 (Start time: 11:26:16 AM, 03 June 2022)

Total Marks: 1

Operations research (OR) is the application of quantitative methods to _____ making.

Select the correct option

- decision
- formula
- all of these
- observation

Click to Save Answer & Move to Next Question

Question # 4 of 10 (Start time: 11:19:04 AM, 03 June 2022) Total Marks: 1

Which of the following phases are performed to find the critical path in CPM?

Select the correct option

- Resource Scheduling and Allocation
- Forward and Backward(Early and Late finish program)
- Program Evaluation and Review
- Precedence and succession

Click to Save Answer & Move to Next Question