Past Papers for Mids./Finals are also Available



Miss Mehwish: 03171491481

MGMT627

Short Notes

Final Term (18-45)

Lecture-wise /Summary of Important Points

Note: "Short notes should only be used to clarify concepts; they should not be relied upon solely for good CGPA. It is essential to read the handouts thoroughly for better understanding and performance in exams."

Lecture 18: Project Quality Management

Summary (Simple English)

Lecture 18 mein humne Project Quality Management ke bare mein seekha. Quality management ka matlab hai project ki deliverables ya product ki quality ko ensure karna ke wo customer ke expectations aur standards par pura utre. Quality management teen hisso mein hota hai: Quality Planning, Quality Assurance, aur Quality Control. Ye ensure karta hai ke project ka kaam sahi tareeke se aur behtareen quality ke sath ho.

Key Points

- **Quality Management** ka matlab project deliverables ko set standards ke mutabiq banana.
- **Quality Planning:** Quality standards tay karna aur unko achieve karne ke tareeqe plan karna.
- **Quality Assurance:** Processes ko monitor karna taake quality standards par amal ho.
- **Quality Control:** Final product ki checking taake defects na hon.
- Tools: Pareto Chart, Cause-and-Effect Diagram (Fishbone), Control Charts.
- **Cost of Quality:** Quality banane, defects dhundhne aur durust karne ka total kharcha.
- Six Sigma aur TQM (Total Quality Management) quality improve karne ke popular methods hain.

Examples

MAM MEHWISH 03184148783

Past Papers for Mids./Finals are also Available



Miss Mehwish: 03171491481

- Agar ek construction project mein quality standards set kiye gaye hain, to quality planning mein ye tay hoga ke kaunse materials use karne hain aur inspection kaise hogi.
- Quality assurance ke liye independent audit hota hai jisme check karte hain ke processes follow ho rahe hain ya nahi.
- Quality control mein final product jaise bridge ya building ki inspection hoti hai defects ke liye.
- Pareto chart use karke project team pata laga sakti hai ke zyada problems kis wajah se ho rahi hain, jaise ke 80% problems 20% causes ki wajah se.

Short Questions with Answers (Solved)

1. **Quality Management kya hai?**
   Answer: Quality Management project ke deliverables ko set standards ke mutabiq banane ka amal hai.
   Example: Agar customer ne kaha ke bridge ki concrete strength 30MPa honi chahiye, to quality management ensure karta hai ke ye standard pura ho.
2. **Quality Planning ka kya maksad hai?**
   Answer: Quality Planning mein standards tay kiye jate hain aur unko hasil karne ka plan banaya jata hai.
   Example: Project mein decide karna ke kis material ko use karna hai taake quality standards puray ho.
3. **Quality Assurance aur Quality Control mein kya farq hai?**
   Answer: Quality Assurance processes par focus karta hai, jabke Quality Control product ko check karta hai defects ke liye.
   Example: Assurance mein audit hota hai, Control mein product inspection.
4. **Cause-and-Effect Diagram kya hota hai?**
   Answer: Ye ek tool hai jo problem ke root causes dhoondhne mein madad karta hai.
   Example: Agar project delay ho raha hai to Fishbone diagram use karke pata lagate hain ke delay ki asli wajah kya hai.

Long Questions with Answers (Solved)

1. **Project Quality Management ke phases ko explain karein aur example dein.**
   Answer: Project Quality Management mein teen phases hote hain:

- **Quality Planning:** Standards tay karna, jaise material specs tay karna.
- **Quality Assurance:** Processes ki checking, jaise audit karna.

MAM MEHWISH 03184148783

Past Papers for Mids./Finals are also Available



Miss Mehwish: 03171491481

- **Quality Control:** Product inspection, jaise bridge ki testing.
  Example: Ek bridge banate waqt pehle material ki quality plan karte hain, phir construction process audit karte hain, aur akhir mein final product inspect karte hain.

2. **Pareto Chart kaise project quality improve karta hai?**
   Answer: Pareto Chart se hum identify karte hain sab se important problems ko jo zyada asar dalti hain. Ye 80/20 rule par kaam karta hai, jisme 80% problems 20% causes se hoti hain.
   Example: Agar project mein zyada defects welding ki wajah se hain, to Pareto Chart se pata lagta hai ke welding process improve karni chahiye.

3. **Six Sigma methodology kya hai aur project quality mein iska kya role hai?**
   Answer: Six Sigma ek approach hai jiska goal defects ko bohat kam karna hai (near zero). Ye data-driven hota hai aur processes ko optimize karta hai.
   Example: Manufacturing project mein Six Sigma se production mein defects 3.4 per million parts tak kam kiye jate hain.

4. **Quality Control tools ka zikr karte hue batayein ke ye tools project quality ko kaise help karte hain.**
   Answer:

- **Control Charts:** Process variations ko monitor karte hain taake defects na hon.
- **Cause-and-Effect Diagram:** Problem ki asli wajah dhoondhta hai.
- **Pareto Chart:** Sab se important problems ko highlight karta hai.
  Example: Agar control chart process variation dikhaye jo limits se bahar hai, to turant action lena zaroori hai taake quality maintain ho.

Roman English Explanation

Lecture 18 mein hum ne **Project Quality Management** ke bare mein seekha. Iska matlab hai project ke kaam ko itna acha banaya jaye ke wo customer ki expectations puri kar sake. Quality Management ke teen parts hain: Planning, Assurance, aur Control. Pehle quality ke standards plan karte hain, phir check karte hain ke wo standards sahi se follow ho rahe hain, aur akhir mein final product ko defects ke liye inspect karte hain. Tools jese Pareto chart, Fishbone diagram, aur control charts quality improve karne mein madadgar hain. Misal ke taur par, agar project mein defects zyada hain, to Pareto chart se maloom hota hai ke sab se bari problem kahan hai, jise phir solve kiya jata hai.

Lecture 19: Project Risk Management

Summary

Lecture 19 mein humne Project Risk Management ka concept samjha. Risk management ka matlab hai project ke potential problems (risks) ko pehchan-na, analyze karna aur unka solution dhoondhna. Risk management se project delay, cost overrun aur quality issues se bach sakta hai.

MAM MEHWISH 03184148783

Past Papers for Mids./Finals are also Available



Miss Mehwish: 03171491481

Key Points

- Risk: Wo uncertain event jo project ko affect kar sakta hai.
- Risk Identification: Risks ko pehchan-na.
- Risk Analysis: Risks ki importance aur effect samajhna (qualitative aur quantitative).
- Risk Response: Risk ko avoid, mitigate, transfer ya accept karna.
- Risk Monitoring: Risk par nazar rakhna aur unko control karna.

Examples

- Agar construction project mein bad weather risk hai to contingency plan tayar karna.
- Software project mein technology failure ka risk ho sakta hai, jise mitigate karne ke liye backup plan hota hai.

Short Questions (Solved)

1. **Risk kya hota hai?**
   Answer: Risk wo uncertain event hai jo project goals ko effect kar sakta hai.
   Example: Barish ke wajah se construction delay hona risk hai.
2. **Risk Identification ka matlab kya hai?**
   Answer: Project ke sab possible risks ko pehchan-na.
   Example: Project start mein hi possible delays identify karna.
3. **Risk Response ke types kya hain?**
   Answer: Avoid, Mitigate, Transfer, Accept.
   Example: Risk transfer mein insurance lena.
4. **Risk Monitoring kyu zaroori hai?**
   Answer: Taake risks par control rahe aur timely action liya ja sake.
   Example: Regular meetings mein risk status check karna.

Long Questions (Solved)

1. **Project Risk Management ka process explain karein.**
   Answer: Risk management mein sab se pehle risks identify karte hain, phir unki analysis karte hain, response plan banate hain, aur monitoring karte hain.
   Example: Ek software project mein pehle technical risks identify kiye, phir unke impact assess kiye, solutions plan kiye, aur project duration tak monitor kiya.

MAM MEHWISH 03184148783

Past Papers for Mids./Finals are also Available



Miss Mehwish: 03171491481

2. **Risk mitigation kaise ki jati hai?**
   Answer: Risk ko kam karne ke liye steps lena jese alternative plans banana, extra resources allocate karna.
   Example: Agar supplier delay ka risk ho to backup supplier arrange karna.

3. **Risk acceptance kab ki jati hai?**
   Answer: Jab risk ka impact chhota ho ya usay control karna mushkil ho.
   Example: Minor technical glitches ko accept karna.

4. **Qualitative aur Quantitative risk analysis mein farq kya hai?**
   Answer: Qualitative subjective assessment hai, quantitative numbers aur statistics par based hota hai.
   Example: Qualitative mein risk ko high ya low kehte hain, quantitative mein percent probability estimate karte hain.

Roman English Explanation

Lecture 19 mein humne sikha ke project mein risks kya hote hain aur unko kaise manage karna chahiye. Risk identification se pehle hi pata lag jata hai ke project ko kin problems ka samna ho sakta hai. Phir un risks ki analysis kar ke unka solution plan karte hain. Risk response mein avoid karna, kam karna, transfer karna ya accept karna shamil hai. Risk monitoring se project par hamesha nazar rehti hai.

Lecture 20: Project Communication Management

Summary

Lecture 20 mein humne project communication ki importance samjhi. Communication management ensure karta hai ke sahi maloomat sahi waqt par sahi logon tak pohanch jaye. Ye project success ke liye bohat zaroori hai.

Key Points

- Communication process: Sender, message, receiver, feedback.
- Types: Push (bina request ke bhejna), Pull (receiver khud lena).
- Communication plan banani chahiye.
- Barriers: Language, culture, noise, misunderstanding.
- Technologies: Email, meetings, teleconferencing.

MAM MEHWISH 03184148783

Past Papers for Mids./Finals are also Available



Miss Mehwish: 03171491481

Examples

- Project status report email bhejna (Push communication).
- Project documents project website par upload karna (Pull communication).
- Misunderstanding avoid karne ke liye simple language use karna.

Short Questions (Solved)

1. **Project communication kya hai?**
   Answer: Project ki maloomat ka asar darust aur timely flow.
   Example: Meeting mein task updates dena.
2. **Push aur Pull communication mein farq kya hai?**
   Answer: Push mein maloomat bhejte hain, Pull mein maloomat mangte hain.
   Example: Emails push hain, websites pull.
3. **Communication barriers ke examples dein.**
   Answer: Language farq, cultural misunderstanding, noise.
   Example: Foreign team ke sath language barrier.
4. **Communication plan kyun zaroori hai?**
   Answer: Taake maloomat sahi waqt aur shakl mein pohanche.
   Example: Har meeting ka agenda plan karna.

Long Questions (Solved)

1. **Project communication management ke steps explain karein.**
   Answer: Communication plan banana, information distribute karna, feedback lena, aur communication ko monitor karna.
   Example: Ek software project mein client updates schedule karna.
2. **Effective communication project ko kaise behtar banati hai?**
   Answer: Clear information se misunderstandings kam hoti hain aur decision making behtar hoti hai.
   Example: Team members ko updated rakhna.
3. **Communication barriers aur unka solution kya hai?**
   Answer: Barriers jese language aur culture hain; solution simple language aur cultural training dena.
   Example: Translation software use karna.
4. **Communication technologies ka project mein kya role hai?**
   Answer: Technologies se communication asan aur tez hoti hai.
   Example: Video conferencing se remote team meetings.

MAM MEHWISH 03184148783

Past Papers for Mids./Finals are also Available



Miss Mehwish: 03171491481

Roman English Explanation

Lecture 20 mein communication ki importance samjhi. Project mein agar communication acha na ho to misunderstanding aur delays hotay hain. Push communication mein aap bina kisi ke request ke maloomat bhejte hain, jabke pull communication mein receiver apni zarurat mutabiq maloomat leta hai. Barriers ko samajh kar unka hal nikalna zaroori hai.

Lecture 21: Project Stakeholder Management

Summary

Lecture 21 mein stakeholder management ke bare mein seekha. Stakeholders wo log hain jo project se mutasir ya project ko mutasir karte hain. Unki needs aur expectations samajhna aur manage karna project success ke liye zaroori hai.

Key Points

- Stakeholders ki pehchan aur register banani chahiye.
- Stakeholder analysis kar ke unki importance samjhi jati hai.
- Stakeholder engagement plan banaya jata hai.
- Communication unke sath regular aur clear honi chahiye.
- Resistance manage karna bhi zaroori hai.

Examples

- Project sponsor ko regular financial updates dena.
- Team members ko task changes ki information dena.
- Agar koi stakeholder project mein delay ki wajah hai to uski objections samajh kar unko solve karna.

Short Questions (Solved)

1. **Stakeholder kya hota hai?**
   Answer: Wo log jo project se mutasir ya usay mutasir karte hain.
   Example: Client, team, suppliers.

MAM MEHWISH 03184148783

Past Papers for Mids./Finals are also Available



Miss Mehwish: 03171491481

2. **Stakeholder register kya hai?**
   Answer: Stakeholders ki list aur unka role.
   Example: Sponsor, team leader, vendor.

3. **Stakeholder analysis kyun zaroori hai?**
   Answer: Taake pata chale ke kin stakeholders ko zyada tawajjo deni hai.
   Example: Project sponsor ko sab se zyada importance.

4. **Stakeholder engagement plan kya hota hai?**
   Answer: Plan jo stakeholders ko involve karta hai.
   Example: Regular meetings schedule karna.

Long Questions (Solved)

1. **Stakeholder management process explain karein.**
   Answer: Identification, analysis, engagement planning, communication, aur monitoring.
   Example: Pehle sab stakeholders identify kar ke unke mutabiq plan banate hain.

2. **Stakeholder communication project ko kaise improve karti hai?**
   Answer: Stakeholders updated aur satisfied rehte hain, jisse conflicts kam hote hain.
   Example: Regular updates se sponsor ko project progress ka pata rehta hai.

3. **Stakeholder resistance ko kaise manage karte hain?**
   Answer: Unki concerns sun kar, communication barhakar aur solutions de kar.
   Example: Client ki objections ko meetings mein solve karna.

4. **Stakeholder prioritization kya hai aur kyu zaroori hai?**
   Answer: Stakeholders ko unke interest aur influence ke hisaab se rank karna.
   Example: Zyada influence walon ko priority dena.

Roman English Explanation

Lecture 21 mein sikha ke stakeholders project ke liye bohat important hain. Unko samajhna, unke issues solve karna aur unko project mein shamil karna success ke liye zaroori hai. Har stakeholder ko uski importance ke mutabiq treat karna chahiye.

Lecture 22: Project Cost Management

Summary

Lecture 22 mein humne Project Cost Management samjha. Iska maksad hai project ke tamam kharche plan karna, estimate karna, budget tayar karna aur control karna taake project apne budget mein rahe.

MAM MEHWISH 03184148783

Past Papers for Mids./Finals are also Available



Miss Mehwish: 03171491481

Key Points

- Cost Estimating: Project ke kharche ka andaza lagana.
- Cost Budgeting: Estimated costs ko activities par allocate karna.
- Cost Control: Expenses monitor karna aur budget ke andar rakhna.
- Earned Value Management (EVM) se performance measure karte hain.
- Contingency reserve unexpected costs ke liye rakha jata hai.

Examples

- Ek software project mein salary aur hardware kharch estimate karna.
- Cost budgeting mein har task ke liye paise allocate karna.
- Agar project cost barh jaye to cost control ke zariye unnecessary kharche roknay ki koshish karna.

Short Questions (Solved)

1. **Cost estimating kya hai?**
   Answer: Project ke liye required paise ka estimate.
   Example: Software licenses ki cost calculate karna.
2. **Cost budgeting ka matlab kya hai?**
   Answer: Estimated costs ko tasks par allocate karna.
   Example: Testing phase ke liye budget tay karna.
3. **Cost control kyun zaroori hai?**
   Answer: Taake project budget ke andar rahe.
   Example: Over-budget hone se project fail ho sakta hai.
4. **Earned Value Management kya hai?**
   Answer: Project ki cost aur schedule performance measure karna.
   Example: Actual kharche ko plan ke sath compare karna.

Long Questions (Solved)

1. **Project cost management ke steps explain karein.**
   Answer: Cost estimate karna, budget tay karna, aur control karna.

MAM MEHWISH 03184148783

Past Papers for Mids./Finals are also Available



Miss Mehwish: 03171491481

Example: Pehle cost estimate karte hain, phir budget allocate karte hain aur last mein monitor karte hain.

2. **Contingency reserve kya hai aur kyun zaroori hai?**
   Answer: Unexpected expenses ke liye extra fund.
   Example: Agar hardware delay ho jaye to contingency fund se kharcha cover hota hai.

3. **Earned Value Management kaise project ko help karta hai?**
   Answer: Project ki asli performance ka pata lagata hai.
   Example: Agar project late hai to EVM se turant pata chal jata hai.

4. **Cost control challenges aur unke solutions kya hain?**
   Answer: Over-budget aur inaccurate estimates; solution accurate estimating aur regular monitoring.
   Example: Regular cost reviews se problems jaldi pakdi ja sakti hain.

Roman English Explanation

Lecture 22 mein cost management ka process samjha. Yeh bohat zaroori hai ke project apne budget mein rahe warna fail ho sakta hai. Cost estimating se pehle andaza lagate hain, budgeting mein paise allocate karte hain, aur control se check karte hain ke sab budget ke andar hai. EVM se pata chalta hai ke project schedule aur cost dono sahi hain ya nahi.

Lecture 23: Project Human Resource Management

Summary

Lecture 23 mein team aur human resource management seekha. Project ke liye team planning, acquire karna aur develop karna bohat zaroori hota hai.

Key Points

- Human Resource Planning: Roles aur responsibilities define karna.
- Team Acquisition: Project ke liye logon ko lana.
- Team Development: Skills aur communication improve karna.
- Motivation aur conflict management zaroori hain.
- RACI matrix roles define karta hai.

MAM MEHWISH 03184148783

Past Papers for Mids./Finals are also Available



Miss Mehwish: 03171491481

Examples

- Software project mein developer aur tester ki roles plan karna.
- Team members ki training sessions arrange karna.
- Conflict hone par mediation karna.

Short Questions (Solved)

1. **Human resource planning kya hai?**
   Answer: Team ke roles aur zimmedariyan tay karna.
   Example: Developer ka kaam coding aur tester ka testing.
2. **Team acquisition kya hoti hai?**
   Answer: Project ke liye log hire ya assign karna.
   Example: New developer ko project mein lana.
3. **Team development ka matlab kya hai?**
   Answer: Skills aur team relations improve karna.
   Example: Communication workshops karwana.
4. **Motivation team ke liye kyun zaroori hai?**
   Answer: Taake team acha kaam kare.
   Example: Incentives dena.

Long Questions (Solved)

1. **Project human resource management ke steps explain karein.**
   Answer: Planning, acquiring, developing, aur managing team.
   Example: Pehle planning, phir hiring, training aur phir monitor karna.
2. **Conflict management kaise ki jati hai?**
   Answer: Open communication aur mediation se.
   Example: Team ke beech misunderstanding ko meetings mein solve karna.
3. **RACI matrix kya hai aur iska kya role hai?**
   Answer: Roles aur responsibilities define karta hai.
   Example: R=Responsible, A=Accountable, C=Consulted, I=Informed.
4. **Team motivation techniques kya hain?**
   Answer: Rewards, appreciation, aur training.
   Example: Performance bonuses dena.

Roman English Explanation

MAM MEHWISH 03184148783

Past Papers for Mids./Finals are also Available



Miss Mehwish: 03171491481

Lecture 23 mein sikha ke team plan karna, log hire karna aur unki skills ko improve karna kitna zaroori hai. Achhi team project ko time par aur behtari se complete karti hai. Agar team mein conflicts hain to unko solve karna bhi manager ka kaam hai. RACI matrix se har kisi ka role clear hota hai.

Lecture 24: Project Procurement Management

Summary

Lecture 24 mein procurement ka matlab samjha, jo hai project ke liye bahar se saman ya services lena. Procurement planning, contract types, aur contract management discuss kiye gaye.

Key Points

- Procurement Planning: Kis tarah saman ya service hasil karni hai.
- Contract Types: Fixed-price, cost-reimbursable, time and material.
- Procurement Process: Plan, select supplier, contract, monitor, close.
- Contract Closure: Formal completion of contracts.

Examples

- Software license kharidna fixed-price contract se.
- Consultant ki service ke liye cost-reimbursable contract.
- Supplier selection ke liye bid evaluation.

Short Questions (Solved)

1. **Procurement kya hai?**
   Answer: Project ke liye external goods ya services lena.
   Example: Hardware supplier se saman lena.
2. **Fixed-price contract kya hota hai?**
   Answer: Price fixed hota hai regardless of cost.
   Example: Software license ki fixed price.
3. **Procurement planning kyun zaroori hai?**
   Answer: Taake sahi supplier aur contract select ho.
   Example: Market research karna.

MAM MEHWISH 03184148783

Past Papers for Mids./Finals are also Available



Miss Mehwish: 03171491481

4. **Contract closure kya hai?**
   Answer: Contracts ka formal completion.
   Example: Supplier se final payment aur document handover.

Long Questions (Solved)

1. **Procurement process ke steps explain karein.**
   Answer: Planning, selecting supplier, contract management, monitoring, closure.
   Example: Supplier choose karna, contract sign karna, delivery monitor karna.
2. **Contract types ke bare mein batayein.**
   Answer: Fixed-price, cost-reimbursable, time & material.
   Example: Fixed-price mein price fix, cost-reimbursable mein actual cost plus fee.
3. **Procurement risk kya hota hai aur kaise manage karte hain?**
   Answer: Supplier delays, price changes; manage karne ke liye contract clauses aur contingency plan.
   Example: Supplier performance monitor karna.
4. **Bid evaluation kaise ki jati hai?**
   Answer: Proposals ko compare karna cost, quality, aur delivery ke basis par.
   Example: Lowest price aur best quality supplier select karna.

Roman English Explanation

Lecture 24 mein procurement ka process samjha. Project mein agar humein koi saman ya services bahar se leni ho to procurement planning karni padti hai. Contracts kai types ke hotay hain jese fixed-price jisme price fix hota hai, ya cost-reimbursable jisme actual cost di jati hai. Supplier choose karne ke liye bids evaluate karte hain.

Lecture 25: Project Integration Management

Summary

Lecture 25 mein integration management ka matlab samjha, jo project ke tamam parts ko aik sath chalana hai. Project charter, management plan, aur change control jaise topics discuss kiye gaye.

Key Points

- Project Integration ka maksad sab cheezen coordinate karna hai.

MAM MEHWISH 03184148783

Past Papers for Mids./Finals are also Available



Miss Mehwish: 03171491481

- Project Charter: Project start karne ki authorization.
- Project Management Plan: Complete plan jo sab aspects cover karta hai.
- Integrated Change Control: Changes ko manage karna.
- Project Closure: Formal project khatam karna.

Examples

- Project start karne se pehle project charter approve karwana.
- Changes ko review karna aur approve karna taake project plan consistent rahe.
- Project closure mein final reports prepare karna.

Short Questions (Solved)

1. **Project integration management kya hai?**
   Answer: Project ke tamam hisso ko aik sath manage karna.
   Example: Schedule, cost, quality ko coordinate karna.
2. **Project charter ka kya role hai?**
   Answer: Project ko officially start karne ki ijazat dena.
   Example: Senior management se approval lena.
3. **Change control board kya karta hai?**
   Answer: Project changes ko approve ya reject karta hai.
   Example: Scope change ki request review karna.
4. **Project closure mein kya hota hai?**
   Answer: Project ke tamam kaam complete kar ke close karna.
   Example: Final report submit karna.

Long Questions (Solved)

1. **Project integration management ke key components explain karein.**
   Answer: Project charter, management plan, execution, monitoring & control, change control, closure.
   Example: Project start mein charter banate hain, phir plan banate hain, phir kaam chalate hain aur changes manage karte hain.
2. **Integrated change control kaise project success mein madad karta hai?**
   Answer: Changes ko control karke project goals consistent rehte hain.
   Example: Agar scope change ho to impact assess kar ke approve karte hain.

MAM MEHWISH 03184148783

Past Papers for Mids./Finals are also Available



Miss Mehwish: 03171491481

3. **Project closure process ko detail mein explain karein.**
   Answer: Deliverables verify karna, contracts close karna, documentation complete karna.
   Example: Client se formal acceptance lena.

4. **Project charter aur management plan mein kya farq hai?**
   Answer: Charter project start karta hai, management plan project chalata hai.
   Example: Charter se permission milti hai, plan mein kaam ka tareeqa likha hota hai.

Roman English Explanation

Lecture 25 mein sikha ke project integration ka matlab hai project ke tamam parts ko ek sath manage karna. Project start karne ke liye charter banate hain, jisme project ki ijazat hoti hai. Management plan project chalane ka poora tareeqa hota hai. Agar project mein changes aayein to unko change control board review karta hai. Project ke tamam kaam khatam hone par project close karte hain.

Lecture 26: Project Schedule Management

Summary

Lecture 26 mein humne Project Schedule Management seekha. Iska matlab hai project activities ko time par plan aur control karna taake project deadline par complete ho. Schedule banana, tasks ki duration estimate karna, aur dependencies samajhna zaroori hota hai.

Key Points

- Activity Definition: Project ke kaam ko chhote tasks mein todna.
- Sequencing: Tasks ka order tay karna.
- Duration Estimation: Har task ke liye waqt ka andaza lagana.
- Schedule Development: Tasks ko timeline mein arrange karna.
- Schedule Control: Schedule ke changes ko monitor karna.

Examples

- Software project mein coding, testing aur deployment ko alag activities define karna.
- Testing se pehle coding complete hona chahiye (dependency).
- Duration estimate karte waqt realistic time dena zaroori hai.
- Gantt chart se schedule visually dikhaya jata hai.

MAM MEHWISH 03184148783

Past Papers for Mids./Finals are also Available



Miss Mehwish: 03171491481

Short Questions (Solved)

1. **Activity Definition kya hoti hai?**
   Answer: Project ke kaam ko chhote aur manageable tasks mein todna.
   Example: Bridge project mein foundation banana ek task hai.

2. **Sequencing ka matlab kya hai?**
   Answer: Tasks ko unke order mein arrange karna.
   Example: Painting tab hoti hai jab construction complete ho.

3. **Duration Estimation kyun zaroori hai?**
   Answer: Taake pata chale har task ko kitna waqt lagega.
   Example: Coding mein 10 din lag sakte hain.

4. **Schedule Control ka maksad kya hai?**
   Answer: Schedule ke changes ko monitor aur manage karna.
   Example: Agar delay ho to corrective action lena.

Long Questions (Solved)

1. **Project schedule development ke steps samjhayen.**
   Answer: Activity definition, sequencing, duration estimation, schedule development, control.
   Example: Pehle tasks define karo, unko order mein lagao, waqt estimate karo, phir timeline banao.

2. **Gantt chart kya hota hai aur kaise use hota hai?**
   Answer: Gantt chart ek visual timeline hai jo tasks aur unki duration dikhata hai.
   Example: Project manager isse tasks ke progress ko monitor karta hai.

3. **Critical path kya hota hai aur iska importance kya hai?**
   Answer: Critical path wo sequence hai jo project complete karne mein sab se zyada waqt leta hai.
   Example: Agar critical path delay ho to project bhi late hoga.

4. **Schedule control ke challenges aur solutions kya hain?**
   Answer: Delays, resource shortage; solutions scheduling update aur resource leveling.
   Example: Agar kisi task mein delay ho to schedule adjust karo.

Roman English Explanation

Lecture 26 mein humne sikha ke project schedule management se project ko time par complete karna mumkin hota hai. Ismein tasks ko todna, unka order tay karna, aur unke liye duration estimate karna

MAM MEHWISH 03184148783

Past Papers for Mids./Finals are also Available



Miss Mehwish: 03171491481

hota hai. Gantt chart se visual timeline milti hai aur critical path se pata chalta hai ke sab se important tasks kon se hain jo delay se project late ho sakta hai.

Lecture 27: Project Cost Management

Summary

Lecture 27 mein humne Project Cost Management ke bare mein samjha. Ismein project ki tamam costs ko estimate, budget aur control karna shamil hai. Yeh ensure karta hai ke project apne budget mein rahe.

Key Points

- Cost Estimating: Project ke kharche ka andaza lagana.
- Cost Budgeting: Estimated costs ko tasks par allocate karna.
- Cost Control: Kharchon par nazar rakhna aur budget ke andar rehnay ka amal.
- Earned Value Management (EVM) project progress aur cost dono track karta hai.
- Contingency Reserve unexpected expenses ke liye rakha jata hai.

Examples

- Software license ki cost estimate karna.
- Testing phase ke liye budget allocate karna.
- Agar expenses zyada ho jayein to cost control se rokna.
- Contingency fund unexpected hardware failure ke liye.

Short Questions (Solved)

1. **Cost estimating kya hoti hai?**
   Answer: Project kharche ka andaza lagana.
   Example: Software licenses ki cost.

2. **Cost budgeting kya hai?**
   Answer: Estimated costs ko tasks par assign karna.
   Example: Har phase ka budget tay karna.

MAM MEHWISH 03184148783

Past Papers for Mids./Finals are also Available



Miss Mehwish: 03171491481

3. **Cost control kyun zaroori hai?**
   Answer: Project ko budget mein rakhne ke liye.
   Example: Unnecessary kharch rokna.

4. **Earned Value Management ka faida kya hai?**
   Answer: Project ki asli cost aur progress pata chalti hai.
   Example: Agar project late hai to turant pata chal jata hai.

Long Questions (Solved)

1. **Project cost management ke steps bayan karein.**
   Answer: Cost estimate karna, budget tay karna, aur control karna.
   Example: Pehle estimate karte hain, budget banate hain aur phir expenses monitor karte hain.

2. **Contingency reserve kya hai?**
   Answer: Unexpected costs ke liye extra fund.
   Example: Agar project mein koi unexpected repair ho.

3. **Cost control mein challenges aur unke hal kya hain?**
   Answer: Budget overrun, inaccurate estimates; hal accurate estimate aur monitoring hai.
   Example: Regular cost reviews.

4. **EVM kaise project ki madad karta hai?**
   Answer: Project ke performance aur cost ko track karta hai.
   Example: Delay aur cost increase jaldi pata chal jata hai.

Roman English Explanation

Lecture 27 mein cost management kaise ki jati hai wo samjha. Project ke liye kharche estimate karna, unka budget tay karna aur phir un par nazar rakhna bohat zaroori hai. EVM se project ki asli halat pata chalti hai, jisse agar koi problem ho to time par solve ki ja sake.

Lecture 28: Project Human Resource Management

Summary

Lecture 28 mein team management aur human resources ke bare mein baat hui. Project ke liye team planning, log hire karna aur unki skills develop karna bohat zaroori hota hai.

Key Points

MAM MEHWISH 03184148783

Past Papers for Mids./Finals are also Available



Miss Mehwish: 03171491481

- Human Resource Planning: Roles aur responsibilities define karna.
- Team Acquisition: Logon ko project mein lana.
- Team Development: Skills aur teamwork improve karna.
- Motivation aur conflict management important hain.
- RACI matrix roles ko clearly define karta hai.

Examples

- Developer aur tester ki roles plan karna.
- Team ke liye training arrange karna.
- Conflict hone par mediation karna.

Short Questions (Solved)

1. **Human resource planning kya hai?**
   Answer: Team ke roles aur responsibilities tay karna.
   Example: Developer ka kaam coding aur tester ka testing.
2. **Team acquisition kya hoti hai?**
   Answer: Project ke liye log hire karna ya assign karna.
   Example: New developer lana.
3. **Team development ka matlab kya hai?**
   Answer: Skills aur team relations ko improve karna.
   Example: Communication workshops.
4. **Motivation team ke liye kyun zaroori hai?**
   Answer: Taake team acha kaam kare.
   Example: Incentives dena.

Long Questions (Solved)

1. **Human resource management ke steps samjhayen.**
   Answer: Planning, acquiring, developing, aur managing team.
   Example: Pehle planning, phir hiring aur training.
2. **Conflict management kaise ki jati hai?**
   Answer: Open communication aur mediation se.
   Example: Team conflicts ko meetings mein solve karna.

MAM MEHWISH 03184148783

Past Papers for Mids./Finals are also Available



Miss Mehwish: 03171491481

3. **RACI matrix kya hai?**
   Answer: Roles aur responsibilities define karta hai.
   Example: R=Responsible, A=Accountable.

4. **Team motivation techniques kya hain?**
   Answer: Rewards, appreciation, aur training.
   Example: Bonuses dena.

Roman English Explanation

Lecture 28 mein sikha ke team plan karna, log hire karna aur unki skills improve karna bohat zaroori hai. Achhi team project ko time par aur behtari se complete karti hai. Conflicts ko solve karna manager ka kaam hai. RACI matrix se har kisi ka role clear hota hai.

Lecture 29: Project Procurement Management

Summary

Lecture 29 mein procurement ke concepts samjhay gaye. Procurement matlab project ke liye external goods aur services lena. Planning, contract types, supplier selection aur contract closure discuss kiye gaye.

Key Points

- Procurement Planning: Kis tarah saman ya services hasil karni hain.
- Contract Types: Fixed-price, cost-reimbursable, time & material.
- Supplier selection ke liye bids evaluate karna.
- Contract Closure: Contract ka formal closure.

Examples

- Software license kharidna fixed-price contract ke zariye.
- Consultant ki services cost plus contract mein lena.
- Supplier evaluation mein price aur quality check karna.

Short Questions (Solved)

MAM MEHWISH 03184148783

Past Papers for Mids./Finals are also Available



Miss Mehwish: 03171491481

1. **Procurement kya hai?**
   Answer: Project ke liye bahar se saman ya services lena.
   Example: Hardware supplier se saman lena.

2. **Fixed-price contract kya hai?**
   Answer: Price fix hota hai regardless of actual cost.
   Example: Software license ki fixed price.

3. **Procurement planning ka kya maksad hai?**
   Answer: Sahi supplier aur contract select karna.
   Example: Market research karna.

4. **Contract closure kya hota hai?**
   Answer: Contract ka mukammal completion.
   Example: Final payment aur document handover.

Long Questions (Solved)

1. **Procurement process ke steps bataiye.**
   Answer: Planning, supplier selection, contract management, monitoring, closure.
   Example: Supplier choose karna, contract sign karna, delivery monitor karna.

2. **Contract types ka zikr karein.**
   Answer: Fixed-price, cost reimbursable, time & material.
   Example: Fixed-price mein price fix, cost reimbursable mein actual cost plus fee.

3. **Procurement risk kya hota hai?**
   Answer: Supplier delays, price changes.
   Example: Backup suppliers arrange karna.

4. **Bid evaluation kaise ki jati hai?**
   Answer: Proposals ko price, quality, delivery ke mutabiq compare karna.
   Example: Lowest price aur best quality supplier choose karna.

Roman English Explanation

Lecture 29 mein sikha ke procurement ka process kya hai. Agar project mein koi saman ya service bahar se leni ho to planning aur contract banani hoti hai. Contracts kai types ke hote hain aur supplier choose karne ke liye bids evaluate karni hoti hain. Contract closure se kaam khatam hota hai.

Lecture 30: Project Stakeholder Management (Advanced)

MAM MEHWISH 03184148783

Past Papers for Mids./Finals are also Available



Miss Mehwish: 03171491481

Summary

Lecture 30 mein advanced stakeholder management seekha. Stakeholders ko identify karna, analyze karna, unke sath communication aur engagement plan karna zaroori hota hai.

Key Points

- Stakeholder Identification aur Register.
- Stakeholder Analysis for influence aur interest.
- Stakeholder Engagement Plan banani chahiye.
- Communication tools jaise stakeholder matrix.
- Resistance Management aur feedback lena.

Examples

- Project sponsor ko regular financial reports dena.
- Team members ko task updates provide karna.
- Objections ko meetings mein resolve karna.

Short Questions (Solved)

1. **Stakeholder register kya hota hai?**
   Answer: Stakeholders ki list aur info.
   Example: Sponsor, team lead, client.
2. **Stakeholder analysis kya hota hai?**
   Answer: Unke interest aur influence ko samajhna.
   Example: High influence walon ko priority dena.
3. **Stakeholder engagement plan kyun zaroori hai?**
   Answer: Taake stakeholders project mein shamil hoon.
   Example: Regular updates schedule karna.
4. **Resistance management kya hai?**
   Answer: Stakeholders ke objections ko solve karna.
   Example: Client ke concerns ko meeting mein address karna.

Long Questions (Solved)

MAM MEHWISH 03184148783

Past Papers for Mids./Finals are also Available



Miss Mehwish: 03171491481

1. **Stakeholder engagement ke steps samjhayen.**
   Answer: Identify, analyze, plan engagement, communicate, monitor.
   Example: Pehle stakeholders identify kar ke unke mutabiq communication plan banate hain.
2. **Stakeholder communication tools kaise help karte hain?**
   Answer: Unko relevant info dene mein madad karte hain.
   Example: Stakeholder matrix se maloom hota hai kin stakeholders ko kya info deni hai.
3. **Resistance management ke challenges aur solutions kya hain?**
   Answer: Communication gap, trust issues; solutions regular meetings aur transparent communication hain.
   Example: Team objections ko open discussion mein solve karna.
4. **Stakeholder prioritization ka importance kya hai?**
   Answer: Limited resources ko zyada important stakeholders par lagana.
   Example: Key client ko zyada attention dena.

Roman English Explanation

Lecture 30 mein sikha ke stakeholders ko identify karna aur unka sath manage karna bohat zaroori hai. Unki importance ke mutabiq unko involve karna chahiye. Agar wo project mein objections den to unka hal nikalna bhi manager ki zimmedari hai.

Lecture 31: Project Integration Management (Advanced)

Summary

Lecture 31 mein integration management ke advanced concepts discuss kiye. Project ke tamam elements ko coordinate karna, change control aur project closure iske important parts hain.

Key Points

- Project Charter aur Management Plan ka role.
- Integrated Change Control se changes ko properly manage karna.
- Direct and Manage Project Work ka matlab.
- Project Monitoring aur Control.
- Formal Project Closure.

MAM MEHWISH 03184148783

Past Papers for Mids./Finals are also Available



Miss Mehwish: 03171491481

Examples

- Change control board se change approval lena.
- Project execution ke dauran plan ke mutabiq kaam karna.
- Project completion par final report submit karna.

Short Questions (Solved)

1. **Project charter kya hota hai?**
   Answer: Document jo project ko start karne ki permission deta hai.
   Example: Senior management ki approval.
2. **Integrated change control kya karta hai?**
   Answer: Project mein changes ko review aur approve karta hai.
   Example: Scope change ki request review karna.
3. **Direct and manage project work kya hai?**
   Answer: Project plan ke mutabiq kaam karna.
   Example: Construction schedule follow karna.
4. **Project closure ka matlab kya hai?**
   Answer: Project ke tamam kaam complete kar ke close karna.
   Example: Final acceptance lena.

Long Questions (Solved)

1. **Project integration management ke components samjhayen.**
   Answer: Charter, plan, execution, monitoring, change control, closure.
   Example: Pehle charter approve karna, phir plan banana, phir kaam chalana aur changes manage karna.
2. **Change control process ka importance kya hai?**
   Answer: Changes ko control karke project goals consistent rehte hain.
   Example: Scope change ko assess karke approve karna.
3. **Project closure process ko detail mein bayan karein.**
   Answer: Deliverables verify karna, contracts close karna, documentation complete karna.
   Example: Client se final approval lena.
4. **Project charter aur management plan mein farq kya hai?**
   Answer: Charter project start karta hai, plan execution ka roadmap deta hai.
   Example: Charter se permission, plan se kaam ka tareeqa.

MAM MEHWISH 03184148783

Past Papers for Mids./Finals are also Available



Miss Mehwish: 03171491481

Roman English Explanation

Lecture 31 mein sikha ke integration management project ke tamam parts ko ek sath chalane ka amal hai. Project start karne ke liye charter banta hai, phir management plan tayar hota hai. Change control board changes ko manage karta hai aur project complete hone par closure kiya jata hai.

Lecture 32: Project Quality Management (Advanced)

Summary

Lecture 32 mein humne project quality management ke advanced concepts dekhe. Quality assurance, control tools, aur continuous improvement isme shamil hain.

Key Points

- Quality Assurance se processes ki monitoring hoti hai.
- Quality Control tools: Control Charts, Pareto Chart, Fishbone Diagram.
- Continuous Improvement se quality behtar hoti rehti hai.
- Cost of Quality: Prevention, appraisal, aur failure costs.
- TQM (Total Quality Management) aur Six Sigma methodologies.

Examples

- Control chart se process variation monitor karna.
- Pareto chart se sab se bari quality problems identify karna.
- Fishbone diagram se defects ke root causes dhoondhna.

Short Questions (Solved)

1. **Quality assurance kya hai?**
   Answer: Process monitoring taake quality standards follow hon.
   Example: Regular audits.

2. **Quality control tools ka naam batayein.**
   Answer: Control charts, Pareto chart, fishbone diagram.
   Example: Control chart se defects monitor karna.

MAM MEHWISH 03184148783

Past Papers for Mids./Finals are also Available



Miss Mehwish: 03171491481

3. **Continuous improvement kya hoti hai?**
   Answer: Quality ko lagatar behtar banate rehna.
   Example: Process reviews karna.

4. **Cost of quality kya hota hai?**
   Answer: Quality banane aur defects durust karne ka total kharcha.
   Example: Inspection aur rework costs.

Long Questions (Solved)

1. **Quality assurance aur quality control mein farq samjhayen.**
   Answer: Assurance process par focus karta hai, control product par.
   Example: Assurance mein audit, control mein product testing.

2. **Pareto chart quality improvement mein kaise madad karta hai?**
   Answer: Sab se aham problems identify karta hai jinke hal se quality improve hoti hai.
   Example: Defects ke 80% causes 20% sources se hote hain.

3. **Six Sigma kya hai?**
   Answer: Data driven method jo defects ko bohat kam karta hai.
   Example: Manufacturing mein defects ko 3.4 per million parts tak lana.

4. **Continuous improvement ka project quality par kya asar hota hai?**
   Answer: Quality barhti hai aur customer satisfaction improve hoti hai.
   Example: Regular feedback se processes behtar hoti hain.

Roman English Explanation

Lecture 32 mein humne quality management ke advanced tools aur processes samjhe. Quality assurance mein processes monitor karte hain aur quality control mein product check karte hain. Continuous improvement se project ki quality hamesha behtar hoti rehti hai. Six Sigma se defects bohat kam hote hain aur customer khush hota hai.

Lecture 33: Project Risk Management (Advanced)

Summary

Lecture 33 mein humne risk management ke advanced concepts seekhe. Risk ko identify karna, analyze karna (qualitative aur quantitative), risk response planning, aur risk monitoring bohat important hain taake project successful rahe.

Key Points

MAM MEHWISH 03184148783

Past Papers for Mids./Finals are also Available



Miss Mehwish: 03171491481

- Risk Identification: Possible risk factors dhoondhna.
- Qualitative Risk Analysis: Risk ki severity aur priority ko samajhna.
- Quantitative Risk Analysis: Risk ko numbers mein express karna (probability aur impact).
- Risk Response Strategies: Avoid, Mitigate, Transfer, Accept.
- Risk Monitoring and Control: Risk factors par nazar rakhna.

Examples

- Agar project mein technical failure ka risk ho, to usay mitigate karne ke liye backup systems ready karna.
- Cost overruns risk ko avoid karne ke liye budget contingency rakhna.

Short Questions (Solved)

1. **Risk Identification kya hota hai?**
   Answer: Wo amal jisme possible problems ko pehchan-ne ki koshish ki jati hai.
   Example: Software project mein hardware failure risk identify karna.
2. **Qualitative risk analysis ka matlab?**
   Answer: Risks ki importance aur impact ko subjective taur par judge karna.
   Example: High, medium, low risk assign karna.
3. **Risk response strategies kya hain?**
   Answer: Avoid, mitigate, transfer, accept.
   Example: Risk transfer mein insurance lena.
4. **Risk monitoring kyu zaroori hai?**
   Answer: Taake risk par waqt par control rakha ja sake.
   Example: Project progress meetings mein risk status check karna.

Long Questions (Solved)

1. **Qualitative aur quantitative risk analysis mein farq kya hai?**
   Answer: Qualitative subjective hota hai, jisme risk ki priority determine ki jati hai; Quantitative numbers aur probabilities par based hota hai.
   Example: Qualitative mein risk ko 'high' ya 'low' kahte hain; Quantitative mein percent likelihood batate hain.
2. **Risk response planning ke steps samjhayen.**
   Answer: Risk identify karna, analyze karna, response strategy select karna, implement karna,

MAM MEHWISH 03184148783

Past Papers for Mids./Finals are also Available



Miss Mehwish: 03171491481

monitor karna.
Example: Supplier delay risk ko mitigate karne ke liye backup supplier arrange karna.

3. **Risk monitoring ka project mein role kya hai?**
   Answer: Risk factors ko continuously observe karna aur new risks ko detect karna.
   Example: Regular review meetings mein risk register update karna.

4. **Risk acceptance kab ki jati hai?**
   Answer: Jab risk ki impact chhoti ho ya control mushkil ho.
   Example: Minor software bugs ko accept kar lena.

Roman English Explanation

Lecture 33 mein risk ko identify karna, unka analysis karna aur unke liye plans banane ki importance samjhi. Risk ko avoid, kam, transfer ya accept kiya jata hai. Monitoring se hamesha risk par nazar rehti hai. Ye sab cheezein project ko successful banati hain.

Lecture 34: Project Procurement Management (Advanced)

Summary

Lecture 34 mein procurement ke process ko detail se samjha gaya. Procurement planning, contracts, supplier selection, aur contract administration project management ka important hissa hain.

Key Points

- Procurement Planning: Requirements define karna aur sourcing plan tayar karna.
- Types of Contracts: Fixed price, cost reimbursable, time & materials.
- Supplier selection ke liye bidding aur evaluation.
- Contract administration: Contract terms ko manage karna.
- Contract closure: Formal completion of procurement contracts.

Examples

- Supplier selection ke liye Request for Proposal (RFP) bhejna.
- Fixed price contract mein price fix hota hai.
- Contract closure mein supplier se final acceptance lena.

MAM MEHWISH 03184148783

Past Papers for Mids./Finals are also Available



Miss Mehwish: 03171491481

Short Questions (Solved)

1. **Procurement planning kya hai?**
   Answer: Project requirements ko samajh kar sourcing plan banani.
   Example: Hardware components ke liye suppliers select karna.

2. **Contract types kaun kaun se hain?**
   Answer: Fixed price, cost reimbursable, time & materials.
   Example: Fixed price mein price fix hota hai.

3. **Supplier selection kaise hoti hai?**
   Answer: Bidding ke zariye proposals lene aur unka evaluation karna.
   Example: Lowest cost aur quality supplier select karna.

4. **Contract closure kya hota hai?**
   Answer: Contract ka formal closure aur acceptance lena.
   Example: Supplier se final payment karna.

Long Questions (Solved)

1. **Procurement process ke steps batayein.**
   Answer: Planning, solicitation, selection, contract administration, closure.
   Example: Supplier choose karna, contract sign karna, delivery monitor karna.

2. **Fixed price aur cost reimbursable contracts mein farq samjhayen.**
   Answer: Fixed price mein price fix hota hai; cost reimbursable mein actual cost plus fee hoti hai.
   Example: Fixed price mein payment fix, cost reimbursable mein expenses ke mutabiq.

3. **Procurement risks kya hotay hain aur unka solution kya hai?**
   Answer: Supplier delays, price changes; solutions contingency plan aur contract clauses.
   Example: Backup suppliers arrange karna.

4. **Bid evaluation ka process kya hai?**
   Answer: Proposals ko cost, quality, delivery ke basis par evaluate karna.
   Example: Supplier ke documents aur price compare karna.

Roman English Explanation

Lecture 34 mein procurement process ko detail se samjha. Procurement mein plan karte hain ke kya saman ya services leni hain, contract types samajhte hain, supplier select karte hain aur contracts ko manage karte hain. Contract closure se kaam khatam hota hai.

MAM MEHWISH 03184148783

Past Papers for Mids./Finals are also Available



Miss Mehwish: 03171491481

Lecture 35: Project Communication Management (Advanced)

Summary

Lecture 35 mein communication management ko detail mein discuss kiya gaya. Effective communication se project goals achieve hote hain aur misunderstandings kam hoti hain.

Key Points

- Communication Plan banana.
- Communication methods: Formal, informal, push, pull.
- Barriers to communication aur unka hal.
- Communication technologies use karna.
- Feedback lena aur monitor karna.

Examples

- Project updates email ke zariye (push).
- Project documents ko shared drive par rakhna (pull).
- Language barrier ko training se kam karna.

Short Questions (Solved)

1. **Project communication plan kya hota hai?**
   Answer: Document jo batata hai communication kaise hogi.
   Example: Meetings schedule karna.
2. **Push aur pull communication mein farq?**
   Answer: Push mein maloomat bheji jati hai, pull mein receiver khud leta hai.
   Example: Emails push hain, website pull.
3. **Communication barriers kya hain?**
   Answer: Language, culture, noise.
   Example: Foreign team ke sath language barrier.
4. **Communication feedback kyun zaroori hai?**
   Answer: Taake maloomat sahi samjhi jayein.
   Example: Meeting ke baad questions lena.

MAM MEHWISH 03184148783

Past Papers for Mids./Finals are also Available



Miss Mehwish: 03171491481

Long Questions (Solved)

1. **Effective communication project mein kaise madad karti hai?**
   Answer: Clear communication misunderstandings kam karti hai aur decisions behtareen hotay hain.
   Example: Regular updates se team members aware rehte hain.
2. **Communication plan ke components kya hain?**
   Answer: Stakeholders, methods, frequency, responsible persons.
   Example: Weekly progress reports.
3. **Communication barriers aur unke solutions kya hain?**
   Answer: Language barriers ke liye training, culture differences ke liye awareness.
   Example: Translation tools.
4. **Communication technologies project mein kaise use hoti hain?**
   Answer: Emails, video conferencing, shared drives.
   Example: Remote teams ke liye video calls.

Roman English Explanation

Lecture 35 mein communication ki importance aur uske different methods samjhe. Project mein communication clear aur timely honi chahiye takay misunderstandings na hon. Push aur pull communication ka use karte hain. Barriers ko samajh kar unka solution nikalna zaroori hai.

Lecture 36: Project Stakeholder Management (Advanced)

Summary

Lecture 36 mein stakeholders ki identification, analysis, engagement aur communication par focus kiya gaya.

Key Points

- Stakeholder register banana.
- Unke interest aur influence ko analyze karna.
- Engagement plan banani.
- Effective communication maintain karna.

MAM MEHWISH 03184148783

Past Papers for Mids./Finals are also Available



Miss Mehwish: 03171491481

- Resistance manage karna.

Examples

- Key stakeholders ko regular updates dena.
- Team members ko task changes batana.
- Stakeholders ke objections ko meetings mein solve karna.

Short Questions (Solved)

1. **Stakeholder register kya hai?**
   Answer: List of stakeholders aur unka role.
   Example: Client, team lead.
2. **Stakeholder analysis ka kya matlab hai?**
   Answer: Stakeholders ke interest aur influence ko samajhna.
   Example: High influence walon ko priority dena.
3. **Stakeholder engagement plan kyun zaroori hai?**
   Answer: Stakeholders ko project mein involve karna.
   Example: Regular meetings.
4. **Resistance management kya hota hai?**
   Answer: Stakeholders ki objections ko solve karna.
   Example: Client ki concerns address karna.

Long Questions (Solved)

1. **Stakeholder engagement ke steps bataiye.**
   Answer: Identify, analyze, plan, communicate, monitor.
   Example: Pehle stakeholders ko pehchan kar plan tayar karna.
2. **Stakeholder communication tools kaise madadgar hain?**
   Answer: Relevant information provide karte hain.
   Example: Stakeholder matrix.
3. **Resistance manage karne ke tareeqay kya hain?**
   Answer: Communication barhana, feedback lena.
   Example: Meetings mein discussions.
4. **Stakeholder prioritization kyun zaroori hai?**
   Answer: Resources ko effective tareeqay se allocate karna.
   Example: Key clients ko zyada tawajjo dena.

MAM MEHWISH 03184148783

Past Papers for Mids./Finals are also Available



Miss Mehwish: 03171491481

Roman English Explanation

Lecture 36 mein sikha ke stakeholders ko samajhna aur unka sath manage karna bohat zaroori hai. Unki importance ke mutabiq unko involve karna chahiye. Agar objections hoon to unka hal nikalna bhi manager ki zimmedari hai.

Lecture 37: Project Integration Management (Advanced)

Summary

Lecture 37 mein project integration ke advanced concepts discuss kiye gaye. Project start se closure tak sab activities ka coordination bohat zaroori hai.

Key Points

- Project charter ki importance.
- Project management plan.
- Change control process.
- Execution, monitoring, control.
- Project closure process.

Examples

- Project charter se start hota hai.
- Change requests ko approval ke liye submit karna.
- Final project report prepare karna.

Short Questions (Solved)

1. **Project charter kya hota hai?**
   Answer: Project start karne ki authorization.
   Example: Senior management approval.

MAM MEHWISH 03184148783

Past Papers for Mids./Finals are also Available



Miss Mehwish: 03171491481

2. **Integrated change control ka kya role hai?**
   Answer: Changes ko review aur approve karna.
   Example: Scope change ki request.

3. **Project closure kya hai?**
   Answer: Project ke tamam kaam complete karna.
   Example: Client se final acceptance.

4. **Project management plan kya hota hai?**
   Answer: Poora project plan jo sab cheezen cover karta hai.
   Example: Schedule, cost, quality plans.

Long Questions (Solved)

1. **Project integration ke key elements samjhayen.**
   Answer: Charter, plan, execution, monitoring, change control, closure.
   Example: Project start se closure tak tamam steps.

2. **Change control process kyun zaroori hai?**
   Answer: Changes ko manage karne ke liye.
   Example: Project scope ko control karna.

3. **Project closure ka detailed process kya hai?**
   Answer: Deliverables verify karna, contracts close karna, documentation complete karna.
   Example: Final report submit karna.

4. **Project charter aur management plan mein farq kya hai?**
   Answer: Charter project ko start karta hai, plan project ko chalata hai.
   Example: Charter se ijazat, plan mein execution.

Roman English Explanation

Lecture 37 mein sikha ke project integration management poore project ko manage karta hai. Project charter se project start hota hai aur management plan mein poora kaam likha hota hai. Change control board changes ko manage karta hai. Project complete hone par closure hota hai.

Lecture 38: Project Quality Management (Advanced)

Summary

Lecture 38 mein project quality management ke tools aur continuous improvement par focus kiya gaya.

MAM MEHWISH 03184148783

Past Papers for Mids./Finals are also Available



Miss Mehwish: 03171491481

Key Points

- Quality assurance aur control.
- Tools: Control charts, Pareto chart, Fishbone diagram.
- Continuous improvement ki importance.
- Total Quality Management (TQM) aur Six Sigma.

Examples

- Control chart se process ko monitor karna.
- Pareto chart se sab se important problems identify karna.
- Fishbone diagram se problem ke root cause samajhna.

Short Questions (Solved)

1. **Quality assurance kya hai?**
   Answer: Process ko ensure karna ke wo standards follow kar raha ho.
   Example: Regular audits.
2. **Quality control tools kaun se hain?**
   Answer: Control charts, Pareto chart, Fishbone diagram.
   Example: Defects monitor karna.
3. **Continuous improvement kya hoti hai?**
   Answer: Process ko lagatar behtar banate rehna.
   Example: Regular feedback.
4. **Six Sigma kya hai?**
   Answer: Defects ko kam karne ka method.
   Example: Manufacturing mein defects reduce karna.

Long Questions (Solved)

1. **Quality assurance aur control mein farq kya hai?**
   Answer: Assurance process pe focus karta hai, control product pe.
   Example: Assurance mein audit, control mein product testing.
2. **Pareto chart kaise madad karta hai?**
   Answer: Important problems identify karne mein.
   Example: Defects ke 80% causes 20% sources se.

MAM MEHWISH 03184148783

Past Papers for Mids./Finals are also Available



Miss Mehwish: 03171491481

3. **Continuous improvement ka faida kya hai?**
   Answer: Quality barhti hai.
   Example: Customer satisfaction improve hoti hai.

4. **Six Sigma project quality mein kaise madad karta hai?**
   Answer: Defects reduce karta hai.
   Example: 3.4 defects per million parts.

Roman English Explanation

Lecture 38 mein quality tools aur continuous improvement samjhe. Quality assurance process pe focus karta hai aur control product pe. Tools se problem identify karte hain aur unka hal nikalte hain. Six Sigma defects bohat kam karta hai.

Lecture 39: Project Cost Management (Advanced)

Summary

Lecture 39 mein advanced cost management techniques par baat hui. Budget control, earned value management aur contingency reserve important topics thay.

Key Points

- Budget development aur control.
- Earned Value Management (EVM) performance measure karta hai.
- Cost variance aur schedule variance ko samajhna.
- Contingency reserve unexpected costs ke liye.

Examples

- Budget update karna agar scope change ho.
- EVM se project progress track karna.
- Contingency reserve se unexpected repair cover karna.

Short Questions (Solved)

MAM MEHWISH 03184148783

Past Papers for Mids./Finals are also Available



Miss Mehwish: 03171491481

1. **EVM kya hai?**
   Answer: Performance aur cost ko measure karne ka tool.
   Example: Actual cost ko planned cost se compare karna.

2. **Contingency reserve kya hota hai?**
   Answer: Unexpected expenses ke liye extra fund.
   Example: Hardware repair ke liye.

3. **Cost variance kya hai?**
   Answer: Budgeted cost aur actual cost ka farq.
   Example: Agar actual zyada ho to variance positive.

4. **Schedule variance kya hai?**
   Answer: Planned aur actual schedule ke darmiyan farq.
   Example: Task delay hona.

Long Questions (Solved)

1. **EVM ke components aur faide samjhayen.**
   Answer: Planned Value (PV), Earned Value (EV), Actual Cost (AC); project performance ko track karta hai.
   Example: Agar EV > AC to project efficient hai.

2. **Cost control challenges aur solutions?**
   Answer: Over budget, inaccurate estimate; solution accurate planning aur monitoring.
   Example: Regular cost audits.

3. **Contingency reserve kaise use hota hai?**
   Answer: Unexpected kharche cover karne ke liye.
   Example: Emergency repair.

4. **Cost variance aur schedule variance mein farq kya hai?**
   Answer: Cost variance cost ka farq, schedule variance time ka farq.
   Example: Cost zyada ho to cost variance, task late ho to schedule variance.

Roman English Explanation

Lecture 39 mein advanced cost management seekha. EVM se project ka cost aur schedule track karte hain. Contingency reserve unexpected kharchon ke liye hota hai. Cost aur schedule variance se pata chalta hai ke project plan ke mutabiq chal raha hai ya nahi.

Lecture 40: Project Closing and Lessons Learned

MAM MEHWISH 03184148783

Past Papers for Mids./Finals are also Available



Miss Mehwish: 03171491481

Summary

Lecture 40 mein project closing ke steps aur lessons learned ko samjha. Project closure ka matlab hai project ke tamam kaam ka formal completion aur future projects ke liye experiences record karna.

Key Points

- Project closure: Deliverables complete karna, contracts close karna.
- Final product verification.
- Administrative closure: Documentation complete karna.
- Lessons learned: Project ke tajurbe record karna.
- Knowledge transfer aur customer acceptance.

Examples

- Client se formal acceptance lena.
- Project documents archive karna.
- Lessons learned meeting conduct karna.

Short Questions (Solved)

1. **Project closing kya hai?**
   Answer: Project ke tamam kaam ka formal end.
   Example: Final report submit karna.
2. **Lessons learned kya hain?**
   Answer: Project ke experiences jo future mein madad karte hain.
   Example: Mistakes aur best practices document karna.
3. **Administrative closure kya hota hai?**
   Answer: Documentation aur formalities complete karna.
   Example: Project files archive karna.
4. **Knowledge transfer kya hai?**
   Answer: Project information share karna.
   Example: Team training sessions.

Long Questions (Solved)

MAM MEHWISH 03184148783

Past Papers for Mids./Finals are also Available



Miss Mehwish: 03171491481

1. **Project closure ke steps samjhayen.**
   Answer: Deliverables complete karna, contracts close karna, documentation, final acceptance.
   Example: Client se approval lena.
2. **Lessons learned ka importance kya hai?**
   Answer: Future projects ke liye guide hota hai.
   Example: Past mistakes se seekhna.
3. **Formal acceptance process kya hota hai?**
   Answer: Client ki taraf se project accept karna.
   Example: Sign off document lena.
4. **Knowledge transfer kaise hota hai?**
   Answer: Meetings, documents, training se.
   Example: Team ko new tools ke bare mein batana.

Roman English Explanation

Lecture 40 mein sikha ke project closing mein tamam kaam complete karte hain aur client se formal approval lete hain. Lessons learned se aglay projects mein behtari aati hai. Knowledge transfer se team updated rehti hai.

Lecture 41: Project Schedule Control

Summary

Lecture 41 mein humne Project Schedule Control seekha. Schedule control ka matlab hai project schedule par nazar rakhna, changes ko manage karna, aur ensure karna ke project apni deadline par complete ho. Schedule ko continuously monitor karna bohat zaroori hai.

Key Points

- Schedule baseline ko establish karna aur uske against progress ko track karna.
- Schedule changes ko identify karna aur unhe approve ya reject karna.
- Tools: Gantt Chart, Critical Path Method (CPM), Schedule Network Diagrams.
- Resource leveling aur fast tracking jaise techniques use karte hain delays ko control karne ke liye.
- Schedule variance se pata chalta hai ke project late hai ya time par hai.

Examples

MAM MEHWISH 03184148783

Past Papers for Mids./Finals are also Available



Miss Mehwish: 03171491481

- Agar kisi task mein delay ho raha hai, to fast tracking kar ke parallel kaam shuru karna.
- Gantt chart se project manager ko pata chalta hai ke kis task ki completion date kya hai.
- Resource leveling se resources ke conflicts ko solve karte hain.

Short Questions (Solved)

1. **Schedule control kya hota hai?**
   Answer: Project schedule par nazar rakhna aur changes ko manage karna.
   Example: Agar task delay ho to usko fix karna.
2. **Schedule baseline kya hai?**
   Answer: Wo approved original schedule jiske against progress measure hoti hai.
   Example: Pehla schedule jo manager ne approve kiya.
3. **Schedule variance ka matlab kya hai?**
   Answer: Planned aur actual schedule ke darmiyan fark.
   Example: Task late ho raha hai to variance positive hoga.
4. **Schedule control mein resource leveling ka role kya hai?**
   Answer: Resources ko balance karna taake unka overuse na ho.
   Example: Do tasks ko aise schedule karna ke ek resource dono tasks mein na phas jaye.

Long Questions (Solved)

1. **Project schedule control ke steps bataiye.**
   Answer: Schedule ko monitor karna, changes ko identify karna, changes ko approve karna, aur schedule ko update karna.
   Example: Agar client ne extra kaam diya to schedule revise karna.
2. **Critical Path Method (CPM) schedule control mein kaise madad karta hai?**
   Answer: CPM se pata chalta hai ke kaunse tasks critical hain jinke delay se project late ho sakta hai.
   Example: Agar critical task delay ho to poora project late hoga.
3. **Fast tracking aur crashing mein kya farq hai?**
   Answer: Fast tracking mein tasks parallel karte hain, crashing mein zyada resources lagate hain taake schedule kam ho.
   Example: Fast tracking mein testing coding ke sath start karna, crashing mein extra testers hire karna.
4. **Schedule control ke challenges aur unka hal kya hai?**
   Answer: Delays, resource conflicts; hal planning, monitoring, aur corrective action lena.
   Example: Regular schedule reviews karna.

MAM MEHWISH 03184148783

Past Papers for Mids./Finals are also Available



Miss Mehwish: 03171491481

Roman English Explanation

Lecture 41 mein sikha ke schedule control se project ke tasks par nazar rakhi jati hai. Agar koi task delay ho to uske liye jaldi action lena zaroori hota hai. CPM se pata chalta hai ke konsi activities critical hain. Fast tracking aur crashing se schedule ko control karte hain.

Lecture 42: Project Cost Control

Summary

Lecture 42 mein cost control ki importance samjhi gayi. Project budget par nazar rakhna, expenses ko monitor karna, aur cost overruns ko rokna cost control ke maqsad hain.

Key Points

- Cost baseline ko establish karna aur uske against actual expenses ko monitor karna.
- Earned Value Management (EVM) ka use karke cost aur schedule dono ko track karna.
- Cost variance aur schedule variance ka analysis karna.
- Cost control actions lena agar project over budget ho jaye.
- Contingency reserve unexpected costs ke liye rakha jata hai.

Examples

- Agar project mein salary expenses budget se zyada ho rahe hain, to unko control karna.
- EVM se pata chalta hai ke project cost aur schedule dono plan ke mutabiq hain ya nahi.
- Contingency fund se emergency repair ke kharche cover karna.

Short Questions (Solved)

1. **Cost control kya hai?**
   Answer: Project expenses ko monitor karna aur budget mein rakhna.
   Example: Extra kharche rokna.

MAM MEHWISH 03184148783

Past Papers for Mids./Finals are also Available



Miss Mehwish: 03171491481

2. **Cost baseline kya hota hai?**
   Answer: Wo approved budget jiske against kharche measure hote hain.
   Example: Project ke liye pehla budget.

3. **Earned Value Management ka kya faida hai?**
   Answer: Project ki asli cost aur progress ka pata chalta hai.
   Example: Project late ho to jaldi pata chal jata hai.

4. **Contingency reserve kya hota hai?**
   Answer: Unexpected kharche cover karne ke liye extra fund.
   Example: Emergency hardware repair.

Long Questions (Solved)

1. **Cost control ke steps bataiye.**
   Answer: Budget monitor karna, expenses track karna, cost variance analyze karna, corrective actions lena.
   Example: Agar expenses badh jaye to cost cut karna.

2. **EVM ke components aur use ko explain karein.**
   Answer: Planned Value (PV), Earned Value (EV), Actual Cost (AC) project ki progress aur cost ko measure karte hain.
   Example: Agar EV zyada ho to project achi tarah chal raha hai.

3. **Cost variance kya hai?**
   Answer: Budgeted aur actual cost ke darmiyan difference.
   Example: Agar actual cost zyada ho to variance negative.

4. **Cost control ke challenges aur solutions kya hain?**
   Answer: Over budget, inaccurate estimation; solution regular monitoring aur accurate estimating.
   Example: Har mahine cost review meetings karna.

Roman English Explanation

Lecture 42 mein cost control ka tareeqa seekha jisme project ke kharche par nazar rakhi jati hai. Agar project budget se zyada kharcha kar raha ho to time pe action lena zaroori hota hai. EVM se project ki performance pata chalti hai aur contingency reserve se unexpected kharche cover hote hain.

Lecture 43: Project Quality Control

Summary

MAM MEHWISH 03184148783

Past Papers for Mids./Finals are also Available



Miss Mehwish: 03171491481

Lecture 43 mein quality control ke tools aur processes samjhe gaye. Quality control ka maqsad project deliverables ko standards ke mutabiq banana aur defects ko rokna hai.

Key Points

- Quality control mein inspection aur testing shamil hai.
- Tools: Control Charts, Pareto Chart, Fishbone Diagram.
- Defects ko identify karke unka root cause dhoondhna.
- Quality standards par amal karna aur improvements lana.
- Continuous monitoring se quality ensure karte hain.

Examples

- Control chart se manufacturing defects monitor karna.
- Pareto chart se sab se zyada defects wali processes identify karna.
- Fishbone diagram se production problems ke causes dhoondhna.

Short Questions (Solved)

1. **Quality control kya hai?**
   Answer: Product ko quality standards ke mutabiq check karna.
   Example: Final inspection.
2. **Quality control ke tools kaun se hain?**
   Answer: Control chart, Pareto chart, Fishbone diagram.
   Example: Defects ko monitor karna.
3. **Defect identification kyun zaroori hai?**
   Answer: Taake unko timely fix kiya ja sake.
   Example: Manufacturing defects.
4. **Continuous monitoring ka matlab kya hai?**
   Answer: Quality ko lagatar check karna.
   Example: Regular inspections.

Long Questions (Solved)

MAM MEHWISH 03184148783

Past Papers for Mids./Finals are also Available



Miss Mehwish: 03171491481

1. **Control charts kya hain aur unka use kya hai?**
   Answer: Charts jo process variation ko monitor karte hain.
   Example: Agar process limits cross kare to alert milta hai.
2. **Pareto chart quality improvement mein kaise madad karta hai?**
   Answer: Sab se important problems ko identify karta hai.
   Example: 80% defects 20% causes se hote hain.
3. **Fishbone diagram kaise problems ke root causes dhoondhta hai?**
   Answer: Different possible causes ko categorize karta hai.
   Example: Machine, method, material.
4. **Quality control ke challenges aur unka hal kya hai?**
   Answer: Defect detection, late correction; hal early inspection aur training.
   Example: Quality training sessions.

Roman English Explanation

Lecture 43 mein quality control ka tareeqa seekha. Isme product ko inspect karte hain taake defects na hon. Tools se problems ka root cause samajh kar unko fix karte hain. Regular monitoring se quality improve hoti hai.

Lecture 44: Project Human Resource Development

Summary

Lecture 44 mein human resource development aur team building ki importance samjhi gayi. Achhi team performance ke liye motivation, training, aur conflict resolution zaroori hain.

Key Points

- Team building activities project ke liye important hain.
- Conflict resolution open communication se hota hai.
- Motivation se productivity barhti hai.
- Training aur development se skills improve hoti hain.
- RACI matrix se roles clear hote hain.

Examples

MAM MEHWISH 03184148783

Past Papers for Mids./Finals are also Available



Miss Mehwish: 03171491481

- Team ke liye workshops aur training arrange karna.
- Conflicts ko meetings mein solve karna.
- Incentives se team ko motivate karna.

Short Questions (Solved)

1. **Team building kya hai?**
   Answer: Team members ke darmiyan acha rishta banana.
   Example: Team outings.
2. **Conflict resolution kaise hoti hai?**
   Answer: Communication aur understanding se.
   Example: Mediation meetings.
3. **Motivation ka team par kya asar hota hai?**
   Answer: Performance improve hoti hai.
   Example: Bonuses.
4. **Training ki zaroorat kyun hoti hai?**
   Answer: Skills ko behtar banane ke liye.
   Example: Software training.

Long Questions (Solved)

1. **Human resource development ke tareeqay batayein.**
   Answer: Training, coaching, mentoring, team building.
   Example: Regular workshops.
2. **Conflict management ke steps kya hain?**
   Answer: Identification, discussion, solution, follow-up.
   Example: Problem ko discuss karna aur hal nikalna.
3. **Motivation techniques kaun si hain?**
   Answer: Rewards, recognition, career growth.
   Example: Employee of the month.
4. **RACI matrix ka kya role hai?**
   Answer: Roles aur responsibilities ko define karna.
   Example: Kaun zimmedar hai kaam ke liye.

Roman English Explanation

MAM MEHWISH 03184148783

Past Papers for Mids./Finals are also Available



Miss Mehwish: 03171491481

Lecture 44 mein sikha ke team ko strong banane ke liye training, motivation aur conflict resolution zaroori hai. Achhi team project ki success mein help karti hai. RACI matrix se roles clear hotay hain.

Lecture 45: Project Closing Activities

Summary

Lecture 45 mein project closing ke tamam activities samjhi gayi. Is phase mein final product delivery, documentation, lessons learned aur client se acceptance lena hota hai.

Key Points

- Final product ko deliver karna aur client se approval lena.
- Documentation complete karna aur archive karna.
- Lessons learned record karna taake future projects behtar hon.
- Contract closure karna.
- Knowledge transfer aur team release karna.

Examples

- Final report client ko dena.
- Project documents ko archive karna.
- Lessons learned meeting conduct karna.

Short Questions (Solved)

1. **Project closing kya hai?**
   Answer: Project ka tamam kaam mukammal kar ke formally end karna.
   Example: Final acceptance lena.

2. **Lessons learned kya hoti hain?**
   Answer: Project ke experiences jo future mein madad karte hain.
   Example: Mistakes aur successes document karna.

3. **Contract closure ka matlab kya hai?**
   Answer: Supplier contracts ka finalize karna.
   Example: Final payment aur documents.

MAM MEHWISH 03184148783

Past Papers for Mids./Finals are also Available



Miss Mehwish: 03171491481

4. **Knowledge transfer kyun zaroori hai?**
   Answer: Project maloomat sab tak pohanchani.
   Example: Training sessions.

Long Questions (Solved)

1. **Project closing ke steps bataiye.**
   Answer: Deliverables complete karna, client approval lena, documentation, contract closure, lessons learned.
   Example: Client se sign off lena.

2. **Lessons learned kaise record ki jati hain?**
   Answer: Meetings, reports aur feedback ke zariye.
   Example: Post-project review.

3. **Contract closure ke important steps kya hain?**
   Answer: Final payment, document handover, supplier evaluation.
   Example: Supplier performance report.

4. **Knowledge transfer process kya hota hai?**
   Answer: Information aur experience share karna.
   Example: Team training.

Roman English Explanation

Lecture 45 mein project closing activities samjhi. Project complete kar ke client se approval lena, documents prepare karna aur lessons learned record karna zaroori hai. Contract close karna aur team ko release karna bhi important hai.

30 Short Solved Questions (Lectures 19 to 45)

---

1. **What is project risk?**
   Risk is something bad that might happen and affect the project.
   Example: If it rains, construction work may stop.

2. **Why is risk management important?**
   It helps to prepare for problems before they happen.
   Example: Having a backup plan if supplier is late.

3. **What is communication in a project?**
   Sharing information between team members and others.
   Example: Sending emails about project progress.

MAM MEHWISH 03184148783

Past Papers for Mids./Finals are also Available



Miss Mehwish: 03171491481

4. **What is a stakeholder?**
   People who are affected by or can affect the project.
   Example: The client and the project team.

5. **What is cost estimating?**
   Guessing how much money the project will need.
   Example: Calculating cost of materials before buying.

6. **Why do we make a project schedule?**
   To know when each task will be done.
   Example: Coding will take 10 days, testing 5 days.

7. **What is quality control?**
   Checking if the work is done correctly.
   Example: Testing software to find bugs.

8. **What is procurement?**
   Buying goods or services from outside.
   Example: Buying computers for the project.

9. **What is a project charter?**
   A document that starts the project officially.
   Example: Manager signs to approve project start.

10. **What is fast tracking in scheduling?**
    Doing tasks at the same time to finish early.
    Example: Testing starts before coding finishes.

11. **What is crashing in project management?**
    Adding more resources to finish a task faster.
    Example: Hiring extra workers to speed up construction.

12. **What is a risk register?**
    A list of all project risks.
    Example: List shows risk of delay and cost increase.

13. **What is pull communication?**
    People get information when they want it.
    Example: Team downloads documents from shared drive.

14. **What is push communication?**
    Information is sent to people without them asking.
    Example: Sending project updates by email.

15. **What is cost baseline?**
    The approved budget for the project.
    Example: The project budget is $100,000.

MAM MEHWISH 03184148783

Past Papers for Mids./Finals are also Available



Miss Mehwish: 03171491481

16. **What is earned value management?**
    A way to check project progress and costs.
    Example: If work done is less than planned, project is behind.

17. **Why do we need contingency reserves?**
    To have extra money for unexpected problems.
    Example: If material price goes up, we can pay.

18. **What is a Gantt chart?**
    A chart that shows tasks and their time.
    Example: Bars show when tasks start and end.

19. **What is stakeholder engagement?**
    Involving stakeholders in the project.
    Example: Meeting with client to get feedback.

20. **What is conflict management?**
    Solving disagreements in the team.
    Example: Talking to fix problem between two workers.

21. **What is the difference between quality assurance and quality control?**
    Assurance is checking the process; control is checking the product.
    Example: Assurance checks if workers follow rules; control tests the product.

22. **What is a fixed-price contract?**
    Price is set and will not change.
    Example: Buying a car for $20,000 fixed.

23. **What is resource leveling?**
    Balancing resource use to avoid overload.
    Example: Not giving one worker too many tasks at once.

24. **What is stakeholder analysis?**
    Studying stakeholders to know who is important.
    Example: Client has more power than a supplier.

25. **What is project closure?**
    Finishing all work and closing the project.
    Example: Giving final report to client.

26. **What are lessons learned?**
    Things we learn from the project for next time.
    Example: Next time start testing earlier.

27. **What is a control chart?**
    A graph to track if a process is stable.
    Example: Measuring temperature in production.

MAM MEHWISH 03184148783

Past Papers for Mids./Finals are also Available



Miss Mehwish: 03171491481

28. **What is scope management?**
    Defining what work is included and what is not.
    Example: Building 10 houses, not roads.

29. **Why is motivation important for a team?**
    It helps team work better and finish tasks.
    Example: Giving rewards for good work.

30. **What is project integration management?**
    Managing all parts of the project together.
    Example: Making sure schedule, cost, and quality work as one.

31. Important Topics (Lectures 19-45) — Paper Point of View (URDU)

Key Topics:

- Project Risk Management: Risk ki pehchan, analysis, aur control
- Project Communication Management: Information flow aur barriers
- Stakeholder Management: Identification, engagement, aur communication
- Cost Management: Budgeting, cost estimating, control, EVM
- Schedule Management: Activity definition, sequencing, critical path
- Quality Management: Assurance, control tools, continuous improvement
- Procurement Management: Planning, contract types, supplier selection
- Human Resource Management: Team planning, motivation, conflict resolution
- Integration Management: Project coordination, change control, closure

---

30 Important Questions (Short & Long) with Examples and Explanation

---

1. What is Project Risk Management?

Risk management wo process hai jisme hum project ke possible problems ko pehchan kar unka solution plan karte hain.
Example: Agar weather ki wajah se construction delay ka risk ho, to hum backup plan banate hain.
Explanation: Risk identify karna aur uske liye tayar rehna project ko successful banata hai.

MAM MEHWISH 03184148783

Past Papers for Mids./Finals are also Available



Miss Mehwish: 03171491481

---

2. How do you identify risks in a project?

Risk identification mein hum project ke har phase mein problems ya challenges dhundte hain.
Example: Supplier late delivery ka risk identify karna.
Explanation: Jaldi risk identify karne se unka timely solution nikal sakta hai.

---

3. What is qualitative risk analysis?

Risk ko unki severity aur impact ke hisaab se judge karna.
Example: Kisi risk ko high ya low priority dena.
Explanation: Isse pata chalta hai kis risk par zyada focus karna hai.

---

4. Define communication plan in a project.

Communication plan wo document hai jo batata hai ke information kaise aur kab share hogi.
Example: Har hafta status report bhejni.
Explanation: Achhi communication se misunderstanding kam hoti hai.

---

5. What are common communication barriers?

Language differences, cultural misunderstandings, technical problems, noise.
Example: Foreign team ke sath language barrier.
Explanation: Barriers communication ko affect karte hain, jise door karna zaroori hai.

---

6. What is a stakeholder?

Wo log jo project se directly ya indirectly affected hote hain.
Example: Client, project team, supplier.
Explanation: Stakeholders ko samajhna aur unki zarurat puri karna project ke liye zaroori hai.

---

7. What is stakeholder engagement?

Stakeholders ko project ke decisions aur updates mein shamil karna.
Example: Client ko project progress ke baare mein batana.
Explanation: Engagement se conflicts kam hote hain aur support milta hai.

---

8. What is cost estimating?

MAM MEHWISH 03184148783

Past Papers for Mids./Finals are also Available



Miss Mehwish: 03171491481

Project ki tamam costs ka andaza lagana.
Example: Material aur labor cost ka estimate karna.
Explanation: Accurate estimating se budget control asaan hota hai.

---

9. Explain cost budgeting.

Estimated costs ko har task par allocate karna.
Example: Testing ke liye 20% budget allocate karna.
Explanation: Budget se pata chalta hai ke har kaam ke liye kitna paisa chahiye.

---

10. What is earned value management (EVM)?

Ek technique jo project ki progress aur cost dono ko measure karti hai.
Example: Agar work complete kam hai lekin cost zyada ho rahi hai to project problem mein hai.
Explanation: EVM se time aur cost dono ka pata chalta hai.

---

11. Define project schedule.

Project ke tamam tasks ko time frame mein arrange karna.
Example: Coding 10 din, testing 5 din.
Explanation: Schedule se project ki planning aur monitoring easy hoti hai.

---

12. What is Critical Path Method (CPM)?

Wo longest path jis par project ki completion depend karti hai.
Example: Agar critical path delay ho to poora project late hoga.
Explanation: CPM se important tasks identify kar ke unko priority deni chahiye.

---

13. Explain quality assurance and quality control difference.

Quality assurance process ko monitor karta hai, quality control final product ko check karta hai.
Example: Assurance mein rules follow hone chahiye, control mein product defects check karte hain.
Explanation: Dono zaroori hain project ki quality maintain karne ke liye.

---

14. What tools are used in quality management?

Pareto chart, Fishbone diagram, Control charts.
Example: Pareto chart se sab se important problems identify hoti hain.
Explanation: Tools se quality problems ko jaldi samajh kar solve kar sakte hain.

MAM MEHWISH 03184148783

Past Papers for Mids./Finals are also Available



Miss Mehwish: 03171491481

---

15. What is procurement?

Project ke liye external goods ya services lena.
Example: Software licenses kharidna.
Explanation: Procurement se project ke liye zaroori saman milta hai.

---

16. What are types of contracts?

Fixed price, cost reimbursable, time and materials.
Example: Fixed price contract mein price fix hota hai.
Explanation: Contract type project aur supplier ki requirements par depend karta hai.

---

17. Explain human resource planning.

Project ke liye team roles aur responsibilities define karna.
Example: Developer ka kaam coding, tester ka testing.
Explanation: Clear roles se team kaam asaani se karti hai.

---

18. What is team development?

Team skills aur relationships ko improve karna.
Example: Team-building workshops.
Explanation: Achhi team se project jaldi aur behtari se complete hota hai.

---

19. What is motivation in project management?

Team ko encourage karna taake wo acha kaam karein.
Example: Bonuses dena.
Explanation: Motivated team zyada productive hoti hai.

---

20. What is conflict management?

Team ke andar problems aur disagreements ko solve karna.
Example: Discussion aur mediation.
Explanation: Conflict agar solve na ho to project delay ho sakta hai.

---

21. What is project integration management?

MAM MEHWISH 03184148783

Past Papers for Mids./Finals are also Available



Miss Mehwish: 03171491481

Project ke tamam parts ko coordinate karna.
Example: Schedule, cost, aur quality ko ek sath manage karna.
Explanation: Integration se project smoothly chalti hai.

---

22. What is a project charter?

Document jo project start karne ki ijazat deta hai.
Example: Manager ka sign karna.
Explanation: Charter se project official hota hai.

---

23. Explain change control in projects.

Project mein hone wale changes ko manage karna.
Example: Scope change approval lena.
Explanation: Change control se project plans consistent rehte hain.

---

24. What is project closure?

Project ka tamam kaam complete kar ke close karna.
Example: Client ko final report dena.
Explanation: Closure ke baad project officially khatam hota hai.

---

25. What are lessons learned?

Project ke experiences jo future projects mein madad karte hain.
Example: Mistakes aur achhi cheezen note karna.
Explanation: Agle projects ko behtari se chalane mein madad milti hai.

---

26. What is schedule variance?

Difference between planned and actual schedule.
Example: Agar task late ho raha hai to schedule variance hota hai.
Explanation: Isse pata chalta hai project time par hai ya nahi.

---

27. What is cost variance?

Difference between budgeted cost and actual cost.
Example: Agar zyada kharcha ho raha hai to cost variance hai.
Explanation: Isse project ke budget ka pata chalta hai.

MAM MEHWISH 03184148783

Past Papers for Mids./Finals are also Available



Miss Mehwish: 03171491481

---

28. What is contingency reserve?

Extra paisa jo unexpected kharchon ke liye rakha jata hai.
Example: Hardware repair ke liye fund.
Explanation: Yeh project ko emergencies ke liye ready rakhta hai.

---

29. Explain stakeholder analysis.

Stakeholders ko unki importance ke hisaab se evaluate karna.
Example: Client ko sab se zyada importance dena.
Explanation: Important stakeholders ko priority dena zaroori hota hai.

---

30. What is project monitoring and controlling?

Project ke tamam processes aur tasks par nazar rakhna aur zarurat par changes karna.
Example: Agar schedule late ho raha hai to action lena.
Explanation: Isse project successful banta hai.

1. What is contingency planning in project management?

Contingency planning wo plan hota hai jo unexpected problems ke liye ready rakha jata hai.
Example: Agar supplier late ho to backup supplier ready rakhna.
Explanation: Contingency plan se project problems se jaldi nipat sakta hai.

---

2. Define project scope.

Project scope wo boundaries hoti hain jo batati hain ke project mein kya kaam hoga aur kya nahi.
Example: Agar project mein sirf building banana hai, to road banana scope mein nahi.
Explanation: Scope clear hone se confusion nahi hoti.

---

3. What is a risk mitigation strategy?

Risk mitigation mein hum risk ke effect ko kam karne ke tareeqe plan karte hain.
Example: Agar machinery fail hone ka risk ho to spare parts rakhna.
Explanation: Mitigation se risk ka nuksan kam hota hai.

---

4. What is the purpose of a kick-off meeting?

Kick-off meeting project start hone se pehle sab logon ko milane aur project ke goals discuss karne ke liye hoti hai.

MAM MEHWISH 03184148783

Past Papers for Mids./Finals are also Available



Miss Mehwish: 03171491481

Example: Team ko roles aur expectations batana.
Explanation: Is se team ko project samajh mein aata hai.

---

5. How does project documentation help?

Documentation project ke tamam important information ko record karta hai.
Example: Meeting minutes, plans, contracts.
Explanation: Documentation se baad mein reference aur audit easy hota hai.

---

6. What is a work breakdown structure (WBS)?

WBS project ke tasks ko chhote aur manageable parts mein todta hai.
Example: Construction project mein foundation, walls, roofing tasks.
Explanation: WBS se project organize hota hai.

---

7. Define resource allocation.

Resource allocation mein project tasks ke liye logon, paise, aur saman ko assign karte hain.
Example: 5 workers foundation ke liye.
Explanation: Allocation se resources ka behtareen istemal hota hai.

---

8. What is scope creep?

Scope creep ka matlab hai project ke daire se ziada kaam karna jo plan mein nahi tha.
Example: Client bar bar extra changes mangta hai.
Explanation: Scope creep se project delay aur cost barhti hai.

---

9. What is the role of a project sponsor?

Project sponsor wo shakhs hota hai jo project ke liye paisa deta hai aur support karta hai.
Example: Company CEO.
Explanation: Sponsor project success ke liye zaroori decisions leta hai.

---

10. How do you measure project success?

Project success ka matlab goals ka poora hona, waqt par delivery, budget ke andar rehna aur quality maintain karna hai.
Example: Software client ke requirements ke mutabiq ban jaye.
Explanation: Success measure karne se project improve hota hai.

MAM MEHWISH 03184148783

Past Papers for Mids./Finals are also Available



Miss Mehwish: 03171491481

---

11. What is a risk owner?

Risk owner wo shakhs hota hai jo specific risk ke liye responsible hota hai.
Example: Technical risk ka risk owner project engineer.
Explanation: Risk owner risk ko manage karta hai.

---

12. What is project baseline?

Project baseline wo approved plan hota hai jiske against progress aur performance measure hoti hai.
Example: Schedule baseline, cost baseline.
Explanation: Baseline se pata chalta hai project kitna aage badha.

---

13. What is schedule crashing?

Schedule crashing mein extra resources lagakar project time kam karte hain.
Example: Extra workers rakhna taake building jaldi ban jaye.
Explanation: Crashing se deadline meet karna easy hota hai.

---

14. What is project monitoring?

Project monitoring mein project ke tasks aur processes par nazar rakhi jati hai.
Example: Weekly progress reports.
Explanation: Monitoring se problems jaldi pakdi jati hain.

---

15. Define milestone in project management.

Milestone project ka important point hota hai jo kisi stage ke complete hone ko dikhata hai.
Example: Foundation complete hona.
Explanation: Milestones se project progress ko track karte hain.

---

16. What is a communication matrix?

Communication matrix document hai jo batata hai ke kaun kisse information share karega.
Example: Team leader client ko updates dega.
Explanation: Matrix se communication clear aur organized hota hai.

---

17. What is project scope statement?

MAM MEHWISH 03184148783

Past Papers for Mids./Finals are also Available



Miss Mehwish: 03171491481

Scope statement mein project ka detail kaam aur objectives likhe hote hain.
Example: Project mein 10 houses banana.
Explanation: Scope statement se sabko kaam samajh aata hai.

---

18. What is the function of a change control board?

Change control board project changes ko review aur approve karta hai.
Example: Scope change ki request ko accept ya reject karna.
Explanation: Board se changes controlled rehte hain.

---

19. Explain resource leveling.

Resource leveling mein workload ko is tarah arrange karte hain ke resources overused na hon.
Example: Ek hi worker ko do tasks ek waqt mein nahi dena.
Explanation: Is se work balance rehta hai.

---

20. What is performance reporting?

Project ke progress aur performance ke baare mein reports banana.
Example: Monthly status reports.
Explanation: Reports se management ko project ka haal pata chalta hai.

---

21. What is the importance of documentation in lessons learned?

Lessons learned mein documentation se past mistakes aur successes record hotay hain.
Example: Mistakes ko note karna taake agli baar na ho.
Explanation: Documentation se future projects improve hotay hain.

---

22. What is the difference between risk avoidance and risk acceptance?

Avoidance mein risk se bachna hota hai; acceptance mein risk ko tolerate karte hain.
Example: Avoidance: Delayed task ko early start karna; Acceptance: Minor bugs ko accept karna.
Explanation: Dono strategies different situations ke liye hain.

---

23. What is the purpose of a project management plan?

Plan mein project ke tamam aspects jaise schedule, cost, quality define hote hain.
Example: Plan mein deadlines aur budget likha hota hai.
Explanation: Plan se project ka roadmap milta hai.

MAM MEHWISH 03184148783

Past Papers for Mids./Finals are also Available



Miss Mehwish: 03171491481

---

24. What is a risk trigger?

Wo event ya sign jo batata hai ke risk aa sakta hai.
Example: Supplier delay ki notice milna.
Explanation: Trigger se timely action liya jata hai.

---

25. Define procurement audit.

Procurement audit se ensure karte hain ke purchasing process theek se hui.
Example: Supplier contracts ko check karna.
Explanation: Audit se galtiyan pakdi jati hain.

---

26. What is a responsibility assignment matrix (RAM)?

RAM document hai jo team members ki responsibilities dikhata hai.
Example: Developer ka kaam coding hai.
Explanation: RAM se confusion kam hota hai.

---

27. What is a project schedule baseline?

Wo approved schedule jiske against project progress measure hoti hai.
Example: Pehla time plan jo manager ne approve kiya.
Explanation: Baseline se pata chalta hai project time par hai ya nahi.

---

28. What is cost performance index (CPI)?

CPI cost efficiency measure karta hai (Earned Value / Actual Cost).
Example: CPI 1 se zyada ho to project cost efficient hai.
Explanation: CPI se pata chalta hai paisa sahi istemal ho raha hai.

---

29. What is project team acquisition?

Team acquisition mein project ke liye log hire ya assign karte hain.
Example: New coder ko project mein lana.
Explanation: Sahi team se project behtari se chalta hai.

---

30. What is integrated change control?

MAM MEHWISH 03184148783

Past Papers for Mids./Finals are also Available



Miss Mehwish: 03171491481

Project ke tamam changes ko ek sath manage karna.
Example: Scope, cost aur schedule changes ko review karna.
Explanation: Integrated control se project consistent rehta hai.

Join Group👇 *(Virtual University)*

https://chat.whatsapp.com/BcxLnFpt0qI9iXAAZsQwvf

Join Group👇 *(Virtual University)*

https://chat.whatsapp.com/CQaZS73fInhDksk1drDlOv

Join Group👇 *WhatsApp channel For Updates*

https://whatsapp.com/channel/0029VaWxVF55kg6xRdCdec1D

🔥🔥 Paid Vu Lms Handling 🔥🔥

♦ 1 GDB= Rs 100

♦ 1 Quiz= Rs 200

♦ 1 Assignment=Rs 250

💎 Rs 500 per subject half semester . It will include all assignment quiz and gdbs

MEHWISH 03184148783

Past Papers for Mids./Finals are also Available



Miss Mehwish: 03171491481

200 per subject half semester for lecture play

80-100% Marks Guaranteed

Miss Mehwish: 03184148783 03171491481 0306 9080308

