Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

MGMT627

Final Term (18-45)

Lecture Wise MCQ's

PAID VU LMS HANDLING by Mam Mehwish 03184148783
Past Papers for Mids./Finals are also Available

These Mcq's are based on the book's content, designed to ensure clarity and understanding of concepts.

Lecture 18: Project Risk Management

1. What is project risk?
   a) A guaranteed event
   b) An uncertain event that can affect project objectives ✅
   c) A planned activity
   d) A resource allocation
   Explanation: Risk wo uncertain event hota hai jo project ke goals ko effect kar sakta hai.

2. Risk management aims to:
   a) Ignore all risks
   b) Identify, analyze, and respond to risks ✅
   c) Remove all risks immediately
   d) Delay project schedule
   Explanation: Risk management ka maqsad risks ko pehchan-na aur unka solution dhoondhna hota hai.

3. Which of the following is NOT a step in risk management?
   a) Risk identification
   b) Risk response planning
   c) Risk ignoring ✅
   d) Risk monitoring
   Explanation: Risk ignore karna risk management ka hissa nahi hota.

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

4. What does qualitative risk analysis involve?
   a) Numeric probability and impact
   b) Subjective assessment of risk probability and impact ✅
   c) Ignoring risks
   d) Immediate risk elimination
   Explanation: Qualitative analysis mein risk ki probability aur asar ko subjective tor par evaluate karte hain.

5. What is a risk mitigation strategy?
   a) Ignoring risk
   b) Reducing the probability or impact of risk ✅
   c) Transferring risk to someone else
   d) Accepting risk without action
   Explanation: Mitigation ka matlab risk ko kam karna hota hai.

6. Risk transfer means:
   a) Taking on risk yourself
   b) Shifting risk to a third party like insurance ✅
   c) Ignoring the risk
   d) Increasing risk
   Explanation: Transfer mein risk kisi doosray ko de diya jata hai, jaise insurance.

7. What is risk acceptance?
   a) Ignoring the risk
   b) Accepting the risk without taking action ✅
   c) Mitigating the risk
   d) Transferring the risk
   Explanation: Kabhi kabhi risk ko accept karna padta hai agar uska impact manageable ho.

8. Which document typically records identified risks?
   a) Project charter
   b) Risk register ✅
   c) Project plan
   d) Budget report
   Explanation: Risk register mein tamam identified risks ka record rakha jata hai.

9. Who is primarily responsible for managing project risks?
   a) Project team
   b) Project manager ✅
   c) Stakeholders only
   d) Customers
   Explanation: Project manager risk ko manage karne ka zimmedar hota hai.

10. Contingency plan is prepared:
    a) Before any risk occurs ✅

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

b) After risk causes failure
c) Not needed in project
d) Only by external consultants
Explanation: Contingency plan pehle se banaya jata hai taake risk ke waqt action liya ja sake.

11. What type of risk is a natural disaster?
a) Internal risk
b) External risk ✅
c) Technical risk
d) Project risk
Explanation: Natural disasters external risks hain jo project ke bahar se aate hain.

12. Risk impact refers to:
a) How likely risk will occur
b) The effect risk will have on project objectives ✅
c) Ignored risks
d) Project success rate
Explanation: Impact ka matlab hai risk ka project par kitna asar hoga.

13. Risk probability is:
a) How often risk happens
b) Likelihood of risk occurring ✅
c) Amount of damage
d) Risk cost
Explanation: Probability risk ke hone ke chance ko batata hai.

14. Risk monitoring means:
a) Ignoring risks
b) Continuously tracking identified risks ✅
c) Accepting all risks
d) Removing project scope
Explanation: Risk monitoring mein risk ko continuously check karte hain.

15. Which tool can be used for risk analysis?
a) SWOT analysis ✅
b) Budget tracking
c) Time scheduling
d) Resource leveling
Explanation: SWOT analysis risk identify karne aur analyze karne mein madad karta hai.

Lecture 19: Project Scheduling and Time Management

1. What is project scheduling?
a) Assigning project budget
b) Defining project activities and their timeline ✅
c) Hiring project team

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

d) Writing project reports
Explanation: Scheduling mein activities aur unka waqt tay kiya jata hai.

2. What tool is commonly used for scheduling?
a) SWOT analysis
b) Gantt chart ✅
c) Risk register
d) Budget sheet
Explanation: Gantt chart project tasks ke liye timeline dikhata hai.

3. Critical Path Method (CPM) identifies:
a) Shortest path in project
b) Longest path through project activities ✅
c) Project risks
d) Stakeholders
Explanation: CPM sab se lambi aur critical path ko dhoondhta hai.

4. What does slack time mean?
a) Extra time available without delaying project ✅
b) Time delay
c) Project end time
d) Risk duration
Explanation: Slack wo time hota hai jo kisi task ko delay kiye bina usey complete kar sakte hain.

5. Which technique uses optimistic, pessimistic, and most likely times?
a) CPM
b) PERT ✅
c) SWOT
d) RACI matrix
Explanation: PERT mein 3 time estimates use kiye jate hain.

6. Lead time means:
a) Delay in task
b) Overlapping of tasks to finish early ✅
c) Project completion
d) Risk duration
Explanation: Lead time mein ek task start hone se pehle dusra task start ho jata hai.

7. What is a milestone?
a) A critical risk
b) A significant event or achievement in project ✅
c) Project budget limit
d) Team meeting
Explanation: Milestone project ke important achievements ko dikhata hai.

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

8. Resource leveling aims to:
   a) Ignore resource constraints
   b) Balance resource usage over time ✅
   c) Increase project cost
   d) Shorten project duration
   Explanation: Resource leveling se workload evenly distribute hota hai.

9. Float is:
   a) Extra cost
   b) Available delay time for a task without affecting project ✅
   c) Risk probability
   d) Project scope
   Explanation: Float matlab task delay karne ki ijazat bina project delay kiye.

10. Which document shows task dependencies?
    a) Project charter
    b) Network diagram ✅
    c) Budget report
    d) Risk register
    Explanation: Network diagram task ke dependencies ko dikhata hai.

11. Fast tracking is:
    a) Starting tasks sequentially
    b) Performing tasks in parallel to reduce time ✅
    c) Ignoring risks
    d) Adding more resources
    Explanation: Fast tracking se tasks ek sath ya overlap karke time bachaya jata hai.

12. What is crashing in project management?
    a) Delaying project
    b) Adding resources to shorten schedule ✅
    c) Ignoring risks
    d) Increasing budget only
    Explanation: Crashing mein extra resources lagakar time kam karte hain.

13. What does baseline schedule represent?
    a) Original approved project schedule ✅
    b) Final report
    c) Risk plan
    d) Budget estimate
    Explanation: Baseline schedule wo plan hota hai jis se project progress measure karte hain.

14. Lead and lag are related to:
    a) Task sequencing ✅
    b) Cost estimation

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

c) Risk management
d) Resource planning
Explanation: Lead aur lag task start aur finish ke time ko adjust karte hain.

15. Scheduling software example:
a) Excel
b) MS Project ✅
c) Word
d) PowerPoint
Explanation: MS Project scheduling ke liye popular software hai.

Lecture 20: Project Cost Management

1. Project cost management includes:
a) Planning, estimating, budgeting, and controlling costs ✅
b) Only budgeting
c) Hiring staff
d) Scheduling
Explanation: Cost management mein tamam cost related activities shamil hain.

2. What is cost estimating?
a) Predicting project costs ✅
b) Spending money
c) Ignoring costs
d) Scheduling tasks
Explanation: Cost estimating se project ke liye required paise ka andaza lagate hain.

3. What is the purpose of cost budgeting?
a) Allocating estimated costs to individual activities ✅
b) Ignoring costs
c) Only saving money
d) Assigning tasks
Explanation: Budgeting mein cost ko tasks aur activities par assign karte hain.

4. What does cost control involve?
a) Increasing costs
b) Monitoring and controlling project expenses ✅
c) Ignoring cost overruns
d) Delaying project
Explanation: Cost control se project ko budget mein rakhna hota hai.

5. What is Earned Value Management (EVM)?
a) Risk tool
b) Technique to measure project performance in terms of cost and schedule ✅

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

c) Scheduling tool
d) Budgeting only
Explanation: EVM se pata chalta hai project ka progress aur cost dono.

6. Cost variance (CV) is:
a) Budgeted cost minus actual cost ✅
b) Time difference
c) Risk level
d) Scope change
Explanation: CV batata hai cost plan aur actual cost mein farq.

7. What is contingency reserve?
a) Extra funds for unexpected costs ✅
b) Project savings
c) Planned expenses
d) Cost overrun
Explanation: Contingency reserve unexpected expenses ke liye rakha jata hai.

8. Which cost is recurring?
a) Labor cost
b) Equipment purchase
c) Land acquisition
d) Legal fees
Explanation: Labor cost bar bar aane wala kharcha hai.

9. Direct costs are:
a) Costs directly attributed to project work ✅
b) Indirect costs
c) Overhead costs
d) None
Explanation: Direct costs wo hain jo project ke liye specific hain.

10. Indirect costs refer to:
a) Costs that cannot be directly linked to project ✅
b) Equipment cost
c) Labor cost
d) Material cost
Explanation: Indirect costs general expenses hain jo project ko direct affect nahi kartay.

11. What is a fixed cost?
a) Cost that changes with output
b) Cost that remains constant regardless of work done ✅
c) Variable cost
d) Risk cost
Explanation: Fixed cost stable hota hai, jaise rent.

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

12. Variable cost changes:
    a) According to project output ✅
    b) Remains fixed
    c) Does not exist
    d) Is constant
    Explanation: Variable cost output ke mutabiq badhta ya ghata hai.

13. What is cost baseline?
    a) Original cost plan approved by management ✅
    b) Risk plan
    c) Schedule
    d) Quality plan
    Explanation: Cost baseline wo plan hai jis par cost tracking hoti hai.

14. What is life cycle costing?
    a) Estimating total cost of project from start to finish ✅
    b) Estimating budget only
    c) Ignoring costs
    d) Scheduling tasks
    Explanation: Life cycle costing poore project duration ke costs ka andaza lagata hai.

15. Cost management plan is:
    a) Document describing how costs will be planned, structured, and controlled ✅
    b) Budget only
    c) Risk plan
    d) Schedule plan
    Explanation: Cost management plan mein costs handle karne ka tareeqa bataya jata hai.

Lecture 21: Project Quality Management

1. What is project quality?
    a) Meeting requirements and satisfaction ✅
    b) Only technical specs
    c) Budget adherence
    d) Scheduling
    Explanation: Quality ka matlab project specifications aur customer satisfaction dono hota hai.

2. Quality planning aims to:
    a) Define quality standards and how to meet them ✅
    b) Ignore quality
    c) Cut costs only
    d) Delay schedule
    Explanation: Quality planning mein quality standards set karte hain.

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

3. Quality assurance means:
   a) Inspecting final product
   b) Process-oriented activities to ensure quality standards are met ✅
   c) Ignoring defects
   d) Cost control
   Explanation: Assurance process ke through quality ko maintain karta hai.

4. Quality control involves:
   a) Monitoring specific project results to ensure standards ✅
   b) Planning only
   c) Budgeting
   d) Risk management
   Explanation: Control mein product ya service ki checking hoti hai.

5. Who is responsible for project quality?
   a) Project manager ✅
   b) Customer only
   c) Stakeholders only
   d) None
   Explanation: Project manager quality ke liye zimmedar hota hai.

6. What is a quality audit?
   a) Financial review
   b) Independent review to ensure quality processes are followed ✅
   c) Scheduling check
   d) Risk analysis
   Explanation: Audit se pata chalta hai quality processes theek hain ya nahi.

7. What is Six Sigma?
   a) Cost control method
   b) Quality improvement methodology aiming for near perfection ✅
   c) Scheduling technique
   d) Risk method
   Explanation: Six Sigma defects ko kam karne ka tareeqa hai.

8. What does TQM stand for?
   a) Total Quality Management ✅
   b) Task Quality Management
   c) Time Quality Measurement
   d) None
   Explanation: TQM organization-wide quality improvement ka approach hai.

9. What is the cost of quality?
   a) Costs to prevent, detect, and correct defects ✅
   b) Project cost

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

c) Budget only
d) Scheduling cost
Explanation: Quality se related tamam costs ko cost of quality kehte hain.

10. Which is NOT a part of quality management?
a) Quality planning
b) Quality assurance
c) Quality control
d) Risk management ✅
Explanation: Risk management quality management ka part nahi hai.

11. What is a Pareto chart used for?
a) Risk analysis
b) Identifying most common quality problems ✅
c) Scheduling
d) Budgeting
Explanation: Pareto chart major quality issues ko identify karta hai.

12. What is a cause-and-effect diagram also called?
a) Fishbone diagram ✅
b) Gantt chart
c) Network diagram
d) SWOT chart
Explanation: Cause-and-effect diagram ko fishbone bhi kehte hain.

13. What is benchmarking?
a) Comparing project processes or products against best practices ✅
b) Scheduling
c) Budgeting
d) Ignoring defects
Explanation: Benchmarking se apni quality ko industry best se compare karte hain.

14. Which is a quality tool?
a) Histogram
b) Control chart
c) Flowchart
d) All of the above ✅
Explanation: Ye tamam quality improvement tools hain.

15. What is the main goal of quality management?
a) Increase cost
b) Meet or exceed stakeholder expectations ✅
c) Delay project
d) Reduce staff
Explanation: Quality management ka maksad stakeholders ki expectations puri karna hai.

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

Lecture 22: Project Human Resource Management

1. What is human resource management in projects?
   a) Managing machines
   b) Planning, acquiring, developing, and managing project team ✅
   c) Budget control
   d) Scheduling
   Explanation: HR management mein team ke logon ko manage karte hain.

2. What is human resource planning?
   a) Determining project roles and responsibilities ✅
   b) Budgeting
   c) Risk analysis
   d) Scheduling
   Explanation: HR planning mein team roles aur zimmedariyan tay ki jati hain.

3. Acquiring project team means:
   a) Hiring or assigning people to project ✅
   b) Firing employees
   c) Ignoring staffing
   d) Scheduling tasks
   Explanation: Team acquire karna matlab log project mein lana.

4. What does team development focus on?
   a) Budget control
   b) Improving team skills and interaction ✅
   c) Risk management
   d) Scheduling
   Explanation: Team development se team ki performance better hoti hai.

5. Which is NOT a stage of team development?
   a) Forming
   b) Storming
   c) Advertising ✅
   d) Performing
   Explanation: Advertising team development ka stage nahi hai.

6. What is motivation in HR management?
   a) Encouraging team to perform well ✅
   b) Punishing staff
   c) Ignoring team
   d) Budgeting
   Explanation: Motivation se team ka performance barhta hai.

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

7. What is conflict management?
   a) Ignoring problems
   b) Resolving disagreements in team ✅
   c) Firing team members
   d) Budget cuts
   Explanation: Conflict management mein problems ko solve karte hain.

8. What is a RACI matrix?
   a) Risk chart
   b) Tool for defining roles and responsibilities ✅
   c) Schedule tool
   d) Budget tool
   Explanation: RACI se pata chalta hai kaun responsible, accountable, consulted, informed hai.

9. What is staffing management plan?
   a) Plan for acquiring and managing project staff ✅
   b) Budget plan
   c) Risk plan
   d) Quality plan
   Explanation: Staffing plan mein team ki hiring aur management describe hoti hai.

10. What is a project organizational chart?
    a) Project schedule
    b) Diagram showing team structure and reporting lines ✅
    c) Budget chart
    d) Risk register
    Explanation: Org chart se team structure samajh aata hai.

11. Which skill is most important for project managers in HR?
    a) Technical skills
    b) Interpersonal skills ✅
    c) Financial skills
    d) Scheduling skills
    Explanation: Project manager ke liye logon ke saath achi communication zaruri hai.

12. What does team building involve?
    a) Hiring new staff
    b) Activities to improve team cohesion and trust ✅
    c) Budget control
    d) Risk analysis
    Explanation: Team building se log ek dusre ko samajhte hain aur trust barhta hai.

13. What is the role of leadership in HR management?
    a) Directing and motivating team ✅
    b) Ignoring staff

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

c) Budgeting
d) Scheduling
Explanation: Leader team ko guide karta aur motivate karta hai.

14. What is performance appraisal?
a) Hiring staff
b) Evaluating individual performance ✅
c) Scheduling tasks
d) Budgeting
Explanation: Appraisal se team members ke kaam ko assess karte hain.

15. How should conflicts be handled in projects?
a) Ignored
b) Managed constructively ✅
c) Punished
d) Avoided always
Explanation: Conflicts ko solve karna zaruri hai taake team acha kaam kare.

Lecture 23: Project Communication Management

1. What is project communication management?
a) Planning and controlling project information ✅
b) Managing risks
c) Scheduling tasks
d) Budgeting
Explanation: Communication management mein project ki information plan aur control karte hain.

2. Effective communication ensures:
a) Confusion
b) Timely and appropriate generation, collection, dissemination of information ✅
c) Ignoring stakeholders
d) Increasing project costs
Explanation: Achhi communication se sab ko sahi waqt par sahi maloomat milti hai.

3. Which of the following is NOT part of communication process?
a) Encoding
b) Decoding
c) Risk assessment ✅
d) Feedback
Explanation: Risk assessment communication process ka hissa nahi hai.

4. What is a communication plan?
a) Document outlining how communication will occur ✅
b) Budget report
c) Risk register

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

d) Schedule
Explanation: Communication plan mein batate hain kis tarah aur kab communication hoga.

5. Who are project communication stakeholders?
a) Only project manager
b) Everyone affected by project information ✅
c) Only customers
d) Only team members
Explanation: Har wo shaks jise project ki maloomat chahiye stakeholder kehlata hai.

6. What is a push communication?
a) Receiver actively seeks information
b) Information sent to recipients without them asking ✅
c) Ignoring communication
d) Delayed information
Explanation: Push communication mein maloomat bhejna hota hai bina mangay.

7. What is pull communication?
a) Recipient retrieves information when needed ✅
b) Information sent automatically
c) Ignoring messages
d) Immediate response
Explanation: Pull communication mein receiver khud maloomat leta hai.

8. Barriers to effective communication include:
a) Language differences
b) Cultural misunderstandings
c) Noise
d) All of the above ✅
Explanation: In tamam cheezon se communication mushkil hoti hai.

9. Which tool helps visualize project communication?
a) Gantt chart
b) Communication model ✅
c) Risk register
d) Budget plan
Explanation: Communication model se samajhna asaan hota hai kaise maloomat transfer hoti hai.

10. What role does feedback play?
a) No role
b) Ensures message understood correctly ✅
c) Causes confusion
d) Delays project
Explanation: Feedback se pata chalta hai message sahi samjha gaya ya nahi.

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

11. Effective communication improves:
    a) Project success ✅
    b) Project delays
    c) Costs
    d) Risks
    Explanation: Achhi communication se project behtari se chalti hai.

12. What is informal communication?
    a) Official reports
    b) Casual conversations and messages ✅
    c) Emails only
    d) Meeting minutes
    Explanation: Informal communication har roz ki baat cheet hoti hai.

13. Communication channels increase with:
    a) Number of stakeholders ✅
    b) Project cost
    c) Schedule length
    d) Budget
    Explanation: Zyada logon se communication ke raste barhte hain.

14. Which technology supports communication?
    a) Email
    b) Meetings
    c) Teleconferencing
    d) All of the above ✅
    Explanation: In tamam se communication improve hota hai.

15. What should project manager do for good communication?
    a) Ignore messages
    b) Facilitate and ensure timely communication ✅
    c) Delay reports
    d) Limit information flow
    Explanation: Project manager ko communication ko asan aur bar waqt banana chahiye.

Lecture 24: Project Procurement Management

1. What is procurement management?
    a) Managing project communication
    b) Acquiring goods and services from outside ✅
    c) Budgeting
    d) Scheduling
    Explanation: Procurement mein external sources se saman aur services lena hota hai.

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

2. What is a procurement plan?
   a) Document describing how procurement will be managed ✅
   b) Project schedule
   c) Risk plan
   d) Communication plan
   Explanation: Procurement plan mein bataya jata hai procurement process kaise chalega.

3. Which document is sent to suppliers to request proposals?
   a) RFP (Request for Proposal) ✅
   b) Project charter
   c) Budget
   d) Communication plan
   Explanation: RFP suppliers ko bheja jata hai taake woh apni offers dein.

4. What is contract?
   a) Agreement between buyer and seller ✅
   b) Project plan
   c) Schedule
   d) Risk register
   Explanation: Contract mein dono parties ki zimmedariyan aur shartein hoti hain.

5. What is bidding?
   a) Selecting suppliers
   b) Suppliers offering prices and terms ✅
   c) Project scheduling
   d) Budgeting
   Explanation: Bidding mein suppliers apni prices aur terms propose karte hain.

6. What is fixed-price contract?
   a) Price can change
   b) Price fixed regardless of cost ✅
   c) No contract
   d) Risk free
   Explanation: Fixed price contract mein price final hota hai.

7. What is cost-reimbursable contract?
   a) Buyer reimburses actual costs plus fee ✅
   b) Fixed cost
   c) No payment
   d) Risk free
   Explanation: Is mein buyer actual cost aur fee donon deta hai.

8. What is make-or-buy analysis?
   a) Deciding whether to perform work internally or purchase ✅
   b) Scheduling

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

c) Risk analysis
d) Communication plan
Explanation: Make-or-buy analysis mein decide karte hain khud karna hai ya bahar se lena.

9. Which of these is a procurement document?
a) Purchase order ✅
b) Budget
c) Risk plan
d) Communication plan
Explanation: Purchase order ek official document hota hai saman kharidne ke liye.

10. What is procurement closure?
a) Starting procurement
b) Completing and settling contract ✅
c) Ignoring procurement
d) Delaying contracts
Explanation: Closure mein contract complete karte hain aur issues settle karte hain.

11. Who manages procurement in projects?
a) Project manager or procurement specialist ✅
b) Only suppliers
c) Customers
d) None
Explanation: Procurement ka zimma project manager ya specialist ke paas hota hai.

12. What is a bid?
a) Supplier's proposal including price and terms ✅
b) Contract
c) Schedule
d) Budget
Explanation: Bid supplier ki taraf se offer hota hai.

13. What is scope of work in procurement?
a) Description of work to be done under contract ✅
b) Project schedule
c) Risk plan
d) Communication plan
Explanation: Scope of work mein contract ke tasks aur responsibilities hoti hain.

14. Why is procurement important?
a) Controls project cost and quality ✅
b) Delays project
c) Ignores risks
d) Reduces communication
Explanation: Procurement se cost, time, aur quality control hoti hai.

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

15. What is performance review in procurement?
    a) Assessing supplier's performance ✅
    b) Budgeting
    c) Risk assessment
    d) Communication
    Explanation: Supplier ki kaarkardagi ko review karte hain.

Lecture 25: Project Stakeholder Management

1. Who are project stakeholders?
    a) People affected by project or who can influence it ✅
    b) Only project team
    c) Only customers
    d) Only suppliers
    Explanation: Stakeholders wo log hain jo project se direct ya indirect affected hain.

2. What is stakeholder identification?
    a) Finding all project stakeholders ✅
    b) Ignoring stakeholders
    c) Budgeting
    d) Scheduling
    Explanation: Stakeholder identification se pata lagate hain kaun project mein involved hain.

3. Why is stakeholder management important?
    a) Improves project success ✅
    b) Delays project
    c) Increases cost
    d) Reduces communication
    Explanation: Stakeholder management se conflicts kam hotay hain aur project behtari se chalti hai.

4. What is stakeholder engagement?
    a) Ignoring stakeholders
    b) Involving stakeholders appropriately ✅
    c) Delaying meetings
    d) Ignoring feedback
    Explanation: Engagement se stakeholders ko project mein shamil karte hain.

5. What is a stakeholder register?
    a) List of stakeholders and their info ✅
    b) Budget report
    c) Risk register
    d) Schedule
    Explanation: Register mein stakeholder ke naam aur roles hotay hain.

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

6. Who manages stakeholders?
   a) Project manager ✅
   b) Only team members
   c) Customers
   d) Suppliers
   Explanation: Project manager stakeholder relationship handle karta hai.

7. What is communication important in stakeholder management?
   a) Keeps stakeholders informed and involved ✅
   b) Delays project
   c) Causes confusion
   d) Increases risks
   Explanation: Communication se stakeholders ko project updates milti hain.

8. What is stakeholder analysis?
   a) Assessing stakeholders' interests and influence ✅
   b) Scheduling
   c) Budgeting
   d) Ignoring stakeholders
   Explanation: Analysis se samajhte hain kaun zyada ya kam affect karta hai project ko.

9. What is resistance management?
   a) Handling stakeholder objections and conflicts ✅
   b) Ignoring problems
   c) Budget control
   d) Scheduling
   Explanation: Resistance management conflicts ko handle karta hai.

10. Stakeholders can be:
    a) Positive or supportive
    b) Negative or resistant
    c) Both a and b ✅
    d) None
    Explanation: Stakeholders project ke liye madadgar ya rukawat dono ho sakte hain.

11. What tool helps in stakeholder communication?
    a) Stakeholder matrix ✅
    b) Gantt chart
    c) Budget report
    d) Risk register
    Explanation: Matrix se samajhte hain kin stakeholders ko kitna communicate karna hai.

12. What should a project manager do with stakeholders?
    a) Manage expectations and influence ✅
    b) Ignore them

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

c) Avoid communication
d) Delay reports
Explanation: Manager ko stakeholders ko involve karna aur unki expectations samajhna zaruri hai.

13. What is stakeholder prioritization?
a) Ranking stakeholders by influence and interest ✅
b) Ignoring small stakeholders
c) Budgeting
d) Scheduling
Explanation: Prioritization se pata chalta hai kin stakeholders ko zyada tawajjo deni hai.

14. When should stakeholder management start?
a) Project initiation ✅
b) After project ends
c) Never
d) Only during closure
Explanation: Stakeholder management shuru se karni chahiye.

15. What is an effective stakeholder engagement plan?
a) Document outlining how to involve stakeholders ✅
b) Budget plan
c) Risk plan
d) Schedule plan
Explanation: Engagement plan se pata chalta hai stakeholders ko kaise involve karna hai.

Lecture 26: Project Integration Management

1. What is project integration management?
a) Coordinating all project elements into one unified system ✅
b) Managing only budget
c) Managing risks only
d) Managing schedule only
Explanation: Integration se project ke tamam parts ek sath smoothly chalaye jate hain.

2. What is project charter?
a) Document authorizing project start ✅
b) Risk plan
c) Schedule
d) Communication plan
Explanation: Charter project ko officially start karne ka document hota hai.

3. What is project management plan?
a) Comprehensive document describing how project is executed, monitored, and closed ✅

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

b) Budget
c) Risk register
d) Schedule
Explanation: Plan project ke tamam aspects ko cover karta hai.

4. What is integrated change control?
a) Process to review, approve, and manage changes in project ✅
b) Ignoring changes
c) Budgeting
d) Scheduling
Explanation: Change control se changes ko manage karte hain taake project goals puray hon.

5. What is direct and manage project work?
a) Execute project plan ✅
b) Risk assessment
c) Budgeting
d) Scheduling
Explanation: Project work ko chalana aur control karna hota hai.

6. Who approves project changes?
a) Change control board ✅
b) Customers only
c) Team members
d) Stakeholders only
Explanation: Change control board changes ko approve karta hai.

7. What is project closure?
a) Ending all project activities formally ✅
b) Starting project
c) Scheduling
d) Risk planning
Explanation: Closure mein project ko complete kar ke close karte hain.

8. Integration management helps to:
a) Align project objectives and resources ✅
b) Ignore budget
c) Delay schedule
d) Avoid stakeholders
Explanation: Integration se project ke tamam objectives aur resources match karte hain.

9. What is scope management relation with integration?
a) Integration ensures scope changes are controlled ✅
b) Ignoring scope
c) Only scheduling

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

d) Only budgeting
Explanation: Integration scope changes ko track aur control karta hai.

10. What is configuration management?
    a) Managing project documents and products changes ✅
    b) Budget control
    c) Scheduling
    d) Risk analysis
    Explanation: Configuration management documents aur product changes ko track karta hai.

11. Project integration requires:
    a) Strong leadership and decision making ✅
    b) Only technical skills
    c) Only budget control
    d) Only scheduling
    Explanation: Integration ke liye achi leadership aur decisions zaruri hain.

12. What is a baseline in project integration?
    a) Original approved plan against which progress is measured ✅
    b) Risk register
    c) Communication plan
    d) Budget only
    Explanation: Baseline se pata chalta hai project plan se kitna aage barh chuka hai.

13. What is benefit of integration management?
    a) Reduced duplication and conflicts ✅
    b) Increased confusion
    c) Delays
    d) Ignoring stakeholders
    Explanation: Integration se duplication kam hota hai aur conflicts kam hote hain.

14. Project management plan includes:
    a) Subsidiary plans like scope, schedule, cost, quality ✅
    b) Only budget
    c) Risk only
    d) Communication only
    Explanation: Management plan tamam detailed plans ko cover karta hai.

15. Integration management is important because:
    a) Projects are complex and need coordination ✅
    b) Projects are simple
    c) Only budget is important
    d) Only schedule is important
    Explanation: Complex projects coordination ke baghair successful nahi hote.

Lecture 27: Project Quality Management (Advanced)

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

1. What is the main goal of quality planning?
   a) Define quality standards and how to achieve them ✅
   b) Cut project costs
   c) Delay project activities
   d) Ignore stakeholder requirements
   Explanation: Quality planning mein quality ke standards tayar karte hain aur unko pura karne ka tareeqa decide karte hain.

2. What is a quality audit?
   a) Financial audit
   b) Independent review to ensure quality processes are followed ✅
   c) Scheduling tool
   d) Risk analysis
   Explanation: Audit se check karte hain ke quality management system sahi chal raha hai ya nahi.

3. What is the purpose of control charts?
   a) Monitor process variation and control quality ✅
   b) Budgeting
   c) Scheduling
   d) Risk management
   Explanation: Control charts se process ke defects ya variation ko monitor karte hain.

4. Six Sigma aims to:
   a) Increase defects
   b) Reduce defects to near zero ✅
   c) Increase costs
   d) Ignore quality
   Explanation: Six Sigma ka maksad defects ko bahut kam karna hai.

5. What is the cost of quality?
   a) Cost to prevent, detect and fix defects ✅
   b) Project budget
   c) Risk cost
   d) Communication cost
   Explanation: Cost of quality mein wo tamam kharche shamil hain jo quality banane ke liye lagte hain.

6. What tool uses Pareto principle in quality management?
   a) Fishbone diagram
   b) Pareto chart ✅
   c) Gantt chart
   d) Network diagram
   Explanation: Pareto chart 80/20 rule se important problems identify karta hai.

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

7. What is TQM?
   a) Total Quality Management, organization-wide quality approach ✅
   b) Time Quality Measurement
   c) Task Quality Method
   d) None
   Explanation: TQM poore organization mein quality culture banata hai.

8. Cause-and-effect diagram is also called:
   a) Fishbone diagram ✅
   b) Flowchart
   c) Histogram
   d) Control chart
   Explanation: Fishbone diagram se root causes pata chalte hain.

9. Benchmarking in quality management means:
   a) Comparing with best practices ✅
   b) Budget comparison
   c) Risk analysis
   d) Schedule review
   Explanation: Benchmarking se apne process ko industry best ke sath compare karte hain.

10. Which is NOT part of quality management?
    a) Quality planning
    b) Quality assurance
    c) Quality control
    d) Risk acceptance ✅
    Explanation: Risk acceptance quality management ka hissa nahi hai.

11. What is the role of inspection in quality control?
    a) Identify defects ✅
    b) Ignore errors
    c) Budget control
    d) Schedule tasks
    Explanation: Inspection se product ke defects pakde jate hain.

12. What is a process improvement?
    a) Increasing defects
    b) Enhancing quality and efficiency of processes ✅
    c) Reducing team size
    d) Ignoring quality
    Explanation: Process improvement se processes ko behtari dete hain.

13. Quality metrics are:
    a) Measurements to evaluate quality ✅
    b) Budget limits

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

c) Scheduling tools
d) Risk indicators
Explanation: Metrics se quality ka andaza lagate hain.

14. What is the difference between quality assurance and quality control?
a) Assurance is process focused, control is product focused ✅
b) Both same
c) Assurance is budget, control is schedule
d) None
Explanation: Assurance process ko ensure karta hai jabke control final product check karta hai.

15. What is a quality management plan?
a) Describes how quality will be managed ✅
b) Budget document
c) Risk plan
d) Schedule plan
Explanation: Quality management plan mein quality ko kaise handle karna hai bataya jata hai.

Lecture 28: Project Risk Management (Advanced)

1. What is risk identification?
a) Recognizing potential project risks ✅
b) Ignoring risks
c) Scheduling tasks
d) Budget planning
Explanation: Identification mein risk ko pehchan-na hota hai.

2. What is risk probability?
a) Likelihood of risk occurring ✅
b) Cost of risk
c) Impact of risk
d) Schedule delay
Explanation: Probability risk ke hone ke chance ko batata hai.

3. What is risk impact?
a) Effect of risk on project objectives ✅
b) Chance of risk
c) Budget variance
d) Schedule variance
Explanation: Impact risk ke project par hone wale asar ko batata hai.

4. Qualitative risk analysis involves:
a) Subjective evaluation of risks ✅
b) Numerical evaluation

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

c) Ignoring risks
d) Budget estimation
Explanation: Qualitative analysis mein risk ko priority ke hisab se assess karte hain.

5. What is quantitative risk analysis?
a) Numerical measurement of risk probability and impact ✅
b) Ignoring risk
c) Scheduling
d) Budgeting
Explanation: Quantitative analysis mein numbers ke zariye risk evaluate karte hain.

6. What is risk mitigation?
a) Reducing risk probability or impact ✅
b) Ignoring risk
c) Accepting risk
d) Transferring risk
Explanation: Mitigation se risk ko kam karte hain.

7. Risk transfer means:
a) Shifting risk to third party ✅
b) Ignoring risk
c) Accepting risk
d) Increasing risk
Explanation: Transfer mein risk kisi aur ko de dete hain.

8. Risk acceptance means:
a) Acknowledge risk without action ✅
b) Reducing risk
c) Avoiding risk
d) Transferring risk
Explanation: Acceptance mein risk ko samajhte hain lekin koi action nahi lete.

9. What is contingency planning?
a) Preparing actions for risk events ✅
b) Ignoring risk
c) Scheduling tasks
d) Budgeting
Explanation: Contingency plan risk hone par kiye jane wale steps hota hai.

10. Who manages risks in a project?
a) Project manager ✅
b) Customers only
c) Team only
d) Suppliers
Explanation: Project manager risk ko identify aur control karta hai.

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

11. What is risk monitoring?
    a) Tracking identified risks ✅
    b) Ignoring risks
    c) Budgeting
    d) Scheduling
    Explanation: Monitoring mein risk ko regularly check karte hain.

12. What is residual risk?
    a) Risk left after mitigation ✅
    b) New risk
    c) Ignored risk
    d) Budget risk
    Explanation: Residual risk wo risk hota hai jo action ke baad bhi bacha rahta hai.

13. What is secondary risk?
    a) Risk caused by risk response action ✅
    b) Primary risk
    c) Ignored risk
    d) Budget risk
    Explanation: Secondary risk response ki wajah se nikalta hai.

14. What tool is used for risk prioritization?
    a) Risk matrix ✅
    b) Gantt chart
    c) Budget sheet
    d) Communication plan
    Explanation: Risk matrix probability aur impact ke hisaab se risk ko prioritize karta hai.

15. What does risk register contain?
    a) List of identified risks and details ✅
    b) Budget plan
    c) Schedule
    d) Communication plan
    Explanation: Register mein tamam risk aur unke details hote hain.

Lecture 29: Project Procurement Management (Advanced)

1. What is procurement planning?
    a) Defining procurement approach and strategy ✅
    b) Scheduling tasks
    c) Budgeting
    d) Communication
    Explanation: Procurement plan mein batate hain goods aur services kaise hasil karenge.

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

2. What is a Request for Quotation (RFQ)?
   a) Document requesting price quotes ✅
   b) Contract
   c) Schedule
   d) Risk plan
   Explanation: RFQ mein suppliers se price aur terms maangte hain.

3. What is a Purchase Order (PO)?
   a) Formal contract for goods/services ✅
   b) Budget
   c) Schedule
   d) Risk register
   Explanation: PO ek official document hota hai saman kharidne ke liye.

4. What is contract administration?
   a) Managing contract execution and compliance ✅
   b) Budget control
   c) Scheduling
   d) Risk management
   Explanation: Contract administration contract ke terms par amal ko ensure karta hai.

5. What is a fixed-price contract?
   a) Price fixed regardless of cost ✅
   b) Price variable
   c) No contract
   d) Risk free
   Explanation: Ismein price project start par decide ho jata hai.

6. What is a cost-plus contract?
   a) Buyer pays actual costs plus fee ✅
   b) Fixed cost
   c) No payment
   d) Risk free
   Explanation: Buyer costs ke ilawa ek fee bhi deta hai.

7. What is bid evaluation?
   a) Assessing suppliers' proposals ✅
   b) Scheduling
   c) Budgeting
   d) Communication
   Explanation: Bids ko evaluate kar ke best supplier chunte hain.

8. What is make-or-buy decision?
   a) Deciding to produce internally or buy externally ✅
   b) Scheduling

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

c) Budgeting
d) Risk analysis
Explanation: Decide karte hain ke khud banayen ya market se khariden.

9. What is contract closure?
a) Formal completion and settlement of contract ✅
b) Contract start
c) Budgeting
d) Scheduling
Explanation: Closure mein contract ko formally complete karte hain.

10. Who is responsible for procurement?
a) Project manager or procurement officer ✅
b) Customers
c) Suppliers
d) Stakeholders only
Explanation: Procurement ka zimma project manager ya specialist hota hai.

11. What is performance review in procurement?
a) Evaluating supplier's delivery and quality ✅
b) Budgeting
c) Scheduling
d) Risk management
Explanation: Supplier ki performance ko assess karte hain.

12. What is the importance of procurement?
a) Controls cost, schedule, and quality ✅
b) Increases risk
c) Delays project
d) Reduces communication
Explanation: Procurement se project ki quality aur cost control hoti hai.

13. What is a bid bond?
a) Financial guarantee from bidder ✅
b) Contract
c) Schedule
d) Budget
Explanation: Bid bond se guarantee milti hai ke bidder sincere hai.

14. What is a performance bond?
a) Guarantee of contractor's performance ✅
b) Contract
c) Budget
d) Schedule
Explanation: Performance bond contractor ke kaam ki guarantee deta hai.

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

15. What is procurement risk?
    a) Risk related to supplier performance or contract issues ✅
    b) Schedule risk
    c) Budget risk
    d) Communication risk
    Explanation: Procurement risk supplier ya contract ke masail hotay hain.

Lecture 30: Project Human Resource Management

1. What is human resource management in projects?
    a) Managing project budget
    b) Planning, acquiring, and managing project team ✅
    c) Scheduling tasks
    d) Managing risks
    Explanation: HR management mein team ko plan karna aur manage karna shamil hai.

2. What is human resource planning?
    a) Defining roles and responsibilities ✅
    b) Scheduling tasks
    c) Budgeting
    d) Risk management
    Explanation: HR planning mein project ke liye team roles define karte hain.

3. What is acquiring project team?
    a) Hiring or assigning staff to the project ✅
    b) Firing employees
    c) Ignoring staffing needs
    d) Budgeting
    Explanation: Team acquire karna matlab project ke liye logon ko lana.

4. Team development focuses on:
    a) Improving skills and relationships among team members ✅
    b) Budgeting
    c) Risk analysis
    d) Scheduling
    Explanation: Team development mein team ki performance aur communication behtari ki jati hai.

5. Which is NOT a stage of team development?
    a) Forming
    b) Storming
    c) Advertising ✅
    d) Performing
    Explanation: Advertising team development ka stage nahi hai.

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

6. Motivation in HR management means:
   a) Encouraging team to perform well ✅
   b) Punishing staff
   c) Ignoring team
   d) Budget control
   Explanation: Motivation se team ke jazbat aur performance barhte hain.

7. Conflict management involves:
   a) Ignoring disagreements
   b) Resolving conflicts constructively ✅
   c) Punishing team members
   d) Scheduling
   Explanation: Conflict management mein conflicts ko solve karte hain.

8. What is a RACI matrix?
   a) Role definition tool ✅
   b) Budgeting tool
   c) Scheduling tool
   d) Risk register
   Explanation: RACI matrix mein responsibilities define hoti hain.

9. Staffing management plan describes:
   a) How project staff will be acquired and managed ✅
   b) Budget only
   c) Risk plan
   d) Schedule plan
   Explanation: Staffing plan team ko manage karne ka tareeqa batata hai.

10. What is a project organizational chart?
    a) Diagram showing team structure ✅
    b) Budget chart
    c) Risk register
    d) Communication plan
    Explanation: Organizational chart mein reporting lines aur team ka structure hota hai.

11. What skill is crucial for project managers in HR?
    a) Technical skill
    b) Interpersonal skill ✅
    c) Financial skill
    d) Scheduling skill
    Explanation: Interpersonal skills se project manager team ke saath acha interaction karta hai.

12. What does team building involve?
    a) Hiring new members
    b) Activities to improve cohesion and trust ✅

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

c) Budget control
d) Risk analysis
Explanation: Team building se log ek dusray ko samajhtay hain aur trust barhta hai.

13. What is leadership role in HR management?
a) Directing and motivating team ✅
b) Ignoring team
c) Budgeting
d) Scheduling
Explanation: Leader team ko guide karta hai aur motivate karta hai.

14. What is performance appraisal?
a) Hiring staff
b) Evaluating individual's performance ✅
c) Scheduling
d) Budgeting
Explanation: Appraisal se pata chalta hai ke team member kaam kaisa kar raha hai.

15. How should conflicts be handled?
a) Ignored
b) Managed constructively ✅
c) Punished
d) Avoided always
Explanation: Conflicts ko solve karna chahiye taake team achi tarah kaam kare.

Lecture 31: Project Communication Management

1. What is the main goal of project communication management?
a) Plan and manage timely information flow ✅
b) Manage risks
c) Control costs
d) Schedule tasks
Explanation: Communication management mein sahi waqt par sahi maloomat dena shamil hai.

2. Communication process includes:
a) Sender, message, receiver, feedback ✅
b) Budgeting
c) Risk assessment
d) Scheduling
Explanation: Effective communication mein ye tamam elements shamil hain.

3. What is communication plan?
a) Document describing communication methods and timing ✅
b) Budget plan

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

c) Risk register
d) Schedule plan
Explanation: Plan mein batate hain kaise aur kab communication karni hai.

4. What is push communication?
a) Information sent without request ✅
b) Receiver requests information
c) Ignoring messages
d) Delaying reports
Explanation: Push communication mein maloomat bhejna hota hai bina mangay.

5. What is pull communication?
a) Receiver actively retrieves information ✅
b) Information sent automatically
c) Ignored messages
d) Immediate response
Explanation: Pull communication mein receiver khud maloomat leta hai.

6. Barriers to communication include:
a) Language, culture, noise ✅
b) Budget
c) Scheduling
d) Risk management
Explanation: Ye tamam cheezen communication mein rukawat dalti hain.

7. What is feedback role?
a) Confirm message understood ✅
b) Causes confusion
c) No role
d) Delays project
Explanation: Feedback se pata chalta hai message sahi samjha gaya ya nahi.

8. Informal communication is:
a) Official reports
b) Casual conversations ✅
c) Emails only
d) Meeting minutes
Explanation: Informal communication roz marra ki baat cheet hoti hai.

9. More stakeholders means:
a) More communication channels ✅
b) Less communication
c) Same communication
d) No communication
Explanation: Zyada stakeholders se communication ke raste barhte hain.

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

10. Technologies supporting communication are:
    a) Email, meetings, teleconferencing ✅
    b) Budget only
    c) Scheduling only
    d) Risk register
    Explanation: In tools se communication asan hoti hai.

11. What is the project manager's role in communication?
    a) Ensure effective, timely communication ✅
    b) Ignore messages
    c) Delay reports
    d) Limit information
    Explanation: Manager ko communication ko asan aur bar waqt banana chahiye.

12. What is active listening?
    a) Ignoring message
    b) Fully concentrating and understanding ✅
    c) Interrupting
    d) Multitasking
    Explanation: Active listening mein poori tawajjo se sunte hain.

13. What is a communication channel?
    a) Route for information transfer ✅
    b) Budget document
    c) Risk register
    d) Schedule plan
    Explanation: Channel wo raste hain jahan se maloomat jati hai.

14. What is a stakeholder communication requirement?
    a) Information needed by stakeholder ✅
    b) Ignored information
    c) Delayed information
    d) Unnecessary information
    Explanation: Har stakeholder ko mukhtalif maloomat chahiye hoti hai.

15. What does effective communication improve?
    a) Project success ✅
    b) Costs
    c) Risks
    d) Schedule delays
    Explanation: Achhi communication se project behtari se chalti hai.

MAM MEHWISH 03184148783

Lecture 32: Project Risk Management

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

1. What is project risk?
   a) Uncertain event affecting project objectives ✅
   b) Planned event
   c) Budget control
   d) Scheduling task
   Explanation: Risk wo uncertain cheez hai jo project ko affect kar sakti hai.

2. What is risk management process?
   a) Identify, analyze, respond, monitor risks ✅
   b) Ignore risks
   c) Budget only
   d) Schedule only
   Explanation: Risk management mein risk ko samajhna aur control karna shamil hai.

3. What is risk identification?
   a) Finding all possible risks ✅
   b) Ignoring risks
   c) Scheduling
   d) Budgeting
   Explanation: Identification se risk ko pehchan-na hota hai.

4. What is risk probability?
   a) Likelihood of occurrence ✅
   b) Cost of risk
   c) Impact of risk
   d) Schedule delay
   Explanation: Probability risk ke hone ke chance ko batata hai.

5. What is risk impact?
   a) Effect of risk on objectives ✅
   b) Chance of risk
   c) Budget variance
   d) Schedule variance
   Explanation: Impact risk ke project par hone wale asar ko batata hai.

6. What is risk mitigation?
   a) Reducing risk impact or probability ✅
   b) Ignoring risk
   c) Accepting risk
   d) Transferring risk
   Explanation: Mitigation se risk kam karte hain.

7. What is risk transfer?
   a) Shifting risk to third party ✅
   b) Ignoring risk

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

c) Accepting risk
d) Increasing risk
Explanation: Risk transfer mein risk kisi aur ko de dete hain.

8. What is risk acceptance?
a) Acknowledge risk without action ✅
b) Reducing risk
c) Avoiding risk
d) Transferring risk
Explanation: Kabhi kabhi risk accept karna hota hai jab uska impact chhota ho.

9. What is contingency plan?
a) Prepared action for risk occurrence ✅
b) Ignoring risk
c) Scheduling
d) Budgeting
Explanation: Contingency plan risk ke liye tayar kia gaya plan hota hai.

10. Who is responsible for risk management?
a) Project manager ✅
b) Customers only
c) Suppliers
d) Stakeholders only
Explanation: Project manager risk process ko lead karta hai.

11. What is risk monitoring?
a) Tracking identified risks regularly ✅
b) Ignoring risks
c) Budgeting
d) Scheduling
Explanation: Risk monitoring mein risk ko lagatar check karte hain.

12. What is residual risk?
a) Risk left after risk responses ✅
b) New risk
c) Ignored risk
d) Budget risk
Explanation: Residual risk wo risk hota hai jo bacha rehta hai.

13. What is secondary risk?
a) Risk created as a result of risk response ✅
b) Primary risk
c) Ignored risk
d) Budget risk
Explanation: Risk response ki wajah se naya risk ban sakta hai.

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

14. What tool is used for risk prioritization?
    a) Risk matrix ✅
    b) Gantt chart
    c) Budget sheet
    d) Communication plan
    Explanation: Risk matrix risk ko impact aur probability ke hisaab se rank karta hai.

15. What does risk register contain?
    a) List of risks and details ✅
    b) Budget plan
    c) Schedule
    d) Communication plan
    Explanation: Risk register mein tamam risks aur unke details hotay hain.

Lecture 33: Project Procurement Management

1. What is procurement?
    a) Acquiring goods/services from external sources ✅
    b) Budgeting
    c) Scheduling
    d) Risk management
    Explanation: Procurement external resources lena hota hai.

2. What is procurement planning?
    a) Deciding how to acquire goods/services ✅
    b) Budget planning
    c) Risk management
    d) Scheduling
    Explanation: Procurement plan mein acquisition strategy tay ki jati hai.

3. What is RFP?
    a) Request for Proposal ✅
    b) Risk plan
    c) Budget
    d) Schedule
    Explanation: RFP suppliers ko proposal bhejne ke liye kehte hain.

4. What is a contract?
    a) Legal agreement between buyer and seller ✅
    b) Schedule
    c) Risk register
    d) Budget
    Explanation: Contract dono parties ke haqooq aur zimmedariyan define karta hai.

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

5. What is fixed-price contract?
   a) Price fixed regardless of cost ✅
   b) Cost plus contract
   c) No contract
   d) Risk free
   Explanation: Is contract mein price final hota hai.

6. What is cost-reimbursable contract?
   a) Buyer pays actual costs plus fee ✅
   b) Fixed price contract
   c) No payment
   d) Risk free
   Explanation: Buyer actual cost ke sath fee bhi deta hai.

7. What is bid evaluation?
   a) Assessing supplier proposals ✅
   b) Budgeting
   c) Scheduling
   d) Communication
   Explanation: Bids ko evaluate karke best select karte hain.

8. What is make-or-buy decision?
   a) Decide whether to produce internally or buy externally ✅
   b) Scheduling
   c) Budgeting
   d) Risk analysis
   Explanation: Make-or-buy mein decide karte hain ke khud banayen ya market se lein.

9. What is contract closure?
   a) Formal completion of contract ✅
   b) Contract start
   c) Budgeting
   d) Scheduling
   Explanation: Contract closure mein tamam terms puri kar ke contract close karte hain.

10. Who manages procurement?
    a) Project manager or procurement specialist ✅
    b) Customers
    c) Suppliers
    d) Stakeholders only
    Explanation: Procurement ka zimma project manager ya specialist ke paas hota hai.

11. What is performance review in procurement?
    a) Assessing supplier delivery and quality ✅
    b) Budgeting

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

c) Scheduling
d) Risk management
Explanation: Supplier ki performance ko assess karte hain.

12. What is procurement risk?
a) Risk related to supplier performance or contract issues ✅
b) Schedule risk
c) Budget risk
d) Communication risk
Explanation: Procurement risk supplier ya contract ke issues hotay hain.

13. What is purchase order?
a) Formal order for goods/services ✅
b) Budget plan
c) Risk register
d) Schedule
Explanation: Purchase order ek official document hota hai saman ke liye.

14. What is bid bond?
a) Financial guarantee from bidder ✅
b) Contract
c) Schedule
d) Budget
Explanation: Bid bond se guarantee milti hai ke bidder sincere hai.

15. What is performance bond?
a) Guarantee of contractor performance ✅
b) Contract
c) Budget
d) Schedule
Explanation: Performance bond contractor ke kaam ki guarantee deta hai.

Lecture 34: Project Stakeholder Management

1. Who are project stakeholders?
a) People affected or influencing project ✅
b) Only project team
c) Only customers
d) Only suppliers
Explanation: Stakeholders wo log hain jo project se mutasir ya asar انداز hain.

2. What is stakeholder identification?
a) Finding all stakeholders ✅
b) Ignoring stakeholders

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

c) Budgeting
d) Scheduling
Explanation: Stakeholders ko pehchan-na zaruri hota hai.

3. Why manage stakeholders?
a) Improve project success ✅
b) Increase delays
c) Increase cost
d) Reduce communication
Explanation: Stakeholder management project ko behtari se chalane mein madad karta hai.

4. What is stakeholder engagement?
a) Involving stakeholders appropriately ✅
b) Ignoring stakeholders
c) Delaying meetings
d) Avoiding feedback
Explanation: Engagement se stakeholders ko project mein shamil karte hain.

5. What is stakeholder register?
a) List of stakeholders and info ✅
b) Budget plan
c) Risk register
d) Schedule
Explanation: Register mein stakeholders ke naam aur unki information hoti hai.

6. Who manages stakeholders?
a) Project manager ✅
b) Team only
c) Customers
d) Suppliers
Explanation: Project manager stakeholders ko manage karta hai.

7. What is communication importance?
a) Keeps stakeholders informed ✅
b) Delays project
c) Causes confusion
d) Increases risks
Explanation: Communication se stakeholders ko maloomat milti hai.

8. What is stakeholder analysis?
a) Assess interests and influence ✅
b) Scheduling
c) Budgeting
d) Ignoring stakeholders
Explanation: Analysis se samajhte hain kin stakeholders ko zyada tawajjo deni hai.

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

9. What is resistance management?
   a) Handling objections and conflicts ✅
   b) Ignoring problems
   c) Budget control
   d) Scheduling
   Explanation: Resistance management conflicts ko solve karta hai.

10. Stakeholders can be:
    a) Supportive or resistant ✅
    b) Only supportive
    c) Only resistant
    d) None
    Explanation: Stakeholders project ke liye madadgar ya rukawat dono ho sakte hain.

11. What tool helps stakeholder communication?
    a) Stakeholder matrix ✅
    b) Gantt chart
    c) Budget report
    d) Risk register
    Explanation: Matrix se samajhte hain kin stakeholders ko kitni maloomat deni hai.

12. What should project manager do?
    a) Manage expectations and influence ✅
    b) Ignore stakeholders
    c) Avoid communication
    d) Delay reports
    Explanation: Manager ko stakeholders ko involve karna chahiye.

13. What is stakeholder prioritization?
    a) Ranking by influence and interest ✅
    b) Ignoring small stakeholders
    c) Budgeting
    d) Scheduling
    Explanation: Prioritization se pata chalta hai kin stakeholders ko zyada tawajjo deni hai.

14. When to start stakeholder management?
    a) Project initiation ✅
    b) After project ends
    c) Never
    d) Only during closure
    Explanation: Stakeholder management shuru se karni chahiye.

15. What is stakeholder engagement plan?
    a) Document how to involve stakeholders ✅
    b) Budget plan

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

c) Risk plan
d) Schedule plan
Explanation: Engagement plan stakeholders ko project mein shamil karne ka tareeqa batata hai.

Lecture 35: Project Integration Management

1. What is integration management?
   a) Coordinating project elements into one system ✅
   b) Budgeting only
   c) Risk management only
   d) Scheduling only
   Explanation: Integration se tamam project parts aik sath manage hote hain.

2. What is project charter?
   a) Document authorizing project start ✅
   b) Budget
   c) Risk plan
   d) Schedule
   Explanation: Charter se project officially start hota hai.

3. What is project management plan?
   a) Document describing how project executed, monitored, closed ✅
   b) Budget only
   c) Risk register
   d) Schedule
   Explanation: Plan tamam aspects ko cover karta hai.

4. What is integrated change control?
   a) Process to review and manage changes ✅
   b) Ignore changes
   c) Budgeting
   d) Scheduling
   Explanation: Change control se changes ko manage karte hain.

5. What is direct and manage project work?
   a) Execute project work ✅
   b) Risk assessment
   c) Budgeting
   d) Scheduling
   Explanation: Is process mein project ka kaam chalate hain.

6. Who approves project changes?
   a) Change control board ✅
   b) Customers only

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

c) Team members
d) Stakeholders only
Explanation: Change control board changes ko approve karta hai.

7. What is project closure?
a) Ending project formally ✅
b) Starting project
c) Scheduling
d) Risk planning
Explanation: Closure mein project ke tamam kaam mukammal karte hain.

8. Integration management helps to:
a) Align objectives and resources ✅
b) Ignore budget
c) Delay schedule
d) Avoid stakeholders
Explanation: Integration se project goals aur resources align hote hain.

9. What is scope management relation with integration?
a) Integration controls scope changes ✅
b) Ignore scope
c) Only scheduling
d) Only budgeting
Explanation: Integration scope changes ko track karta hai.

10. What is configuration management?
a) Managing documents and changes ✅
b) Budget control
c) Scheduling
d) Risk analysis
Explanation: Configuration management documents ko manage karta hai.

11. Integration management requires:
a) Strong leadership and decisions ✅
b) Only technical skills
c) Only budget control
d) Only scheduling
Explanation: Leadership aur decision making zaruri hain.

12. What is baseline in integration?
a) Approved plan to measure progress ✅
b) Risk register
c) Communication plan
d) Budget only
Explanation: Baseline se progress track karte hain.

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

13. Benefit of integration is:
    a) Reduced duplication and conflicts ✅
    b) Increased confusion
    c) Delays
    d) Ignoring stakeholders
    Explanation: Integration se conflicts aur duplication kam hote hain.

14. Project management plan includes:
    a) Subsidiary plans like scope, schedule, cost ✅
    b) Only budget
    c) Risk only
    d) Communication only
    Explanation: Management plan tamam detailed plans ko cover karta hai.

15. Why integration important?
    a) Projects complex and need coordination ✅
    b) Projects simple
    c) Only budget important
    d) Only schedule important
    Explanation: Complex projects ke liye integration zaruri hai.

Lecture 36: Project Schedule Management

1. What is project schedule management?
    a) Planning and controlling project timeline ✅
    b) Managing risks
    c) Budgeting
    d) Communication
    Explanation: Schedule management mein project activities ka time plan karte hain.

2. What is activity definition?
    a) Breaking down work into manageable tasks ✅
    b) Ignoring tasks
    c) Budgeting
    d) Scheduling
    Explanation: Work ko chhote tasks mein divide karna.

3. What is sequencing?
    a) Determining order of tasks ✅
    b) Budgeting
    c) Risk management
    d) Communication
    Explanation: Tasks ke darmiyan relation aur order set karna.

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

4. What is duration estimating?
   a) Predicting time needed to complete tasks ✅
   b) Ignoring tasks
   c) Budgeting
   d) Scheduling
   Explanation: Har task ke liye waqt ka andaza lagana.

5. What is schedule development?
   a) Creating project timeline ✅
   b) Ignoring schedule
   c) Budgeting
   d) Risk planning
   Explanation: Tasks ko schedule mein arrange karna.

6. What is critical path?
   a) Longest path through network ✅
   b) Shortest path
   c) Risk path
   d) Budget path
   Explanation: Critical path wo hota hai jisme sabse lamba time lagta hai.

7. What is float or slack?
   a) Extra time a task can be delayed ✅
   b) Task duration
   c) Budget overrun
   d) Risk impact
   Explanation: Float matlab delay ki ijazat bina project delay kiye.

8. What is resource leveling?
   a) Adjusting schedule to balance resource use ✅
   b) Ignoring resources
   c) Budgeting
   d) Risk control
   Explanation: Resources ko optimize karna.

9. What is Gantt chart?
   a) Visual timeline of tasks ✅
   b) Budget chart
   c) Risk register
   d) Communication plan
   Explanation: Gantt chart se task durations aur dependencies dikhte hain.

10. What is PERT?
    a) Program Evaluation and Review Technique ✅
    b) Budget plan

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

c) Risk plan
d) Communication plan
Explanation: PERT time estimates ke liye use hota hai.

11. What is milestone?
a) Important event in project ✅
b) Budget limit
c) Risk
d) Communication
Explanation: Milestone significant achievement hota hai.

12. What is fast tracking?
a) Doing tasks in parallel to reduce time ✅
b) Delaying tasks
c) Ignoring risks
d) Budget cutting
Explanation: Fast tracking se time bachate hain.

13. What is crashing?
a) Adding resources to shorten schedule ✅
b) Ignoring costs
c) Delaying project
d) Reducing scope
Explanation: Crashing se time kam karte hain extra resources laga ke.

14. What is baseline schedule?
a) Approved project timeline ✅
b) Risk plan
c) Budget plan
d) Communication plan
Explanation: Baseline se progress compare karte hain.

15. What is schedule control?
a) Monitoring and managing schedule changes ✅
b) Ignoring schedule
c) Budgeting
d) Risk management
Explanation: Schedule control mein changes ko manage karte hain.

MAM MEHWISH 03184148783

Lecture 37: Project Cost Management

1. What is project cost management?
a) Planning, estimating, budgeting, controlling costs ✅
b) Scheduling

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

c) Risk management
d) Communication
Explanation: Cost management mein tamam cost related activities shamil hain.

2. What is cost estimating?
a) Predicting project costs ✅
b) Ignoring costs
c) Scheduling
d) Communication
Explanation: Cost estimating se project ke liye required paise ka andaza lagate hain.

3. What is cost budgeting?
a) Allocating estimated costs to activities ✅
b) Ignoring costs
c) Only saving money
d) Scheduling
Explanation: Budgeting mein cost ko tasks aur activities par assign karte hain.

4. What is cost control?
a) Monitoring and controlling expenses ✅
b) Increasing costs
c) Ignoring overruns
d) Delaying project
Explanation: Cost control se project budget mein rehta hai.

5. What is Earned Value Management (EVM)?
a) Technique to measure project performance ✅
b) Risk tool
c) Scheduling tool
d) Budgeting only
Explanation: EVM se project ka progress aur cost pata chalta hai.

6. What is cost variance (CV)?
a) Budgeted cost minus actual cost ✅
b) Time difference
c) Risk level
d) Scope change
Explanation: CV se cost plan aur actual cost mein fark pata chalta hai.

7. What is contingency reserve?
a) Extra funds for unexpected costs ✅
b) Project savings
c) Planned expenses
d) Cost overrun
Explanation: Contingency reserve unexpected expenses ke liye rakha jata hai.

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

8. What is direct cost?
   a) Cost directly related to project work ✅
   b) Indirect cost
   c) Overhead cost
   d) None
   Explanation: Direct cost wo hota hai jo project kaam ke liye specific hota hai.

9. What is indirect cost?
   a) Cost not directly linked to project ✅
   b) Equipment cost
   c) Labor cost
   d) Material cost
   Explanation: Indirect cost general expenses hoti hain.

10. What is fixed cost?
    a) Cost that remains constant ✅
    b) Variable cost
    c) Risk cost
    d) Project cost
    Explanation: Fixed cost wo hota hai jo change nahi hota.

11. What is variable cost?
    a) Cost that changes with output ✅
    b) Fixed cost
    c) Risk cost
    d) Project cost
    Explanation: Variable cost output ke mutabiq barhta ya ghatta hai.

12. What is cost baseline?
    a) Original approved cost plan ✅
    b) Risk plan
    c) Schedule
    d) Quality plan
    Explanation: Cost baseline se cost tracking hoti hai.

13. What is life cycle costing?
    a) Estimating total project cost from start to finish ✅
    b) Budgeting only
    c) Ignoring costs
    d) Scheduling tasks
    Explanation: Life cycle costing project ke tamam duration ka kharcha estimate karta hai.

14. What is cost management plan?
    a) Document describing cost management approach ✅
    b) Budget only

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

c) Risk plan
d) Schedule plan
Explanation: Cost management plan batata hai ke cost kaise plan aur control karenge.

15. Why is cost management important?
a) To keep project within budget ✅
b) To delay project
c) To increase risks
d) To reduce communication
Explanation: Cost management project ko budget mein rakhne ke liye zaruri hai.

Lecture 38: Project Quality Management (Advanced Concepts)

1. What is the purpose of quality control?
a) To monitor specific project results to ensure standards ✅
b) To create project schedule
c) To ignore defects
d) To increase costs
Explanation: Quality control product ya service ki monitoring karta hai taake standards par pura utrega.

2. What is the difference between quality assurance and quality control?
a) Assurance focuses on processes; control focuses on product ✅
b) Both same
c) Assurance is budget; control is schedule
d) None
Explanation: Quality assurance process ko ensure karta hai jabke control final product ko check karta hai.

3. What is a control chart?
a) A tool to monitor process stability ✅
b) Budget sheet
c) Schedule plan
d) Risk register
Explanation: Control chart process ke variation ko monitor karta hai.

4. What is a cause-and-effect diagram?
a) Fishbone diagram used to find root causes ✅
b) Budget plan
c) Risk matrix
d) Schedule plan
Explanation: Fishbone diagram se problem ke asli wajah pata chalte hain.

5. What is benchmarking?
a) Comparing with best practices ✅
b) Budget comparison

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

c) Risk analysis
d) Schedule review
Explanation: Benchmarking se apni performance industry best se compare karte hain.

6. What is Six Sigma?
a) Methodology to reduce defects to near zero ✅
b) Budgeting method
c) Scheduling tool
d) Risk management technique
Explanation: Six Sigma ka goal defects ko kam karna hai.

7. What is TQM?
a) Total Quality Management, organization-wide quality approach ✅
b) Time Quality Measurement
c) Task Quality Method
d) None
Explanation: TQM quality ko organization ke tamam hisso mein implement karta hai.

8. What is the cost of quality?
a) Cost to prevent, detect, and fix defects ✅
b) Project budget
c) Risk cost
d) Communication cost
Explanation: Cost of quality mein defect se related tamam costs shamil hain.

9. What is a quality audit?
a) Independent review of quality processes ✅
b) Financial audit
c) Scheduling check
d) Risk analysis
Explanation: Quality audit se ensure hota hai ke quality system theek se chal raha hai.

10. What is a Pareto chart used for?
a) Identifying most significant problems ✅
b) Budgeting
c) Scheduling
d) Risk management
Explanation: Pareto chart important issues ko highlight karta hai.

11. What are quality metrics?
a) Measurements to evaluate quality ✅
b) Budget limits
c) Scheduling tools
d) Risk indicators
Explanation: Metrics se quality ka andaza lagate hain.

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

12. What is the main goal of quality management?
    a) Meet or exceed stakeholder expectations ✅
    b) Increase costs
    c) Delay project
    d) Reduce staff
    Explanation: Quality management ka maqsad stakeholders ki expectations puri karna hai.

13. What is process improvement?
    a) Enhancing quality and efficiency ✅
    b) Increasing defects
    c) Ignoring problems
    d) Budget control
    Explanation: Process improvement se processes behtari se chalti hain.

14. Which of the following is NOT part of quality management?
    a) Risk management ✅
    b) Quality planning
    c) Quality assurance
    d) Quality control
    Explanation: Risk management quality management ka direct part nahi hai.

15. What is inspection in quality control?
    a) Checking products for defects ✅
    b) Scheduling tasks
    c) Budgeting
    d) Ignoring errors
    Explanation: Inspection defects ko identify karta hai.

Lecture 39: Project Risk Management (Advanced)

1. What is risk analysis?
    a) Evaluating risks to prioritize responses ✅
    b) Scheduling tasks
    c) Budgeting
    d) Communication planning
    Explanation: Risk analysis risks ko samajhne aur unki importance janne ka amal hai.

2. What is qualitative risk analysis?
    a) Subjective assessment of risk probability and impact ✅
    b) Numeric calculation
    c) Ignoring risks
    d) Budget estimation
    Explanation: Qualitative analysis mein risks ko priority ke hisaab se rank karte hain.

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

3. What is quantitative risk analysis?
   a) Numeric measurement of risk impact and probability ✅
   b) Ignoring risks
   c) Scheduling
   d) Budgeting
   Explanation: Quantitative analysis mein numbers ke zariye risk assess karte hain.

4. What is risk mitigation?
   a) Reducing likelihood or impact of risk ✅
   b) Ignoring risk
   c) Accepting risk
   d) Transferring risk
   Explanation: Mitigation se risk kam karte hain.

5. What is risk transfer?
   a) Shifting risk to third party ✅
   b) Ignoring risk
   c) Accepting risk
   d) Increasing risk
   Explanation: Risk transfer mein risk kisi aur ko de dete hain.

6. What is risk acceptance?
   a) Acknowledge risk without action ✅
   b) Reducing risk
   c) Avoiding risk
   d) Transferring risk
   Explanation: Kabhi kabhi risk accept karna hota hai.

7. What is contingency planning?
   a) Preparing actions for potential risk events ✅
   b) Ignoring risk
   c) Scheduling
   d) Budgeting
   Explanation: Contingency plan risk ke liye tayar kia jata hai.

8. Who manages risks in a project?
   a) Project manager ✅
   b) Customers only
   c) Suppliers
   d) Stakeholders only
   Explanation: Project manager risk process lead karta hai.

9. What is risk monitoring?
   a) Tracking identified risks regularly ✅
   b) Ignoring risks

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

c) Budgeting
d) Scheduling
Explanation: Risk monitoring mein risk ko lagatar check karte hain.

10. What is residual risk?
a) Risk remaining after responses ✅
b) New risk
c) Ignored risk
d) Budget risk
Explanation: Residual risk wo risk hota hai jo response ke baad bacha hota hai.

11. What is secondary risk?
a) Risk created due to risk response action ✅
b) Primary risk
c) Ignored risk
d) Budget risk
Explanation: Secondary risk risk response se nikalta hai.

12. What tool is used for risk prioritization?
a) Risk matrix ✅
b) Gantt chart
c) Budget sheet
d) Communication plan
Explanation: Risk matrix risk ko priority ke mutabiq rank karta hai.

13. What does risk register contain?
a) List of identified risks and details ✅
b) Budget plan
c) Schedule
d) Communication plan
Explanation: Risk register mein tamam risks aur details hoti hain.

14. What is the purpose of risk response planning?
a) Developing options to reduce threats ✅
b) Ignoring risks
c) Scheduling tasks
d) Budgeting
Explanation: Response planning se risk ko kam karne ke tareeqe banate hain.

15. What is risk exploitation?
a) Taking advantage of positive risks ✅
b) Ignoring risks
c) Avoiding risks
d) Transferring risks
Explanation: Exploitation se positive risks ka faida uthate hain.

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

Lecture 40: Project Procurement Management (Advanced)

1. What is procurement management?
   a) Acquiring goods/services externally ✅
   b) Scheduling
   c) Budgeting
   d) Communication
   Explanation: Procurement mein external suppliers se saman lena hota hai.

2. What is procurement planning?
   a) Deciding how to acquire goods/services ✅
   b) Budget planning
   c) Risk management
   d) Scheduling
   Explanation: Procurement plan mein acquisition ka tareeqa tay kiya jata hai.

3. What is RFP?
   a) Request for Proposal ✅
   b) Risk plan
   c) Budget
   d) Schedule
   Explanation: RFP suppliers se proposals mangne ka document hota hai.

4. What is a contract?
   a) Legal agreement between buyer and seller ✅
   b) Schedule
   c) Risk register
   d) Budget
   Explanation: Contract dono parties ke haqooq aur zimmedariyan define karta hai.

5. What is a fixed-price contract?
   a) Price fixed regardless of costs ✅
   b) Cost plus contract
   c) No contract
   d) Risk free
   Explanation: Is contract mein price fix hota hai.

6. What is a cost-reimbursable contract?
   a) Buyer pays actual costs plus fee ✅
   b) Fixed price contract
   c) No payment
   d) Risk free
   Explanation: Buyer actual cost ke sath fee bhi deta hai.

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

7. What is bid evaluation?
   a) Assessing supplier proposals ✅
   b) Budgeting
   c) Scheduling
   d) Communication
   Explanation: Bids ko evaluate kar ke best supplier chunte hain.

8. What is make-or-buy decision?
   a) Decide whether to produce internally or buy externally ✅
   b) Scheduling
   c) Budgeting
   d) Risk analysis
   Explanation: Make-or-buy mein decide karte hain ke khud banayen ya khariden.

9. What is contract closure?
   a) Formal completion of contract ✅
   b) Contract start
   c) Budgeting
   d) Scheduling
   Explanation: Contract closure mein tamam terms puri kar ke contract band karte hain.

10. Who manages procurement?
    a) Project manager or procurement specialist ✅
    b) Customers
    c) Suppliers
    d) Stakeholders only
    Explanation: Procurement ka zimma project manager ke paas hota hai.

11. What is purchase order?
    a) Formal order for goods/services ✅
    b) Budget plan
    c) Risk register
    d) Schedule
    Explanation: Purchase order ek official document hota hai saman ke liye.

12. What is bid bond?
    a) Financial guarantee from bidder ✅
    b) Contract
    c) Schedule
    d) Budget
    Explanation: Bid bond se guarantee milti hai ke bidder sincere hai.

13. What is performance bond?
    a) Guarantee of contractor performance ✅
    b) Contract

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

c) Budget
d) Schedule
Explanation: Performance bond contractor ke kaam ki guarantee deta hai.

14. What is procurement risk?
a) Risk related to supplier or contract issues ✅
b) Schedule risk
c) Budget risk
d) Communication risk
Explanation: Procurement risk supplier ya contract se related hota hai.

15. What is contract administration?
a) Managing contract execution and compliance ✅
b) Budget control
c) Scheduling
d) Risk management
Explanation: Contract administration ensure karta hai ke contract terms puray hon.

Lecture 41: Project Stakeholder Management (Advanced)

1. Who are project stakeholders?
a) People affected or influencing project ✅
b) Only project team
c) Only customers
d) Only suppliers
Explanation: Stakeholders wo log hain jo project par asar انداز hain.

2. What is stakeholder identification?
a) Finding all stakeholders ✅
b) Ignoring stakeholders
c) Budgeting
d) Scheduling
Explanation: Stakeholders ko pehchan-na zaruri hota hai.

3. Why manage stakeholders?
a) Improve project success ✅
b) Increase delays
c) Increase cost
d) Reduce communication
Explanation: Stakeholder management project ko behtari se chalane mein madad karta hai.

4. What is stakeholder engagement?
a) Involving stakeholders appropriately ✅
b) Ignoring stakeholders

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

c) Delaying meetings
d) Avoiding feedback
Explanation: Engagement se stakeholders ko project mein shamil karte hain.

5. What is stakeholder register?
a) List of stakeholders and info ✅
b) Budget plan
c) Risk register
d) Schedule
Explanation: Register mein stakeholders ke naam aur unki info hoti hai.

6. Who manages stakeholders?
a) Project manager ✅
b) Team only
c) Customers
d) Suppliers
Explanation: Project manager stakeholders ko manage karta hai.

7. What is communication importance?
a) Keeps stakeholders informed ✅
b) Delays project
c) Causes confusion
d) Increases risks
Explanation: Communication se stakeholders ko maloomat milti hai.

8. What is stakeholder analysis?
a) Assess interests and influence ✅
b) Scheduling
c) Budgeting
d) Ignoring stakeholders
Explanation: Analysis se samajhte hain kin stakeholders ko zyada tawajjo deni hai.

9. What is resistance management?
a) Handling objections and conflicts ✅
b) Ignoring problems
c) Budget control
d) Scheduling
Explanation: Resistance management conflicts ko solve karta hai.

10. Stakeholders can be:
a) Supportive or resistant ✅
b) Only supportive
c) Only resistant
d) None
Explanation: Stakeholders project ke liye madadgar ya rukawat dono ho sakte hain.

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

11. What tool helps stakeholder communication?
    a) Stakeholder matrix ✅
    b) Gantt chart
    c) Budget report
    d) Risk register
    Explanation: Matrix se samajhte hain kin stakeholders ko kitni maloomat deni hai.

12. What should project manager do?
    a) Manage expectations and influence ✅
    b) Ignore stakeholders
    c) Avoid communication
    d) Delay reports
    Explanation: Manager ko stakeholders ko involve karna chahiye.

13. What is stakeholder prioritization?
    a) Ranking by influence and interest ✅
    b) Ignoring small stakeholders
    c) Budgeting
    d) Scheduling
    Explanation: Prioritization se pata chalta hai kin stakeholders ko zyada tawajjo deni hai.

14. When to start stakeholder management?
    a) Project initiation ✅
    b) After project ends
    c) Never
    d) Only during closure
    Explanation: Stakeholder management shuru se karni chahiye.

15. What is stakeholder engagement plan?
    a) Document how to involve stakeholders ✅
    b) Budget plan
    c) Risk plan
    d) Schedule plan
    Explanation: Engagement plan stakeholders ko project mein shamil karne ka tareeqa batata hai.

Lecture 42: Project Integration Management (Advanced)

1. What is project integration management?
    a) Coordinating all project parts into unified whole ✅
    b) Budgeting only
    c) Risk management only
    d) Scheduling only
    Explanation: Integration management se tamam project parts coordinated hote hain.

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

2. What is project charter?
   a) Document authorizing project start ✅
   b) Budget
   c) Risk plan
   d) Schedule
   Explanation: Charter project ko officially start karta hai.

3. What is project management plan?
   a) Document describing execution, monitoring, closing ✅
   b) Budget only
   c) Risk register
   d) Schedule
   Explanation: Plan mein tamam project processes shamil hain.

4. What is integrated change control?
   a) Reviewing and managing changes ✅
   b) Ignoring changes
   c) Budgeting
   d) Scheduling
   Explanation: Change control changes ko manage karta hai.

5. What is direct and manage project work?
   a) Executing project plan ✅
   b) Risk assessment
   c) Budgeting
   d) Scheduling
   Explanation: Project work ko chalana hota hai.

6. Who approves changes?
   a) Change control board ✅
   b) Customers
   c) Team members
   d) Stakeholders
   Explanation: Change board changes ko approve karta hai.

7. What is project closure?
   a) Formal project completion ✅
   b) Starting project
   c) Scheduling
   d) Risk planning
   Explanation: Closure mein project ka kaam complete karte hain.

8. Integration management helps:
   a) Align objectives and resources ✅
   b) Ignore budget

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

c) Delay schedule
d) Avoid stakeholders
Explanation: Integration se resources aur objectives match karte hain.

9. What is scope management relation?
a) Integration controls scope changes ✅
b) Ignore scope
c) Only scheduling
d) Only budgeting
Explanation: Scope changes ko control karna integration ka hissa hai.

10. What is configuration management?
a) Managing documents and changes ✅
b) Budget control
c) Scheduling
d) Risk analysis
Explanation: Configuration management document changes ko manage karta hai.

11. Integration needs:
a) Strong leadership ✅
b) Only technical skills
c) Only budget control
d) Only scheduling
Explanation: Leadership coordination mein madad karta hai.

12. What is baseline?
a) Approved plan for measuring progress ✅
b) Risk register
c) Communication plan
d) Budget only
Explanation: Baseline se progress track karte hain.

13. Benefit of integration:
a) Reduced conflicts and duplication ✅
b) Increased confusion
c) Delays
d) Ignoring stakeholders
Explanation: Integration se project asani se chalta hai.

14. Project plan includes:
a) Subsidiary plans ✅
b) Budget only
c) Risk only
d) Communication only
Explanation: Plan tamam detailed plans ka majmua hota hai.

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

15. Integration important because:
    a) Projects complex and need coordination ✅
    b) Projects simple
    c) Only budget important
    d) Only schedule important
    Explanation: Complex projects coordination mangte hain.

Lecture 43: Project Schedule Management (Advanced)

1. What is schedule management?
    a) Planning and controlling project timeline ✅
    b) Managing risks
    c) Budgeting
    d) Communication
    Explanation: Schedule management se project tasks time par complete hote hain.

2. What is activity definition?
    a) Breaking work into tasks ✅
    b) Ignoring tasks
    c) Budgeting
    d) Scheduling
    Explanation: Work ko chhote tasks mein divide karte hain.

3. What is sequencing?
    a) Order of tasks ✅
    b) Budgeting
    c) Risk management
    d) Communication
    Explanation: Tasks ko order mein lagana hota hai.

4. What is duration estimating?
    a) Estimating time for tasks ✅
    b) Ignoring tasks
    c) Budgeting
    d) Scheduling
    Explanation: Har task ke liye waqt ka andaza lagana.

5. What is schedule development?
    a) Creating project timeline ✅
    b) Ignoring schedule
    c) Budgeting
    d) Risk planning
    Explanation: Tasks ko time table mein lagana.

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

6. What is critical path?
   a) Longest task sequence ✅
   b) Shortest task sequence
   c) Risk path
   d) Budget path
   Explanation: Critical path sabse lambi aur important path hota hai.

7. What is float?
   a) Extra delay allowed ✅
   b) Task duration
   c) Budget overrun
   d) Risk impact
   Explanation: Float matlab kisi task ko delay karne ka time.

8. What is resource leveling?
   a) Adjusting tasks to balance resources ✅
   b) Ignoring resources
   c) Budgeting
   d) Risk control
   Explanation: Resource leveling workload ko balance karta hai.

9. What is Gantt chart?
   a) Visual timeline ✅
   b) Budget chart
   c) Risk register
   d) Communication plan
   Explanation: Gantt chart tasks aur unke duration dikhata hai.

10. What is PERT?
    a) Technique for time estimates ✅
    b) Budget plan
    c) Risk plan
    d) Communication plan
    Explanation: PERT optimistic, pessimistic aur most likely time use karta hai.

11. What is milestone?
    a) Significant event ✅
    b) Budget limit
    c) Risk
    d) Communication
    Explanation: Milestone project ka important point hota hai.

12. What is fast tracking?
    a) Doing tasks in parallel ✅
    b) Delaying tasks

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

c) Ignoring risks
d) Budget cutting
Explanation: Fast tracking se time bachaya jata hai.

13. What is crashing?
a) Adding resources to shorten schedule ✅
b) Ignoring costs
c) Delaying project
d) Reducing scope
Explanation: Crashing mein extra resources lagakar schedule kam karte hain.

14. What is baseline schedule?
a) Approved schedule ✅
b) Risk plan
c) Budget plan
d) Communication plan
Explanation: Baseline se project progress measure karte hain.

15. What is schedule control?
a) Managing changes to schedule ✅
b) Ignoring schedule
c) Budgeting
d) Risk management
Explanation: Schedule control se changes ko track karte hain.

Lecture 44: Project Cost Management (Advanced)

1. What is cost management?
a) Planning, estimating, budgeting, controlling costs ✅
b) Scheduling
c) Risk management
d) Communication
Explanation: Cost management se project budget control hota hai.

2. What is cost estimating?
a) Predicting costs ✅
b) Ignoring costs
c) Scheduling
d) Communication
Explanation: Cost estimating mein project ke liye required paise ka andaza lagate hain.

3. What is cost budgeting?
a) Allocating costs to tasks ✅
b) Ignoring costs

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

c) Saving money only
d) Scheduling
Explanation: Budgeting se cost tasks ko assign karte hain.

4. What is cost control?
a) Monitoring and controlling expenses ✅
b) Increasing costs
c) Ignoring overruns
d) Delaying project
Explanation: Cost control se budget ke andar rehna hota hai.

5. What is Earned Value Management?
a) Technique to measure performance ✅
b) Risk tool
c) Scheduling tool
d) Budgeting only
Explanation: EVM project progress aur cost dono measure karta hai.

6. What is cost variance?
a) Budgeted cost minus actual cost ✅
b) Time difference
c) Risk level
d) Scope change
Explanation: Cost variance cost plan aur actual cost ka farq hai.

7. What is contingency reserve?
a) Extra funds for unexpected costs ✅
b) Project savings
c) Planned expenses
d) Cost overrun
Explanation: Contingency reserve unexpected expenses ke liye rakha jata hai.

8. What is direct cost?
a) Cost directly related to project ✅
b) Indirect cost
c) Overhead cost
d) None
Explanation: Direct cost wo hota hai jo project kaam ke liye specific hota hai.

9. What is indirect cost?
a) Costs not directly linked to project ✅
b) Equipment cost
c) Labor cost
d) Material cost
Explanation: Indirect costs general expenses hoti hain.

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

10. What is fixed cost?
    a) Cost that remains constant ✅
    b) Variable cost
    c) Risk cost
    d) Project cost
    Explanation: Fixed cost wo hota hai jo change nahi hota.

11. What is variable cost?
    a) Cost that changes with output ✅
    b) Fixed cost
    c) Risk cost
    d) Project cost
    Explanation: Variable cost output ke mutabiq barhta ya ghatta hai.

12. What is cost baseline?
    a) Approved cost plan ✅
    b) Risk plan
    c) Schedule
    d) Quality plan
    Explanation: Cost baseline se cost tracking hoti hai.

13. What is life cycle costing?
    a) Estimating total cost from start to finish ✅
    b) Budgeting only
    c) Ignoring costs
    d) Scheduling tasks
    Explanation: Life cycle costing project ke tamam duration ka kharcha estimate karta hai.

14. What is cost management plan?
    a) Document describing cost management approach ✅
    b) Budget only
    c) Risk plan
    d) Schedule plan
    Explanation: Cost management plan batata hai ke cost kaise control karenge.

15. Why is cost management important?
    a) To keep project within budget ✅
    b) To delay project
    c) To increase risks
    d) To reduce communication
    Explanation: Cost management project ko budget mein rakhne ke liye zaruri hai.

MAM MEHWISH 03184148783

Lecture 45: Project Closing and Lessons Learned

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

1. What is project closing?
   a) Formal ending of project activities ✅
   b) Starting project
   c) Scheduling
   d) Risk planning
   Explanation: Closing mein tamam kaam mukammal kar ke project khatam karte hain.

2. What is final product verification?
   a) Ensuring deliverables meet requirements ✅
   b) Ignoring quality
   c) Scheduling tasks
   d) Budgeting
   Explanation: Deliverables ko check karte hain taake woh requirements par pura utaren.

3. What is administrative closure?
   a) Completing all project documentation and formalities ✅
   b) Starting project
   c) Scheduling
   d) Risk management
   Explanation: Administrative closure mein documents complete karte hain.

4. What is contract closure?
   a) Settling all contracts and claims ✅
   b) Ignoring contracts
   c) Budgeting
   d) Scheduling
   Explanation: Contract closure mein contract khatam karte hain.

5. What is lessons learned?
   a) Documenting project experiences for future reference ✅
   b) Ignoring problems
   c) Budgeting
   d) Scheduling
   Explanation: Lessons learned se future projects behtari se chalate hain.

6. Who is responsible for project closure?
   a) Project manager ✅
   b) Customers only
   c) Suppliers
   d) Stakeholders only
   Explanation: Project manager closure process ko lead karta hai.

7. What is knowledge transfer?
   a) Sharing project information with stakeholders ✅
   b) Ignoring information

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

c) Budgeting
d) Scheduling
Explanation: Knowledge transfer se sab ko project ki maloomat milti hai.

8. What is archive project information?
a) Storing all project documents securely ✅
b) Deleting information
c) Ignoring data
d) Scheduling
Explanation: Documents ko safely rakhna zaruri hota hai.

9. What is formal acceptance?
a) Customer approves deliverables ✅
b) Ignoring approval
c) Scheduling
d) Budgeting
Explanation: Formal acceptance se project officially complete hota hai.

10. What is transition plan?
a) Plan for handing over project to operations ✅
b) Budget plan
c) Risk plan
d) Schedule plan
Explanation: Transition plan mein project deliverables handover ka tareeqa hota hai.

11. Why is project closure important?
a) Ensures proper completion and documentation ✅
b) Ignored
c) Causes delays
d) Increases costs
Explanation: Closure se project smoothly complete hota hai.

12. What is customer satisfaction survey?
a) Gathering feedback from customers ✅
b) Ignoring customers
c) Budgeting
d) Scheduling
Explanation: Survey se pata chalta hai ke customer kitna khush hai.

13. What is release of resources?
a) Freeing project team and resources after completion ✅
b) Hiring staff
c) Scheduling
d) Budgeting
Explanation: Project khatam hone ke baad resources free karte hain.

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

14. What is audit in closing phase?
    a) Reviewing project performance ✅
    b) Budgeting
    c) Scheduling
    d) Risk management
    Explanation: Audit se project ki success evaluate karte hain.

15. What is continuous improvement?
    a) Using lessons learned for future projects ✅
    b) Ignoring past projects
    c) Budgeting
    d) Scheduling
    Explanation: Continuous improvement se aglay projects better hote hain.

Selected 70 Best MCQs (Lectures 19 to 45)

1. **What tool is commonly used for project scheduling?**
    a) SWOT analysis
    b) Gantt chart ✅
    c) Risk register
    d) Budget sheet
    Explanation: Gantt chart se project activities ka timeline samajh aata hai.

2. **Critical Path Method (CPM) identifies:**
    a) Shortest path
    b) Longest path through activities ✅
    c) Risks
    d) Stakeholders
    Explanation: CPM sab se lambi aur important path dhoondhta hai.

3. **What does slack time mean?**
    a) Extra time without delaying project ✅
    b) Project delay
    c) Risk duration
    d) Project end time
    Explanation: Slack wo waqt hai jo task delay kiye bina project complete ho jata hai.

4. **Which technique uses optimistic, pessimistic, and most likely times?**
    a) CPM
    b) PERT ✅
    c) SWOT
    d) RACI matrix
    Explanation: PERT mein time ke 3 andaazay use hote hain.

5. **What is resource leveling?**
    a) Ignoring resources

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

b) Balancing resource usage over time ✅
c) Increasing cost
d) Shortening duration
Explanation: Resource leveling se resources ki demand barabar hoti hai.

6. **What is fast tracking in project scheduling?**
a) Doing tasks sequentially
b) Performing tasks in parallel to save time ✅
c) Ignoring risks
d) Adding resources
Explanation: Fast tracking se tasks overlap karte hain taake time bacha sakain.

7. **What is crashing in project management?**
a) Adding resources to shorten schedule ✅
b) Delaying tasks
c) Ignoring cost
d) Increasing risks
Explanation: Crashing mein zyada resources laga kar project jaldi khatam karte hain.

8. **What does Earned Value Management (EVM) measure?**
a) Risk
b) Project performance in terms of cost and schedule ✅
c) Communication
d) Procurement
Explanation: EVM se project ka actual progress aur cost pata chalta hai.

9. **What is contingency reserve?**
a) Extra funds for unexpected costs ✅
b) Budget savings
c) Fixed cost
d) Risk avoidance
Explanation: Contingency reserve unforeseen expenses ke liye rakha jata hai.

10. **What is direct cost?**
a) Cost directly related to project work ✅
b) Indirect cost
c) Overhead cost
d) Fixed cost
Explanation: Direct cost wo hai jo project ke specific tasks mein lagti hai.

11. **What is indirect cost?**
a) Costs not directly linked to project ✅
b) Labor cost
c) Equipment cost

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

d) Material cost
Explanation: Indirect costs general expenses hoti hain jo project se linked nahi hoti.

12. **What is a fixed cost?**
a) Cost that remains constant ✅
b) Variable cost
c) Risk cost
d) Contingency
Explanation: Fixed cost project ke duration mein stable rehta hai.

13. **What is a variable cost?**
a) Cost changing with output ✅
b) Fixed cost
c) Risk cost
d) Overhead
Explanation: Variable cost output ke mutabiq barhta ya ghatta hai.

14. **What is project communication management?**
a) Managing project information flow ✅
b) Risk management
c) Budgeting
d) Scheduling
Explanation: Communication management maloomat ko sahi waqt par deliver karta hai.

15. **What is push communication?**
a) Information sent without request ✅
b) Receiver asks for info
c) Ignoring messages
d) Delaying reports
Explanation: Push communication mein info bheji jati hai bina receiver ke request kiye.

16. **What is pull communication?**
a) Receiver retrieves info when needed ✅
b) Info sent automatically
c) Ignored messages
d) Delayed info
Explanation: Pull communication mein receiver khud maloomat leta hai.

17. **What are barriers to effective communication?**
a) Language, culture, noise ✅
b) Budget
c) Scheduling
d) Risk
Explanation: Ye cheezein communication mein rukawat ban sakti hain.

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

18. **What is risk management?**
    a) Identifying, analyzing, responding to risks ✅
    b) Ignoring risks
    c) Scheduling
    d) Budgeting
    Explanation: Risk management risks ko pehchan kar unka hal nikalta hai.

19. **What is risk mitigation?**
    a) Reducing risk probability or impact ✅
    b) Ignoring risk
    c) Accepting risk
    d) Transferring risk
    Explanation: Risk mitigation ka matlab risk ko kam karna hota hai.

20. **What is risk transfer?**
    a) Shifting risk to third party ✅
    b) Accepting risk
    c) Ignoring risk
    d) Increasing risk
    Explanation: Risk transfer mein risk kisi aur ko de diya jata hai.

21. **What is risk acceptance?**
    a) Accepting risk without action ✅
    b) Mitigating risk
    c) Transferring risk
    d) Ignoring risk
    Explanation: Kabhi kabhi risk ko accept karna parta hai jab uska effect manageable ho.

22. **What is a risk register?**
    a) Document listing identified risks ✅
    b) Budget sheet
    c) Schedule plan
    d) Communication plan
    Explanation: Risk register mein tamam risks ka record hota hai.

23. **What is procurement management?**
    a) Acquiring goods/services externally ✅
    b) Budgeting
    c) Scheduling
    d) Communication
    Explanation: Procurement mein bahar se saman ya services hasil karna hota hai.

24. **What is a Request for Proposal (RFP)?**
    a) Document requesting proposals from suppliers ✅
    b) Project charter

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

c) Budget plan
d) Schedule plan
Explanation: RFP suppliers se unke proposals mangne ke liye hota hai.

25. **What is a fixed-price contract?**
a) Contract with fixed payment regardless of costs ✅
b) Cost plus contract
c) No contract
d) Risk free
Explanation: Fixed-price contract mein payment fix hota hai.

26. **What is make-or-buy analysis?**
a) Deciding whether to perform work internally or purchase externally ✅
b) Scheduling
c) Budgeting
d) Risk planning
Explanation: Is analysis se decide karte hain ke khud kaam karna hai ya bahar se lena hai.

27. **What is a stakeholder?**
a) Person affected by or who can influence project ✅
b) Only project team member
c) Only customer
d) Supplier
Explanation: Stakeholder har wo shaks hai jiska project par asar hai.

28. **Why is stakeholder management important?**
a) Improves project success ✅
b) Delays project
c) Increases cost
d) Reduces communication
Explanation: Stakeholder management conflicts ko kam karta hai aur project ko behtar banata hai.

29. **What is stakeholder register?**
a) List of stakeholders and their roles ✅
b) Risk register
c) Budget plan
d) Schedule
Explanation: Register mein stakeholders ke naam aur unka role hota hai.

30. **What is project integration management?**
a) Coordinating all project elements into a unified whole ✅
b) Budgeting only
c) Scheduling only

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

d) Risk management only
Explanation: Integration management project ke tamam hisso ko aik sath chalata hai.

31. **What is project charter?**
a) Document authorizing project start ✅
b) Budget sheet
c) Risk register
d) Schedule
Explanation: Project charter se project start hota hai.

32. **What is integrated change control?**
a) Process to review and approve project changes ✅
b) Ignoring changes
c) Budgeting
d) Scheduling
Explanation: Integrated change control changes ko manage karta hai.

33. **What is project closure?**
a) Formal ending of project activities ✅
b) Project start
c) Scheduling
d) Budgeting
Explanation: Project closure mein project ka tamam kaam khatam hota hai.

34. **What is a baseline schedule?**
a) Approved original project schedule ✅
b) Risk plan
c) Budget plan
d) Communication plan
Explanation: Baseline schedule ke mutabiq project progress measure hoti hai.

35. **What is a quality management plan?**
a) Document describing how quality will be managed ✅
b) Budget plan
c) Risk plan
d) Schedule plan
Explanation: Quality management plan project mein quality ke liye guidelines deta hai.

36. **What is Six Sigma?**
a) Methodology to reduce defects and improve quality ✅
b) Scheduling tool
c) Risk analysis
d) Budgeting method
Explanation: Six Sigma quality improvement ka tareeqa hai.

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

37. **What is a Gantt chart?**
    a) Bar chart showing project schedule ✅
    b) Risk register
    c) Budget sheet
    d) Communication plan
    Explanation: Gantt chart se task duration aur sequence pata chalta hai.

38. **What is scope of work in procurement?**
    a) Description of work to be done under contract ✅
    b) Budget plan
    c) Schedule
    d) Risk plan
    Explanation: Scope of work contract ke tasks ko define karta hai.

39. **What is project schedule control?**
    a) Monitoring and managing schedule changes ✅
    b) Ignoring schedule
    c) Budgeting
    d) Risk planning
    Explanation: Schedule control changes ko track karta hai.

40. **What is performance appraisal in HR management?**
    a) Evaluating team member performance ✅
    b) Hiring
    c) Scheduling
    d) Budgeting
    Explanation: Appraisal se team ke performance ka assessment hota hai.

41. **What is team development?**
    a) Improving skills and relationships among team members ✅
    b) Budgeting
    c) Scheduling
    d) Risk management
    Explanation: Team development se team ki productivity barhti hai.

42. **What is communication channel?**
    a) Route through which information flows ✅
    b) Budget document
    c) Risk register
    d) Schedule plan
    Explanation: Communication channel maloomat ke liye raste hote hain.

43. **What is project stakeholder engagement?**
    a) Actively involving stakeholders in project decisions ✅
    b) Ignoring stakeholders

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

c) Delaying meetings
d) Avoiding feedback
Explanation: Stakeholder engagement se project behtar hota hai.

44. **What is risk monitoring?**
a) Tracking identified risks continuously ✅
b) Ignoring risks
c) Budgeting
d) Scheduling
Explanation: Risk monitoring risks par nazar rakhta hai.

45. **What is contract closure?**
a) Formal completion and settlement of contracts ✅
b) Contract start
c) Scheduling
d) Budgeting
Explanation: Contract closure mein tamam contracts complete hote hain.

46. **What is lessons learned?**
a) Documenting experiences for future projects ✅
b) Ignoring mistakes
c) Scheduling
d) Budgeting
Explanation: Lessons learned se aglay projects behtar hote hain.

47. **What is project schedule development?**
a) Creating the project timeline ✅
b) Ignoring schedule
c) Budgeting
d) Risk planning
Explanation: Schedule development mein project tasks time table mein lagte hain.

48. **What is risk response planning?**
a) Developing strategies to manage risks ✅
b) Ignoring risks
c) Scheduling
d) Budgeting
Explanation: Risk response se risk ko control karne ke tareeqay bante hain.

49. **What is communication plan?**
a) Document describing communication strategies ✅
b) Budget plan
c) Risk register
d) Schedule plan
Explanation: Communication plan mein batate hain kaise aur kab communication karni hai.

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

50. **What is project team acquisition?**
    a) Hiring or assigning team members ✅
    b) Firing staff
    c) Ignoring staffing
    d) Budgeting
    Explanation: Team acquisition project ke liye logon ko lana hota hai.

51. **What is project risk?**
    a) Uncertain event affecting project objectives ✅
    b) Planned event
    c) Scheduling task
    d) Budget control
    Explanation: Risk wo uncertain cheez hai jo project ko affect kar sakti hai.

52. **What is stakeholder prioritization?**
    a) Ranking stakeholders by influence and interest ✅
    b) Ignoring stakeholders
    c) Budgeting
    d) Scheduling
    Explanation: Prioritization se maloom hota hai kis stakeholder ko zyada tawajjo deni hai.

53. **What is project integration?**
    a) Coordinating all project activities ✅
    b) Budgeting
    c) Scheduling
    d) Communication
    Explanation: Integration se tamam activities harmonize hoti hain.

54. **What is project cost control?**
    a) Monitoring and controlling project costs ✅
    b) Ignoring budget
    c) Scheduling
    d) Risk management
    Explanation: Cost control se project budget mein rehta hai.

55. **What is procurement closure?**
    a) Completion and settlement of procurement contracts ✅
    b) Starting procurement
    c) Scheduling
    d) Budgeting
    Explanation: Procurement closure mein contracts complete hote hain.

56. **What is team motivation?**
    a) Encouraging team to perform better ✅
    b) Punishing team

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

c) Ignoring team
d) Budgeting
Explanation: Motivation se team ke performance improve hoti hai.

57. **What is stakeholder communication?**
a) Sharing project information with stakeholders ✅
b) Ignoring stakeholders
c) Delaying reports
d) Avoiding feedback
Explanation: Communication se stakeholders updated rehte hain.

58. **What is project baseline?**
a) Original approved plan against which progress is measured ✅
b) Risk register
c) Budget plan
d) Schedule plan
Explanation: Baseline se pata chalta hai project kitna aage badha hai.

59. **What is a milestone?**
a) Significant event or achievement ✅
b) Budget limit
c) Risk factor
d) Communication point
Explanation: Milestone project ka important stage hota hai.

60. **What is quality assurance?**
a) Process-oriented activities ensuring quality standards ✅
b) Budgeting
c) Scheduling
d) Risk control
Explanation: Assurance se quality processes monitor hote hain.

61. **What is procurement plan?**
a) Document outlining procurement approach ✅
b) Risk plan
c) Budget plan
d) Schedule plan
Explanation: Procurement plan mein acquisition ki strategy hoti hai.

62. **What is risk contingency?**
a) Plan for unexpected risks ✅
b) Ignoring risk
c) Budget plan
d) Schedule plan
Explanation: Contingency plan risk hone par action plan hota hai.

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

63. **What is conflict management?**
    a) Resolving disagreements constructively ✅
    b) Ignoring conflicts
    c) Punishing staff
    d) Budgeting
    Explanation: Conflict management se team harmony barhti hai.

64. **What is scope management?**
    a) Defining and controlling what is included in project ✅
    b) Budget control
    c) Scheduling
    d) Risk planning
    Explanation: Scope management project ke limits set karta hai.

65. **What is cost baseline?**
    a) Approved budget plan ✅
    b) Risk register
    c) Schedule
    d) Communication plan
    Explanation: Cost baseline se cost tracking hoti hai.

66. **What is a purchase order?**
    a) Formal order to buy goods/services ✅
    b) Contract
    c) Schedule
    d) Budget plan
    Explanation: Purchase order se supplier ko saman mangwaya jata hai.

67. **What is stakeholder engagement plan?**
    a) Document describing how to involve stakeholders ✅
    b) Budget plan
    c) Risk plan
    d) Schedule plan
    Explanation: Engagement plan stakeholders ko project mein shamil karta hai.

68. **What is quality control?**
    a) Monitoring specific project deliverables for quality ✅
    b) Planning only
    c) Budgeting
    d) Risk management
    Explanation: Quality control deliverables ki checking hoti hai.

69. **What is project schedule development?**
    a) Creating project timeline ✅
    b) Ignoring schedule

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

c) Budgeting
d) Risk management
Explanation: Schedule development mein tasks ko waqt ke hisaab se arrange karte hain.

70. **What is lessons learned documentation?**
a) Recording project experiences for future improvement ✅
b) Ignoring past mistakes
c) Budgeting
d) Scheduling
Explanation: Lessons learned se aglay projects better hote hain.

Selected 100 Best MCQs (Lectures 19-45) in URDU

1. Project Scheduling and Time Management

1. Project scheduling mein sab se zyada use hone wala tool konsa hai?
a) SWOT analysis
b) Gantt chart ✅
c) Risk register
d) Budget sheet
Explanation: Gantt chart se project tasks ka timeline samajh aata hai.

2. CPM ka matlab kya hai?
a) Sab se chhota raasta
b) Sab se lamba raasta ✅
c) Risk analysis
d) Stakeholders
Explanation: CPM sab se lambi aur important path ko dhoondhta hai.

3. Slack time ka matlab kya hai?
a) Wo waqt jo task delay ho sakta hai bina project delay kiye ✅
b) Project ki late hone wali date
c) Risk duration
d) Project start time
Explanation: Slack wo extra time hai jo task delay hone ke bawajood project ko late nahi karta.

4. PERT technique kis cheez ke liye use hoti hai?
a) Risk analysis
b) Time estimation jisme optimistic, pessimistic aur most likely time hota hai ✅
c) Budgeting
d) Scheduling
Explanation: PERT 3 time estimates ko use karta hai task duration ke liye.

5. Resource leveling kya hota hai?
a) Resources ko ignore karna
b) Resources ki demand ko balance karna taake evenly use ho ✅

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

c) Project cost barhana
d) Project time kam karna
Explanation: Resource leveling se resources ki demand aur use barabar hoti hai.

6. Fast tracking ka matlab kya hai?
a) Tasks ko ek ke baad ek karna
b) Tasks ko ek sath ya overlap karna taake time save ho ✅
c) Project delay karna
d) Budget barhana
Explanation: Fast tracking mein tasks ko parallel chalaya jata hai.

7. Crashing kya hai?
a) Project ko delay karna
b) Zyada resources lagakar project duration kam karna ✅
c) Budget cut karna
d) Risk ignore karna
Explanation: Crashing mein extra resources lagakar project ko jaldi khatam karte hain.

8. Earned Value Management se kya pata chalta hai?
a) Project ki cost aur schedule performance ✅
b) Project risk
c) Communication ka status
d) Procurement progress
Explanation: EVM se pata chalta hai ke project schedule aur cost plan ke mutabiq chal raha hai ya nahi.

9. Contingency reserve kya hota hai?
a) Unexpected kharch ke liye extra budget ✅
b) Project savings
c) Fixed cost
d) Risk avoid karna
Explanation: Contingency reserve un unforeseen expenses ke liye rakha jata hai.

10. Direct cost ka matlab kya hai?
a) Wo kharche jo directly project ke tasks se related hain ✅
b) General expenses
c) Overhead cost
d) Fixed cost
Explanation: Direct cost project ke specific kaamon ke liye hota hai.

---

2. Project Communication Management

11. Project communication management ka maksad kya hai?
a) Project maloomat ka sahi waqt par aur sahi shakl mein flow ✅

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

b) Project risk management
c) Budget control
d) Scheduling
Explanation: Communication management project ki maloomat ko asani se sab tak pohanchata hai.

12. Push communication kya hai?
a) Bina mangay maloomat bhejna ✅
b) Maloomat mangna
c) Reports ko delay karna
d) Information ignore karna
Explanation: Push communication mein maloomat send karte hain bina receiver ke request kiye.

13. Pull communication kya hoti hai?
a) Receiver khud maloomat leta hai jab chahiye ✅
b) Automatic maloomat bhejna
c) Messages ignore karna
d) Maloomat delay karna
Explanation: Pull communication mein receiver apni zarurat ke mutabiq maloomat leta hai.

14. Communication barriers mein se kya shamil nahi?
a) Language differences
b) Cultural misunderstandings
c) Risk assessment ✅
d) Noise
Explanation: Risk assessment communication barrier nahi hota.

15. Communication plan kya hota hai?
a) Document jo batata hai ke communication kaise aur kab hogi ✅
b) Budget plan
c) Risk register
d) Schedule plan
Explanation: Communication plan maloomat ke flow aur timing ko manage karta hai.

---

3. Project Risk Management

16. Risk management mein sab se pehla step kya hota hai?
a) Risk ignoring
b) Risk identification ✅
c) Risk acceptance
d) Risk monitoring
Explanation: Risk pehchan-na risk management ka pehla aur zaroori qadam hai.

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

17. Risk mitigation ka matlab kya hai?
    a) Risk ko kam karna ✅
    b) Risk ko ignore karna
    c) Risk ko accept karna
    d) Risk ko dusre ko dena
    Explanation: Mitigation mein risk ki possibility ya impact ko kam karte hain.

18. Risk transfer kya hota hai?
    a) Risk ko kisi third party ko dena ✅
    b) Risk ko accept karna
    c) Risk ko ignore karna
    d) Risk badhana
    Explanation: Risk transfer mein risk kisi aur ke zimmedari mein chala jata hai.

19. Risk acceptance kab ki jati hai?
    a) Jab risk negligible ho ya control na ho ✅
    b) Jab risk zyada ho
    c) Jab risk ko eliminate karna ho
    d) Jab risk ko transfer karna ho
    Explanation: Kabhi kabhi risk ko accept karna parta hai jab uska effect manageable ho.

20. Risk register mein kya hota hai?
    a) Saari risks aur unke details ✅
    b) Budget plan
    c) Schedule plan
    d) Communication plan
    Explanation: Risk register mein tamam risks ka record hota hai.

---

4. Project Procurement Management

21. Procurement planning ka kya matlab hai?
    a) Yeh tay karna ke saman/services kaise hasil ki jayengi ✅
    b) Budget planning
    c) Risk management
    d) Scheduling
    Explanation: Procurement plan mein acquisition strategy hoti hai.

22. RFP ka matlab kya hai?
    a) Request for Proposal, suppliers se proposal mangna ✅
    b) Risk plan
    c) Budget
    d) Schedule
    Explanation: RFP suppliers ko bheja jata hai taake woh apni offers dein.

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

23. Fixed-price contract mein kya hota hai?
    a) Price fixed hota hai regardless of cost ✅
    b) Price variable hota hai
    c) Contract nahi hota
    d) Risk-free hota hai
    Explanation: Fixed-price contract mein price final hota hai.

24. Make-or-buy analysis mein kya faisla hota hai?
    a) Kaam khud karna hai ya bahar se lena hai ✅
    b) Budget estimate
    c) Risk management
    d) Scheduling
    Explanation: Is analysis se project ke tasks ke liye faisla hota hai.

25. Purchase order kya hota hai?
    a) Supplier ko formal order dena ✅
    b) Risk document
    c) Budget plan
    d) Schedule plan
    Explanation: Purchase order supplier ko saman mangwane ka official document hai.

---

5. Project Stakeholder Management

26. Stakeholder ka matlab kya hai?
    a) Wo log jo project se mutasir ya usay mutasir karte hain ✅
    b) Sirf project team
    c) Sirf customer
    d) Sirf supplier
    Explanation: Stakeholders project ke har wo shaks hain jinka project se taalluq hai.

27. Stakeholder management ki zarurat kyun hoti hai?
    a) Project ko behtar chalane ke liye ✅
    b) Project delay karne ke liye
    c) Cost barhane ke liye
    d) Communication kam karne ke liye
    Explanation: Stakeholder management se conflicts kam hotay hain aur project smoothly chalti hai.

28. Stakeholder register kya hota hai?
    a) Stakeholders ke naam aur unka role ✅
    b) Risk list
    c) Budget plan
    d) Schedule
    Explanation: Register mein stakeholders ki tafseel hoti hai.

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

29. Stakeholder engagement ka matlab kya hai?
    a) Stakeholders ko project mein shamil karna ✅
    b) Stakeholders ko ignore karna
    c) Meetings delay karna
    d) Feedback avoid karna
    Explanation: Engagement se stakeholders ka project mein hissa banta hai.

30. Stakeholder prioritization kya hoti hai?
    a) Stakeholders ko unki importance ke hisaab se rank karna ✅
    b) Sab ko barabar importance dena
    c) Chhote stakeholders ignore karna
    d) Budget tay karna
    Explanation: Prioritization se maloom hota hai kin stakeholders ko zyada tawajjo deni hai.

---

6. Project Integration Management

31. Project integration management ka matlab kya hai?
    a) Project ke tamam hisso ko aik sath coordinate karna ✅
    b) Sirf budget manage karna
    c) Risk manage karna
    d) Scheduling karna
    Explanation: Integration se project ke tamam parts ek saath harmonize hote hain.

32. Project charter kya hota hai?
    a) Document jo project start karta hai officially ✅
    b) Budget
    c) Risk plan
    d) Schedule
    Explanation: Charter project ko start karne ki ijazat deta hai.

33. Integrated change control ka kya role hai?
    a) Project mein changes ko review aur approve karna ✅
    b) Changes ko ignore karna
    c) Budget control
    d) Schedule control
    Explanation: Integrated change control se project mein changes manage hoti hain.

34. Project closure ka matlab kya hai?
    a) Project activities ka formal end ✅
    b) Project start
    c) Scheduling
    d) Budget planning
    Explanation: Closure mein tamam kaam mukammal kar ke project khatam hota hai.

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

35. Project management plan mein kya hota hai?
    a) Execution, monitoring, aur closure ki tamam strategies ✅
    b) Budget sheet
    c) Risk register
    d) Schedule plan
    Explanation: Plan mein project ke tamam processes aur plans shamil hote hain.

---

7. Project Quality Management

36. Quality control kya hota hai?
    a) Project deliverables ko quality standards ke mutabiq check karna ✅
    b) Sirf planning
    c) Budgeting
    d) Risk management
    Explanation: Quality control mein product ki defects check karte hain.

37. Quality assurance kya hoti hai?
    a) Process ko ensure karna ke wo quality ke mutabiq chal raha ho ✅
    b) Product inspection
    c) Budgeting
    d) Scheduling
    Explanation: Assurance process par focus karti hai.

38. Six Sigma ka maksad kya hai?
    a) Defects ko kam karna ✅
    b) Cost barhana
    c) Risk avoid karna
    d) Schedule control
    Explanation: Six Sigma quality improve karne ki technique hai.

39. Pareto chart kis liye use hota hai?
    a) Sab se aham problems identify karne ke liye ✅
    b) Budgeting
    c) Scheduling
    d) Risk analysis
    Explanation: Pareto chart important issues highlight karta hai.

40. Fishbone diagram kya hota hai?
    a) Root cause analysis ka tool ✅
    b) Budget plan
    c) Schedule chart
    d) Risk matrix
    Explanation: Fishbone diagram se masail ke asal wajah pata chalte hain.

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

---

8. Project Cost Management

41. Cost estimating kya hai?
    a) Project ke liye required paise ka andaza lagana ✅
    b) Budget control
    c) Scheduling
    d) Risk management
    Explanation: Cost estimating mein project expenses ka taqreeban andaza lagaya jata hai.

42. Cost budgeting kya hoti hai?
    a) Estimated costs ko activities par assign karna ✅
    b) Budget ignore karna
    c) Risk planning
    d) Scheduling
    Explanation: Budgeting mein har task ko budget allocate karte hain.

43. Cost control ka matlab kya hai?
    a) Project expenses ko monitor aur control karna ✅
    b) Costs barhana
    c) Budget ignore karna
    d) Project delay karna
    Explanation: Cost control se project budget ke andar rehta hai.

44. Earned Value Management kya hai?
    a) Project ki performance measure karne ka tool ✅
    b) Risk tool
    c) Scheduling tool
    d) Budgeting method
    Explanation: EVM se project progress aur cost dono pata chalte hain.

45. Contingency reserve kya hota hai?
    a) Unexpected costs ke liye rakha gaya extra fund ✅
    b) Savings
    c) Fixed cost
    d) Overhead
    Explanation: Contingency reserve unforeseen expenses ke liye hota hai.

MAM MEHWISH 03184148783

---

9. Project Human Resource Management

46. Human resource planning kya hai?
    a) Project roles aur responsibilities tay karna ✅
    b) Budgeting

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

c) Scheduling
d) Risk planning
Explanation: HR planning mein team ki zarurat aur roles define karte hain.

47. Team acquisition ka matlab kya hai?
a) Project ke liye logon ko hire karna ya assign karna ✅
b) Team fire karna
c) Budget control
d) Scheduling
Explanation: Team acquire karna matlab project ke liye log lana.

48. Team development kis par focus karta hai?
a) Skills aur teamwork improve karna ✅
b) Budget control
c) Scheduling
d) Risk management
Explanation: Team development se team ki efficiency barhti hai.

49. Motivation ka matlab kya hai?
a) Team ko perform karne ke liye encourage karna ✅
b) Staff punish karna
c) Ignore karna
d) Budget control
Explanation: Motivation se team ke jazbat aur kaam mein sudhar hota hai.

50. Conflict management kya hai?
a) Team conflicts ko solve karna ✅
b) Problems ignore karna
c) Staff ko punish karna
d) Scheduling
Explanation: Conflict management se team harmony banti hai.

---

10. Project Closing & Lessons Learned

51. Project closing kya hota hai?
a) Project ke tamam kaam ka formal end ✅
b) Project start
c) Scheduling
d) Budgeting
Explanation: Closing mein project ke tamam deliverables complete kar ke project finish karte hain.

52. Lessons learned kya hoti hain?
a) Project ke experiences jo future projects ke liye useful hain ✅

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

b) Budgeting
c) Scheduling
d) Ignoring mistakes
Explanation: Lessons learned se aglay projects ko behtar banaya jata hai.

53. Contract closure ka matlab kya hai?
a) Contracts ka mukammal hona aur settlement ✅
b) Contract start
c) Budgeting
d) Scheduling
Explanation: Contract closure mein supplier ke contracts complete hote hain.

54. Knowledge transfer kya hai?
a) Project maloomat ko team aur stakeholders tak pohanchana ✅
b) Ignoring information
c) Budgeting
d) Scheduling
Explanation: Knowledge transfer se sab ko project ki maloomat milti hai.

55. Formal acceptance kya hoti hai?
a) Customer ka deliverables ko approve karna ✅
b) Deliverables ignore karna
c) Scheduling
d) Budgeting
Explanation: Formal acceptance project completion ka proof hota hai.

51. Project Procurement Management

51. Procurement management ka matlab kya hai?
a) Bahar se saman ya services hasil karna ✅
b) Project scheduling
c) Risk management
d) Budgeting
Explanation: Procurement mein external suppliers se saman lena hota hai.

52. Request for Proposal (RFP) kya hota hai?
a) Document jo suppliers se proposals mangta hai ✅
b) Risk plan
c) Budget document
d) Schedule plan
Explanation: RFP se suppliers apni offers dete hain.

53. Fixed-price contract mein kya hota hai?
a) Payment fixed hota hai regardless of cost ✅
b) Price flexible hota hai
c) Contract nahi hota

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

d) Risk-free hota hai
Explanation: Fixed-price contract mein payment final hota hai.

54. Make-or-buy decision kya hai?
a) Faisla karna ke kaam khud karna hai ya bahar se lena hai ✅
b) Budget planning
c) Risk analysis
d) Scheduling
Explanation: Make-or-buy analysis se project ke tasks ke liye faisla hota hai.

55. Purchase order kya hota hai?
a) Supplier ko formal order dena ✅
b) Risk document
c) Budget plan
d) Schedule plan
Explanation: Purchase order supplier ko saman mangwane ka official document hota hai.

---

52. Project Stakeholder Management

56. Stakeholders kaun hote hain?
a) Wo log jo project se mutasir ya project ko mutasir karte hain ✅
b) Sirf project team members
c) Sirf customers
d) Sirf suppliers
Explanation: Stakeholders wo log hain jinka project se taalluq hota hai.

57. Stakeholder management ki zarurat kyun hai?
a) Project ko behtar banane ke liye ✅
b) Project delay karne ke liye
c) Cost barhane ke liye
d) Communication kam karne ke liye
Explanation: Stakeholder management se conflicts kam hote hain aur project smoothly chalti hai.

58. Stakeholder register kya hota hai?
a) Stakeholders ki list aur unke roles ✅
b) Risk register
c) Budget plan
d) Schedule plan
Explanation: Register mein stakeholders ke naam aur unka role likha hota hai.

59. Stakeholder engagement ka matlab kya hai?
a) Stakeholders ko project mein involve karna ✅
b) Unko ignore karna

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

c) Meetings delay karna
d) Feedback avoid karna
Explanation: Stakeholder engagement se project behtari se chalta hai.

60. Stakeholder prioritization kya hoti hai?
a) Stakeholders ko unki importance ke mutabiq rank karna ✅
b) Sab ko barabar importance dena
c) Chhote stakeholders ko ignore karna
d) Budget tay karna
Explanation: Prioritization se pata chalta hai kin stakeholders ko zyada tawajjo deni hai.

---

53. Project Integration Management

61. Project integration management kya hai?
a) Project ke tamam parts ko aik sath coordinate karna ✅
b) Budget manage karna
c) Scheduling karna
d) Risk manage karna
Explanation: Integration management project ke tamam hisso ko harmonize karta hai.

62. Project charter kya hota hai?
a) Project start karne ka official document ✅
b) Budget plan
c) Risk register
d) Schedule plan
Explanation: Charter se project officially start hota hai.

63. Integrated change control kya karta hai?
a) Project mein changes ko review aur approve karta hai ✅
b) Changes ko ignore karta hai
c) Budget manage karta hai
d) Schedule manage karta hai
Explanation: Change control changes ko proper manage karta hai.

64. Project closure kya hota hai?
a) Project ka formal end ✅
b) Project start
c) Budgeting
d) Scheduling
Explanation: Closure mein tamam kaam mukammal kar ke project finish hota hai.

65. Project management plan mein kya hota hai?
a) Execution, monitoring, aur closure ki strategies ✅
b) Budget document

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

c) Risk register
d) Schedule plan
Explanation: Plan mein tamam project processes aur policies hoti hain.

---

54. Project Quality Management

66. Quality control ka maksad kya hai?
a) Deliverables ko quality standards ke mutabiq check karna ✅
b) Sirf planning karna
c) Budget manage karna
d) Risk control karna
Explanation: Quality control product ya service ko inspect karta hai.

67. Quality assurance kya hoti hai?
a) Process ensure karna ke quality standards puray ho rahe hain ✅
b) Product inspection
c) Budgeting
d) Scheduling
Explanation: Quality assurance processes ko monitor karta hai.

68. Six Sigma kya hai?
a) Quality improvement technique jo defects kam karti hai ✅
b) Budgeting method
c) Risk tool
d) Scheduling technique
Explanation: Six Sigma defects kam karne ka tareeqa hai.

69. Pareto chart kis liye use hota hai?
a) Important problems ko identify karne ke liye ✅
b) Budget comparison
c) Scheduling
d) Risk analysis
Explanation: Pareto chart sab se important issues highlight karta hai.

70. Fishbone diagram kya karta hai?
a) Masail ke asal wajah dhoondhta hai ✅
b) Budget plan
c) Schedule chart
d) Risk matrix
Explanation: Fishbone diagram root cause analysis ke liye use hota hai.

---

55. Project Cost Management

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

71. Cost estimating ka matlab kya hai?
    a) Project ke liye required paise ka taqreeban andaza lagana ✅
    b) Budget control karna
    c) Scheduling
    d) Risk management
    Explanation: Cost estimating project ke expenses ka estimate hota hai.

72. Cost budgeting kya hoti hai?
    a) Estimated cost ko tasks par allocate karna ✅
    b) Budget ignore karna
    c) Risk planning
    d) Scheduling
    Explanation: Cost budgeting mein har task ko cost assign ki jati hai.

73. Cost control ka maksad kya hai?
    a) Project expenses ko monitor aur control karna ✅
    b) Costs barhana
    c) Budget ignore karna
    d) Project delay karna
    Explanation: Cost control se project budget ke andar rehta hai.

74. Earned Value Management (EVM) kya hai?
    a) Project ki performance aur cost measure karne ka tool ✅
    b) Risk analysis tool
    c) Scheduling tool
    d) Budgeting tool
    Explanation: EVM se project progress aur cost dono evaluate karte hain.

75. Contingency reserve kya hai?
    a) Unexpected expenses ke liye rakha gaya extra fund ✅
    b) Budget savings
    c) Fixed cost
    d) Overhead cost
    Explanation: Contingency reserve unforeseen expenses ke liye hota hai.

---

56. Project Human Resource Management

76. Human resource planning mein kya hota hai?
    a) Team roles aur responsibilities define karna ✅
    b) Budget planning
    c) Scheduling
    d) Risk management
    Explanation: HR planning mein team ki planning hoti hai.

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

77. Team acquisition kya hota hai?
    a) Project ke liye logon ko hire karna ya assign karna ✅
    b) Staff fire karna
    c) Budget manage karna
    d) Scheduling
    Explanation: Team acquisition se team members project mein laate hain.

78. Team development ka maksad kya hai?
    a) Team skills aur relationships improve karna ✅
    b) Budget control
    c) Scheduling
    d) Risk management
    Explanation: Team development se team ki efficiency barhti hai.

79. Motivation kis liye hota hai?
    a) Team ko acha perform karne ke liye encourage karna ✅
    b) Staff punish karna
    c) Ignore karna
    d) Budget control
    Explanation: Motivation se team ki productivity barhti hai.

80. Conflict management kya hai?
    a) Team mein conflicts ko solve karna ✅
    b) Problems ignore karna
    c) Staff ko punish karna
    d) Scheduling
    Explanation: Conflict management se team harmony banti hai.

---

57. Project Closing and Lessons Learned

81. Project closing kya hota hai?
    a) Project ka formal end ✅
    b) Project start
    c) Scheduling
    d) Budgeting
    Explanation: Project closing mein tamam kaam complete kar ke project finish hota hai.

82. Lessons learned ka kya maqsad hai?
    a) Project ke tajurbe future ke liye record karna ✅
    b) Budgeting
    c) Scheduling
    d) Mistakes ko ignore karna
    Explanation: Lessons learned se aglay projects behtar bante hain.

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

83. Contract closure kya hota hai?
    a) Contracts ka mukammal hona aur settlement ✅
    b) Contract start
    c) Budgeting
    d) Scheduling
    Explanation: Contract closure mein supplier ke contracts finalize hote hain.

84. Knowledge transfer kya hota hai?
    a) Project ki maloomat sab tak pohanchana ✅
    b) Information ignore karna
    c) Budgeting
    d) Scheduling
    Explanation: Knowledge transfer se team aur stakeholders updated rehte hain.

85. Formal acceptance kya hota hai?
    a) Customer ka deliverables ko accept karna ✅
    b) Deliverables ignore karna
    c) Scheduling
    d) Budgeting
    Explanation: Formal acceptance se project completion confirm hota hai.

---

58. Additional Important MCQs

86. What is RACI matrix used for?
    a) Team roles aur responsibilities define karna ✅
    b) Budget planning
    c) Risk management
    d) Scheduling
    Explanation: RACI se pata chalta hai kis ka kya role hai.

87. What is stakeholder communication?
    a) Stakeholders ko project ki maloomat dena ✅
    b) Stakeholders ko ignore karna
    c) Reports delay karna
    d) Feedback avoid karna
    Explanation: Achhi communication se stakeholders involved rehte hain.

88. What is configuration management?
    a) Project documents aur products ke changes ko manage karna ✅
    b) Budget control
    c) Scheduling
    d) Risk management
    Explanation: Configuration management se documents updated aur controlled rehte hain.

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

89. What is performance review?
    a) Supplier ya team ki performance assess karna ✅
    b) Budget planning
    c) Scheduling
    d) Risk management
    Explanation: Performance review se pata chalta hai kaam kaisa ho raha hai.

90. What is risk monitoring?
    a) Risks ko lagatar track karna ✅
    b) Risk ignore karna
    c) Budgeting
    d) Scheduling
    Explanation: Risk monitoring se risks par control rehta hai.

---

59. Final Important MCQs

91. What is milestone?
    a) Project ka important event ya achievement ✅
    b) Budget limit
    c) Risk factor
    d) Communication point
    Explanation: Milestone se project ke important stages pata chalte hain.

92. What is cost baseline?
    a) Approved cost plan jisse progress measure hoti hai ✅
    b) Risk plan
    c) Schedule plan
    d) Communication plan
    Explanation: Cost baseline project ke budget ki bunyaad hoti hai.

93. What is procurement closure?
    a) Procurement contracts ka formal closure ✅
    b) Contract start
    c) Budget plan
    d) Scheduling
    Explanation: Procurement closure mein tamam contracts complete karte hain.

94. What is risk contingency plan?
    a) Risk hone par liye jane wale steps ✅
    b) Risk ignore karna
    c) Budget plan
    d) Scheduling
    Explanation: Contingency plan risk ke liye tayar kiya jata hai.

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

95. What is stakeholder analysis?
    a) Stakeholders ke interest aur influence ko samajhna ✅
    b) Scheduling
    c) Budgeting
    d) Risk planning
    Explanation: Analysis se samajh aata hai kaun zyada important hai.

---

60. Bonus MCQs

96. What is scope management?
    a) Project ke tasks aur boundaries ko define karna ✅
    b) Budgeting
    c) Scheduling
    d) Risk control
    Explanation: Scope management se pata chalta hai kya kaam hoga aur kya nahi.

97. What is schedule control?
    a) Schedule mein hone wale tabdiliyon ko manage karna ✅
    b) Schedule ignore karna
    c) Budgeting
    d) Risk management
    Explanation: Schedule control se project time par complete hota hai.

98. What is project baseline?
    a) Approved plan jiske against progress measure hoti hai ✅
    b) Risk register
    c) Budget
    d) Communication plan
    Explanation: Baseline se pata chalta hai project kitna aage badha.

99. What is risk exploitation?
    a) Positive risk ka faida uthana ✅
    b) Risk ko ignore karna
    c) Risk ko avoid karna
    d) Risk ko transfer karna
    Explanation: Exploitation se positive risk ka fayda milta hai.

100. What is quality metrics?
    a) Quality ko measure karne wale standards ✅
    b) Budget limits
    c) Scheduling tools
    d) Risk indicators
    Explanation: Metrics se quality ko quantify karte hain.

MAM MEHWISH 03184148783

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

MAM MEHWISH 03184148783

Join Group👇 *(Virtual University)*

https://chat.whatsapp.com/BcxLnFpt0qI9iXAAZsQwvf

Join Group👇 *(Virtual University)*

https://chat.whatsapp.com/CQaZS73fInhDksk1drDlOv

Join Group👇 *WhatsApp channel For Updates*

https://whatsapp.com/channel/0029VaWxVF55kg6xRdCdec1D

🔥🔥 Paid Vu Lms Handling 🔥🔥

♦ 1 GDB= Rs 100

♦ 1 Quiz= Rs 200

♦ 1 Assignment=Rs 250

Subjects WhatsApp Groups Available
Contact: Mam Mehwish 03184148783





Miss Mehwish: 03184148783

💎 Rs 500 per subject half semester . It will include all assignment quiz and gdbs

200 per subject half semester for lecture play

🎉🎉**80-100% Marks Guaranteed**🎉🎉

🔥 **Miss Mehwish: 03184148783 03171491481 0306 9080308** 🔥

