Question # 2 of 20 (Start time: 02:45:50 PM) **Total Marks:** 1

Which of the following best defines the “Controlling” function of Management?

Select correct option:

- The process of setting objectives in any project & th
- The process of assigning tasks, allocating resources, Correct
- The process of arousing enthusiasm and directing HR
- The process of measuring performance and taking a

Question # 3 of 20 (Start time: 02:47:05 PM) **Total Marks:** 1

Which of the following refers to a narrative description of the work to be accomplished?

Select correct option:

- The statement of work (SOW) Correct
- The project specifications
- The milestone schedule
- The work breakdown structure (WBS)

Question # 4 of 20 (Start time: 02:48:11 PM) **Total Marks:** 1

All of the following are activities of Project Engineering Manager EXCEPT:

Select correct option:

- Process Flow Sheets
- Equipment Data Specs
- Process Liaison
- Bid Analysis

Correct

Question # 5 of 20 (Start time: 02:49:02 PM) **Total Marks:** 1

Which of the following statement is TRUE about time spent by Project managers while they are on training?

Select correct option:

- Experimental learning, on-the-job 10%
- Formal education & special courses 60%
- Professional activities, seminars 20%
- Readings 10%

Correct

Question # 6 of 20 (Start time: 02:50:04 PM) **Total Marks:** 1

Which of the following requires an understanding of economic, demographic, ethical, ethnic, religious and cultural sensitivity issues?

Select correct option:

- International Environment
- Political Environment
- Cultural and Social Environment — Correct
- Physical Environment

Question # 7 of 20 (Start time: 02:51:06 PM) **Total Marks:** 1

Which of the following is the knowledge of and proficiency in activities involving methods, process, and procedures?

Select correct option:

- Technical Skill — Correct
- Human Skill
- Conceptual Skill
- Design Skill

Question # 8 of 20 (Start time: 02:51:58 PM) **Total Marks:** 1

Which of the following is the first step in the process of defining the actual scope of a project?

Select correct option:

- Project Conception — Correct
- Feasibility analysis
- Scope statement
- Project Planning

Question # 9 of 20 (Start time: 02:53:18 PM) **Total Marks:** 1

Which of the following involves motivation, disciplining, managing conflict, staffing, and training?

Select correct option:

- Traditional Management
- Communication
- Human Resource Management — Correct
- Networking

Question # 10 of 20 (Start time: 02:54:36 PM) **Total Marks:** 1

Which of the following factors are involved in project planning?

Select correct option:

- Resources and scope
- Financing and resources — Correct
- Support and scope
- Financing and scope

Question # 11 of 20 (Start time: 02:55:58 PM) **Total Marks:** 1

A project manager is using the internal rate of return method to make the final decision on which project to undertake. Which of these four projects have the highest internal rate of return?

Select correct option:

- $25,000 initial outlay with $10,000 cash inflows durir
- $12,500 initial outlay with $10,000 cash inflows durir — Correct
- $25,000 initial outlay with $5,000 cash inflows during
- $12,500 initial outlay with $5,000 cash inflows during

Question # 12 of 20 (Start time: 02:57:25 PM) **Total Marks:** 1

If the changes are not identified in specific projects, the result can be:

Select correct option:

- Slow implementation
- Lack of a cost tracking system for implementation
- Poor communications, both internal and external to t
- All of the given options — Correct

Question # 13 of 20 (Start time: 02:58:29 PM) **Total Marks:** 1

After Initial feasibility analysis, the next step is to prepare:

Select correct option:

- Project Plan — Correct
- Scope statement
- System Proposal
- Work Breakdown Structure

Question # 14 of 20 (Start time: 02:59:41 PM) **Total Marks:** 1

Which of the following refers to the process of choosing a project or set of projects to be implemented by the organization?

Select correct option:

- Project Selection — Correct
- Project evaluation
- Project implementation
- Project Execution

Question # 15 of 20 (Start time: 03:00:45 PM) **Total Marks:** 1

All of the following should be included in technical information data base EXCEPT:

Select correct option:

- Types of Projects
- Feasibility
- Engineering Project
- Graphic Arts — Correct

Question # 16 of 20 (Start time: 03:01:55 PM) **Total Marks:** 1

Which of the following is the content of the "Administrative Support" part of the project proposal?

Select correct option:

- Nature & Timing of Reports
- Description of final Documents for Users
- Termination Procedures Described
- All of the given options

Correct

Question # 17 of 20 (Start time: 03:03:14 PM) **Total Marks:** 1

Projects differ from classic organizational processes because projects are:

Select correct option:

- Discrete activities

Correct

- Part of line organization
- Well established systems in place to integrate efforts
- Multi-objective

Question # 18 of 20 (Start time: 03:04:39 PM) **Total Marks:** 1

Which of the following is calculated as the initial fixed investment in the project divided by the estimated annual net cash inflows from the project?

Select correct option:

- Discounted Cash Flow
- Pay Back Period — Correct
- Discounted Cash Flow
- Internal Rate of Return

Question # 19 of 20 (Start time: 03:05:33 PM) **Total Marks:** 1

Which of the following are short-duration projects normally assigned to a single individual who may be acting as both a project manager and a functional manager?

Select correct option:

- Individual projects — Correct
- Staff projects
- Special projects
- Matrix or Aggregate projects

Question # 20 of 20 (Start time: 03:06:27 PM) **Total Marks:** 1

The matrix organization has two forms: the weak matrix and the strong matrix. Which of the following is the primary difference between these two forms?

Select correct option:

- The number of functional staff assigned to the proje
- The organization always starts as weak and builds its
- A weak matrix is used only to plan the project
- Relative influence exercised in decision-making

Correct