Q.1 Phase 1 -> Phase 2 -> ... -> Phase N. It defines _____.

A. Stakeholder requirements
B. Phase out lifecycle
C. Customer requirements
D. Software project lifecycle

Q.2 The more you know about your _____, the better you are able to manage it.

A. Directing
B. Staff
C. Project
D. CEO

Q.3 It is the _____, who motivate and engage the manpower involved.

A. Team leader
B. Designer
C. Stakeholder
D. Requirement analyst

Q.4 which of the following task is not part of project Initiation Phase

A. scope determination
B. control mechanism
C. Requirement gathering
D. initial project plan

Q.5 A project is a _____ having understanding & harmony between participants.

A. Unsynchronized event
B. Unpredictable event
C. Coordinated event
D. Random event

Q.6 ---------- involves conferring with others to come to terms with them or reach an agreement.

A. Requirements Analysis
B. Requirement gathering
C. Negotiating
D. Prototyping

Q.7 It is responsibility of _____ to go through with the requirements, reports, data and situation given to you regarding the software project.

A. Project manager

B. Financial auditors

C. Accountant

D. Clerk

Q.8 A project manager claim that the project is successful if _____.

A. Financial expenses are within limits, completed in given time frame and meet the all quality standard

B. Completed in given time frame, meet the all quality standard but financial expenses cross the limits

C. Financial expenses are within limits, meet the all quality standard but did not completed in given time frame

D. Financial expenses are within limits, completed in given time frame but did not meet the all quality standard

---

Q.9 _____ includes the processes required to ensure that the project is completed within the approved budget.

A. Project Cost Management

B. Project Quality Management

C. Project Time Management

D. Project Resource Management

Q.10 Cost & efforts are _____ to begin with but grows ____ towards end of project.

A. Larger, larger

B. Larger small

C. Small, larger

D. Small, small
