Q.1 _____is an integral part of project management.

A. Software managament
B. Financial management
C. Cost management
D. Risk management

Q.2 A traditional lifecycle model assuming all phases in software project are carried out sequentially and each Phase is completed before the next is taken up.

A. Waterfall Model
B. Incremental Model
C. Project Model
D. Spiral Model

Q.3 _____ is to synchronize the project activities to make the project development a success.

A. The project manager
B. The stakeholder
C. The security officer
D. The Programmer

Q.4 Which of the following is not a core software project phase?

A. Architectural design
B. Software concept
C. Detailed design
D. Use case diagram design

Q.5 _____ interact with the software, once it is released for production use.

A. Team Leads
B. Customers
C. Project managers
D. End Users

Q.6 A good _____ system allows you to access relevant information and make informed decisions.

A. knowledge management
B. Organization managament
C. Software management
D. Project management

Q.7 Project _____ is correlated with thorough analyses of the need for project deliverables.

A. Cost
B. Quality
C. Time
D. Success

Q.8 ----------completion and settlement of the contract, including resolution of any open items.

A. Source Selection
B. Contract Closeout
C. Terms of contract
D. Contract Administration

Q.9 Construction of a bridge is a _____.

A. Program
B. Builder
C. Project
D. Routine Activity

Q.10 A Set Of Activities, Which Occur More Or Less In An Order. Choose best suitable answer.

A. User thoughts about project
B. Customer requirements
C. Stakeholder thoughts about software team
D. Software project lifecycle

VU TOOLKIT