Q.1 Typically, a Program WBS consists of the upper _____ levels.

A. Three

B. One

C. Four

D. Two

Q.2 All of the following are the High level WBS structure tasks in management tasks except:

A. Software enhancement

B. Budget administration

C. Quality assurance

D. Personnel management

Q.3 To aid planning, scheduling, and monitoring a project, you can use tool(s)_____

A. All of the given

B. Timeline charts

C. PERT

D. CPM

Q.4 _____ will assemble larger work packages that can be appropriately managed and controlled.

A. Tiny projects

B. Smaller projects

C. Larger projects

D. Shopping projects

Q.5 All of the following are the High level WBS structure tasks in Documentation tasks except:

A. Ordering procedure

B. Deliverable development documentation

C. Development documentation

D. Non-deliverable development documentation

Q.6 A formal WBS may serve no useful purpose on a very small project, but it can become valuable if project size or complexity _____.

A. Start to increase

B. Start to evaporate

C. Start to vanish

D. Start to decrease

Q.7 All of the following are the High level WBS structure tasks in software development tasks except:

A. Top level design

B. Prototype specification

C. Prototype development

D. Requirements analysis

Q.8 In Work breakdown structure (WBS) a project may be divided into _____.

A. Subprojects

B. Work packages

C. Areas

D. Project activities

Q.9 The COCOMO technique has _____levels of implementation.

A. Two

B. One

C. Four

D. Three
