CS-615 Software Project Management

Update MCQS For Quiz-2 File

Solve By Vu Topper RM

85% To 100% Marks



بری صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

Configuration control tools include_____

A. All of given Page 116 ok

B. Change control tools

C. Automatic version control

D. Monitoring, auditing and registration support utilities

Auditing is activity of _____

A. Testing

B. Design

C. SCM

D. Construction

FAST is a requirements elicitation _____

A. Process

B. Technique ok

C. Model

D. Design process

All of the followings are Technology-related problems except:

A. Switching tools in mid way

B. Insufficient identification

C. Overestimated savings from reusable components and new tools and methods ok

D. Integrating different software products in cross-platform implementation

All of the following are benefits of meeting quality requirements

A. Low turnover

B. Less rework

C. An increase in stakeholder satisfaction

D. Higher productivity which one

Which of the following might require re-baselining of the cost baseline?

A. Revised cost estimates

Vu Topper RM

بری صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

B. Updates to the cost management plan
C. Corrective action
D. Budget updates

Given all are foundational design concepts except_____
A. Abstraction
B. Inheritance
C. Procedural
D. Information Hiding

Project Quality Management includes the ---------- required to ensure that the project will satisfy the needs for which it was undertaken
A. Time
B. Cost
C. Processes **Page 39**
D. Resources

Strong leadership motivation may sound an obvious trait for a ----------.
A. Leader **Page 46**
B. Manager
C. Specialist
D. Team Lead

Which of the following project management knowledge area deal with quality?
A. Project Risk Management
B. Project Quality Management
C. Project Procurement Management
D. Project Communication Management

Dividing software projects into Phases helps _____ in managing the complexities and uncertainties. Choose suitable answer.
A. The project manager

Vu Topper RM

بری صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

B. The stakeholder
C. The security officer
D. The Programmer

These all are process-related problems in a software project except
A. Abandoning quality under pressure of deadlines ok
B. Structured and hurried software development
C. Insufficient identification
D. Unsuitable life cycle model selection

_____is an integral part of project management.
Cost management
Risk management Page 73
Financial management
Software management

The project phases are known as the _____ .
Cost life cycle
Quality life cycle
Project life cycle Page 13
Time period life cycle

In software project management, it is a very critical factor to _____.
A. Timely arrange the man power ok
B. Timely arrangement of electric generator
C. Timely arrangement of disinfection
D. Timely arrangement of the stationary

Motivates group towards attainment of the goals. It is the responsibility of _____. Choose most suitable option.
A. Junior developer
B. Assistant manager
C. Junior designer
D. Team leader

VuTopper RM

بری صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے
For More Help Contact What's app 03224021365

_____ means that every project has a definite beginning and a definite end.
Unique
Services
Temporary Page 3
Permanent

Communicates Vision is the task of a _____.
A. Project manager
B. Security officer
C. Customer care officer
D. Team leader

_____ defines the duration of implementation and the hardware and software perquisites for implementing the software product.
A. User acceptance plan
B. Training plan creation
C. Support plan creation
D. Implementation plan creation Page 80 ok

We can classify the problems that affect software projects into _____ categories
A. 4 Page 85 ok
B. 5
C. 6
D. 3

Which of the following task is not part of product Implementation activities
A. Scope determination
B. Support Plan Creation
C. Implementation plan creation
D. User Acceptance Plan ok

Vu Topper RM

بری صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے
For More Help Contact What's app 03224021365

Throughout evaluation and solution synthesis, the analyst's primary focus is on

A. Procedural ok
B. Inheritance
C. Information Hiding
D. Abstraction

All of the following are types of project closures or endings except:

A. Addition
B. Extiction
C. Integration ok
D. Verification

Many software projects digress from the original scope because of the nature of the software product or technology used, it's happen in _____

A. Fuzzy users
B. Defined scope
C. Research-oriented software development Page 87
D. Product scope changed toward the end of the project life cycle

Insufficient identification is a

A. Process-related problems ok
B. Product-related problems
C. Technology-related problems
D. People-related problems

_____ comprises the allocation of tasks in line with plans, staffing them appropriately, delegating responsibility and monitoring implementation.

A. Leadership
B. Stakeholders
C. Management Page 45 ok
D. Customer care

VU Topper RM

بری صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

____ of production volume usually comes from ___ of the producers.

A. 40%, 60%
B. 20%, 80%
C. 60%, 40%
D. 80%, 20% **Page 11**

_____ involves making detailed steps and timetables for achieving results, then marshalling resources to make it happen.

A. Leadership
B. Stakeholders
C. Management **Page 45** **ok**
D. Supporting staff

Project _____ is correlated with thorough analyses of the need for project deliverables.

A. Time
B. Cost
C. Quality
D. Success **Page 26** **ok**

The _____ will be, who will give the statement, I don't know and I can't handle this around so somebody else do it.

A. Team Leader
B. Weakest team leader
C. Junior team leader
D. Weakest stakeholder

Phase 1 -> Phase 2 -> … -> Phase N. It defines _____.

A. Customer requirements
B. Phase out lifecycle
C. Stakeholder requirements
D. Software project lifecycle **ok**

Collecting money on a motorway toll plaza _____.

A. Routine Activity

VuTopperRM

بری صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

B. Welfare work
C. Project
D. Program

Both traditional & Software projects share the same methodologies, techniques, and processes. However managing software projects requires a _____.

A. Random approach
B. Distinct approach
C. Badly Coordinated approach
D. Unpredictable approach

Any software project, _____ cannot be completed.

A. Without having properly planned 100% process activities ok
B. Without having properly planned 50% process activities
C. Properly planning does not matter in software projects
D. Without having properly planned 20% process activities

It is responsibility of _____ to go through with the requirements, reports, data and situation given to you regarding the software project.

A. Clerk
B. Accountant
C. Project manager
D. Financial auditors

As a project manager, it is important foryou to assess how the organization reacts to changes in the _____ .

A. Technology
B. Organization
C. Internal environment
D. External environment Page 69 ok

VuTopperRM

بری صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

A coordinated portfolio of projects that change organizations to achieve benefits of strategic importance is known as _____ .

A. Price
B. Project
C. Product
D. Program Page 22 ok

Each phase is marked by completion of _____. Choose best suitable answer.

A. Phase
B. Project
C. Program
D. Deliverable ok

Controlling the traffic flow of the Lahore city is a _____.

A. Project ok
B. Builder
C. Program
D. Routine Activity

In management verses leadership, “Doing the right things” is the characteristic of _____.

A. Admin officer
B. Leadership ok
C. Management
D. Assistant Account manager

Which of the following is not a project management knowledge area?

A. Project Risk Management
B. Project Procurement Management
C. Project Communication Management
D. Risk Monitoring and Control ok

A project manager claim that the project is successful if _____.

VU Topper RM

بری صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے

For More Help Contact What’s app 03224021365

A. Completed in given time frame, meet the all quality standard but financial expenses cross the limits.
B. Financial expenses are within limits, completed in given time frame and meet the all quality standard. ok
C. Financial expenses are within limits, meet the all quality standard but did not completed in given time frame.
D. Financial expenses are within limits, completed in given time frame but did not meet the all quality standard

During the period of _____, you will find that software that was produced was generally over budgeted, under scheduled, and of poor quality.
A. Tracking
B. Software crisis Page 61 ok
C. Quality Assurance
D. Software Development

• Communication Planning
• Information Distribution
• Performance Reporting
• Manage Stakeholders
Above phases are relevant to which of the following project management knowledge area.
A. Project Risk Management
B. Project Quality Management
C. Project Procurement Management
D. Project Communication Management ok

You should be capable to bring up new ideas to develop that particular product. It is the responsibility of _____.
A. Team leader
B. Clerk manager
C. Stakeholder two
D. Stakeholder one

بری صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے
For More Help Contact What's app 03224021365
VuTopper RM

_____ is/an longer than projects.

A. Project
B. Program
C. Activities
D. Specialization

Which of the following project management knowledge area deal with risks?

E. Project Risk Management ok
F. Project Quality Management
G. Project Procurement Management
H. Project Communication Management

A Set Of Activities, Which Occur More Or Less In An Order. Choose best suitable answer.

A. Software project lifecycle ok
B. User thoughts about project
C. Customer requirements
D. Stakeholder thoughts about software team

Usual phases of software project life cycles are _____.

A. Definitions and analysis, design, implement / produce
B. Usual phase, definition or analysis, test / release
C. Definitions and analysis, design, test / release
D. Definitions and analysis, design, implement / produce, test / release ok

Unique and Limited-Time Scale is the characteristics of a _____.

A. Stakeholder
B. Project
C. Routine Activity
D. Program

Vu Topper RM

بری صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

The ----------of project organization is based on the four cornerstones of management: delegation, authority, responsibility and supervision.

A. None of the given
B. Network structure
C. Hierarchical structure ok
D. Strict structure

A project is a _____ having understanding & harmony between participants.

A. Random event
B. Unpredictable event
C. Unsynchronized event
D. Coordinated event ok

Projects under one program are _____.

A. A program has no project under it
B. A project has no program under it
C. Logically not related with each other
D. Logically related with each other ok

Which of the following is the task of a project manager?

A. Communicates Vision
B. Motivates and Inspires
C. Influences
D. Writes/is in charge of project plan ok

Projects are generally divided in such a way that cumulatively, these projects become part of one _____.

A. Project
B. Program ok
C. General activity
D. Routine activity

Vu Topper RM

بری صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

There could be a possibility that project manager acting as _____.

A. Team leader
B. Salesman
C. Clerk
D. Shop keeper

Question No:1 (Marks:1) Vu-Topper RM
In management, "making arrangements" is description of ___.

A. Cost
B. Time
C. Quality
D. Organizing Page 1

Question No:2 (Marks:1) Vu-Topper RM
A 'facilitator' controls the meeting can be _____

A. All Page 100 ok
B. Outsider
C. Customer
D. Developer

Question No:3 (Marks:1) Vu-Topper RM
The overall role of Software in a larger system is identified during

A. Process engineering
B. System engineering Page 92 ok
C. Requirements Elicitation
D. Requirements engineering

Question No:4 (Marks:1) Vu-Topper RM
_____contains an analysis of what went wrong, what went right, and what you could have done better in the software project.

A. Identify learning
B. Create reference material

بری صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے
For More Help Contact What's app 03224021365
Vu Topper RM

C. **Prepare closedown report** **Page 81** **ok**
D. Identify reusable software components

Question No:5 **(Marks:1)** **Vu-Topper RM**
_____ is a software engineering task that bridges the gap between system level requirements engineering and software design
A. Software Requirements
B. Requirements Gathering
C. **Requirements Analysis** **Page 93** **ok**
D. Requirements Engineering

Question No:6 **(Marks:1)** **Vu-Topper RM**
Research-oriented software development is a
A. People-related problems
B. Process-related problems
C. **Product-related problems** **Page 87** **ok**
D. Technology-related problems

Question No:7 **(Marks:1)** **Vu-Topper RM**
Unproductive work environment is a
A. Process-related problems
B. Product-related problems
C. **People-related problems** **Page 85** **ok**
D. Technology-related problems

Question No:8 **(Marks:1)** **Vu-Topper RM**
Mode of specification has a great impact on _____ of solution.
A. **Quality** **Page 103** **ok**
B. Importance
C. Satisfaction
D. Completeness

Question No:9 **(Marks:1)** **Vu-Topper RM**
In management, “deciding what is to be done” is description of ____.
A. Cost

بری صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے
For More Help Contact What’s app 03224021365

B. Time
C. Quality
D. Planning Page 1

Question No:10 (Marks:1) Vu-Topper RM
Software requirements engineering is a process of all except:
A. Design Page 92 ok
B. Discovery
C. Refinement
D. Specification

Question No:11 (Marks:1) Vu-Topper RM
The quality of software is said to be high if it meets the:
A. Design, defined for the product
B. Standards, defined for the product
C. Procedures, defined for the product
D. Standards and Procedures, defined for the product Page 118

Question No:12 (Marks:1) Vu-Topper RM
The check-in and checkout facilities provide_____
A. SCI control
B. Best control
C. Component control
D. Synchronization control Page 114 ok

Question No:13 (Marks:1) Vu-Topper RM
These all are Product Operation Factors except:
A. Usability
B. Efficiency
C. Reliability
D. Testability Page 120

Question No:14 (Marks:1) Vu-Topper RM
Ineffective project sponsorship by management is a
A. Product-related problems

Vu Topper RM

بری صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے
For More Help Contact What's app 03224021365

B. Process-related problems
C. People related problems **Page 86** **ok**
D. Technology-related problems

Question No:15 **(Marks:1)** **Vu-Topper RM**
A meeting is conducted at a _____ and attended by both software engineers and customers.
A. Neutral site **Page 100** **ok**
B. Customer site
C. Company site
D. Software engineer site

Question No:16 **(Marks:1)** **Vu-Topper RM**
All of the following are included in 4P's of Software Project Management EXCEPT_____.
A. Price **Page 7**
B. People
C. Project
D. Product

Question No:17 **(Marks:1)** **Vu-Topper RM**
In management, “giving instructions” is description of ___.
A. Cost
B. Time
C. Quality
D. Directing **Page 1**

Question No:18 **(Marks:1)** **Vu-Topper RM**
Each process is described by:
A. Input
B. Output
C. Tools and Techniques
D. All of the given options **Page 131**

Vu Topper RM

بری صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے
For More Help Contact What’s app 03224021365

Question No:19 **(Marks:1)** **Vu-Topper RM**

Version control combines __ to manage different versions of configuration objects that are created during software product management.

A. Tools
B. Procedure
C. None of given
D. Procedure and Tools **Page 111**

Question No:20 **(Marks:1)** **Vu-Topper RM**

Reviews conducted at each of this phase/s _____.

A. Design
B. Coding
C. Analysis
D. All of given **Page 124**

Question No:21 **(Marks:1)** **Vu-Topper RM**

Path following is the characteristic of _____.

A. Librarian
B. Leadership
C. Management **Page 45** **ok**
D. Assistant manager

Question No:22 **(Marks:1)** **Vu-Topper RM**

_____ identify which quality standards are relevant to the project and determine how to satisfy them.

A. Quality control
B. Process control
C. Quality planning **Page 139**
D. Quality assurance

Question No:23 **(Marks:1)** **Vu-Topper RM**

Upon evaluating current problems and desired information (input and output), the analyst begins to _____

بری صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

Vu Topper RM

A. Specification
B. Model
C. All of the given
D. Synthesize solutions Page 94 ok

Question No:24 (Marks:1) Vu-Topper RM
These are all Product Transition Factors except:
A. Configuration
B. Expandability
C. Interoperability
D. Maintainability Page 121

Question No:25 (Marks:1) Vu-Topper RM
Path finding is the characteristic of _____
A. Librarian
B. Leadership Page 45 ok
C. Management
D. Assistant Manager

Question No:26 (Marks:1) Vu-Topper RM
Analyze, document, validate and manage software or system requirements. Choose the best relevant phase for the mentioned tasks.
A. Deployment
B. Software concept
C. Requirement analysis Page 67
D. Coding and debugging

Question No:27 (Marks:1) Vu-Topper RM
Once the review is complete, the Software Requirements Specification is "signed-off by _____
A. Customer
B. Developer
C. Top level Management
D. Both Customer and Developer Page 106 ok

Vu Topper RM

بری صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے
For More Help Contact What's app 03224021365

Question No:28 **(Marks:1)** **Vu-Topper RM**

_____ defining that project objectives are met by monitoring and measuring progress regularly to identify variances from plan so that corrective action can be taken when necessary.

A. Initial Process
B. Planning Process
C. Executing Process
D. Controlling Process **Page 131**

Question No:29 **(Marks:1)** **Vu-Topper RM**

Who energize(s) the team(s) towards goal attainment?

A. Team Leader **Page 31** **ok**
B. Project Manger
C. None of the given
D. Customer care officer

Question No:30 **(Marks:1)** **Vu-Topper RM**

The Project Planning, Controlling and Tracking includes Task.

A. Initial project plan
B. Scope determination
C. Detailed Project Plan **Page 78** **ok**
D. Requirement Gathering

Question No:31 **(Marks:1)** **Vu-Topper RM**

_____ means developing a vision of the future and strategies for achieving that vision.

A. Leadership **Page 32** **ok**
B. Stakeholders
C. Management
D. Supporting staff

Question No:32 **(Marks:1)** **Vu-Topper RM**

In management, “checking on progress” is description of ___.

A. Cost
B. Time

بری صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے

For More Help Contact What’s app 03224021365

Vu Topper RM

C. Quality
D. Monitoring Page 1

Question No:33 (Marks:1) Vu-Topper RM
Evaluating overall project performance on a regular basis to provide confidence that the project will satisfy the relevant quality standards. Choose suitable name of this activity.

A. Quality Assurance Page 139
B. Team Development
C. Project Plan Execution
D. Information Distribution

Question No:34 (Marks:1) Vu-Topper RM
Deployment and maintenance will be the _____ phase of core software project life cycle.

A. Last Google ok
B. First
C. Seven
D. Second

Question No:35 (Marks:1) Vu-Topper RM
Software project coding is completed in the _____ phase.

A. Detail Design
B. Software Concept
C. Software Requirement
D. Coding and debugging Page 16 ok

Question No:36 (Marks:1) Vu-Topper RM
These all are Product Operation Facotrs except:

A. Integrity
B. Efficiency
C. Reliability
D. Testability Page 120

Question No:37 (Marks:1) Vu-Topper RM

بری صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے
For More Help Contact What's app 03224021365

Decisions also have a ---------- element to them—the "right" decision may not be the "best" decision if it is made too early or too late.

A. Cost
B. Time Page 34 ok
C. Quality
D. None of the given

Question No:38 (Marks:1) Vu-Topper RM

Fast, Cheap, Good. Choose two. This is well described _____.

A. Fast triangle
B. Good Triangle
C. Trade-off triangle Page 28 ok
D. Good cheap triangle

Question No:39 (Marks:1) Vu-Topper RM

----------completion and settlement of the contract, including resolution of any open items.

A. Source Selection
B. None of the given
C. Contract Closeout Page 42 ok
D. Contract Administration

Question No:40 (Marks:1) Vu-Topper RM

Which of the following is not a core software project phase?

A. Detailed design
B. System concept
C. Architectural design Page 19
D. Use case diagram design

Question No:41 (Marks:1) Vu-Topper RM

A software project that meets all the stated objectives is a success of __.

A. Project quality

Vu Topper RM

بری صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

B. Project requirement
C. Project management myth Page 82
D. Project fundamental purpose

Question No:42 (Marks:1) Vu-Topper RM
Provision of faster, safe, secure and international standard traffic facility in Pakistan.
A. Project
B. Program
C. Routine activity
D. Construction of motorways

Question No:43 (Marks:1) Vu-Topper RM
In management, "checking on progress" is description of ___.
A. Cost
B. Time
C. Quality
D. Directing Page 1

Question No:44 (Marks:1) Vu-Topper RM
The British Standards Institution (1986) has stated the quality as:
A. The ability of a software product to satisfy its specified requirements
B. "An inherent or distinguishing characteristics or a property"
C. "Quality is in the eye of the beholder, a matter, of the client's judgement" Page 118
D. All of the given

Question No:45 (Marks:1) Vu-Topper RM
We classify the problems that affect software project into _____ categories.
A. 3
B. 4 Page 85
C. 5
D. 6

بری صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے
For More Help Contact What's app 03224021365

Question No:46 **(Marks:1)** **Vu-Topper RM**

Which of the following is NOT a goal of SMARTER.

A. Specific
B. Realistic
C. Resources **Page 136**
D. Measurable

Question No:47 **(Marks:1)** **Vu-Topper RM**

Which of the following is not Project management knowledge area?

A. Project Risk Management
B. Risk Monitoring and Control **Page 42**
C. Project procurement Management
D. Project Communication Management

Question No:48 **(Marks:1)** **Vu-Topper RM**

_____ means the product or service is different in some distinguishing way form all other products or services.

A. Same
B. Unique **Page 3**
C. Redundant
D. Temporary

Question No:49 **(Marks:1)** **Vu-Topper RM**

These are software engineering layes except:

A. Tools
B. Design **Page 130**
C. Process
D. A quality focus

Question No:50 **(Marks:1)** **Vu-Topper RM**

During project _____, you identify the resources required and allocate them to the software project.

بری صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

Vu Topper RM

A. Scope
B. Panning
C. Initiation **Page 134**
D. Development

Question No:51 **(Marks:1)** **Vu-Topper RM**
Developing individual and group skills/competencies to enhance project performance. Choose suitable name of this activity.
A. Quality Assurance
B. Team Development **Page 139**
C. Project Plan Execution
D. Information Distribution

Question No:52 **(Marks:1)** **Vu-Topper RM**
Which of the following project management knowledge area deal with human resources management?
A. Project Risk Management
B. Project Procurement Management
C. Project Communication Managment
D. Particular Project management knowledge area not listed
Page 39

Question No:53 **(Marks:1)** **Vu-Topper RM**
_____ defining that project objectives are met by monitoring and meauring progress regularly to identify variances from plan so that corrective action can be taken when necessary.
A. Initial Process
B. Planning Process
C. Executing Process
D. Controlling Process **Page 131**

Question No:54 **(Marks:1)** **Vu-Topper RM**
In management "selecting the right people for the job" is description of _____.
A. Staffing **Page 1**

بری صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے
For More Help Contact What's app 03224021365
Vu Topper RM

B. Planning
C. Directing
D. Organizing

Question No:55 (Marks:1) Vu-Topper RM
Throughout evaluation and solution synthesis, the analyst's primary focus is on _____
A. "What, also "how"
B. "What, not "how" Page 95 ok
C. None of the given
D. "Not what, not "How"

Question No:56 (Marks:1) Vu-Topper RM
These are product Transition Factors except:
A. Testability Page 121
B. Expandability
C. Configurability
D. Interoperability

Question No:57 (Marks:1) Vu-Topper RM
The model serves as a foundation for software _____.
A. Design Page 95 ok
B. Testing
C. Specificatoin
D. Implementation

Question No:58 (Marks:1) Vu-Topper RM
---------- choosing from among potential sellers.
A. Contract Closeout
B. None of the given
C. Source Selection Page 42 ok
D. Contract Administration

Question No:59 (Marks:1) Vu-Topper RM

بری صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے
For More Help Contact What's app 03224021365

In management, “taking action to remedy hold-ups” is description of ___.

A. Cost
B. Time
C. Quality
D. Controlling Page 1

Question No:60 (Marks:1) Vu-Topper RM

----------managing the relationship with the seller.

A. Source Selection
B. None of the given
C. Contract Closout
D. Contract Administration Page 42

Question No:61 (Marks:1) Vu-Topper RM

As a team leader, individual skill, capability, understanding and capability to deliver the thing should be organizes and manage professionally.

A. Innovation
B. Achievement
C. Problem solving
D. Management identity ok

Question No:62 (Marks:1) Vu-Topper RM

The introduction of the software requirements specification states the:

A. Goals
B. Design
C. Objectives
D. Goals and Objectives Page 104 ok

Question No:63 (Marks:1) Vu-Topper RM

Uncertainty is _____ at the beginning of SDLC but _____ as the project progresses.

A. Highest, highest
B. Decrease, Highest

بری صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے

For More Help Contact What’s app 03224021365

Vu Topper RM

C. Highest, decrease **Page 67**
D. Decrease, decrease

Question No:64 **(Marks:1)** **Vu-Topper RM**
The more you know about your _____, the better you are able to manage it.
A. Staff
B. Task
C. Project **Page 1** **ok**
D. Directing

Question No:65 **(Marks:1)** **Vu-Topper RM**
The code generation step performs the task
A. Translated code into machine-readable form
B. Translated design into a machine-readable form **Page 108 ok**
C. Translated requirement into machine-readable form
D. Translated specification into a machine-readable form

Question No:66 **(Marks:1)** **Vu-Topper RM**
_____ is the ability to encourage (by "push or pull") technical people to produce to their best ability.
A. Innovation
B. Motivation **Page 47** **ok**
C. Organization
D. Problem Solving

Question No:67 **(Marks:1)** **Vu-Topper RM**
_____ interact with the software, once it is released for production use.
A. End Users **Page 9** **ok**
B. Customers
C. Team Leads
D. Project Manager

Vu Topper RM

بری صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے
For More Help Contact What's app 03224021365

Question No:68 **(Marks:1)** **Vu-Topper RM**

All projects are divided into _____. Choose best suitable answer.

A. Phases **Page 77** **ok**

B. Projects

C. Routines

D. Programs

Question No:69 **(Marks:1)** **Vu-Topper RM**

In management, “coming up with new solutions” is description of ___.

A. Cost

B. Time

C. Quality

D. Innovating **Page 1**

Question No:70 **(Marks:1)** **Vu-Topper RM**

Which organization has set the de facto standards for project management techniques?

A. PMO

B. PMI **Page 154**

C. PMA

D. PMBOK

Question No:71 **(Marks:1)** **Vu-Topper RM**

The VP of marketing approaches you and requests that you change the visitor logon screen on the company's website to include a username with at least six characters. This is considered:

A. A project

B. Project initiation

C. Project execution

D. Ongoing operations **Google**

Question No:72 **(Marks:1)** **Vu-Topper RM**

In management, “liaising with users, etc.” is description of ___.

A. Cost

B. Time

C. Quality

بری صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے

For More Help Contact What’s app 03224021365

Vu Topper RM

D. Representing **Page 1**

Question No:73 **(Marks:1)** **Vu-Topper RM**

These all are outputs of Initiating Process except

A. Constraints
B. Assumptions
C. Selection Criteria **Page 134**
D. Project Manager Assignments

Question No:74 **(Marks:1)** **Vu-Topper RM**

Project management processes can be organized into _____ groups

A. One
B. Two
C. Five **Page 131**
D. Three

Question No:75 **(Marks:1)** **Vu-Topper RM**

Product quality depends on its conformance to _____

A. Implicit requirements
B. Software requirements
C. Development standards
D. All of given **Page 119**

Question No:76 **(Marks:1)** **Vu-Topper RM**

_____is the technical kernel of software engineering

A. Design **Page 107** **ok**
B. Testing
C. Implementation
D. Requirements analysis

Question No:77 **(Marks:1)** **Vu-Topper RM**

Mode of specification has a great impact on quality of solution. Forcing SWE to work with incomplete, inconsistence, or misleading specifications result in frustration and confusion affecting:

Vu Topper RM

بری صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

A. Quality
B. Timeliness and
C. Completeness of SW product
D. All of given **Page 103**

Question No:78 **(Marks:1)** **Vu-Topper RM**
Finally, the specification includes a _____
A. Appendix
B. Reference
C. Bibliography
D. Bibliography and Appendix **Page 105** **ok**

Question No:79 **(Marks:1)** **Vu-Topper RM**
Cognitive model describes a system as perceived by its _____
A. Manager
B. Developer
C. User community **Page 103** **ok**
D. Top level management

Question No:80 **(Marks:1)** **Vu-Topper RM**
A review of the Software Requirements Specification is conducted by _____
A. Customer
B. Software developer
C. Top level management
D. Both the software developer and the customer **Page 103** **ok**

Question No:81 **(Marks:1)** **Vu-Topper RM**
The model serves as the basis for the creation of _____ for the Software.
A. Design
B. Testing
C. Maintenance
D. Specifications **Page 95** **ok**

Vu Topper RM

بری صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے
For More Help Contact What's app 03224021365

Question No:82 **(Marks:1)** **Vu-Topper RM**

In problem evaluation area of effort, once problems have been identified, the _____determines what information is to be produced by the new system and what data will be provided to the system.

A. Coder
B. Analyst **Page 95** **ok**
C. Manager
D. Designer

Question No:83 **(Marks:1)** **Vu-Topper RM**

Requirements are refined and analyzed to assess their clarity, completeness, and_____

A. Correctness
B. Consistency **Page 93** **ok**
C. Concurrency
D. None of given

Question No:84 **(Marks:1)** **Vu-Topper RM**

A software project that meets all the stated objectives is a success of _____

A. Project quality
B. Project requirement
C. Project fundamental purpose
D. Project management myth **Page 82** **ok**

Question No:85 **(Marks:1)** **Vu-Topper RM**

All of the following describe the activity list except:

A. It's an extension of the WBS
B. It describe the WBS update
C. It include all activities of the project
D. It include a description of project activities

Question No:86 **(Marks:1)** **Vu-Topper RM**

بری صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

Vu Topper RM

Software project are carried out sequentially and that each phase is completed before the next is taken up.

A. The Spiral model
B. The Waterfall model **Page 82**
C. The Prototyping Model
D. The Incremental Model

Question No:87 **(Marks:1)** **Vu-Topper RM**

Project management is a _____of constant communication and negotiation.

A. Process **Google**
B. Concept
C. Practice
D. None of given

Question No:88 **(Marks:1)** **Vu-Topper RM**

These all are design phase activities except

A. Input Design
B. Output Design
C. Software Selection
D. The software test plan **Page 16**

Question No:89 **(Marks:1)** **Vu-Topper RM**

McCall (MCC77) and his colleagues proposed some software quality factors based on three most important aspects of a software product: Which organization has set the de facto standards for project management techniques?

A. 4
B. 3 **Page 120**
C. 6
D. 5

Question No:90 **(Marks:1)** **Vu-Topper RM**

The model serves as a foundation for software design and as the basis for the creation of _____ for the Software.

بری صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

Vu Topper RM

A. Design
B. Testing
C. Maintenance
D. Specifications Page 95

Question No:91 (Marks:1) Vu-Topper RM
These all are Product Revision Factors except.
A. Usability Page 121
B. Flexibility
C. Testability
D. Maintainability

Question No:92 (Marks:1) Vu-Topper RM
The US DOD (1988) defines software quality rather simply as:
A. The ability of a software product to satisfy its specified requirements. Page 118
B. "An inherent or distinguishing characteristic or a property"
C. "Quality is in the eye of the beholder, a matter, of the client's judgment."
D. All of the given

Question No:93 (Marks:1) Vu-Topper RM
Defining and refining objectives and selecting the best of the alternative courses of action to attain the objectives that the project was undertaken to address
A. Initial Process
B. Planning Process Page 131
C. Executing Process
D. Controlling Process

Question No:94 (Marks:1) Vu-Topper RM
When you build a product or system, it's important to go through a series of predictable steps – a road map that helps you create a timely, high-quality result, The road map that you follow is called a
_____

بری صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے
For More Help Contact What's app 03224021365

A. Framework
B. Software Design
C. Software Process **Page 10**
D. Software schedule

Question No:95 **(Marks:1)** **Vu-Topper RM**
Each process is described by:
A. Inputs
B. Outputs
C. All of the given **Page 131**
D. Tools & Techniques

Question No:96 **(Marks:1)** **Vu-Topper RM**
Ensures that appropriate steps to follow the product development procedures are carried out
A. Design
B. Quality control
C. Process monitoring **Page 123**
D. Quality Management

Question No:97 **(Marks:1)** **Vu-Topper RM**
Synchronization control helps to ensure that parallel changes performed by two different people do _____.
A. Overwrite one another
B. May overwrite one another
C. Not overwrite one another **Page 114** **ok**
D. None of given

Question No:98 **(Marks:1)** **Vu-Topper RM**
These all are Product Transition Factors except.
A. Testability **Page 121**
B. Expandability
C. Interoperability
D. Configurability

Vu Topper RM

بری صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے
For More Help Contact What's app 03224021365

Question No:99 **(Marks:1)** **Vu-Topper RM**

To control versions, you can use_____

A. Version Control File

B. Version Control Register **Page 111** **ok**

C. Version Control Authority

D. All of the given

Question No:100 **(Marks:1)** **Vu-Topper RM**

A baseline version _____

A. Have a short life

B. Survive only during bug fixing

C. Can be assigned version numbers 3.2

D. Tested and certified version of a system **Page 115**

Question No:101 **(Marks:1)** **Vu-Topper RM**

You can use the Item Traceability Matrix to identify _____ at the end of each phase

A. SCIs **Page 110** **ok**

B. SCM

C. Design

D. Construction

Question No:102 **(Marks:1)** **Vu-Topper RM**

Defined scope is a

A. People-related problems

B. Process-related problems

C. Product-related problems **Page 87**

D. Technology-related problems

Question No:103 **(Marks:1)** **Vu-Topper RM**

Most software project manager's practice a lot of management techniques that are of doubtful authenticity are called

A. Project management tools

B. Project management myths **Page 92**

بری صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

Vu Topper RM

C. Project management thumb rules
D. Project management fundamentals

Question No:104 (Marks:1) Vu-Topper RM
Both the software engineer and customer take an active role in software requirements engineering-a set of activities that is often referred to as Requirement:

A. Analysis Page 92 ok
B. Modeling
C. Managing
D. Recognition

Question No:105 (Marks:1) Vu-Topper RM
The Efficiency with which a program runs on different platforms or operating systems is called :

A. Portability Page 121
B. Reusability
C. Configurability
D. Interoperability

Question No:106 (Marks:1) Vu-Topper RM
_____ is path finding_____, is path following

A. Leader, Leadership
B. Manager, Management
C. Management, Leadership
D. Leadership, Management Page 45

Question No:107 (Marks:1) Vu-Topper RM
_____ theory when the deliverables of a project are more important than its phases. This normally happens when the deliverables are decided before the project begins.
Scheduled

A. Deliverable-based Page 277
B. Project life-cycle-based
C. Project life-cycle-based

Vu Topper RM

بری صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے
For More Help Contact What's app 03224021365

D. None of given

Question No:108 (Marks:1) Vu-Topper RM

Predecessor activities need to _____ before the next can begin. After a predecessor activity is completed, the successor activity becomes the predecessor for another activity.

A. Start
B. End page Page 297
C. Scheduled
D. None of given

Question No:109 (Marks:1) Vu-Topper RM

Each _____ can be subdivided into sub tasks.

A. Task Page 297
B. Project
C. Program
D. None of given

Question No:110 (Marks:1) Vu-Topper RM

Using PERT and CPM, _____ , helps you complete a project on time. By using these techniques, you can determine the latest time by when an activity should start to be completed on time.

A. Individually
B. Combination
C. Individual and Combine Page 296
D. None of given

Question No:111 (Marks:1) Vu-Topper RM

Over the course of the project, a comparison of the due date and the date delivered provides a metric for how well deliverable dates are _____ by the project team.

A. Met Page 274
B. Changed
C. Scheduled
D. None of given

بری صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

Vu Topper RM

Question No:112 **(Marks:1)** **Vu-Topper RM**

Risk analysis and management are a series of steps that help a software team to understand and manage _____.

A. Crises
B. Problem
C. Uncertainty **Page 305**
D. None of given

Question No:113 **(Marks:1)** **Vu-Topper RM**

A node on a network schedule is that point in time at which an activity _____.

A. Ends
B. Begins
C. Begins or Ends **Page 297**
D. None of given

Question No:114 **(Marks:1)** **Vu-Topper RM**

To _____risks from occurring, the project team prepares the risk plan before the commencement of the project.

A. Deal
B. Avoid **Page 312**
C. End Manage
D. None of given

Question No:115 **(Marks:1)** **Vu-Topper RM**

Unstructured and hurried software development is a?

A. People-related problem
B. Product-related problem
C. Process-related problem **Page 87**
D. Technology-related problem

Question No:116 **(Marks:1)** **Vu-Topper RM**

The final activity for a project manager is_____

A. Project Quality

بری صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

Vu Topper RM

B. Project execution
C. Project closedown Page 80
D. Project implementation

Question No:117 (Marks:1) Vu-Topper RM
Inefficient project management style is a
A. Product-related problems
B. Process-related problems
C. People-related problems Page 86 ok
D. Technology-related problems

Question No:118 (Marks:1) Vu-Topper RM
Before requirements can be analyzed, modeled, or specified they must be gathered through a/an _____
A. Meeting
B. Interviewing
C. Elicitation process. Page 98 ok
D. None of given

Question No:119 (Marks:1) Vu-Topper RM
_____of the system is an effort to better understand data and control flow, functional processing, operational behavior, and information content
A. Design
B. Model ok
C. Specifications
D. Evaluation and Synthesis

Question No:120 (Marks:1) Vu-Topper RM
Foundational design concepts are.
A. Inheritance
B. Abstraction
C. All of the given Page 107
D. Information Hiding

Vu Topper RM

بری صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے
For More Help Contact What's app 03224021365

Question No:121 **(Marks:1)** **Vu-Topper RM**

The primary focus of _____ is to ensure that the final software product offers all the functionality and performance that the customer wanted.

A. Training test
B. Support test
C. Implementation test
D. User acceptance test **Page 80** **ok**

Question No:122 **(Marks:1)** **Vu-Topper RM**

Which of the following task is not part of project Initiation Phase

A. Initial project plan
B. Control mechanism **ok**
C. Scope determination
D. Requirement gathering

Question No:123 **(Marks:1)** **Vu-Topper RM**

If project manager display a lack of leadership qualities and weak ideals, the _____ levels decrease

A. Risk
B. Energy
C. Inspiration
D. Motivation **Page 86** **ok**

Question No:124 **(Marks:1)** **Vu-Topper RM**

_____ includes consideration such as the post-implementation support activities provided to the customer.

A. Support plan creation **Page 80** **ok**
B. User acceptance plan
C. Training plan creation
D. Implementation plan creation

Question No:125 **(Marks:1)** **Vu-Topper RM**

The Preliminary Users Manual presents the software as a black box: That is, heavy emphasis is placed on

بری صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

Vu Topper RM

A. User input
B. User output
C. User input and the resultant output Page 106 ok
D. None of the given

Question No:126 (Marks:1) Vu-Topper RM
Controlling Versions is activity of _____
A. SCM Page 357 ok
B. Design
C. Testing
D. Construction

Question No:127 (Marks:1) Vu-Topper RM
_____ includes the processes required to ensure that the project is completed within the approved budget.
A. Project Cost Management Page 39 ok
B. Project Time Management
C. Project Quality Management
D. Project Resource Management

Question No:128 (Marks:1) Vu-Topper RM
_____is particularly helpful in projects where the requirements are difficult to specify.
A. Spiral Model
B. Water Fall model
C. Rapid prototyping Page 20 ok
D. Incremental model

Question No:129 (Marks:1) Vu-Topper RM
_____ means that the product or service is different in some distinguishing way from all other products or services.
A. Same
B. Unique Page 3
C. Temporary
D. Redundant

بری صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے
For More Help Contact What's app 03224021365

Question No:130 **(Marks:1)** **Vu-Topper RM**

Implementation of software quality often associated with

A. User
B. Customer
C. Project Manager
D. Software developer ok

Question No:131 **(Marks:1)** **Vu-Topper RM**

_____ involves communicating the vision so that others understand and agree with it.

A. Leadership Page 45 ok
B. Stakeholders
C. Management
D. Customer care

Question No:132 **(Marks:1)** **Vu-Topper RM**

The _____of an organization can affect the way the organization handles the customer,different types of technologies, anddifferent software projects.

A. Trust
B. Policies Page 69 ok
C. Reaction
D. Existence

Question No:133 **(Marks:1)** **Vu-Topper RM**

An effective project manager must be able to _____ people.

A. Read Page 47 ok
B. View
C. Write
D. Optimize

Q2: The quality of software is said to be high if it meets the:

A) Standards, defined for the product
B) Procedures, defined for the product

بری صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

Vu Topper RM

C) Standards and Procedures, defined for the product (page 118) (100% Sure)
D) Design, defined for the product

Q4: These all are Product Operation Factors except:
A) Reliability
B) Efficeincy
C) Testability (page 120) (100% Sure)
D) Usability

Q8: Each process is described by:
A) Input
B) Output
C) Tools and Techniques
D) All of the given options (page 131) (100% Sure)

Q9: Version control combines _____ to manage different versions of configuration objects that are created during software product management.
A) Procedure
B) Tools
C) Procedure and Tools (page 111) (100% Sure)
D) None of given

Q10: Reviews conducted at each of this phase/s _____.
A) Analysis
B) Design
C) Coding
D) All of given (page 124) (100% Sure)

Q11: Path following is the characteristic of _____.
A) Leadership
B) Management (page 45) (100% Sure)
C) Assistant manager

Vu Topper RM

بری صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

D) Librarian

Q12: _____ identify which quality standards are relevant to the project and determine how to satisfy them.
A) Quality planning (page 139) (100% Sure)
B) Quality assurance
C) Quality control
D) Process control

Q14: These are all Product Transition Factors except:
A) Interoperability
B) Configuration
C) Expandibility
D) Maintainability (page 121) (100% Sure)

Q15: Path finding is the characteristic of _____.
A) Leadership (page 45) (100% Sure)
B) Management
C) Assistant Manager
D) Librarian

Q16: Analyze, document, validate and manage software or system requirement. Choose the best relevant phase for the mentioned tasks.
A) Software concept
B) Coding and debugging
C) Deployment
D) Requirement analysis (page67) (100% Sure)

Q17: Once the review is complete, the Software Requirement Specification is "signed-off by _____".
A) Developer
B) Customer
C) Top level Management

VU Topper RM

بری صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے
For More Help Contact What's app 03224021365

D) Both Customer and Developer (page 106) (100% Sure)

Q18: _____ defining that project objectives are met by monitoring and measuring progress regularly to identify variances from plan so that corrective action can be taken when necessary.
A) Initail Process
B) Planning Process
C) Executing Process
D) Controlling Process (page 131) (100% Sure)

Q21: _____ means developing a vision of the future and strategies for achieving that vision.
A) Management
B) Leadership (page 32) (100% Sure)
C) Stakeholders
D) Supporting staff

Q22: Evaluating overall project performance on a regular basis to provide confidence that the project will satisfy the relevant quality standards. Choose suitable name of this activity.
A) Project Plan Execution
B) Quality Assurance (page 139) (100% Sure)
C) Team Development
D) Information Distribution

Q23: Deployment and Maintenance will be the _____ phase of core software project life cycle.
A) First
B) Second
C) Seven
D) Last (confirm) (100% Sure)

Q24: Sofware project coding is completed in the _____ phase.
A) Coding and debugging (page 16) (100% Sure)
B) Software Concept
C) Detail Design

vu topper RM

بری صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

D) Software Requirement

Q25: These all are Product Operation Facotrs except:
A) Reliability
B) Efficiency
C) Testability (page 120) (100% Sure)
D) Integrity

Q27: The final activity for a project manager is _____.
A) Project closedown (page 80) (100% Sure)
B) Project implementation
C) Project execution
D) Project quality

Q28: The overall roll of Software in a larger system is identified during:
A) Requirement Engineering
B) Process Engineering
C) System Enginnering (page 92) (100% Sure)
D) All of given

Q29: Cost & efforts are _____ to begin with but grows _____ towards end of project.
A) Small, Larger (page 67) (100% Sure) ok
B) larger, small
C) small, small
D) Larger, larger

Q30: _____ is to synchronize the project activities to make the project development a success.
A) The stackholder
B) The security officer
C) The project manager (page 67) (100% Sure) ok
D) The Programmer

Vu Topper RM

بری صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

Visit My YouTube Channel
For More Important Notes
Channel Name = #VuTopperRM

Vu Topper RM

بری صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365