

CS615 Important Topics Final Term **By Vu Topper RM**

وَتَعَزُّ مِنْ تَشَاءٍ وَتَذُلُّ مِنْ تَشَاءٍ

PROFESSIONAL ONLINE ACADEMY



**NOTHING IS
IMPOSSIBLE**

All Paid Services

- ❖ LMS Handling
- ❖ Important Notes
- ❖ Online Classes
- ❖ Projects
- ❖ Assignments
- ❖ Quiz
- ❖ GDB's

JOIN US NOW

For More Info
Contact us at:

Rizwan Manzoor

0322-4021365

- 1) Progress lines.**
- 2) Risk mitigation.**
- 3) Project estimation.**
- 4) Project scheduling.**
- 5) Managing risk step.**
- 6) Output of project plan.**
- 7) Cos plus and fixed price.**
- 8) Four components of Risk.**
- 9) Advantages of inspection.**
- 10) Risk Mitigation attributes.**
- 11) 10 steps to create project.**
- 12) Tasks of projects planning.**
- 13) Technique to measure cost.**
- 14) Outputs from staff acquisition.**
- 15) WBS, COCOMO, critical path etc.**
- 16) Describe steps of Cocomo technique.**
- 17) When WBS is created Objectives of sdp.**
- 18) Five primary planning steps for a project.**

19) Explain time validation, classification, final deliverable.

20) Does critical path mean there is no critical activity in project and what are the cause when a project is late.

For More File You Can Visit
My You tube Channel (Vu Topper RM)

For More Help Contact What's app 03224021365